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JABALPUR SMART CITY LIMITED (JSCL) 

MADHYA PRADESH  

                                                                                                                                                                                                                                                                                                          
 

APPENDIX 2.10 

 

TENDER DOCUMENT 
 

For Percentage Rate only in work Departments and other Departments similar to 

Works  Departments  

(Effective from 1-1-2014) 
 

Office of the  :-  JABALPUR SMART CITY LIMITED  

NIT Number and Date  : JSCL/2017/52/PRO/717 Date – 01.02.2017 

Agreement Number and Date : _________________________________________ 

   

  Name of Work : Development of N.M.T (Non-motorized transit) from 

BUS STAND to MADAN MAHAL STATION  

  

 

Name of the Contractor : ________________________________________ 

Probable Amount of Contract 

(Rs. In Figure) 7,43,00,000.00   

(Rs. In Words)  : seven crores and forty three lakhs only 

Contract Amount 

(Rs. In Figure) :_________________________________________ 

(Rs. In Words) : _________________________________________ 

Stipulated Period of Completion: 05 months  
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SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

 

A.GENERAL 

 

1. SCOPE OF BID 

Introduction 

Non-Motorized Transit or N.M.T is type of transit where only pedestrian and non-

vehicular movements are allowed. N.M.T’s are earmarked for all kind of transport 

systems which doesn’t involve any motor vehicles.  

Such type of network is proposed to be developed in Jabalpur city and it will be firstly 

designed for stretch of 1.2 kms on Omti Nala which will be from Madan Mahal to Bus 

Stand. In order to the above given information this document has been prepared with 

all the BOQ’s and architectural designs which are been incorporated in this RFP 

DOCUMENT.  

Existing Situation  

At primary stage Omti Nala was an open drain and was an unmaintained public utility. 

Later on this drain was covered with R.C.C slab. Width of slab is varying at different 

sections of Omti Nala and the whole drain was not covered by the slab still at some 

part the drain is open. Omti Nala is at backspace of many households, commercial 

spaces, and educational buildings. Very less occupancy has Omti Nala in front. Now-

a-days Omti Nala is equipped with R.C.C cover at every section. 

Concept  

On Omti Nala we are getting minimum of 12m and maximum of 23m width, hence 

because of this variation in width 4 meters of cycle track and 4 meters of pedestrian 

track on both side (making 12 meters) will remain constant throughout the stretch. 

Many of public utilities like shops, kiosks, public plazas, recreational spaces, elderly 

sitting spaces, kids play zone, bicycle stand and many other facilities will be provided 

according to the area available on that section. Since, 1.2kms is quite large patch so 

aesthetical treatment of the whole way will be incorporated so as to cut the monotony, 

end-user must go through sequential unfolding of spaces in his/her way.  

Graffiti walls at N.M.T will play a major role in creating a visual scene with less 

maintenance and its appearance will change by time with input of creative youngsters. 

Other remaining space will get utilized in landscaping and other design elements. 

Street furniture will include park benches, light poles, signage, and other requirement 

as per design also the basic Infrastructure utilities like sewer line, smart toilets, water-

less urinals, water connections, electric connections, proper signage, smart poles, etc.  

 

Cycle Track – A cycle track of width 4 meters is to be provided on N.M.T, with 

cement concrete grade M-10 and basic civil work will be done for surface leveling and 

then it will be finished with synthetic material with anti-slip properties. 
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Pedestrian Track – Pedestrian track on both side of the cycle track is to be provided 

of width 4 meters.  After basic civil work the pedestrian track will be finished with 

Black Concrete Pavers of Matt Finish, also the pedestrian track and cycle track will be 

differentiated with the bollards. 

Area for landscaping – Remaining area of N.M.T after earmarking 12 meters for 

non-vehicular movement will be designed for sitting facilities, plantation, parks and 

gardens. Street furniture of different materials will be incorporated for providing basic 

facilities to the end-user.  

Shops/Kiosks- According to the land-use survey shops and kiosks will be planned 

according to the need of that particular patch. Identifying major land use in area shops 

and kiosks will be planned so that end user will be able to get benefits of those shops.  

Infrastructure Utilities – Sewer pipelines, drainage pipelines, water pipelines, 

electric cable is to be laid underground and will serve as basic infrastructural services. 

Recreational Spaces- Some spaces will be developed as recreational space for all age 

groups; few sections of N.M.T have potential which can be utilized as recreational 

zones. 

Space for Public gatherings- As N.M.T is purely meant to ease out the transportation 

and to reduce the chaos, public gathering space also emerge out as a basic need so that 

it can deliver a happening place where people can gather and exchange their thoughts. 

Space for Cultural Events- Jabalpur city is a city of celebrations and during time of 

festivals and occasions whole city becomes chaotic due to less available space in city. 

So to divert the flow of crowd from already pressurized node in the city, a cultural 

space is needed to be proposed on N.M.T where fairs and other festive rituals could be 

organized without hindering the other city functions.  

Bicycle Stands – Non-vehicular path will give a direct access to cyclists and even a 

properly designed cycle track will encourage people to make use of bicycle more and 

more, so bicycle stand at various points is a basic need. 

Wi-Fi Zones – Smart city must be incorporated with smart feature so as fast internet 

connection is always required to cater need of every age group. As soon as you step 

out from your home and reach to a certain place a Wi-Fi connection becomes must. 

Therefore provisions of these smart zones on N.M.T are incorporated in the design. 
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2. GENERAL QUALITY OF WORK: 

The work shall have to be executed in accordance with the technical 

specifications specified in the Bid Data sheet/ Contract Data, and shall have to 

meet high standards of workmanship, safety and security of workmen and 

works. 

3.  PROCEDURE FOR PARTICIPATION IN E- TENDERING: 

 The procedure for participation in e-tendering is given in the Bid Data Sheet. 

4. ONE BID PER BIDDER 

1.1 The bidder can be an individual entity or a joint venture (if permitted as per 

Bid Data Sheet). In case the J.V. is permitted, the requirement of joint venture 

shall be as per the Bid Data Sheet. 

1.2  No bidder shall be entitled to submit more than one bid whether jointly or 

severally. If he does so, all bids wherein the bidder has participated shall 

stand disqualified  

5. COST OF BIDDING: 

 The bidder shall bear all costs associated with the preparation and submission 

of his bid, and no claim whatsoever for the same shall lie on the Government/JSCL. 

6. SITE VISIT AND EXAMINATION OF WORKS: 

 The bidder is advised to visit and inspect the site of Works and its surroundings 

and obtain for itself on its own responsibility all information that may be necessary for 

preparing the bid and entering into a contract for construction of the work. All costs in 

this respect shall have to be borne by the bidder. 

 

B.BID DOCUMENTS 

 

7. CONTENT OF BID DOCUMENTS: 

 The Bid Document comprises of the following documents: 

1. NIT with all amendments. 

2. Instructions to Bidders, Bid Data Sheet with all Annexure 

3. Conditions of Contract :  

I. Part I General Conditions of contract and the Contract Data with all 

Annexure, and   

II. Part II Special Condition of Contract. 

4. Specifications 

5. Drawings 

6. Priced bill of quantities 

7. Technical and Financial bid 

8. Letter of Acceptance 

9. Agreement, and 

10. Any other document(s), as specified 
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8.  The bidder is expected to examine carefully all instructions, conditions of 

contract, the Contract data, forms, terms and specifications, bill of quantities, forms 

and drawings in the bid document, Bidder shall be solely responsible for his failure to 

do so. 

 

 

9. PRE-BID MEETING (WHERE APPLICABLE) 

 Wherever the Bid Data Sheet provides for pre-bid meeting: 

9.1 Details of venue, date and time would be mentioned in the Bid Data Sheet. 

Any change in the schedule of pre-bid-meeting would be communicated on 

the website only, and intimation to bidders would not be given separately. 

 

9.2 Any prospective bidder may raise his queries and/or seek clarifications in 

writing before or during the pre-bid meeting. The purpose of such meeting 

is to clarify issues and answer questions on any matter that may be raised at 

that stage. The Employer may, at his option, give such clarifications as are 

felt necessary. 

9.3 Minutes of the pre-bid meeting including the gist of the questions raised 

and the responses given together with any response prepared after the 

meeting will be hosted on the website. 

9.4 Pursuant to the pre-bid meeting, if the employer deems it necessary to 

amend the bid Documents, it shall be done by issuing amendment to the 

online NIT. 

10.  AMENDMENT OF BID DOCUMENTS: 

10.1 Before the deadline for submission of bids, the Employer may amend or 

modify the bid document by publication of the same on the website. 

10.2 All amendments shall form part of the Bid Document. 

10.3 The Employer may, at its discretion, extend the last date for submission 

of bids by publication of the same on the website. 

 

C.PREPARATION OF BID 

11. The bidders have to prepare their bids online, encrypt their Bid Data in the 

Bid Forms and submit Bid Seals (Hashes) of all the envelopes and 

documents related to the bid required to be uploaded as per the time 

schedule mentioned in the key dates of the Notice Inviting e-tenders after 

signing of the same by the Digital Signature of their authorized 

representative. 
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12. DOCUMENTS COMPRISING THE BID: 

 The bid submitted online by the bidder shall be in the following parts: 

Part1- This shall be known as online Envelop A and would apply for all bids. Online 

envelop A shall contain the following as per details given in the bid data sheet: 

i) Registration number or proof of application for registration and 

organizational details in the format given in the bid data sheet. 

ii)  Payment of the cost of Bid Document. 

iii) Earnest Money : and 

iv) An Affidavit Duly Notarized. 

Part 2 – This shall be known as Online Envelope B and required to be submitted 

only in work where pre-qualification conditions and / or special eligibility 

conditions are stipulated in the Bid Data Sheet. Online envelop B shall contain a 

self-certified sheet duly supported by documents to demonstrate fulfillment of pre-

qualification conditions. 

Part 3- This shall be known as online Envelope C and would apply to all bids. 

Envelop C shall contain financial offer in the prescribed format enclosed with the 

Bid Data Sheet. 

13.  LANGUAGE: 

The bid as well as all correspondence and documents relating to the bid exchanged 

by the Bidder and the Employer shall be in English or Hindi. Supporting 

documents and printed literature that are part of the Bid may be in another 

language provided they are accompanied by an accurate translation of the relevant 

passages in English. In such case, for the purposes of interpretation of the bid, such 

translation shall govern. 

14.  TECHNICAL PROPOSAL: 

14.1. Only, in case of bids with pre-qualification conditions defined in the Bid 

Data Sheet, the Technical Proposal shall comprise of formats and 

requirements given in the Bid Data Sheet. 

14.2. All the documents/ information enclosed with the Technical Proposal 

should be self-attested and certified by the bidder. The Bidder shall be 

liable for forfeiture of his earnest money deposit, if any 

document/information is found false/fake/untrue before acceptance of bid. 

If it is found after acceptance of the bid, the bid sanctioning authority may 

at his discretion forfeit his performance security / guarantee, security 

deposit, enlistment deposit and take any other suitable action. 

 

15.  FINANCIAL BID: 

i) The bidder shall have to quote rates in format referred in Bid Data Sheet, in 

overall percentage, and not item wise, if the bid is in absolute amount, 

overall percentage would be arrived at in relation to the probable amount of 
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contract given in NIT. The overall percentage rate would apply for all items 

of work. 

ii) Percentage shall be quoted in figures as well as in words. If any difference 

in figures and words is found, lower of the two shall be taken as valid and 

correct. 

iii) The bidder shall have to quote rates inclusive of all duties, taxes, royalties 

and other levies; and the Employer shall not be liable for the same. 

iv) The material along with the units and rates, which shall be issued, if any, 

by the department to the contractor, is mentioned in the Bid Data Sheet. 

 

16. PERIOD OF VALIDITY OF BIDS: 

 The bids shall remain valid for a period specified in the Bid Data Sheet after 

the date of “close for biding” as prescribed by the Employer. The validity of the bid 

can be extended by mutual consent in writing.  

 

17. EARNEST MONEY DEPOSIT (EMD) 

17.1 . The Bidder shall furnish, as part of the Bid, Earnest Money Deposit 

(EMD), in the amount specified in the Bid Data Sheet. 

17.2 . The EMD shall be in the form of Fixed Deposit Receipt of a scheduled 

commercial bank, issued in favors of the name given in the Bid Data 

Sheet. The Fixed Deposit Receipt shall be valid for six months or more 

after the last date of receipt of bids. However form(s) of EMD may be 

allowed by the employer by mentioning it in the Bid Data Sheet. 

17.3 Bid not accompanied by EMD shall be liable for rejection as non-

responsive. 

17.4 EMD of bidders whose bids are not accepted will be returned within ten 

working days of the decision on the bid. 

17.5 EMD of the successful Bidder will be discharged when the Bidder has 

signed the Agreement after furnishing the required Performance security. 

17.6 Failure to sign the contract by the selected bidder, within the specified 

period, for whatsoever reason, shall result in forfeiture of the earnest 

money. 

D.SUBMISSION OF BID 

18. The bidder is required to submit online bid duly signed digitally, and envelop 

“A” in physical form also at the place prescribed in the Bid Data Sheet. 

 

E. OPENING AND EVALUATION OF BID 

 

19. PROCEDURE: 

19.1 Envelop “A” shall be opened first online at the time and date notified and 

its contents shall be checked. In cases where Envelop “A” does not 
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contain all requisite documents, such bid shall be treated as non-

responsive , and envelop B and / or C of such bid shall not be opened. 

19.2 Wherever Envelop ‘B’ (Technical Bid) is required to be submitted, the 

same shall be opened online at the time and date notified. The bidder shall 

have freedom to witness opening of the envelop ‘B’ envelop ‘C’ (financial 

bid) of bidders who are not qualified in Technical Bid (Envelop ‘B’) shall 

not be opened. 

19.3 Envelop ‘C’ (Financial Bid) shall be opened online at the time and date 

notified. The bidder shall have freedom to witness opening of the Envelop 

‘c’  

19.4 After opening Envelop ‘C’ all responsive bids shall be compared to 

determine the lowest evaluated bid. 

19.5 The Employer reserves the right to accept or reject any bid, and to annul 

the bidding process and reject all the bids at any time prior to contract 

award, without incurring any liability. In all such cases reasons shall be 

recorded. 

19.6 The employer reserves the right of accepting the bid for the whole work or 

for a distinct part of it. 

 

20. CONFIDENTIALITY: 

20.1 Information relating to examination, evaluation, comparison and 

recommendation of contract award shall not be disclosed to bidders or 

any other person not officially concerned with such process until final 

decision on the bid. 

20.2 Any Attempt by a bidder to influence the employer in the evaluation of 

the bids or contract award decisions may result in the rejection of his 

bid. 

 

 

F.AWARD OF CONTRACT 

 

21. AWARD OF CONTRACT: 

The Employer shall notify the successful bidder by issuing a ‘Letter of 

Acceptance’ (LOA) that his bid has been accepted. 

 

22. PERFORMANCE SECURITY 

22.1 Prior to singing of the contract the bidder to whom LOA has been issued 

shall have to furnish performance security of the amount in the form and 

for the duration, etc. as specified in the Bid Data Sheet. 
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22.2 Additional performance security, if applicable, is mentioned in the Bid 

data sheet and shall be in the form and for the duration, etc. similar to 

Performance Security. 

 

23. SIGNING OF CONTRACT AGREEMENT: 

23.1 The successful bidder shall have to furnish Performance Security and 

Additional Performance Security, if any, and sign the contract 

agreement within 15 days of issue of LOA  

23.2 The signing of contract agreement shall be reckoned as intimation to 

commencement of work. No separate work order shall be issued by the 

employer to the contractor for commencement of work. 

23.3 In the event of failure of the successful bidder to submit Performance 

Security and Additional Performance Security, if any or sign the 

Contract Agreement, his EMD shall stand forfeited without prejudice to 

the right of the employer for taking any other action against the bidder. 

 

24. CORRUPT PRACTICES: 

 The Employer requires that bidders observe the highest standard of ethics 

during the procurement and execution of contracts. In pursuance of this policy, the 

employer  

i. May reject the bid for award if it determines that the bidder recommended for 

award has, directly or through an agent, engaged in corrupt, fraudulent, 

collusive, or coercive practices in competing for the Contract ; and  

ii. May debar the bidder declaring ineligible, either indefinitely or for a stated 

period of time, to participate in bids, if it at any time determines that the 

bidder has, directly or through an agent, engaged in corrupt, fraudulent, 

collusive, or coercive practices in competing for, or in executing , a contract. 

For the purposes of this provision, the terms set forth above are defined as 

follows: 

a. ‘corrupt practice’ means the offering, giving, receiving or soliciting 

directly or indirectly, anything of value to influence improperly the actions 

of another party ; 

b. ‘fraudulent practice’ means any act or omission, including a 

misrepresentation, that knowingly or recklessly misleads, or attempts to 

mislead, a party to obtain a fanatical or other benefit or to avoid an 

obligation: 

c. ‘coercive practice’ means impairing of harming, or threatening to impair 

or harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party, 
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d. ‘Collusive practice’ means an arrangement between two or more parties 

designed to achieve an improper purpose, including influencing 

improperly the actions of another party. 

                       (END OF ITB) 
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BID DATA SHEET 
GENERAL 

SR.NO. PARTICULARS DATA 

1 Office inviting tender 
JABALPUR SMART CITY 

LIMITED  

2 NIT No. JSCL/2017/52/PRO/717 

3 Date of NIT 01
st
 of February 2017 

4 Bid document download available for date & time 04
th
 of February 2017 

5 Website link www.mpeproc.gov.in 

SECTION 1 – NIT 

CLAUSE 

REFERENCE 
PARTICULARS DATA 

2 Portal fees as notified in e-tendering website 

3 

 

Cost of bid document Rs.20,000.00 

Cost of bid document payable at as notified in e-tendering website 

Cost of bid document in favor of as notified in e-tendering website 

4 Affidavit format As per ANNEXUER B 

5 

 

Pre-Qualifications required Yes - 

If yes, details As per ANNEXUER C 

6 Special Eligibility - No 

 If Yes, details As per Annexure D 

7 Key dates As per  Annexure A 

SECTION 2 – ITB 

CLAUSE 

REFERENCE 
PARTICULARS DATA 

1 Name of ‘work’ 
Development of N.M.T (Non-motorized 

transit) from BUS STAND to MADAN 

MAHAL STATION 

2 Specifications As per Annexure –E 

3 Procedure for participation in e-tendering As per Annexure-F 

4 
Whether joint venture is allowed yes 

 
If yes, requirement for joint venture  As per Annexure – G 

9 

Pre bid meeting to be held - yes 
 

If Yes, Date, Time & Place  

Date:  - 09 .02.2017 

Time from - 3. 00 PM 

Place Jabalpur Municipal corporation 
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BID DATA SHEET 
CLAUSE 

REFERENCE 

PARTICULARS DATA 

12 Envelopment A containing : 

i. Registration number or proof of application 

for registration and organizational details 

as per Annexure H 

ii. Cost of Bid Document 

iii. EMD 

iv. An affidavit duly notarized as per 

Annexure – B 

Should reach in physical form 

At the Office of the Jabalpur Smart city 

Limited, Manas Bhavan  

 

 

Rs.20000.00 

Rs. 742500.00 

Before 27.02.2017 before 5.30 PM 

 

14 Envelope-B Technical Proposal Annexure – I and 

Annexure –I (Format I-1 to I-5) 

 

15 Envelope-C Financial Bid Annexure – J (SHOULD BE 

SUBMITTED ONLINE) 

 Materials to be issued by the department Annexure-k 

16 Period of Validity of Bid 120 Days 

17 Earnest Money Deposit Rs. 742500.00 

Forms of Earnest Money deposit i. FDR/e-FDR 

ii. Demand draft of scheduled 

commercial bank 

iii. Interest bearing securities of post 

office. 

EMD valid for a period of 365  Days 

FDR must be drawn in favor of Executive Director, JSCL 

21 Letter of Acceptance (LOA) Annexure L 

22 Amount of Performance Security 5% of contract amount 

Additional Performance Security, if any As per rule 

Performance security in the format Annexure M 

Performance security in favour of Executive Director, JSCL 

Performance security valid up to Valid upto defect liability period 

plus six months  
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Annexure – A 

(See clause 1, 7 of Section 1-NIT) 

KEY DATES 

s.no  Works department 

stage 

Bidders stage Start Expiry Envelopes 

Date Time Date  Time 

1  Purchase of Tender – 

Online 

  21st of 

February   

2017 

  

2  Bid Submission – 

Online 

  24 of 

February   

2017 

  

3 Mandatory 

submission Open 

(envelop-A) 

- 28
th

  of 

February   

2017 

   Envelope 

A 

4 Technical Proposal 

open (PQ Envelope-

B) 

 28
th

 of 

February   

2017 

   Envelope 

B 

5 Financial Bid open 

(envelope-C) 

 2nd  of 

March  

2017 

   Envelope 

C 

        

 

Original term deposit receipt of earnest money deposit, demand draft for the cost of 

bid document and affidavit shall be submitted by the bidder so as to reach the office as 

prescribed in bid data sheet, at least one calendar day before specified start time and 

date in key dates for opening of technical proposal as per key dates in Bid Data Sheet. 
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Annexure – B 

(See clause 3 of Section 1-NIT 

|| AFFIDAVIT || 

(To be contained in Envelope A) 

(On Non Judicial stamp of Rs. 100) 

  

  I/We _________________________________________ who is / are 

____________________________________ (status in the firm / company) and 

competent for submission of the affidavit on behalf of M/S _______________ 

(contractor) do solemnly affirm an oath and state that: 

 I/We am / are fully satisfied for the correctness of the certificates/ records 

submitted in support of the following information in bid documents which are being 

submitted in response to notice inviting e-tender No.__________ for 

_______________ (name of work) dated __________ issued by the 

____________________ (name of the Department). 

I/We am/ are fully responsible for the correctness of following self- certified 

information / documents and certificates. 

1. That the self – certified information given in the bid document is fully true and 

authentic. 

2. That : 

a. Term deposit receipt deposited as earnest money, demand draft for cost of bid 

document and other relevant documents provided by the Bank are authentic. 

b. Information regarding financial qualification and annual turnover is correct. 

c. Information regarding various technical qualifications is correct. 

3. No. close relative of the undersigned and our firm/company is working in the 

department. 

Or 

Following close relatives are working in the department: 

 

Name ____________- Post _______________ present Posting ________ 

 

 

Signature with seal of the Deponent (bidder) 

 

I/We, __________________ above deponent do hereby certify that the facts 

mentioned in above paras 1 to 4 are correct to the best of my knowledge and 

belief. 

Verified today _____________ (dated) at _________ (place). 

 

 

Signature with seal of the Deponent (bidder) 
 

Note: Affidavit duly notarized in original shall reach at least one calendar day before opening of 

the bid. 

 
Annexure—C 
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(Sec clause 5 of Section 1-NIT) 

PRE- QUALIFICATIONS CRITERIA  

The bidder should have: 

A. Financial   

i.  experience of having successfully executed: - 

a) Three similar works, each costing not less than the amount equal to 20% of 

the probable amount of contract during the last 3 financial years; or 

b)  Two similar works, each costing not less than the amount equal to 30% of 

the probable amount of contract during the last 3 financial years; or 

c)  One similar work of aggregate cost not less than the amount equal to 50% 

of the probable amount of contract in any one financial year during the last 

3 financial years; 

ii.  Average annual construction turnover on the construction works not less than 

50% of the probable amount of contract during the last 3 financial years. 

iii.  Executed similar items of work in any one financial year during the last 3 

financial years, which should not be less than the minimum, physical 

requirement, if any, fixed for the work. 

iv.  Bid Capacity — Bidder shall be allotted work up to his available Bid Capacity, 

which shall be worked out as given in format 1-2 of Annexure I. 

 

B.  Physical 

Physical qualifications for the work shall be as below 

S.No. Particulars Quantity Period 

1 Physical qualification required Yes/No 

2 Earthwork   

3 Concrete work   

  

(The Employer shall specify all physical qualifications requited). 

 

Note:   Above criteria are indicative, subject to suitable stipulations by the   

department and specific Bid. 
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Annexure —D  

(See clause 6 of Section 1-NIT) 

 

SPECIAL ELIGIBILITY CRITERIA 
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ANNEXURE- E 

(See clause 2 of Section 2 —ITB & clause 10 of GCC) 

 

 

SPECIFICATIONS 

 

1. MP PWD______ Department Specifications, 

2. _____________________________ 

3. _____________________________ 

 

(The soft copy of above specifications is available at departmental website 

www.mpeproc.gov.in) 

 

The provisions of general / special conditions of contract, those specified 

elsewhere in the bid document, as well as execution drawings and notes, or 

other specifications issued in writing by the Employer shall form part of the 

technical specifications of this work. 
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Annexure-F 

(See clause 3 of section 2-ITB) 

 

PROCEDURE FOR PARTICIPATION IN E-TENDERING 

 

1. REGISTRATION OF BIDDERS ON E-TENDERING SYSTEM: 

All the PWD registered bidders are already registered on the new e-

procurement portal https://www.mpeproc.gov.in. The user id will be the 

contractor ID provided to them from MP Online. The password for the new 

portal has been sent to the bidders registered email ID. for more details may 

contact M/s. _Tata Consultancy Services Corporate Block, 5th floor, DB City 

BHOPAL-462011 email id: eproc_helpdesk©mpsdc.gov.in. Helpdesk phone 

numbers are available on website. 

2.  DIGITAL CERTIFICATE: 

The bids submitted online should be signed electronically with a Class Ill 

Digital Certificate to establish the identity of the bidder submitting the bid 

online. The bidders may obtain Class Ill Digital Certificate issued by an 

approved Certifying Authority authorized by the Controller of Certifying 

Authorities, Government of India. A Class Ill Digital Certificate is issued upon 

receipt of mandatory identity proofs along with an application. Only upon the 

receipt of the required documents, a Digital Certificate can be issued. For 

details please visit cca.gov.in. 

NOTE: 

I.  It may take upto 7 working days for issuance of Class Ill Digital Certificate; 

hence the bidders are advised to obtain the Certificate at the earliest. Those 

bidders who already have valid Class Ill Digital Certificate need not obtain 

another Digital Certificate for the same. The bidders may obtain more 

information and the Application From required to be submitted for the issuance 

of Digital Certificate from cca.gov.in 

II.  Bids can be submitted till bid submission end date. Bidder will require digital 

signature while bid submission. 
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The digital certificate issued to the Authorized User of a Partnership firm / 

Private Limited Company / Public Limited Company and used for online biding 

will be considered as equivalent to a no-objection certificate / power of attorney 

to that user. 

 

In case of Partnership firm, majority of the partners have to authorize a specific 

individual through Authority Letter signed by majority of the partners of the 

firm  

 

In case of Private Limited Company, Public Limited Company, the Managing 

Director has to authorize a specific individual through Authority Letter. Unless 

the certificate is revoked, it will be assumed to represent adequate authority of 

the specific individual to bid on behalf of the organization for online bids as per 

information Technology Act 2000. This Authorized User will be required to 

obtain a Digital Certificate. The Digital Signature executed through the use of 

Digital Certificate of this Authorized User will be binding on the firm. It shall 

be the responsibility of Management / Partners of the concerned firm to inform 

the Certifying Authority, if the Authorized User changes, and apply for a fresh 

Digital Certificate for the new Authorized User. 

 

3.  SET UP OF BIDDER’S COMPUTER SYSTEM: 

 In order for a bidder to operate on the e-tendering System, the Computer 

System of the bidder is required to be set up for Operating System, Internet 

Connectivity, Utilities, Fonts, etc. The details are available at 

https://www.mpeproc.gov.in 

 

4.  KEY DATES: 

The bidders are strictly advised to follow the time schedule (Key Dates) of the 

bid on their side for tasks and responsibilities to participate in the bid, as all the 

stages of each bid are locked before the start time and date and after the end 

time and date for the relevant stage of the bid as set by the Department. 
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5.  PREPARATION AND SUBMISSION OF BIDS 

The bidders have to prepare their bids online, encrypt their bid Data in the Bid 

forms end submit Bid of all the envelopes and documents related to the Bid 

required to be uploaded as per the time schedule mentioned in the key dates of 

the Notice inviting e-Tenders after signing of the same by the Digital Signature 

of their authorized representative. 

 

6.  PURCHASE OF BID DOCUMENT 

For purchasing of the bid document bidders have to pay Service Charge 

online ONLY which is Rs. [as per Bid Date Sheet]. Cost of bid document is 

separately mentioned in the Detailed NIT. The Bid Document shall be available 

for purchase to concerned eligible bidders immediately after online release of 

the bids and upto scheduled time and date as set in the key dates. The payment 

for the cost of bid document shall be made. online through Debit/Credit card 

Net banking or NEFT Challan through the payment gateway provided on the 

portal. 

 

7  WITHDRAWAL, SUBSTITUTION AND MODIFICATION OF BIDS 

Bidder can withdraw and modify the bid till Bid submission end date 
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Annexure — G (See clause 4 of Section 2 -ITB) 

JOINT VENTURE (J.V.) 
If J.V. is allowed following conditions and requirements must be fulfilled - 

1.  Number of partners in a Joint Venture shall not exceed 3 (three). The partners shall comply with the 

following requirements: 

a.  one of the partners shall be nominated as being Lead Partner, and this authorization shall be evidenced by 

submitting a power of attorney signed by legally authorized signatories of all the partners; 

b.  the bid and, in case of a successful bid, the Agreement, shall be signed so as to be legally binding on all 

partners; 

c.  the partner in charge shall be authorized to incur liabilities and receive instructions for and on behalf of 

any and all partners of the joint venture and the entire execution of the contract, including payment, shall 

be done exclusively with the partner in charge; 

d.  all partners of the joint venture shall be liable jointly and severally for the execution of the contract in 

accordance with the contract terms, and a statement to this effect shall be included in the authorization 

mentioned under[c]  of above, as well as in the bid and in the Agreement tin case of a successful bid]; 

e.  The joint venture agreement should indicate precisely the role of all members of IV in respect of 

planning, design, construction equipment key personnel, work execution, and financing of the project. All 

members of JV should have active participation in execution during the currency of the contract. This 

should not be varied/modified subsequently without prior approval of the employer; 

f.  The-joint venture agreement should be registered, so as to be legally valid and binding on all partners and 

g.  a copy of the joint Venture Agreement entered into by the partners shall be submitted with the bid. 

2.  The figures for each of the partners of a joint venture shall be added together to determine the Bidder’s 

compliance with the minimum qualifying criteria required for the bid. All the partners collectively must 

meet the criteria specified in full. Failure to comply with this requirement will result in rejection of the 

joint venture’s bid. 

3.  The performance security of a joint venture shall be in the name of the partner Lead Partner/joint venture. 

4.  Attach the power of attorney of the partners authorizing the Bid signatory (ies) On behalf of the joint 

venture 

5.  Attach the agreement among all partners of the joint venture [and which is legally binding on all 

partners], which shows the requirements as indicted in the Instructions to Bidders’. 

6.  Furnish details of participation proposed in the joint venture as below: 

DETAILS OF PARTICIPATION IN THE IOINT VENTURE 

PARTICIPATION DETAILS . FIRM ‘A’ (Lead 

Partner) 

FIRM ‘B’  FIRM ‘C’ 

Financial    

Name of the Banker(s)    

Planning    

construction Equipment    

Key Personnel    

Execution of Work 

(Give details on contribution of each) 

   

7.  The partners of J.V. should satisfy the qualification criteria as below, 

a. The Lead Partner must meet at least 50% requirement of Technical and Financial eligibility criteria 

required for the bid.  

b. The other partner(s) must meet at least 25% requirement of Technical and financial eligibility criteria 

required for the bid.  

c. The lead partner and the other partners should together meet 100% of all the eligibility criteria 

required for the bid. 

8. For the meeting the minimum qualification criteria of experience of similar nature work. Every partner 

can have experience of different works as defined in similar nature works and together should have the 

experience of all type of works described in similar nature works. 
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Annexure-H 

(See clause 12 of Section 2 —ITB & clause 4 of GCC) 

 

ORGANIZATIONAL DETAILS 

(To be Contained in Envelope- A) 

S.N

o. 

Particulars Details 

1 Registration number issued by Centralized 

Registration System of Govt. of M.P. or Proof of 

application for registration. 

‘(If applicable, scanned copy of 

proof of application for registration 

to be uploaded) 

2 Valid Registration of bidder in appropriate class 

through Centralized Registration of Govt. of MP 

Registration No. ____Date______ 

(Scanned copy of Registration to be 

uploaded) 

3 Name of Organization/ Individual/ Proprietary 

Firm/Partnership Firm 

 

4 Entity of Organization Individual/ Proprietary 

Firm/ Partnership Firm 

(Registered under Partnership Act)/Limited 

Company (Registered under the Companies 

Act—1956)/ Corporation / Joint Venture 

 

5 Address of Communication  

6 Telephone Number with STD Code  

7 Fax Number with STD Code   

8 Mobile Number  

9 E-mail Address for all communications  

 Details of Authorized Representative  

10 Name  

11 Designation  

12 Postal Address   

13 Telephone Number with STD Code  

14 Fax Number with STD Code  

15 Mobile Number  

16 E-mail Address   

 

Note: IN case of partnership firm and limited company certified copy of partnership 

deed/ Articles of Association and Memorandum of Association along with 

registration certificate of the company shall have to be enclosed.  

 

 

Signature of Bidder with Seal 

Date: ____________ 
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Annexure —1  

See clause 14 of Section 2 -ITB) 

 

Envelope — B, Technical Proposal 

 

Technical Proposal shall comprise the following documents: 

 

S.No

. 

Particulars Details to be submitted 

1 Experience — Financial & Physical  

 

Annexure - I (Format: I-1) 

2 Annual Turnover 

 

Annexure - I (Format: I-2) 

3 List of technical personnel for the key 

positions 

 

Annexure - I (Format: I-3) 

4 List of Key equipments/ machines for quality 

control labs 

 

Annexure - I (Format: I-4) 

5 List of Key equipments/ machines for 

construction work 

 

Annexure - I (Format: I-5) 

 

 

Note: 

1. Technical Proposal should be uploaded duly page numbered and indexed. 

2.  Technical Proposal uploaded otherwise will not be considered. 
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Annexure - I (Format: I-1) 

(See clause 14 of Section 2 -ITB) 

 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS 
A.  Financial Requirement: 

The bidder should have completed either of the below: 

a)  three similar works each costing not less than the amount equal to 20% of the probable 

amount of contract during the last 3 financial years; or 

b)  two similar works each costing not less than the amount equal to 30% of probable amount 

of contract during the last 3 financial years; or 

c)  one similar work of aggregate cost not less than the amount equal to 50% of the probable 

amount of contract in any one financial year during the last 3 financial years; 

To be filled in by the contractor: 

I.  Details of successfully completed similar works shall be furnished in the following format 

ii.  Certificate duly signed by the employer shall also be enclosed for each completed similar 

work. 

Agreement 

Number & Year 

Name of 

Work 

Date of 

Work Order 

Date of 

Completion 

Amount of 

Contract 

Employer's 

Name and Address 

      

      

      

Existing commitments— (Value of ‘C’ for Bid Capacity formula) 

  

Agreement 

Number & 

Year 

Name 

of 

Work 

Date of 

Work 

Order 

Date of 

Completion 

Amount 

of Contract 

Amount of 

balance work  

Employer's 

Name and 

Address 

       

       

       

B.  Physical Requirement: 

Execution of similar items bf work in any one financial year during the last 3 financial years 

should not be less than the minimum physical. requirement fixed for the work. 

S.N

o. 

Particulars Actual Quantity Executed 

(To be filled in by the contractor) 

Year - 1 Year - 2 Year - 3 

1 Physical qualification required Yes/No 

2 Earthwork    

3 Concrete work    

 

Note:  

1. 1 Certificate duly signed by the employer shall be enclosed for the actual quantity executed in 

any one year during the last 3 financial years, 

2. Similar works: The similarity shall be based on the physical size, complexity, methods 

technology or other characteristics of main items of work viz, earth work, cement concrete, 

Reinforced cement concrete, brick masonry, stone masonry etc.  
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Annexure-I (Format: I-2) 

(See douse 14 of Section 2 -ITB) 

ANNUAL TURN OVER 

Requirement: 

Average annual construction turnover on the construction works not less than 50% of 

the probable amount of contract during the last 5 financial years; 

 

To be filled in by the contractor: 

 

Financial Year Payments received for contracts in 

progress or completed 

1. 2015-2016  

2. 2014-2015  

3. 2013-2014  

4  

5  

Note: 

i  Annual turnover of construction should be certified by the Chartered 

Accountant. 

ii.  Audited. balance sheet including all related notes, and income 

statements for the above financial years to be enclosed. 

 

Bid Capacity 

Applicants who meet the minimum qualifying criteria in the evaluation as 

stated above are to be evaluated further for bid capacity as under: 

Bid Capacity = (1.5A X B) - C 

 

Where 

 

A. =  Maximum value of civil engineering works executed in any one year during the 

last five year (10% weightage per year shall be given to bring the value of work 

executed at present price level) 

B =  Proposed contract period in years. 

C =  Amount of work in hand at present. 
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Annexure - I (Format: I-3)  

(See clause 14 of Section 2-ITB & Clause 6 of GCC) 

 

List of Technical Personnel for the Key Positions
1
 

 
S

. 

N

o. 

Key Position 

Minimum requirement Available with the bidder 

Minimum 

requirement for work 

costing 

Q
u

a
li

fi
ca

ti
o

n
 

A
g

e
 

S
im

il
a

r 
w

o
rk

 e
x

p
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T
o
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l 
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rk
 E

x
p
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n
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S
. 

N
o

. 

N
a

m
e 

o
f 

P
er

so
n

n
el

 

K
ey

 P
o

si
ti

o
n

 

Q
u

a
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fi
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ti
o

n
 

A
g

e
 

S
im

il
a

r 
w

o
rk

 e
x

p
er

ie
n

ce
  

T
o

ta
l 

W
o

rk
 E

x
p

er
ie

n
ce

 

Upt

o Rs  

5 Cr 

From 

Rs  5  

to  Rs 

20 Cr 

Ab

ove 

Rs 

20 

Cr 

1 2 3 4 5 6 7 8 9 10 1

1 

12 1

3 

1

4 

15 1

6 

1 Project 

Manager 

-  1 B.E

. 

Civil  

bel

ow 

65 

year

s 

10 

years 

experie

nce 

15        

2 Site Engineer 1 2 3 B.E

. 

Civil 

bel

ow 

65 

year

s 

5 

years 

experie

nce 

10        

3 Plant 

Engineer 

 1 1 B.E

. 

Mec

h. 

/Dipl

oma 

in 

mech

. 

bel

ow 

65 

year

s 

3 

years 

experie

nce/ 

7 

years 

experie

nce 

5        

4 Quantity 

Surveyor 

 2 3 B.E

. 

Civil/

Diplo

ma 

Civil 

bel

ow 

65 

year

s 

5 

years/ 

10 

years 

experie

nce 

12        

5 Soil & 

Material 

Engineer 

 1 2 B.E

. 

Civil/

Diplo

ma 

bel

ow 

65 

year

s 

5 

years/ 

10 

years 

experie

12        

                                                           
1
 Section 2 – Annexure I (Format I-3) 
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Civil nce 

 Total 1 6 10            

 

Note:  

1. Aforesaid personnel shall be deployed within the period starting from the 

date of award of contract as stipulated in the contract. 

2. Approval of the superintending engineer about suitability of personnel shall 

be obtained before deployment. 
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List of Key Equipments/ Machines for Quality Control Labs  

Minimum requirement 

S.

No. 

Name of Equipment/ Machinery Quantity for works costing  Quantity 

Available 

with the 

Bidder 

Remarks 

Upto 

Rs 5 Cr      

From 

Rs 5 Cr 

to 20 Cr 

Above 

Rs 20 

Cr 

A) GENERAL      

1) Weigh Balances      

 a) 5-20 kg capacity Electronic type 

– Accuracy 1 gm 

Nil Nil 1 No.   

 b) 500 gm capacity-Electronic Type 

Accuracy 0.01 gm 

1 No. 1 No. 1 No.   

 c) Electronic 5 kg capacity 

Accuracy 0.5 gm 

1 No. 1 No. 1 No.   

 e) Chemical Balance 100 gm 

capacity-accuracy 0.001 gm 

Nil Nil 1 No   

2) Oven-electrically operated, 

thermostatically controlled 

(including thermometer), stainless 

steel interior (From 0ºC to 220ºC 

Sensitivity 1ºC) 

1 No 1 No 1 No   

3) Sieves : as per IS:460-1962      

 a) I.S. sieves 450 mm internal dia of 

sieve sets as per BIS of required sieve 

sizes complete with lid and pan 

1 set 1set 3 set   

 b) IS sieve 200 mm internal dia 

(brass frame and steel/or brass wire 

cloth mesh) consisting of sieve sets of 

required sieve sizes complete with lid 

2 sets 2 sets 3 sets   

4) Sieve shaker capable of saking 200 

mm and 450 mm dia sieves-

electrically operated with time switch 

(for work costing more than 15 crore 

only) 

Nil 1 No 3 No   

5) 200 tonnes compression testing 

machine 

1 No 1 No 2 No   

6) Stop watches 1/5 sec. accuracy 1 No 1 No 3 No   

7) Glassware comprising beakers, 

pipettes, dishes, measuring cylinders 

(100 to 1000 cc capacity) glass roads 

and funnels, glass thermometers 

range 0ºC to 100ºC and metallic 

thermometers range up to 300ºC. 

2 No. 

each 

2 No. 

each 

2 No. 

each 

  

8) Hot plates 200 mm dia (1500 watt.)  1 No 2 No   

9) Enamel trays      

 a) 600 mm x 450 mm x 50 mm 1 Nos 1 Nos 2 Nos   

 b) 450 mm x 300 mm x 40 mm 1 Nos 1 Nos 2 Nos   

 c) 300 mm x 250 mm x 40 mm 1 Nos 1 Nos 2 Nos   

 d) Circular plates of 250 mm dia 1 Nos 1 Nos 2 Nos   

10) Water Testing Kit Nil Nil 1 No   

B) FOR SOILS      

1) Water Tank 1 No 1 No 3 No   

2) Liquid limit device with ASTM 

grooving tools as per IS:2720 

Nil 1 No 1 No   

3) Sampling pipettes fitted with Nil 1 set 1 set   
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pressure and suction inlets, 10 ml. 

Capacity 

4) Compaction apparatus (Proctor) as 

per IS:2720 (Part 7) complete with 

collar, base plate and hammer and 

all other accessories 

Nil 1 No 1 No   

5) Modified AASHTO Compaction 

apparatus as per IS:2720 (Part 8) 

1974 or Heavy Compaction 

Apparatus as per IS complete with 

collar, base plate hammer and all 

other accessories(for work costing 

more than 15 crore only) 

Nil 1 No 1 No   

6) Sand pouring cylinder with conical 

funnel and tap and complete as per 

IS: 2720 (Part 28) 1974 including 

modern equipment. 

1 Nos 2 Nos 2 Nos   

7) Ennore Standard Sand As 

require

d 

As 

required 

As 

require

d 

  

8) Sampling tins with lids 100 mm dia 

x 75 mm ht. ½kg capacity and 

miscellaneous items like moisture 

tins with lid 50 grams etc. 

Nil Nil 4 Nos   

9) Lab CBR testing equipment for 

conducting CBR testing, load frame 

with 5 Tonne capacity, electrically 

operated with speed control as per 

IS:2720 (Part 16) and consisting of 

following: (for work costing more 

than 15 crore only) 

Nil 1 Set 1 Set   

 a) CBR moulds 150 mm dia – 175 

ht.  

Nil 6 No 6 No   

 b) Tripod stands for holding dial 

gauge holder 

Nil 4 Nos 4 Nos   

 c) CBR plunger with settlement 

dial gauge holder 

Nil 1 No 1 No   

 d) Surcharge weight 147 mm dia 

2.5 kg wt. 

Nil 6 Nos 6 Nos   

 e) Spacers disc 148 mm dia 47.7 

mm ht. With handle 

Nil 2 Nos 2 Nos   

 f) Perforated plate (Brass) Nil 2 Nos 2 Nos   

 g) Soaking tank for accommodating 

6 CBR moulds 

Nil 2 Nos 2 Nos   

 h) Proving rings of 1000 kg, 2500 

kg capacity 

Nil 1 No 

each 

1 No 

each 

  

 i) Dial gauges 25 mm travel-0.01 

mm/division 

Nil 2 No 2 No   

10) Standard penetration test 

equipment 

Nil Nil 1 No   

11) Nuclear moisture Density meter or 

equivalent(for work costing more 

than 15 crore only) 

Nil Nil 1 No   

12) Speedy moisture meter complete 

with chemicals 

I No 1 No 3 No   

13) Unconfined Compression Test 

Apparatus (for work costing more 

than 15 crore only) 

Nil Nil 1 No   

C) FOR BITUMEN AND      
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BITUMINOUS MIXES 

1) Constant temperature bath for 

accommodating bitumen test 

specimen, electrically operated, and 

thermostatically controlled (to 

accommodate minimum six 

Specimens) 

Nil 1 No 1 No   

2) Penetrometer automatic type, 

including adjustable weight 

arrangement and needles as per 

IS:1203-1958 

Nil 1 No 1 No   

3) Solvent extraction or centrifuge 

type apparatus complete with 

extraction thimbles with solvent and 

filter paper 

1 No 1 No 1 No   

4) Bitumen laboratory mixer 

including required accessories (20 

ltrs.) (for work costing more than 15 

crore only) 

Nil 1 No 1 No   

5) Marshall compaction apparatus 

automatically operated as per ASTM 

1559-62 T complete with accessories 

(with 180 N Marshall Moulds) (for 

work costing more than 15 crore 

only) 

Nil 1 set 1 set   

6) Furol viscometer Nil 1 No 1 No   

7) Ductility meter  (for work costing 

more than 15 crore only) 

Nil 1 No 1 No   

8) Softening point (Ring and ball app) Nil 1 No 1 No   

9) Distant reading thermometer Nil - -   

10) Rifle box Nil - 1 No - 1 No   

11) Automatic Asphalt content Meter Nil - 1 No - 1 No   

12) Thin film over test apparatus for 

modified binder either with PMB or 

CRMB(for work costing more than 

15 crore only) 

Nil - -   

13) Mastic Asphalt Hardness testing 

equipment(for work costing more 

than 15 crore only) 

Nil - -   

14) Sand Equivalent test apparatus Nil 1 set 1 set   

15) Core cutting machine suitable for 

upto 150 mm dia core 

1 set 1 set 2 set   

16) Thermometers (Digital) 2 Nos 4 Nos 8 Nos   

D)

  

FOR CEMENT, CEMENT 

CONCRETE AND MATERIALS 

     

1) Water Tank 1 No 1 No 1 No   

2) Vicat needle apparatus for setting 

time with plungers as per IS:269-

1967 

1 No 1 No 1 No   

3) Moulds      

 a) 150 mm x 300 mm ht. Cylinder 

with capping component along with 

the capping set and compound as per 

IS 

Nil  Nil  As 

Require

d 

  

 b) Cube 150 mm, and 100 mm 

(each size) 

6 Nos 12 Nos 24 Nos   

4) Concrete permeability apparatus Nil  Nil  1 No   
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5) High frequency mortar cube 

vibrator for cement testing 

Nil  Nil  1 No   

6) Concrete mixer power driven, 1 

cu.ft. capacity 

Nil  Nil  1 No   

7) Variable frequency and amplitude 

vibrating table size 1 m x 1 m as per 

the relevant British Standard 

Nil  Nil  1 No   

8) Flakiness index test apparatus 1 No 1 No 1 No   

9) Aggregate impact test apparatus as 

per IS:2386 (Part 4) 1963 

Nil  Nil  1 No   

10) Los-Angeles abrasion test 

apparatus as per IS:2386 (Part 4) 

1963 

Nil  Nil  1 No   

11) Flow table as per IS:712-1973 Nil  Nil  1 No   

12) Equipment for slump test 1 No 1 No 2 No   

13) Equipment for determination of 

specific gravity or fine and coarse 

aggregate as per IS:2386 (Part 3) 

1963 

1 No 1 No 2 No   

14 Compression and Flexural strength 

testing machine of 200 T capacity 

with additional dial for flexural 

testing 

1 No 1 No 2 No   

15 Core cutting machine with 10/15 

cm dia diamond cutting edge 

1 No 1 No 2 No   

16) Needle vibrator 1 No 

  

1 No 2 No   

17) Air entrainment meter Nil  Nil 1 No   

18) 0.5 Cft, 1 Cft cylinder for checking 

bulk density of aggregate with 

tamping rod 

Nil  1 No 2 No   

19) Soundness testing apparatus for 

cement (Lee Chattlier) 

Nil 

  

Nil  1 No   

E) FOR CONTROL OF PROFILE 

AND SURFACE EVENNESS 

     

1) Total Station Nil 1 No 1 No   

2) Precision automatic level with 

micrometer attachment 

1 set 1 set 1 set   

3) Distomat or equivalent Nil 

  

Nil  1 Set   

4) Theodolite – Electronically 

operated with computerised output 

attachment 

Nil 

  

Nil  1 No   

5) Precision staff 2 sets 4 sets 8 sets   

6) 3 meter straight edge and 

measuring wedge 

1 sets 2 sets 8 sets   

7) Camber template 2 Lane      

 a) Crown type cross – section 1sets 1 sets 4 sets   

 b) Straight run cross – section 1sets 1sets 4sets   

8) Steel tape      

 a) 5 m long 2 Nos 4 Nos 8 Nos   

 b) 10 m long 2 Nos 4 Nos 8Nos   

 c) 20 m long 2 Nos 4 Nos 8Nos   

 d) 30 m long 2 Nos 4 Nos 8 Nos   

 e) 50 m long 1 No 4 No 8 No   

9) Roughometer (Bump Integrator) 1 No. 

(when 

1 No. 

(when 

1 No. 

(when 
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require

d) 

required

) 

require

d) 

Note: Intention to procure/lease the equipment should be accompanied by documents to the effect. The 

nature of documents could be any one of the under: 

i) Order to the manufacturer of the plant and equipment’s. 

ii) Confirmation from the manufacturer. 

iii) Proof of payments in full or part. 

iv) Agreement to lease the equipment. 
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Annexure - I (Format: I-5)  

(See clause 14 of Section 2-ITB) 

List of Key Equipment’s/ Machines for Construction Work  
S. 

No. 

Name of Equipment/ 

Machinery 

Quantity 

Required with the 

bidder for works 

costing 

Quantity Available with 

the bidder 

Remarks 

1. Excavator 1   
2. Dumper 4   
3. Concrete Mixer with Drum 

and hopper 

2   

4. Vibrator 25  mm needle 3   
5. Water and sewer Pipe Loader 

and unloader 

2   

6. Earth Compactor/roller for 

getting max dry density 

2   

7. 

 

Centrifugal pump for 

dewatering 

4   

8. Plate vibrator 2   
 

Note: Intention to procure/lease the plants and machinery should be accompanied by documents to the 

effect. The nature of documents could be any one of the under: 

i) Order to the manufacturer of the plant and equipment’s. 

ii) Confirmation from the manufacturer. 

iii) Proof of payments in full or part. 

iv) Agreement to lease the equipment. 
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Annexure — J 

(See clause 14 of Section 2 -ITB) 

FINANCIAL BID 

(To Be Contained in Envelope-C) 
NAME OF WORK___________________________ 

I/We hereby bid for the execution of the above work within the time specified at the 

rate (in figures) _________(in words) _______________________________as  per based on 

the Bill of Quantities and item wise rates given therein in all respects and in accordance with 

the specifications, designs, drawings and instructions in writing in all respects in accordance 

with such conditions so far as applicable. I/We have visited the site of work and am/are fully 

aware of all the difficulties and conditions likely to affect carrying out the work. I/We have 

fully acquainted myself/ourselves about the conditions in regard to accessibility of site and 

quarries/kilns, nature and the extent of ground, working conditions including stacking of 

materials, installation of tools and plant conditions effecting accommodation and movement 

of labor etc. required for the satisfactory execution of contract. 

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 

provisions of the said conditions of contract annexed- hereto so far as applicable, or in default 

thereof to forfeit and pay to the Municipal Corporation Jabalpur or his successors in office 

the sums of money mentioned in the said conditions. 

 

Note: 

i.  Only one rate of percentage above or below or at par based on the Bill of Quantities and 

item wise rates .given therein shall be quoted. 

ii.  Percentage shall be quoted in figures as well as in words. If any difference in figures 

and words is found lower of the two shall be taken as valid and correct rate. If the 

bidder is not ready to accept such valid and correct rate and declines to furnish 

performance -security and sign the agreement his earnest money deposit shall be 

forfeited. 

iii.  In case .the percentage “above” or “below” is not given by a bidder, his bid shall be 

treated as non-responsive. 

iv.  All duties, taxes, and other levies payable by the bidder shall be included in the 

percentage quoted by the bidder. 

 

Signature of Bidder 

Name of Bidder 

 

 

The above bid is hereby accepted by me on behalf of the Municipal Corporation Jabalpur 

dated the ______________ day of ___________________ 20________________ 

 

 

Signature of Officer  

by whom accepted 
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Annexure — K  

(See clause 15 of Section 2 -ITB) 

 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

 

S.No. Name of material Rate 

(Issue rate) 

Unit Remarks 
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Annexure—L 
(See clause 21 of Section 2 -ITB) 

LETTER OF ACCEPTANCE (LOA) 

No. _______________        Dated: 

__________ 

To, 

M/s.__________________________ 

(Name and address of the contractor) 

 

 

Subject:  ______________________________________ 

(Name of the work as appearing in the bid for the. work) 

 

 

Dear Sir(s), 

Your bid for the work mentioned above has been accepted on behalf of the 

Municipal Corporation Jabalpur  at your bided percentage ______ below/ above or at par 

the Bill of Quantities and item wise rates given therein. 

 

You are requested to submit within 15 (Fifteen) days from the date of issue of 

this letter: 

 

a.  The performance security/ performance guarantee of Rs. 

___________________ (in-figures) (Rupees _______________ in 

words only). The performance security shall be in the shape of term 

deposit receipt / bank guarantee of any nationalized / schedule 

commercial bank valid up to three months after the expiry of defects 

liability period. 

b. Sign the contract agreement. 

 

Please note that the time allowed for carrying-out the work as entered in the bid 

is __________ months including/ excluding rainy season, shall be reckoned from the 

date of signing the-contract agreement.   

 

Signing the contract agreement shall be reckoned as intimation to 

commencement of work and no separate letter for commencement of work is required. 

Therefore, after signing of the agreement, you are directed to contact the Engineer-in-

charge for taking the possession of site and necessary instructions to start the work.   

 

Yours Faithfully 

 

 

 

Executive Engineer 
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Annexure — M 

(See clause 22 of Section 2 -ITB) 

 

PERFORMANCE SECURITY 

 

 
To 

_______________________________________[name of Employer] 

________________________________________[address of Employer 

 

 

 

WHEREAS _________________________[name and address of Contractor) 

(Hereinafter called ‘the Contractor”) has undertaken, in pursuance of letter of Acceptance 

No-_______________ dated  to execute ______________[name of Contract and brief 

description of Works] (hereinafter called “the Contract”). 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 

security for compliance with his obligation in accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 

you on behalf of the Contractor, Up to a total of ________________ [amount of guarantee]* 

________________ _(in words), such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your 

first written demand and Without cavil or argument, an sum or sums within the limits of 

_______________________[amount of guarantee] as aforesaid without your needing to 

prove or to show grounds or reasons for your demand for the sum specified therein. 

We hereby waive the necessity of your demanding the said debt from the contractor before 

presenting us with the demand. 

We further agree that no change or addition to or other modification of the term of the 

Contract of the Works to be performed there under or of any of the Contract documents 

which may be made between you and the Contractor shall in any way release us from any 

liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

This guarantee shall be valid until 3 (three) months from the date of expiry of the 

Defect Liability Period. 

Signature, Name and Seal of the guarantor ______________________________ 

Name of Bank_____________________________________________________ 

Address__________________________________________________________ 

Phone No, Fax No., E-mail Address, of Signing Authority __________________ 

Date ____________________________________________________________ 

 
*An amount shall be inserted by the Guarantor, representing the percentage the Contract Price 

specified in the Contract including additional security for unbalanced Bids, if any and denominated in 

Indian Rupees.   
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SECTION 3 

Conditions of Contract 

Part - I General Conditions of Contract [GCC] 

Table of Clauses of GCC 
Clause 

No. 

Particulars Clause 

No. 

Particulars 

A. General 21 Payments for Variations and / or Extra Quantities 

1 Definitions 22 No compensation for alterations in or restriction of 

work to be carried out. 

2 Interpretations and Documents 23 No Interest Payable 

3 Language and Law 24 Recovery from Contractors 

4 Communications 25 Tax 

5 Subcontracting 26 Check Measurements 

6 Personnel 27 Termination by Engineer in Charge 

7 Force Majeure 28 Payment upon Termination 

8 Contractor’s Risks 29 Performance Security 

9 Liability For Accidents To Person 30 Security Deposit 

10 Contractor to Construct the Works 31 Price Adjustment 

11 Discoveries 32 Mobilization and Construction Machinery Advance 

12 Dispute Resolution System 33 Secured Advance 

B Time Control  34 Payments Certificates 

13 Programme E. Finishing the Contract 

14 Extension of Time 35 Completion Certificate 

15 Compensation for Delay 36 final Account 

16 Contractor’s quoted percentage F. Other Conditions of Contract : 

C. Quality Control 37 Currencies 

17 Tests   38 Labour 

18 Correction of Defects noticed during 

the Defect Liability Period 

39 Compliance with Labour Regulations 

D. Cost Control 40 Audit and Technical Examination . — 

19 variations.- Change in original 

Specifications, Designs, Drawings 

etc. 

41 Death or Permanent Invalidity of Contractor 

20 Extra Items . 42 .Jurisdiction  
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A. General 
1.  DEFINITIONS 

1.1.  Bill of Quantities: means the priced and completed Bill of Quantities forming 

part of the Bid. 

1.2.  Chief Engineer: means Chief Engineer of the zone/ basin concerned: 

13.  Completion: means completion of the work as certified by the Engineer-in-

Charge, in accordance with provisions of agreement. 

1.4.  Contract: means the Contract between the Employer and the Contractor to 

execute, complete and/or maintain the work. Agreement is synonym of 

Contract and carries the same meaning wherever used. 

1.5.  Contract Data: means the documents and other information, which comprise 

of the Contract. 

1.6.  Contractor: means a person or legal entity whose bid to carry out the work has 

been accepted by the Employer. 

1.7. Contractor’s bid: means the completed bid document submitted by the 

Contractor to the Employer. 

1.8.  Contract amount: means the amount of contract worked out on the basis of 

accepted bid. 

1.9. Completion of work: means completion of the entire contracted work; 

Exhaustion of quantity of any particular item mentioned in the bid document 

shall not imply completion of work or any component thereof. 

1.10. Day: means the calendar day. 

1.11. Defect: means any part of the work not completed in accordance with the 

specifications included in the contract. 

1.12.  Department: means Department of the, State Government viz. Water 

Resources Department, Public Works Department, Public Health Engineering 

Department Rural Engineering Service and any other organization which 

adopts this document. 

1.13.  Drawings: means drawings including calculations and other information 

provided or approved by the Engineer-in-Charge. 

1.14.  Employer: means the party as defined in the Contract Data, who employs the 

Contractor to carry out the work. The Employer may delegate any or all 

functions to a person or body nominated by him for specified functions. The 

word Employer / Government / Department wherever used denote the 

Employer. 

1.15.  Engineer: means the person named in the Contract Data. 

1,16.  Engineer in charge: means the person named in the Contract Data. 

1.17.  Equipment: means the Contractor’s machinery and vehicles brought 

temporarily to the Site far execution of work. 

1.18.  Government: means Government of Madhya Pradesh. 

1.19.  In Writing: means communicated in written form and delivered against 

receipt. 

1.20.  Material: means all supplies, including consumables, used by the Contractor 

for incorporation in the work. 

1.21.  Superintending Engineer: means Superintending Engineer-in-Charge of the 

Circle concerned. 
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1.22.  Stipulated period of completion: means the period in which the Contractor is 

required to complete the work. The stipulated period is specified in the 

Contract Data. 

1.23.  Specification: means the specification of the work included in the Contract and 

any modification or addition made or approved by the Engineer-in-Charge. 

1.24.  Start Date: means the date of signing of agreement for the work. 

1.25.  Sub-Contractor: means a person or corporate body who has a Contract with 

the Contractor, duly authorized to carry out a part of the construction work 

under the Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed 

by the Contractor that are needed for construction or installation of the work. 

1.27.  Tender/Bid, Tendered/Bidder: are the synonyms and carry the same meaning 

where ever used. - 

1,28.  Variation: means any change in the work which is instructed or approved as 

variation under this contract. 

1.29.  Work: The expression “work’ or “works” where used in these conditions shall 

unless there be something either in the subject or context repugnant to such 

construction, be construed and taken to mean the work by virtue of contract, 

contracted to be executed, whether temporary or permanent and whether 

original, altered, substituted or additional, 

2.  INTERPRETATIONS AND DOCUMENTS 

2.1   Interpretations 

In the contract, except where the context requires otherwise: 

a.  words indicating one gender include all genders; 

b.  Wards indicating the singular also include the plural and vice versa. 

c.  provisions including the word “agree”, “agreed” or “agreement’ require 

the agreement to be recorded in writing; 

d.  written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; 

2.2  Documents Forming Part of Contract: 

1. NIT with all amendments. 

2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexure’s) 

3. Conditions of Contract: 
i.  Part I General Conditions of Contract and the Contract Data; with all Annexures 

ii. Part lI Special Conditions of Contract. 

4. Specifications 

5. Drawings 

6 Bill of Quantities 

7. Technical and Financial Bid 

8. Agreement, and 

9. Any other document(s), as specified. 
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3.  Language and Law 

The language of the Contract and the law governing the Contract are stated in 

the Contract Data 

 

4.  Communications 

All certificates, notice or instruction to be given to the Contractor by 

Employer/Engineer shall be sent to the address or contact details given by the 

Contractor in [Annexure H of ITB]. The address and contact details for 

communication with the Employer/Engineer shall be as per the details given in 

the Contract Data. Communication between parties that are referred to in the 

conditions shall be in writing. The notice sent by facsimile (fax) or other 

electronic means (email) shall also be effective on confirmation of the 

transmission. The notice sent by registered post or speed post shall be effective 

on delivery or at the expiry of the normal delivery period as undertaken by the 

postal service. In case of any change in address for communication, the same 

shall be immediately notified to Engineer-in- Charge. 

 

5.  Subcontracting 

Subcontracting shall be permitted for contracts of value more than amount 

specified in the Contract Data with following conditions. 

a.  The Contractor may subcontract up to 25 percent of the contract price 

with the approval of the Employer in writing, but will not assign the 

Contract. Subcontracting shall not alter the Contractors obligations. 

b.  Following shall not form part of subcontracting: 

i.  Hiring of labour through a labour contractor. 

II.  The purchase of Materials to be incorporated in the works. 

iii.  Hiring of plant& machinery . . 

c.  The sub-contractor will have to be registered in the appropriate category 

in the centralized registration system for contractors of the G0MP. 

 

6.  Personnel 

61  The Contractor shall employ for the construction work and routine 

maintenance the technical personnel as provided in the Annexure I-3 of 

Bid Data Sheet if applicable. If the Contractor fails to deploy required 

number of technical staff, recovery as specified in the Contract Data will 

be made from the Contractor. 

 

6.2  If the Engineer asks the Contractor to remove a person who is a member 

of the contractor’s staff or work force, stating the reasons, the 

Contractor shall ensure that the person leaves the Site within three days 

and has no further connection with the Works in the Contract. 

 

 

 

7.  Force Majeure 

7.1  The term “Force Majeure” means an exceptional event or circumstance: 
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(a) Which is beyond a Party’s control, 

(b) Which such Party could not reasonably have provided against before 

entering into the Contract 

(c) Which, having arisen, such Party could not reasonably have avoided or 

overcome, and 

(d) Which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above 

are satisfied: 

i. War, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

ii. Rebellion, terrorism, sabotage by persons other than the contractor's 

Personnel, revolution, insurrection, military or usurped power, or civil 

war,  

iii. Riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel, 

iv. Munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, except as may be attributable to the 

Contractor’s use of such munitions, explosives, radiation or radio-

activity, and 

v. Natural catastrophes such as earthquake, hurricane, typhoon or volcanic 

activity. 

7.2.  In the event of either party being rendered unable by force majeure to perform 

any duty or discharge any responsibility arising out of the contract, the relative 

obligation of the party affected by such force majeure shall upon notification to 

the other party be suspended for the period during which force majeure event 

lasts. The cost and loss sustained by either party shall be borne by respective 

parties. 

7.3  For the period of extension granted to the Contractor due to Force Majeure the 

price adjustment clause shall apply but the penalty clause shall not apply. It is 

clarified that this sub clause shall not give eligibility for price adjustment to 

contracts which are otherwise not subject to the benefit of price adjustment 

clause. 

7.4  The time for performance of the relative obligation suspended by the force 

majeure shall stand extended by the period for which such cause lasts. Should 

the delay caused by force majeure exceed twelve months, the parties to the 

contract shall be at liberty to foreclose the contact after holding mutual 

discussions. 

8. Contractor’s Risks - 

8.1  All risks of loss or damage to physical property and of personal injury 

and death which arise during and in consequence of the performance of 

the Contract are the responsibility of the Contractor. 

 

8.2  All risks and consequences arising from the inaccuracies or falseness of 

the documents, drawing, designs, other documents and/or information 
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submitted by the contractor shall be the responsibility of the Contractor 

alone, notwithstanding the fact that the design/ drawings or other 

documents have been approved by the department. 

 

9.  Liability for Accidents to Person 

The contractor shall be deemed to have indemnified and saved harmless the 

Corporation against all action, suits, claims, demands, costs etc. arising in 

connection with injuries suffered by any persons employed by the contractor or 

his subcontractor for the works whether under the General law or under 

workman’s compensation Act or any other statute in force at the time of 

dealing with the question of the liability of employees for the injuries suffered 

by employees and to have taken steps properly to ensure against any claim 

there under. 

 

10.  Contractor to Construct the Works 

10.1  The Contractor shall construct install and maintain the Works in 

accordance with the Specifications and Drawings as specified in the 

Contract Data. 

10.2  In the case of any class of work for which there is no such specification 

as is mentioned in Contract Data, such work shall be carried out in 

accordance with the instructions and requirement of the Engineer-in-

charge. 

10.3  The contractor shall supply and take upon himself the entire 

responsibility of the sufficiency of the scaffolding, timbering, 

machinery, tools and implements, and generally of all means used for 

the fulfillment of this contract whether such means may or may not be 

approved or recommended by the Engineer. 

 

11.  Discoveries   

Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the Employer. The Contractor 

shall notify the Engineer of such discoveries and carry out the Engineer’s 

instructions for dealing with them. 

 

12.  Dispute Resolution System 

12.1  No dispute can be raised except before the Competent Authority as 

defined in Contract Data in writing giving full description and grounds 

of dispute. It is clarified that merely recording protest while accepting 

measurement and/or payment shall not be taken as raising a dispute. 

12.2  No dispute can be raised after 45 days of its first occurrence. Any 

dispute raised after expiry of 45 days of its first occurrence shall not be 

entertained and the Employer shall not be liable for claims arising out of 

such dispute. 

12.3  The Competent Authority shall decide the matter within 45 days. 
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12.4  Appeal against the order of the Competent Authority can be preferred 

within 30 days to the Appellate Authority as defined in the Contract 

Data. The Appellate Authority shall decide the dispute within 45 days. 

12.5  Appeal against the order of the Appellate Authority can be preferred 

before the Madhya Pradesh Arbitration Tribunal constituted under 

Madhya Pradesh Madhyastham Adhikaran Adhiniyam, 1983. 

12.6  The Contractor shall have to continue execution of the Works with due 

diligence notwithstanding pendency of a dispute before any authority or 

forum. 

B. Time Control 
13.  Programme 

13.1  Within the time stated in the Contract Data, the Contractor shall submit 

to the Engineer for approval a Programme showing the general methods 

arrangements, order and timing for all the activities for the construction of 

works. 

 

13.2  The program shall be supported with all the details regarding key 

personnel, equipment and machinery proposed to be deployed on the 

works for its execution. The contractor shall submit the list of equipment and 

machinery being brought to site, the list of key personnel being deployed, the 

list of machinery/equipment being placed in field laboratory and the location of 

field laboratory along with the Programme. 

 

13.3  An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing 

of the remaining Works, including any changes to the sequence of the 

activities. 

 

13.4  The Contractor shall submit to the Engineer for approval an updated 

Programme at intervals no longer than the period stated in the Contract Data. If 

the Contractor does not submit an updated Programme within this period, the 

Engineer may withhold the amount stated in the Contract Data from the next 

payment certificate and continue to withhold this amount until the next 

payment after the date on which the overdue Programme has been submitted. 

 

13.5  The Engineer’s approval of the Programme shall not alter the Contractor’s 

obligations.  

 

14.  Extension of Time 

14.1. If the Contractor desires an extension of time for completion of the work 

on the ground of his having been unavoidably hindered in its execution 

or on any other grounds, he shall apply, in writing, to the Engineer-in-

charge, on account of which he desires such extension. Engineer-in-

Charge shall forward the aforesaid application to the Competent 

Authority as prescribed. 
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14.2  The competent authority shall grant such extension at each such 

occasion within a period of 30 days of receipt of application from 

contractor and shall not wait for finality of work. Such extensions shall 

be granted in accordance with provisions under clause 15 of this 

agreement. 

14.3  In case the work is already in progress, the Contractor shall proceed 

with the execution of the works, including maintenance thereof, pending 

receipt of the decision of the competent authority as aforesaid with all 

due diligence. 

 

15.  Compensation for delay 

15.1  The. time allowed for carrying out the work, as entered in the 

agreement, shall be strictly observed by the Contractor. 

15.2  The time allowed for execution of the contract shall commence from the 

date of signing of the agreement. It is clarified that the need for issue of 

work order is dispensed with. 

15.3  In the event milestones are laid down in the Contract Data for execution 

of the works, the contractor shall have to ensure strict adherence to the 

same. 

15.4  Failure of the Contractor to adhere to the timelines and/or milestones 

shall attract such liquidated damages as is laid down in the Contract 

Data. 

15.5  In the event of delay in execution of the Works as per the time lines 

mentioned in the Contract Data the Engineer-in-charge shall retain from 

the bills of the Contractor amount equal to the liquidated damages 

leviable until the Contractor makes such delays good. However, the 

Engineer-in-charge shall accept bankable security in lieu of retaining 

such amount. 

15.6  If the Contractor is given extension .of time after liquidated damages 

have been paid, the Engineer in Charge shall correct any over payment 

of liquidated damages by the Contractor in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion 

of the stipulated contract period (including extension of time) the sum so 

retained shall be adjusted against the liquidated damages levied. 

 

16.  Contractor’s quoted percentage 

The Contractor’s quoted percentage rate referred to in the “Bid for works’ 

will be deducted added from/to the net amount of the bill after deducting the 

cost of material supplied by the department. 

 

 

C. Quality Control 

17. Tests 

17.1  The Contractor shall be responsible for: 

 a.  Carrying out the tests prescribed in specifications, and 

 b.  For the correctness of the test results, whether preformed in his  
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  laboratory or elsewhere. 

17.2  The contractor shall have to establish field laboratory within the time 

specified and having such equipments as are specified in the Contract 

Data. 

17.3  Failure of the Contractor to establish laboratory shall attract such 

penalty as is specified in the Contract Data. 

17.4 Ten percent of the mandatory test prescribed under the specification 

shall be got carried out through laboratories accredited by national 

Accreditation Board of laboratories (NABL) By the Engineer-in-charge 

and the cost of such testing shall be deducted from the payments due to 

contractor .  

 

18.  Correction of Defects noticed during the Defect Liability Period 

18.1  The Defect Liability Period of work in the contract shall be as per the 

Contract Data. 

18.2  The Contractor shall promptly rectify all defects pointed out by the 

Engineer well before the end of the Defect Liability Period. The Defect 

Liability Period shall automatically stand extended until the defect is 

rectified. 

18.3  If the Contractor has not corrected a Defect pertaining to the Defect 

Liability Period to the satisfaction of the Engineer, within the time 

specified by the Engineer, the Engineer will assess the cost of haying the 

Defect corrected, and the cost of correction of the Defect shall be 

recovered from the Performance Security or any amount due or that may 

become due to the contractor and other available securities. 

 

D.  COST CONTROL 

19.  Variations - Change in original Specifications, Designs, and Drawings etc. 

19.1  The Engineer-in-charge shall have power to make any alterations, 

omissions or additions to or substitutions in the original specifications, 

drawings, designs and instructions, that may appear to him to be 

necessary during the progress of the work and the contractor shall carry 

out the work in accordance with any instructions which may be given to 

him in writing signed by the Engineer-in-charge, and such alterations, 

omission, additions or substitutions shall not invalidate the contract and 

any altered, additional or substituted work, which the contractor may be 

directed to do in the manner above specified, as part of the work, shall 

be carried out by the contractor on the same conditions in all respects on 

which he agrees to do the main work. 

19.2  The time for the completion of the work shall be adjusted in the 

proportion that the altered, additional or substituted work bears to the 
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original contract work and the certificate of the Engineer-in-charge shall 

be conclusive as to such proportion. 

20.  Extra items 

20.1  All such items which are not included in the priced BOQ shall be treated 

as extra items. 

 

21.  Payments for Variations and / or Extra Quantities 

21.1  The rates for such additional (Extra quantity), altered or substituted 

work / extra items under this clause shall be worked out in accordance 

with the following provisions in the irrespective order: 

a.  The contractor is bound to carry out the additional (Extra quantity), 

work at the same rates as are specified in the contract for the work. 

 

b.  If the item is not in the priced BOQ and is. included in the SOR of 

the department, the rate shall be arrived at by applying the quoted 

tender percentage on the SOR rate. 

 

c.  If the rates for the altered or substituted work are not provided in 

applicable SOR - such rates will be derived from the rates for a 

similar class (type) of work as is provided in the contract (priced 

BOQ) for the work. 

 

d.  If the rates for the altered, substituted work cannot be determined in 

the manner specified in the sub clause (c) above - then the rates for 

such composite work item shall be worked out on the basis of the 

concerned Schedule of Rates minus/plus the percentage quoted by 

the contractor. 

 

e.  If the rates for a particular part or parts of the item is not in the 

Schedule of Rates and the rates for the altered, or substituted work 

item cannot be determined in the manner specified in sub clause (b) 

to (d) above, the rate for such part or parts will be determined by the 

Competent Authority, as defined in the Contract Data on the basis 

of the rate analysis derived out of prevailing market rates when the 

work was done. 

 

f.  But under no circumstances, the contractor shall suspend the work 

on the plea of non-acceptability of rates on items falling under sub 

clause (a) to (d). In case the contractor does not accept the rate 

approved by the Engineer in Charge for a particular item, the 
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contractor shall continue to carry out the item at the rates 

determined by the Competent Authority. The decision on the final 

rates payable shall be arrived at through the dispute settlement 

procedure.  

 

22.  No compensation for alterations in or restriction of work to be carried out. 

22.1. If at any time after the commencement of the work, the Engineer-in-charge for 

any reason whatsoever, not require the whole or any part of the work as specified 

in the bid to be carried out the Engineer-in-charge shall give notice in writing of 

the fact to the Contractor and withdraw that whole or any part of the work. 

22.2 The Contractor shall have no claim to any payments or compensation 

whatsoever, on account of any profit or advantage which he might have derived 

from the execution of work in full or on account of any loss incurred for idle men 

and machinery due to any alteration or restriction of work for whatsoever reason. 

22.3 The Engineer-in-charge may supplement the work by engaging another agency to 

execute such portion of the work, without prejudice to his rights. 

23.  ‘No Interest Payable 

No interest shall be payable to the Contractor on any payment due or awarded 

by any authority. 

24.  Recovery from Contractors 

Whenever any claim against the Contractor for the payment arises under the 

contract, the Department may be entitled to recover such sum by: 

(a)  Appropriating, in part or whole of the Performance Security and Additional 

Performance Security, if any; and/or Security Deposit and / or any sums 

payable under the contract to the contractor. 

(b)  If the amount recovered in accordance with (a) above is not sufficient, the 

balance sum may be recovered from any payment due to the contractor -

under any other contract of the department, including the securities which 

become due for release. 

(c)  The department shall, further have an additional right to effect recoveries as 

arrears of land revenue under the M.P. Land-Revenue Code. 

25. Tax - 

25.1  The rates quoted by the Contractor shall be deemed to be inclusive of the 

commercial tax and other levies, duties, cess, toll, taxes of Central and State 

Governments, local bodies and authorities, 

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other 

taxes and duties in respect of materials actually consumed on public work, shall 

be borne by the Contractor. 

25.3  Any changes in the taxes due to change in legislation or for any other reason 

shall not be payable to the contractor. 

 

26.  check Measurements 
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26.1 The department reserves to itself the right to prescribe a scale of check 

measurement of work in general or specific scale for specific works or by other 

special orders. 

26.2 Checking of measurement by superior officer shall supersede measurements by 

subordinate officer(s), and the former will become the basis of the payment. 

26.3  Any over/excess payments detected, as a result of such check measurement or 

otherwise at any stage up to the date of completion of the defect liability period 

specified in this contract, shall be recoverable from the Contractor, as per clause 

24 above. 

 

27.  Termination by Engineer in charge 

27.1  If the Contractor fails to carry out any obligation under the Contract, the 

Engineer in Charge may by notice require the Contractor to make good the 

failure and to remedy it within a specified reasonable time. 

27.2  The Engineer in Charge, shall be entitled to terminate the Contract if the 

Contractor 

a)  abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract; 

b)  the Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation; 

c)  without reasonable excuse falls to comply with the notice to correct a 

particular defect within a reasonable period of time; 

d)  the Contractor does not maintain a valid instrument of financial security as 

prescribed; 

e)  the Contractor has delayed the completion of the Works by such duration 

for which the maximum amount of liquidated damages is recoverable; 

f)  If the Contractor fails to deploy machinery and equipment or personnel or 

set up a field laboratory as specified in the Contract Data; 

g)  If the contractor, in the judgment of the Engineer in chargé has engaged in 

corrupt or fraudulent practices in competing for or in executing the contract; 

h)  Any other fundamental breaches as specified in the Contract Data. 

27.3  In any of these events or circumstances, the Engineer in Charge may, upon 

giving 14 days’ notice to the Contractor, terminate the Contract and expel the 

Contractor from the Site, However, in the case of sub-paragraph (b) or (g) of 

clause 27.2, the Engineer in Charge may terminate the Contract immediately. 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract 

for convenience by giving notice to the Contractor. 

28.  Payment upon Termination 

28.1  If the contract is terminated under clause 27.3, the Engineer shall issue a 

certificate for value of the work accepted on final measurements, less Advance 
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Payments and Penalty as indicated in the Contract Data. The amount so arrived 

at shall be determined by the Engineer-in-Charge and shall be final and binding 

on both the parties. 

28.2  Payment on termination under clause 27.4 above - 

If the Contract is terminated under clause 27.4 above, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of 

Equipment, repatriation, of the Contractor’s personnel employed solely on the 

Works, and the Contractor’s costs of protecting and securing the Works and less 

advance payments received up to the date of the certificate, less other recoveries 

due in terms of the contract and less taxes due to be deducted at source as per 

applicable law. 

28.3  If the total amount due to the Employer exceeds any payment due to the 

Contractor, the difference shall be recovered as per clause 24 above. 

29.  Performance Security 

The Contractor shall have to submit, performance security and additional performance 

security, if any, as specified in the Bid Data Sheet at the time of signing of the 

contract. The contractor shall have to ensure that such performance security and 

additional performance security, if any remains valid for the period ‘as specified 

in the Contract Data. 

30.  Security Deposit- 

30.1 Security Deposit shall be deducted from each running bill at the rate as specified 

in the Contract Data. The total amount of Security Deposit so deducted shall not 

exceed the percentage of Contract Price specified in the Contract Data. 

30.2 The security deposit may be replaced by equivalent amount of bank guarantee or 

fixed deposit receipt assigned to the Employer, with validity up to 3 (three) 

months beyond the completion of Defect Liability Period/ extended Delectability 

Period. 

30.3 The Security Deposit shall be refunded on completion of’ Defect Liability 

Period. 

 

31.  Price Adjustment 

 

31.1  Applicability 

1.  Price adjustment shall be applicable only if provided for in the Contract 

Data. 

2.  The price adjustment clause shall apply only for the works executed from 

the date of signing of the agreement until the end of the initial intended 

completion date or extensions granted for reasons attributed to the 

Employer by the Engineer. 

3.  The Contractor shall not be entitled to any benefit arising from the price 

adjustment clause for extension in the contract period for reasons attributed 

to the Contractor. 
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4.  In the Force Majeure event the price escalation clause shall apply. 

 

31.2  Procedure 

1.  Contract price shall be adjusted for increase or decrease in rates and price of 

labour, materials, fuels and lubricants in accordance with following 

principles and procedures and as per formula given in the contract data. 

2.  The price adjustable shall be determined during each quarter from the 

formula given in the contract data. 

3.  Following expression and meaning are assigned to the work done during 

each quarter: 

R = Total value of work during the quarter. It would include the amount of 

secured advance granted, if any, during the quarter, less the amount of 

secured advance recovered, if any during the quarter, less value of material 

issued by the department, if any, during the quarter. 

4.  Weightages of various components of the work shall be as per the Contract 

Data.  

 

31.3  To the extent that full compensation for any rise or fail in costs to the 

contractor is not covered by the provisions of this or other clauses in the 

contract the unit rates and prices included in the contract shall be deemed to 

include amounts to cover the contingency of such other rise or fall in costs.   

 

31.4 The index relevant to any quarter, for which such compensation is paid, 

shall be the arithmetical average of the indices relevant of the calendar 

month. 

 

31.5  For the purpose of clarity it is pointed out that the price adjustment may be 

either positive or negative, i.e. if the price adjustment is in favour of the 

Employer, the same shall be recovered from the sums payable to the 

Contractor. 

 

 

 

32.  Mobilization and Construction Machinery Advance 

32.1  Payment of advances shall be applicable if provided in the Contract Data. 

32.2  If applicable, the Engineer in Charge shall make interest bearing advance 

payment to the contractor of the amounts stated in the Contract Data, 

against provision by the contractor of an unconditional Bank Guarantee in a 

form and by a nationalized/ scheduled banks, in the name as stated in the 

Contract Data in amounts equal to the advance payment. The guarantee 

shall remain effective until the advance payment has been repaid, but the 

amount of the guarantee shall be progressively reduced by the amounts 

repaid by the contractor. 

32.3  The rate of interest chargeable shall be as per Contract Data. 
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32.4  The construction machinery advance, if applicable, shall be limited to 80% 

of the cost of construction machinery and admissible only for new 

construction machinery. 

32.5  The advance payment shall be recovered as stated in the Contract Data by 

deducing proportionate amounts from payment otherwise due to the 

Contractor. No account shall be taken of the advance payment or its 

recovery in assessing valuations of work done, variations, price 

adjustments, compensation events, or liquidated damages. 

 

33.  secured Advance 

33.1  Payment of Secured Advance shall be applicable if provided in the Contract 

Data. 

33.2  If applicable, the Engineer shall make advance payment against materials 

intended for but not yet incorporated in the Works and against provision by 

the contractor of an unconditional Bank Guarantee in a form and by a 

nationalized/ scheduled bank, in the name as stated in the Contract Data, in 

amounts equal to the advance payment. The guarantee shall remain 

effective until the advance payment has been adjusted, but the amount of 

the guarantee shall be progressively reduced by the amounts adjusted by the 

contractor. 

33.3  The amount of secured advance and conditions to be fulfilled shall be as 

stipulated in the Contract Data. 

3.4  The Secured Advance paid shall be recovered as stated in the Contract 

Data. 

 

34.  Payment Certificates 

The payment to the contractor will be as follows for construction work: 

(a)  The Contractor shall submit to the Engineer monthly statements of the 

value of the work executed less the cumulative amount certified previously, 

supported with detailed measurement of the items of work executed. 

(b)  The Engineer shall check the Contractor’s monthly statement and certify the 

amount to be paid to the Contractor. 

 

 

(c)  The value of work executed shall be determined, based on the 

measurements approved by the Engineer/ Engineer-in-charge. 

 

(d) The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed: 

 

(e)  The value of work executed shall also include the valuation of Variations 

and Compensation Events. 
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(f)  All payments shall be adjusted for deductions for advance payment, 

security deposit, other recoveries in terms of contract and taxes at source as 

applicable under the law. 

 

(g)  The Engineer may exclude any item certified in a previous certificate or 

reduce the proportion of any item previously certified in any certificate in 

the light of later information. 

 

(h)  Payment of intermediate certificate shall be regarded as payments by way 

of advance, against the final payment and not as payments for work actually 

done and completed. 

 

(i)  Intermediate payment shall not preclude the requiring of bad, unsound and 

imperfect or unskilled work to be removed and taken away and 

reconstructed or be considered as an admission of the due performance of 

the contractor any part thereof, in any respect or the occurring of any claim. 

 

(j)  The payment of final bill shall be governed by the provisions of clause 36 

of GCC. 

 

E. Finishing the Contract 

35.  Completion Certificate 

35.1  A Completion Certificate in the prescribed format in Contract Data shall be 

issued by the Engineer-in-Charge after physical completion of the Work. 

 

35.2 After final payment to the Contractor a Final Completion Certificate in the 

prescribed format in the Contract Data shall be issued by the Engineer-in 

Charge. 

 

 

 

36. Final Account 

36.1 The Contractor shall supply the Engineer with a detailed account of the total 

amount that the Contractor considers payable for works under the Contract 

within 21 days of issue of certificate of physical completion of works. The 

Engineer shall issue a Defects Liability Certificate and certify any payment 

that is due to the Contractor within 45 days of receiving the Contractor’s 

account if it is correct and complete. If the account is not correct or 

complete, the Engineer shall issue within 45 days a schedule that states the 

scope of the corrections or additions that are necessary. If the Account is 

still unsatisfactory after it has been resubmitted, the matter shall be referred 
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to the Competent Authority as defined in the Contract Data, who shall 

decide on the amount payable to the Contractor after hearing the Contractor 

and the Engineer in Charge. 

36.2  In case the account is not received within 21 days of issue of Certificate of 

Completion as provided in clause 32.1 above, the Engineer shall proceed to 

finalize the account and issue a payment certificate within 28 days. 

 

F. Other Conditions of Contract 

37.  Currencies 

All payments will be made in Indian Rupees. 

38.  Labour 

38.1  The Contractor shall, unless otherwise provided in the Contract, make his 

own arrangements for the engagement of all staff and labour, local or other, 

and for their payment, housing, feeding and transport. 

38.2  The Contractor shall, if required by the Engineer, deliver to the Engineer a 

return in detail, in such form and at such intervals as the Engineer may 

prescribe, showing the staff and the numbers of the several classes of labour 

from time to time employed by the Contractor on the Site and such other 

information as the Engineer may require. 

39.  Compliance with Labour Regulations 

39.1 During continuance of the Contract, the Contractor and his  Sub 

Contractors shall abide at all times by all existing labour enactments and rules 

made there under, regulations, notifications and bye laws of the, State or Central 

Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notification that may be issued under 

any labour law in future either by the State or the Central Government or the 

local authority. Salient features of some of the major labour laws that, are 

applicable to construction industry are given in the Contract Data. The 

Contractor shall keep the Employer indemnified in case any action is taken 

against the Employer by the competent authority on account of contravention of 

any of the provisions of any Act or rules made their under, regulations or 

notifications including amendments, If the Employer is caused to pay or 

reimburse, such amounts as may .be necessary to cause or observe, or for non-

observance of the provisions stipulated in the notifications/ byelaws/ Acts/Rules 

/ regulations including amendments, if any, on the part of the Contractor, the 
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Engineer/Employer shall have the right to deduct from any money due to the 

Contractor including his amount of performance security. The 

Employer/Engineer shall also have right to recover from the Contractor any sum 

required or estimated to be required for making good the loss or damage suffered 

by the Employer. The employees of the Contractor and the Sub Contractor in no 

case shall be treated as the employees of the Employer at any point of time. 

40.  Audit and Technical Examination 

Government shall have the right to cause an audit and technical examination of 

the works and the final bill of the contract including all supporting vouchers 

abstract etc. to be made after payment of the final bill and if as a result of such 

audit and technical examination any sun is found to have been overpaid in 

respect of any work done by the contractor under the contract or any work 

claimed by him to have been done under the contract and found not to; have been 

executed, the Contractor shall be liable to refund the amount of overpayment and 

it shall be lawful for Government to recover the same from him in the manner 

prescribed in clause 24 above and if it is found that the Contractor was paid less 

than what was due to him, under the contract in respect of any work executed by 

him under it, the amount of such under payment shall be duly paid by 

Government to the Contractor. 

 

 

41.  Death or Permanent Invalidity of Contractor 

If the Contractor is an individual or a proprietary concern, partnership concern, dies 

during the currency of the contract or becomes permanently incapacitated, where 

the surviving partners are only minors, the contract shall be closed without 

levying any damages/compensation as provided for in clause 28.2 of the contract 

agreement However, if the competent authority is satisfied about the competence 

of the survivors, then the competent authority shall enter into a fresh agreement 

for the remaining work strictly on the same terms and conditions under which the 

contract was awarded. 

42.  Jurisdiction 

This contract has been entered into the State of Madhya Pradesh and its 

validity, construction, interpretation and legal effect shall be subjected to the 

courts at the place where this agreement is entered into. No other jurisdiction 

shall be applicable. 

 

[End of GCC] 
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Contract Data 
 

Clause 

reference 

Particulars Data 

1.14 Employer EXECUTIVE DIRECTOR, JSCL, 

JABALPUR 

1.15 Engineer Executive Engineer 

1.16 Engineer in Charge Assistant Engineer/ Sub Engineer 

1.12 Stipulated period of completion 5 months 

3 Language & Law of Contract Indian Contract Act 1872 

4 Address & contact details of the Contractor As per Annexure H 

Address & contact details of the Employer/ Engineer- 

phone, Fax, email. 
Executive Director, JSCL 

5 Subcontracting permitted for the Contract Value Upto 25% by approval of employer 

6 Technical Personnel to be provided the contractor—

requirement, & 

As per Annexure - I (Format I-3)  

Penalty, if required Technical Personnel not employed As per rule 

10 Specifications As per Annexure E 

Drawings As per Annexure N 

12 Competent Authority for deciding dispute under Dispute 

Resolution System 

As per rule 

Appellate Authority for deciding dispute under Dispute 

Resolution System 
Executive Director, JSCL 

13 Period for submission of updated construction program 7 days 

Amount to be withheld for hot submitting construction 

program in prescribed period 

As per rule 

14 Competent Authority for granting Time Extension. As per rule 

15 Milestones laid down for the contract         NO 

If Yes, details of Milestones As per Annexure - O 

Liquidated damage As per Annexure - P 

17 List of equipment for lab As per Annexure - Q 

Time to establish lab As per rule 

Penalty for not establishing field Laboratory  As per rule 

18 Defect Liability Period  36 months after physical completion 

of work  

21 Competent Authority for determining the rate   As per rule 

27 Any other condition for breach of contract ____________________________ 
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Contract Data 
Clause 

reference 

Particulars Data 

28 Penalty Penalty Shall include 

(a) Security deposit as per clause 30 of General 

Conditions of Contract and 

(b Liquidated Damages imposed as per clause 15 or 

Performance Security (Guarantee)  including Additional 

Performance Security (Guarantee), if any, as per clause 29 

of General Conditions of Contract, whichever is higher 

29 Performance guarantee (Security) 

shall be valid up to 

Till issue of physical Completion Certificate as per 

Clause 35.1 

30 Security Deposit to be deducted 

from each running bill 

At the rate of 5%. 

 

Maximum limit of deduction of 

Security Deposit 

Up to 5% of Final Contract Amount. 

31 Price Adjustment formula and 

procedure to calculate 

N.A. 

31.1 

(1) 

Price adjustment shall be 

applicable 

Price Adjustment shall be applicable only in case where 

the amount in NIT is more than Rs. 10 (Ten) Crores. This 

clause shall not have any bearing with the Contract 

Amount. 

32 

32:1 Mobilization and 

Construction Machinery Advance 

Applicable 

No Mobilization and Construction Machinery Advance 

payable . 

32.2 If yes, Unconditional Bank 

Guarantee 

In the format prescribed in Annexure - S 

32.3 If yes, Rate of interest 

chargeable on advances 

10% annual simple interest 

32.4 If yes, Type & Amount of 

Advance payment that can be paid 

1. Mobilization advance - Not more than ... % of contract 

amount 

2. Construction Machinery Advance — Not more than ... 

% of contract amount 

32.5 If yes, Recovery of advance 

payment 

Recovery of Mobilization and/or Construction Machinery 

advance shall commence when 10% of the Contract 

Amount is executed and recovery of total advance shall be 

done on pro-rata basis and shall be completed by the time 

work equivalent to 80% of the Contract Amount is 

executed. 

In addition to the recovery of principal amount, recovery 

of interest shall be carried out as calculated on the 

outstanding amount of principal at the close of each month. 

The interest shall be accrue from the day of payment of 

advance and the recovery of interest shall commence when 

10% of the Contract Amount is executed and shall be 

completed by the time work equivalent to 80% of the 

Contract Amount is executed. 
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Contract Data 
Clause 

reference 

Particulars Data 

33 33.1 secured Advance Applicable No Secured Advance payable. 

33.2 if yes, Unconditional Bank 

Guarantee 

In the format prescribed in Annexure —T 

33.2 if yes, Amount of Secured 

Advance : 

75% of value of material as determined by the Engineer 

in Charge 

33.3 if yes, Conditions for secured 

advance . 

a) The materials are in-accordance with the specification 

for Works; 

b) Such materials have been delivered to site, and are 

properly stored and protected against damage, or 

deterioration to the satisfaction of the Engineer. The 

contractor shall store the bulk material in measurable 

stacks.; 

c) The Contractor’s records of the requirements, orders, 

receipt and use of materials are kept in a form approved by 

the Engineer and such records shall be available for 

inspection by the Engineer; 

d) The contractor has submitted with his monthly 

statement the estimated value of the materials on site 

together with such documents as may be required by the 

Engineer for the purpose of valuation of the materials and 

providing evidence of ownership and payment thereof; 

e) Ownership of such materials shall be deemed to vest in 

the Employer for which the Contractor 

has submitted an Indemnity Bond in an acceptable 

format; and 

f) The quantity of materials is not excessive and shall be 

used within a reasonable time as determined by the 

Engineer. 

33.4 if yes, Recovery of Secured 

advance 

The advance shall be repaid from each succeeding 

monthly payments to the extent materials [for which 

advance was previously paid) have been incorporated into 

the Works. 

35 Completion  certificate - after 

physical completion of the Work 

As per Annexure - U  

Final Completion Certificate — 

after final payment on completion of 

the Work 

As per Annexure-V 

36 Competent Authority Executive Director, JSCL 

37 Salient features of some of the 

major labour laws that are applicable 

As per Annexure - W 
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ANNEXURE—N 

 (See clause 10 of Section 3— GCC)  

 

 

Drawings 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTE:- PLEASE FIND THE DRAWINGS IN THE ANNEXURE-1A.
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ANNEXURE—O 
(See clause 15 of Section 3 -GCC) 

 

Details of Milestones 
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ANNEXURE—P 

(See clause 15 of Section 3-GCC) 

 

Compensation for Delay 

 
If the contractor fails to achieve the milestones, and the delay in execution of work is 

attributable to the contractor, the Employer shall retain an amount from the sums 

payable and due to the contractor as per following scale - 

i.  Slippage up to 25% in financial target during the milestone under consideration 

2.5% of the work remained unexecuted in the related time span. 

 

ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone 

under consideration - 5% of the work remained unexecuted in the related time 

span. 

iii.  Slippage exceeding 50% but Up to 75% in financial target during the milestone 

under consideration -7.5% of the work remained unexecuted in the related time 

span,. 

iv.  Slippage exceeding 75% in financial target during the milestone under 

consideration-10% of the work remained unexecuted in the related time span. 

 

 

Note: For arriving at the dates of completion of time span related to different 

milestones, delays which are not attributable to the Contractor shall be 

considered. The slippage on any milestone is if made good in subsequent 

milestones or at the time of stipulated period of completion, the amount retained 

as above shall be refunded. In case the work is not completed within the 

stipulated period of completion along with all such extensions which are granted 

to the Contractor for either Employer’s default or Force Majeure, the 

compensation shall be levied on the contractor at the rate of 0.05% per day of 

delay limited to a maximum of 10% of contract price. The decision of 

Superintending Engineer shall be final and binding upon both the parties. 

Annexure – Q 

(See clause 17 of Section 3 GCC) 
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List of Equipment for Quality Control Lab 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note- As per the guidelines. (As mentioned above)  
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ANNEXURE - R  

(See clause 31 of Section 3 -GCC) 

 

PRICE ADJUSTMENT 
  
The formulas for adjustment of price are as follow: 
 
R =  Value of work as defined in Clause 31.2(3) of General Conditions of Contract  
 
Weightages* of component in the work 

S.No. Component Percentage of 
Component in the work 

1. Cement -Pc  

2. Steel -Ps  

3. Bitumen –Pb  

4. POL Pf  

 
* Weightages of various components of the work shall be as determined by the 

competent Technical authority. 
 
Adjustment for cement component 

(ii)  Price adjustment for increase or decrease in the cost of cement procured by 
the contractor shall be paid in accordance with the following formula: 

Vc= 0.85 x Pc/100 x R x (C1-C0)/C0 
Vc=  increase or decrease in the cost of work during the month under 

Consideration due to changes in rates for cement. 
C0=  The all India wholesale price index for Grey cement on the date of opening of 

Bids as published by the Ministry of Industrial Development, Government of 
India, New Delhi (www.eaindustry.nic.in) 

C1=  The all India average wholesale price Index for grey cement for the month 
under consideration as published by Ministry Government of India, New 
Delhi. (www. eaindustry.nic.in) 

Pc=  Percentage of cement component of the work 
 
Note: For the application of this clause, index of Grey Cement has been chosen to 

represent Cement group. 
 
Adjustment of steel component 
(iii) Price adjustment for increase or decrease in the cost of steel procured by the 

Contractor shall be paid in accordance with the following formula: 
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Vs 0.85 x Ps x /100 x R x (S1-So)/So 
Vs=  Increase or decrease in the cost of work during the month under  

consideration due to changes in the rates for steel. 
So = The all India wholesale price index for steel (Bars and Rods) on the date of 

opening of Bids as published by the Ministry of Industrial Development, 
Government of India, New Delhi (www.eaindustry.nic.in) 

Si=  The all India average wholesale price index for steel (Bars and Rods) for the 
month under consideration as published by Ministry of Industrial 
Development, New Delhi (www.eaindustry.nic.in) 

Ps=  Percentage of steel component of the Work. 
 

Note : For the application of this clause, index of Bars and Rods has been chosen to 
represent steel group. 

 
Adjustment bitumen component 
(iv)  Price adjustment for increase or decrease is the cost of bitumen shall be paid in 

accordance with the following formula: 
Vb= 0.85xPb/100xRx(BI-B0/Bo 
Vb=  Increase or decrease the cost of work during the month under consideration 

due to changes in rates for bitumen.  
B0=  The official retail price of bitumen at the IOC depot at nearest center on the 

date of opening of Bids. 

Bi =  The official retail price of bitumen of IOC depot at nearest center for the 15
th

 

day of the month under consideration. 
Pb =  Percentage of bitumen component of the work. 
 

Adjustment of POL (fuel and lubricant) component 
(V)  Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be 

paid in accordance with the following formula: 
Vf = 0.85x Pf/100xRx(Fi—Fo)/Fo 
Vf=  Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for fuel and lubricant. 
F0=  The official retail price of High speed Diesel (HSD) at the existing consumer 

pumps of IOC at nearest center on the date of opening of Bids. 
fi =  The official retail price of HSD at the existing consumer pumps of IOC at 

nearest center for the 15th day of month of the under consideration. 
Pf=  Percentage of fuel and lubricants component of the work. 

Note: For the application of this douse, the price of High Speed Diesel has been chosen to 
represent fuel and lubricants group.  

 
 
 
 
 

Annexure - S 
(See clause 32 of Section 3-GCC) 

Bank Guarantee Form for Mobilization and Construction Machinery Advance 
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To 
 
______________________[name of Employer) 
______________________[address of Employer] 
_____________________[name of Contractor) 

 
 
 In accordance with the provisions of the General Conditions of Contract, clause 31 

(“Mobilization and Construction Machinery Advance”) of the above-mentioned Contract 
____________________[name and address of Contractor] (hereinafter called “the 
Contractor”)’ shall deposit with ______________ [name of Employer) a bank guarantee to 
guarantee his proper and faithful performance under the said Clause of the Contract in an 
amount of ____________________[amount of Guarantee]* _____________________[in 
words]. 

 We, the _________________(bank of financial institution], as instructed by the 
Contractor., agree unconditionally and irrevocably to guarantee as primary obligator and 
not as surety merely, the payment to __________________(name of Employer] on his first 
demand without whatsoever right of obligation on our part and without his first claim to the 
Contractor, in the amount not exceeding ‘[amount of guarantee]* 
____________________________[in words]. 

 We further agree that no change or addition to or other modification of the terms of 
the Contractor or Works to be performed thereunder or of any of the Contract documents 
which may be made between ___________________[name of Employer] and the 
Contractor, shall in any way release us from any liability under this guarantee, and we 
hereby waive notice of any such change, addition or modification. 

 This guarantee shall remain valid and in full effect from the date of the advance 
payment under the contract until __________________ [name of Employer] receives full 
repayment of the same amount from the Contractor. 

Yours truly, 
Signature and Seal:____________________ 

Name of Bank/Financial Institution: _________________ 
Address: _____________________________________________ 

Date: _____________ 

*  An amount shall be inserted by the Bank or Financial Institution representing the 
amount of the Advance Payment and denominated in Indian Rupees. 

 
 
 

Annexure - T 
(See clause 33 of Section 3 -GCC) 

 
Bank Guarantee Form for Secured Advance 

INDENTURE FOR SECURED ADVANCES 

 This indenture made the ___________ day of __________ 20__ BETWEEN 

_____________ (hereinafter called the contractor which expression shall where the context 
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so admits or implies be deemed to include his executors, administrators and assigns) or the 

one part and the Employer of the other part. 

 Whereas by an agreement dated ______________ (hereinafter called the said 

agreement) the contractor has agreed. 

 AND WHEREAS the contractor has applied to the Employer that he may be allowed 

advanced on the security of materials absolutely belonging to him and brought by him to 

the site of the works the subject of the said agreement for use in the construction of such of 

the works as he has undertaken to executive at rates fixed for the finished work (inclusive of 

the cost of materials and labour and other charges) 

 AND WHEREAS the Employer has agreed to advance to the Contractor the sum of 

Rupees _____________________________ on the security of materials the quantities and 

other particulars of which are detailed in Accounts of Secured Advance attached to the 

Running Account Bill for the said works signed by the Contractor on __________ and the 

Employer has reserved to himself the option of making any further advance or advances on 

the authority of other materials brought by the Contractor to the site of the said works. 

 Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees ____________ on or before the execution of these 

presents paid to the Contractor by the Employer (the receipt where of the Contractor doth 

hereby ‘acknowledge) and of such further advances (if any) as may be made to him as a 

form said the Contractor doth hereby covenant and agree with the President and declare as 

follows: 

That the said sum of Rupees _________________ so advanced by the Employer to 

 

(1)  the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid 

shall be employed by the Contractor in or towards expending the execution of the 

said works and for no other purpose whatsoever. 

(2)  That the materials details in the said Account of Secured Advances which have been 

offered to and accepted by the Employer as security are absolutely the Contractor’s 

own propriety and free from encumbrances of any kind and the contractor will not 

make any application for or receive a further advance, on the security Of materials 

which are not absolutely his own property and free from encumbrances of any kind 
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and the Contractor indemnified the Employer against all claims to any materials in 

respect of which an advance has be made to him as aforesaid. 

(3)  That the materials detailed in the said account of Secured Advances and all other 

materials on the security of which any further advance or advances may hereafter be 

made as aforesaid (hereafter called the said materials) shall be used by the 

Contractor solely in the execution of the said works in accordance with the directions 

of the Engineer. 

(4)  That the Contractor shall make at his own cost all necessary and adequate 

arrangements for the proper watch, safe custody and protection against all risks of 

the said materials and that until used in construction as aforesaid the said materials 

shall remain at the site of the said works in the Contractor’s custody and on his own 

responsibility and shall at all times be open to inspection by the Engineer or any 

officer authorized by him. In the event of the said materials or any part thereof being 

stolen, destroyed or damaged or becoming deteriorated in a greater degree than is 

due to reasonable use and wear thereof the Contractor will forthwith replace the 

same with other materials of like quality or repair and make good the same required 

by the Engineer. 

(5)  That the said materials shall not be removed from the site of the said works except 

with the written permission of the Engineer or an officer authorized by him on that 

behalf. 

(6)  That the advances shall be repayable in full when or before the Contract receives 

payment from the Employer of the price payable to him for the said works under the 

terms and provisions of the said agreement. Provided that if any intermediate 

payments are made to the Contractor on account of work done than on the occasion 

of each such payment the Employer-will be at liberty to make a recovery from the 

Contractor’s bill for such payment by deducting there from the value of the said 

materials than actually used in the construction and in respect of which recovery has 

not been made previously, the value for this purpose being determined in respect of 

each description of materials at the rates at which the amounts of the advances 

made under these presents were calculated. 

(7)  That if the Contractor shall at any time make any default in the performance or 

observance in any respect of any of the terms and provisions of the said agreement 
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or of these presents the total amount of the advance or advances that may still be 

owing of the Employer shall immediately on the happening of such default were 

payable by the Contractor to be the Employer together with interest thereon at 

twelve percent per annum from the date or respective dates of such advance or 

advances to the date of repayment and with all costs, charges, damages and 

expenses incurred by the Employer in or for the recovery thereof or the enforcement 

of this security or otherwise by reason of the default of the Contractor and the 

Contractor hereby covenants and agrees with the Employer to reply and pay the 

same respectively to him accordingly. 

(8)  That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees______________________________ and any 

further sum of sums advanced as aforesaid and all costs, charges, damages and 

expenses payable under these presents PROVIDED ALWAYS and it is hereby agreed 

and declared that notwithstanding anything in the said agreement and without 

prejudice to the power contained therein if and whenever the covenant for payment 

and repayment here-in-before contained shall become enforceable and the money 

owing shall not be paid in accordance there with the Employer may at any time 

thereafter adopt all or any of the following courses as he may deem best: 

(a)  Seize and utilize the said materials or any part thereof in the completion of 

the said works on behalf of the contractor in accordance with the provision in 

that behalf contained in the said agreement debiting the contractor with the 

actual cost of effecting such completion and the amount due to the 

contractor with the value of work done as if he had carried it out in 

accordance with the said agreement and at the rates thereby provided. If the 

balance is against the contractor, he is to pay same to the Employer on 

demand. 

(b)  Remove and sell by public auction the seized materials or any part thereof 

and out of the moneys arising from the sale retain all the sums aforesaid 

repayable or repayable to the Employer under these presents and pay over 

the surplus (if any) to the Contractor. 
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(C)  Deduct all or any part of the moneys owing out of the security deposit or any 

sum due to the Contractor under the said agreement. 

(9)  That except in the event of such default on the part of the contractor as aforesaid 

interest on the said advance shall not be payable. 

(10)  That in the event of any conflict between the provisions of these presents and the 

said agreement the provisions of these presents shall prevail and in the event of any 

dispute or difference arising over the construction or effect of these presents the 

settlement of which has not been here-in-before expressly provided for the same 

shall be referred to the Employer whose decision shall be final and the provision of 

the Indian Arbitration Act for the time being in force shall apply to any such 

reference. 
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Annexure - U 

(See clause 35 of Section 3 -GCC) 

Physical Completion Certificate 

Name of Work:  

  ..................................................................................................................... 

  ..................................................................................................................... 

  ..................................................................................................................... 

Agreement No ..............................................................Date .................................................... 

Amount of Contract Rs  ............................................................................................................ 

Name of Agency ....................................................................................................................... 

Used MB No. ............................................................................................................................ 

Last measurement recorded 

a. Page No. & MB No. _________________________________________________________ 

b. Date _____________________________________________________________________ 

Certified that the above mentioned work was physically completed on ......................(date) 
and taken over on ............................(date) and that I have satisfied myself to best of my 
ability that the work has been done properly. 

Date of issue 

Executive Engineer 

............................... 

............................... 

 

 

 

 

 

Annexure-V 
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(See clause 35 of Section 3-GCC) 

Final Completion Certificate 

Name of Work: 

............................................................................................................................................... 

.................................................................................................................................................. 

.................................................................................................................................................. 

Agreement no ................................................................... Date 
................................................. 

Name of Agency: 
......................................................................................................................... 

Used MB No. 
.............................................................................................................................. 

Last measurement recorded 

a: Page No. & MB No. ______________________________________________________ 

b. Date 
_____________________________________________________________________ 

Certified that the above mentioned work was physically completed on 
.................................(date) and taken over on .............................(date). 

Agreemented amount Rs 
............................................................................................................ 

Final Amount paid to contractor Rs. 
.............................................................................................. 

Incumbency of officers for the work 

 I have satisfied myself to best of my ability that the work has been done properly. 

Date of issue  

Executive Engineer 

................................... 

................................... 
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Annexure - W 
(See clause 39 of Section 3 -GCC) 

 

Salient Features of Some Major Labour Laws Applicable 
 

a)  Workmen Compensation Act 1923 The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

b)  Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the 

prescribed minimum years (say, five years) of service or more or on death the rate of 

prescribed minimum days’(say, 15 days) wages for every completed year of service. 

The Act is applicable to all establishments employing the prescribed minimum 

number (say, 10) or more employees. 

c)  Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 

8.33%), The benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii.  Payment of P.F. accumulation on retirement/death etc. 

d)  Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 

e)  Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law.. The principal Employer is required to take certificate of 

Registration and the Contractor is required to take license from the designated 

Officer. The Act is applicable to the establishments or Contractor of Principal 

Employer if they employ prescribed minimum (say 20) or more contract labour. 

f)  ‘Minimum Wages Act 1948; - The Employer is to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act if the 

employment is a scheduled employment. Construction of buildings, roads, runways 

is scheduled employment. 

g)  Payment of Wages Act 1936: - It lays down as to by what date the wages are to be 

paid  when it will be paid and what deductions can be made from the wages of the 

workers. 

h)  Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making discrimination 

against female employees in the matters of transfers, training and promotions etc. 

I) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of 

annual bonus within the prescribed range of percentage of wages to employees 

drawing up to the prescribed amount of wages, calculated in the prescribed manner. 



 

RFP FOR N.M.T    (Non-Motorized transit) Page 74 
  

The Act does not apply to certain establishments. The newly set-up establishments 

are exempted for five years in certain circumstances. States may have different 

number of employment size. 

j)  Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes 

illegal and what are the requirements for laying off or retrenching the employees or 

closing down the establishment. 

k)  Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

establishments employing prescribed minimum (say, 100, or 50). The Act provides 

for laying down rules governing the conditions of employment by the Employer on 

matters provided in the Act and gets these certified by the designated Authority. 

I)  Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

unions of workmen and Employers. The Trade Unions registered under the Act have, 

‘been given certain immunities from civil and criminal liabilities. 

m)  Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and provides 

for regulations of employment of children in all other occupations and processes. 

Employment of child labour is prohibited in building and construction industry. 

n)  Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: - The Act is applicable to an establishment which employs 

prescribed minimum (say, five) or more inter-state migrant workmen through an 

intermediary (who has recruited workmen in one state for employment in the 

establishment situated in another state). The Inter-State migrant workmen, in an 

establishment to which this Act becomes applicable, are required to be provided 

certain facilities such as Housing, Medical-Aid, Traveling expenses from home up to 

the establishment and back etc. 

o)  The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996 - All the establishments 

who carry on any building or other construction work and employs the prescribed 

minimum (say, 10) or more workers are covered under this Act. All such 

establishments are required to pay cess at the rate not exceeding 2% of the cost of 

construction as may be modified by the Government. The Employer of the 

establishment is required to provide safety measures at the building or construction 

work and other welfare measures, such as canteens, first-aid facilities, ambulance, 

housing accommodations for workers near the work place etc. The Employer to 

whom the Act applies has to obtain a registration certificate from the Registering 

Officer appointed by the Government. 

 

p)  Factories Act 1948: - The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, 

annual earned leave and rendering information regarding accidents or dangerous 
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occurrences to designated authorities. It is applicable to premises employing the 

prescribed minimum (say, 10) persons or more with aid of power, or another 

prescribed minimum (say, 20) or more persons without the aid of power engaged in 

manufacturing process. 
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SECTION 3 
 
 

Conditions of Contract 
Part — II Special Conditions of Contract [SCC] 
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   SECTION 4 
BILL OF QUANTITIES (BOQ) 

 
 
 
NOTE:- PLEASE FIND ATTACHED ANNEXURE-1B FOR DETAILED BOQ (BILL OF QUANTITY). 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Executive Engineer 

................................... 

................................... 
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SECTION 5 

AGREEMENT FORM 
 

AGREEMENT 
 This agreement, made on the __________________ day of _________________ 

between: __________________ (name and address of Employer) (hereinafter called “ the 
Employer) and_________________________________________ (name and address of 
contractor) hereinafter called “the Contractor’ of the other part. 

Whereas the Employer is desirous that the Contractor execute 
_________________________________(name and identification number of Contract) 
(hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor 
for the execution and completion of such Works and the remedying of any defects therein, 
at a cost of Rs.......... 

NOW THIS AGREEMENT WITNESSED as follows: 
1.  In this Agreement, words and expression shall have the same meaning as are 

respectively assigned to them in the conditions of contract hereinafter referred to 
and they shall be deemed to form and be read and construed as part of this 
Agreement. 

2.  In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to 
execute and complete the Works and remedy any defects therein in conformity in all 
aspects with the provisions of the contract. 

3.  The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying the defects wherein 
Contract Price or such other Sum as may become payable under the provisions of 
the Contract at the times and in the manner prescribed by the Contract. 

4.  The following documents shall be deemed to form and be ready and construed as 
part of this Agreement viz. 
i.  Letter of Acceptance 
ii.  Contractor’s Bid 
iii.  Condition of Contract: General and Special - 
iv.  Contract Data 
v. -  Bid Data 
vi.  Drawings  
vii.  Bill of Quantities and  
viii.  Any other documents listed in the Contract Data as forming part of the 

Contract. 
 In witnessed whereof the parties there to have caused this Agreement to be 

executed the day and year first before written. 
The Common Seal of _________________________________________ was hereunto 

affixed in the presence of:  
Signed, Sealed and Delivered by the said __________________________ in the presence 

of: 
Binding Signature of Employer _________________________________ 

Binding Signature of Contractor ___________________________________ 


