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RFP Notification 

 

KAKINADA SMART CITY CORPORATION LIMITED 

Notification: KSCCL/School Infrastructure/2017            Dt:  17-05-2017 

Bids are invited from Eligible Bidders for following Item of works 

1. Up-gradation of High School Infrastructure – Package No.I. 
 

2. Up-gradation of High School Infrastructure – Package No.II. 
 

3. Up-gradation of High School Infrastructure – Package No.III. 
 

4. Reclamation of Parlopeta MSW Dumpsite trough Bio-Mining Process in Kakinda Municipal 
Corporation. 
 

5. Build, Operate and Maintain Biogas based captive Power plant for handling 5 TPD Municipal 
Solid Waste. 
 

6. Design, Develop, Implement and maintenance of Health records (E-Health) of Government 
Hospitals in Kakinada. 
 

7. Construction of Two Lane Road Bridge at Prathapnagar, Kakinada. 
 

8. Development of Arterial Road from Sarpavaram Junction to Jagandhapuram Bridge via RTA 
Office, Dairy farm Junction,Port Railway gate as per design IRC 86-1983 for Urban Road. 
 

9. Rehabilitation and Development of Gandhinagar Park. 
 

10. Urban Street scaping of main road from Sarpavaram Junction to Balayogi Statue Junction” as 
Smart Street. 

 
 
The Proposals can be submitted online e-tendering process through e-procurement portal 
www.apeprocurement.gov.in from    22 May 2017 onwards. 

 
For Communication, contact us through 
mails: smartcityofficekkd@gmail.com,   kakinadacorporation@gmail.com, 
Web site: Kakinada.cdma.ap.gov.in 
EE Mob: 9849906516, SE Mob: 8978686555 
 

 

S/d - xxxxxxx  

                          Managing Director 

                                                                                                                          KSCCL, Kakinada. 

 

            
 

http://www.apeprocurement.gov.in/
mailto:smartcityofficekkd@gmail.com
mailto:kakinadacorporation@gmail.com
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Key Dates 

 

S. 
No. 

Activity 
Key Date* Time 

1 Release of RFP 26-May-2017 11:00 

2 RFP Availability in E Procurement 16-June-2017 16:00 

3 Last date of receipt of queries on RFP 03-June-2017 17:00 

4 

Pre-bid Meeting date 
Venue: Conference Hall, Municipal 
Corporation, Cinema road, Kakinada AP, 
India 05-June-2017 11:00 

5 Posting of response to queries 06-June-2017 17:00 

6 
Last date for submission of Bids -                                                         
                                                Electronically 16-June-2017 17:00 

7  Physical Submission 19-June-2017 11:00 

8 Date of opening of technical bids (online) 19-June-2017 11:30 

9 Date of opening of Commercial bids (online) 24-June-2017 11:00 

10 Officer Inviting Bids Managing Director, KSCCL, Kakinada  

    

 

For more details contact: 
  

 

Kakinada Smart City Corporation Ltd. 
 

 

Web : www.kakinada.cdma.ap.gov.in  
 

 

www.apeprocurement.gov.in 

  

 

Email: smartcityofficekkd@gmail.com  
 

 

           kakinadacorporation@gmail.com  
 

    

 

CEO, KSCCL, Kakinada,       M: +91-9989707957 
  

 

Email : jsujayarun@gmail.com 
  

    

 

Superintending Engineer  
  

 

email: smartcitysekmc@gmail.com M; +91-8978686555 
 

    

 

Executive Engineer,  
  

 

email: vvenkatasurya99@yahoo.com     M: +91-9849906516 
  

 

 

 

 

http://www.apeprocurement.gov.in/
mailto:smartcitysekmc@gmail.com
mailto:vvenkatasurya99@yahoo.com
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Section I - Instructions to Bidders 

 A. General 

1. Scope of Bid 1.1 With reference to the RFP notice, specified in the Bid Data Sheet (BDS), 
the KSCCL, as specified in the BDS, issues this Bidding document for the 
provision of Works as specified in Section V, Work’s Requirements. The name, 
identification, and number of lots (contracts) of this RFP are specified in the 
BDS. 

1.2 Throughout this bidding document: 

a. the term “in writing” means communicated in written form (e.g. by 
mail, e-mail, fax, including, if specified in the BDS, distributed or 
received through electronic-procurement system used by the KSCCL) 
with proof of receipt; 

b. if the context so requires, “singular” means “plural’ and vice versa; and 

c. “Day” means calendar day, unless otherwise specified as a “Business 
Day.” A Business Day is any day that is a working day of GoAP. It 
excludes the GoAP’s official public holidays. 

2. Fraud and 
Corruption 

2.1 KSCCL requires compliance with the Indian Penal Code 1860 and 
Prevention of Corruption Act 1988. KSCCL defines, for the purposes of 
this provision, the terms set forth below as follows 

a. “corrupt practice” means the offering, giving, receiving or 
soliciting of anything of value to influence the action of a public 
official in the procurement process or in contract execution; and 

b. “fraudulent practice” means a misrepresentation of facts in order 
to influence a procurement process or the execution of a contract 
to the detriment of the Department, and includes collusive 
practice among bidders (prior to or after tender submission) 
designed to establish bid prices at artificial non-competitive levels 
and to deprive the benefits of free and open competition. 

2.2 Any effort by a bidder to influence the Department in the Department’s 
bid evaluation, bid comparison or contract award decisions may result 
in rejection of the bidder’s tender. 

2.3 The Department will reject a proposal for award if it determines that 
the bidder recommended for award has engaged in corrupt or 
fraudulent practices in competing for the contract in question 

2.4 In further pursuance of this policy, bidders shall permit and shall cause 
their agents (where declared or not), subcontractors, sub consultants, 
service providers, suppliers, and their personnel, to permit KSCCL to 
inspect all accounts, records and other documents relating to any initial 
selection process, prequalification process, bid submission, proposal 
submission, and contract performance (in the case of award), and to 
have them audited by auditors appointed by KSCCL. 
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3. Eligible Bidders 3.1 A Bidder may be an Individual or a firm that is a private entity, a state-
owned enterprise or institution or any combination of such entities in 
the form of a joint venture (JV) under an existing agreement or with a 
new JV agreement entered solely for the purpose of the said bid. In the 
case of a joint venture, all members shall be jointly and severally liable 
for the execution of the entire Contract in accordance with the Contract 
terms. The JV shall nominate a Representative who shall have the 
authority to conduct all business for and on behalf of any and all the 
members of the JV during the Bidding process and, in the event the JV 
is awarded the Contract, during contract execution. The Maximum 
number of JV members eligible is specified in the BDS. 
 

3.2 A Bidder shall not have a conflict of interest. Any Bidder found to have a 
conflict of interest shall be disqualified. A Bidder may be considered to 
have a conflict of interest for the purpose of this Bidding process, if the 
Bidder:  

(a) directly or indirectly controls, is controlled by or is under 
common control with another Bidder; or  

(b) has the same legal representative as another Bidder; or 

(c) has a relationship with another Bidder, directly or through 
common third parties, that puts it in a position to influence the 
Bid of another Bidder, or influence the decisions of the 
Employer regarding this Bidding process; or 

(d) has a close business or family relationship with a professional 
staff of the KSCCL who: (i) are directly or indirectly involved in 
the preparation of the Bidding document or specifications of 
the Contract, and/or the Bid evaluation process of such 
Contract; or (ii) would be involved in the implementation or 
supervision of such Contract. 

3.3 A firm that is a Bidder (either individually or as a JV member) shall not 
participate in more than one Bid, except for permitted alternative Bids. 
This includes participation as a subcontractor in other Bids. Such 
participation shall result in the disqualification of all Bids in which the 
firm is involved. 
 

3.4 A Bidder may have the nationality of any country, subject to the 
restrictions pursuant to ITB 3.5. A Bidder shall be deemed to have the 
nationality of a country if the Bidder is constituted, incorporated or 
registered in and operates in conformity with the provisions of the laws 
of that country, as evidenced by its articles of incorporation (or 
equivalent documents of constitution or association) and its 
registration documents, as the case may be.  

 
3.5 The bidder shall not have been blacklisted by any of the Central 

government/ State government/ Semi- government/ PSU’s of central/ 
state governments.  

 
3.6 Firms of all countries are eligible to apply - Deleted. 



6 

 

 
3.7 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the KSCCL, as the KSCCL shall reasonably request. 

 B.  Contents of Bidding Document 

4. Sections of  
Bidding Document 

4.1 The Bidding document consists of Volume I and II which includes all the 
sections specified below, and which should be read in conjunction with any 
Addenda issued in accordance with ITB 6. 

Volume I 

PART 1    Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III -  Evaluation and Qualification Criteria 

 Section IV -Bidding Forms 

PART 2    Works Requirements 

 Section V -  Scope of Work 

PART 3   Conditions of Contract and Contract Forms 

 Section VI - General Conditions(GC) 

 Section VII- Special Conditions of Contract(SCC) 

 Section VIII - Contract Forms 

 Financial Bid Part – II- Annexure-I 

 

Volume II 

PART 4    Works Requirements 

 Section IX -  Scope of Work (Drawings and Photographs) 

 

4.2 The Request for Proposal (RFP) issued by the KSCCL is not part of the 
Bidding document. 

4.3 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding document and its updates on web portal 
to furnish with its Bid, all information and documentation as is 
required by the Bidding document. 

5. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

5.1 A Bidder requiring any clarification of the Bidding document shall 
contact the KSCCL in writing at the address specified in the BD Sor raise 
it in writing during the pre-Bid in writing. The KSCCL will respond in 
writing to any request for clarification, provided that such request is 
received prior to the deadline specified in Key Dates. The KSCCL shall 
upload the responses online in the AP e-procurement portal and its 
website and through mails to the intended bidder who have attended 
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the pre-bid meeting or who have raised queries. It is the bidder’s 
responsibility to check the portal regularly for any updates/postings. 
KSCCL will not hold any responsibility of posting the same to individual 
bidders. 

5.2 The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself on its own responsibility all 
information that may be necessary for preparing the Bid and entering 
into a contract for construction of the Works. The costs of visiting the 
Site shall be at the Bidder’s own expense. 

5.3 The Bidder and any of its personnel or agents will be granted 
permission by the KSCCL to enter upon its premises and lands for the 
purpose of such visit, but only upon the express condition that the 
Bidder, its personnel, and agents will release and indemnify the KSCCL 
and its personnel and agents from and against all liability in respect 
thereof, and will be responsible for death or personal injury, loss of or 
damage to property, and any other loss, damage, costs, and expenses 
incurred as a result of the inspection 

5.4    The Bidder’s designated representative is invited to attend a pre-Bid 
meeting and/or a Site of Works visit. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

5.5 The Bidder is requested to submit any questions in writing, to reach the 
KSCCL not later than the time specified in ‘Key Dates’. 

5.6    Minutes of the pre-Bid meeting, if applicable, including the text of the 
questions asked by Bidders, without identifying the source, and the 
responses given, together with any responses prepared after the 
meeting, shall also publish the clarifications as given in ITB 5.1 and 
Minutes of the pre-Bid meeting at the web page identified in the 
BDS. Any modification to the Bidding document that may become 
necessary as a result of the pre-Bid meeting shall be made by the KSCCL 
exclusively through the issue of an Addendum pursuant to ITB 6 and not 
through the minutes of the pre-Bid meeting. Non-attendance at the 
pre-Bid meeting will not be a cause for disqualification of a Bidder. 

5.A. Sufficiency of the 
Bid 

The Contractor shall be deemed to have satisfied himself before bidding as 
to the correctness and sufficiency of his tender for the Scope of Work. 

6. Amendment of 
Bidding Document 

6.1 At any time prior to the deadline for submission of Bids, KSCCL may 
amend the Bidding document by issuing addenda. 

6.2 Any addendum and / or clarifications issued shall be part of the Bidding 
document and shall be uploaded on the e-procurement portal(as 
specified in key dates) in accordance with ITB 4.3. KSCCL shall also 
publish the addendum on the web page in accordance with ITB 5.6. 

 C.  Preparation of Bids 

7. Cost of Bidding 7.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the KSCCL shall not be responsible or liable for 
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those costs, regardless of the conduct or outcome of the Bidding 
process. 

7.2 Transaction Fee: It is mandatory for all the participating bidders to pay 
electronically the Transaction fee to M/s Vupadi Techno Service (P) Ltd 
through "Payment Gateway Service on E-Procurement platform". The 
Electronic Payment Gateway accepts all Master and Visa card issued by 
any bank and Direct Debit facility / Net Banking of ICICI Bank, HDFC to 
facilitate the transaction. This is in compliance as per G.O Ms No 13 IT & 
C Dept., dated 5-7-2006. A Service Tax of 15 % + Bank Charges for Credit 
Card Transaction of 1.85% on the transaction Amount payable to M/s 
Vupadi Techno Service (P) Ltd shall be applicable which is non-
refundable. The Transaction fee payable is specified in the BDS. 

7.3 Bid Processing Fee: A bidding processing fee is payable by the bidder in 
the form of a Demand Draft drawn in the name of Kakinada Smart City 
Corporation Limited payable at Kakinada. Scanned Copy of the demand 
draft shall be uploaded during the bid submission and shall be 
physically submitted along with the bid. The Bid Processing fee payable 
is specified in the BDS. 

8. Language of Bid 8.1 The Bid, as well as all correspondence and documents relating to the Bid 
exchanged by the Bidder and the KSCCL, shall be in English.  

9. Documents 
Comprising the Bid 

9.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 10; 

(b) Schedules including Bill of Quantities, completed in accordance 
with ITB 10 and ITB 12; 

(c) Bid Security in accordance with ITB 17.1; 

(d) Authorization : written confirmation authorizing the signatory 
of the Bid to commit the Bidder, in accordance with ITB.3; 

(e) Qualifications: documentary evidence in accordance with ITB 
15establishing the Bidder’s qualifications to perform the 
Contract if its Bid is accepted; 

(f) Conformity: a technical proposal in accordance with ITB 14;  

(g) Any other document required in the BDS. 

 

9.2 In addition to the requirements under ITB 9.1, Bids submitted by a JV 
shall include a copy of the Joint Venture Agreement entered into by all 
members 

10. Letter of Bid and 
Schedules 

10.1 The Letter of Bid and Schedules, including the Bill of Quantities, shall be 
prepared using the relevant forms furnished in Section IV, Bidding 
Forms. The forms must be completed without any alterations to the 
text, and no substitutes shall be accepted except as provided under ITB 
18.3. All blank spaces shall be filled in with the information requested.  
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11. Alternative Bids 11.1 No alternative Bids shall be considered. Bidders submitting unsolicited 
alternative proposals will be summarily rejected. 

12. Bid Prices and 
Discounts 

12.1 The prices quoted by the Bidder in the Letter of Bid and in the Bill of 
Quantities shall conform to the requirements specified below. 

12.2 The Bidder shall fill in rates and prices for all items of the Works 
described in the Bill of Quantities. Items against which no rate or price is 
entered by the Bidder shall be deemed covered by the rates for other 
items in the Bill of Quantities and will not be paid for separately by the 
Employer. 

12.3 The price to be quoted in the Letter of Bid, in accordance with ITB 10.1, 
shall be the total price of the Bid. 

12.4 VOID 

12.5 Unless otherwise specified in the BDS and the Conditions of Contract, 
the rates and prices quoted by the Bidder are fixed.  

12.6 If so specified in ITB 1.1, Bids are being invited for individual lots 
(contracts) or for any combination of lots (packages). Bidders wishing to 
offer discounts for the award of more than one Contract shall specify in 
their Bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Discounts shall 
be submitted in accordance with ITB 12.4, provided the Bids for all lots 
(contracts) are opened at the same time. 

12.7 All duties, taxes as mentioned in ITB 12.A, and other levies payable by 
the Contractor under the Contract, or for any other cause, as of the date 
shall be included in the rates and prices and the total Bid Price 
submitted by the Bidder. 
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12.A. Taxes, Duties 
etc. 

12.8 As part of the Contract Price, the Contractor shall, in connection with the 
Work include sales tax, octroi, all applicable duties, works contract tax 
and any other taxes including sales tax on the Work, VAT, levies or 
royalties payable on the materials and equipment forming part of the 
Work, now or hereafter imposed, increased or modified from time to 
time and shall also include any other statutory obligations and no claims 
on this account shall be entertained or allowed at any stage 
subsequently.  

12.9 Taxes, charges, Cess etc. including (but not limited to) Work Contract Tax 
(WCT), Seignorage/ Sales tax/ Labour Cess and any other charges as may 
be applicable from time to time at the prevailing rates shall be deducted 
from all payments made to the Contractor. Contractor shall provide Form 
“C”, Form “38” or any other forms and comply with all the formalities 
that may be required by the Central/State Government for procurement 
of Owner supplied material. 

All duties, insurances, taxes, and other levies payable by the 
Implementing Agency under the Contract, or for any other cause, as of 
the date of submission of bids, shall be included in the total bid price 
submitted by the Bidder. Bidder should be aware of its tax liability in the 
Client’s country/state (in which he is working) should be reflected in the 
Contract. No additional claims will be entertained or allowed at any stage 
subsequently. 

13. Currencies of Bid 
and Payment 

13.1 The currency of the Bid and the currency of payments shall be in 
Indian Rupees. 

14. Documents 
Comprising the 
Technical Proposal 

14.1 The Bidder shall furnish a technical proposal including a statement of 
work methods, equipment, personnel, schedule and any other 
information as stipulated in Section IV, Bidding Forms, in sufficient detail 
to demonstrate the adequacy of the Bidder’s proposal to meet the 
work’s requirements and the completion time.   

15. Documents 
Establishing the 
Eligibility and 
Qualifications of 
the Bidder 

15.1 To establish Bidder’s eligibility in accordance with ITB 3, Bidders shall 
complete the Letter of Bid, included in Section IV, Bidding Forms and 
submit true copies of all relevant documents as mentioned. 

15.2 In accordance with Section III, Evaluation and Qualification Criteria, to 
establish its qualifications to perform the Contract the Bidder shall 
provide the information requested in the corresponding information 
sheets included in Section IV, Bidding Forms. 
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16. Period of Validity 
of Bids 

16.1 Bids shall remain valid for the Bid Validity period specified in the BDS. The 
Bid Validity period starts from the date fixed for the Bid submission 
deadline (as prescribed by the KSCCL in accordance with ITB 20). A Bid 
valid for a shorter period shall be rejected by the KSCCL as 
nonresponsive. 

16.2 In exceptional circumstances, prior to the expiration of the Bid 
validity period, KSCCL may request Bidders to extend the period of 
validity of their Bids. The request and the responses shall be made in 
writing. If a Bid Security is requested in accordance with ITB 17, it shall 
also be extended for thirty days (30 days) beyond the deadline of the 
extended validity period. A Bidder may refuse the request without 
forfeiting its Bid security. A Bidder granting the request shall not be 
required or permitted to modify its Bid. 

17. Bid Security 17.1 The Bidder shall furnish as part of its Bid, a Bid Security as specified in the 
BDS in the amount as specified in the BDS. 

17.2 The Bid Security shall be paid in the form of an unconditional Bank 
guarantee issued by a nationalized bank or scheduled/ commercial 
bank drawn in favour of Kakinada Smart City Corporation Limited 
payable at Kakinada. 

The Bid Security shall be submitted using the Bid Security Form 
included in Section IV, Bidding Forms, The Bid Security shall be valid for 
thirty days (30 days) days beyond the original validity period of the Bid, 
or beyond any period of extension if requested under ITB 16.2. 

17.3    If a Bid Security specified pursuant to ITB 17.1 is not submitted along 
with the bid then the bid shall be rejected as non-responsive 

17.4   If a Bid Security is specified pursuant to ITB 17.1, the Bid Security of 
unsuccessful Bidders shall be returned within 60 days of award of work 
to the successful bidder 

17.5   VOID 

17.6    The Bid Security may be forfeited- 

c. if a Bidder withdraws its Bid during the period of Bid validity 
specified by the Bidder on the Letter of Bid, or any extension 
thereto provided by the Bidder; or 

d. if the successful Bidder fails to:  

(i) Sign the Contract in accordance with ITB 40; or 

(ii) Furnish a Performance Security  

17.7 The Bid Security of a JV shall be in the name of the JV that submits the Bid.  

18. Format and 
Signing of Bid 

18.1 The Bidder shall prepare one original of the documents comprising the 
Bid as described in ITB 9 and clearly mark it “ORIGINAL.” In addition, the 
Bidder shall submit copies of the Bid, in the number specified in the BDS 
and clearly mark them “COPY.” In the event of any discrepancy between 
the original and the copies, the original shall prevail. 



12 

 

18.2 Bidders shall mark as “CONFIDENTIAL” all information in their Bids 
which is confidential to their business. This may include proprietary 
information, trade secrets, or commercial or financially sensitive 
information.  

18.3 The original and all copies of the Bid shall be typed or written in indelible ink 
and shall be signed by a person duly authorized to sign (with blue colour 
pen only) on behalf of the Bidder. This authorization shall consist of a 
written Power of Attorney and shall be attached to the Bid. The name and 
position held by each person signing the authorization must be typed or 
printed below the signature. All pages of the Bid where entries or 
amendments have been made shall be signed or initialled by the person 
signing the Bid (with blue colour pen only). 

18.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 
representative of the JV on behalf of the JV, and so as to be legally 
binding on all the members as evidenced by a power of attorney signed 
by their legally authorized representatives. 

18.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are 
signed or initialled by the person signing the Bid. 

 D.  Submission and Opening of Bids 

19. Sealing and 
Marking of Bids 

19.1 Unless specified in BDS in detail about submission process of the bid the 
following is to be followed. 

19.2 The Bids needs to be submitted on the e-tendering portal 
i.e.,https://tender.apeprocurement.gov.in. 

19.3 (A) Physical bid submission should be by hand shall enclose the original 
of the Technical Bid and copy of the Technical Bid in separate sealed 
envelopes, duly marking the envelopes as “ORIGINAL - TECHNICAL BID”,  
and “COPY NO… - TECHNICAL BID”. These envelopes, the first 
containing the originals and the others containing copies, shall then be 
enclosed in one single envelope per set. If permitted in accordance with 
ITB 11, alternative bids shall be similarly sealed, marked and included in 
the sets. The rest of the procedure shall be in accordance with ITB 19.4 
and 19.7. 

 (B) Bidders submitting bids electronically shall follow the electronic bid 
submission procedures specified in the BDS. 

19.4    The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with BDS 20.1 and 

 

(c) bear the specific identification of this bidding process indicated in 
the BDS 1.1 

19.5 The outer envelopes and the inner envelopes containing the Technical 
Bid shall bear a warning not to open before the time and date for the 
opening of Technical Bid, in accordance with ITB 23 

https://tender.apeprocurement.gov.in/
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19.6 VOID 
19.7 If all envelopes are not sealed and marked as required, the Employer 

will assume no responsibility for the misplacement or premature 
opening of the bid. 

19.8 All pages in the bid should be numbered appropriately in serial order 

20. Deadline for 
Submission of Bids 

20.1 Bids must be received by KSCCL at the address and no later than the 
date and time specified in the BDS.   

20.2 KSCCL may, at its discretion, extend the deadline for the submission of 
Bids by amending the Bidding document in accordance with ITB 6, in 
which case all rights and obligations of KSCCL and Bidders previously 
subject to the deadline shall thereafter be subject to the deadline as 
extended. 

21. Late Bids 21.1 KSCCL shall not consider any Bid that arrives after the deadline for 
submission of Bids, in accordance with ITB 20.  Any Bid received by 
KSCCL after the deadline for submission of Bids shall be declared late, 
rejected. 

21.2 Bidders are encouraged to submit their bids well in advance and avoid 
last minute rush resulting in “nonresponsive website/ slow uploading/ 
server down/ server not working etc.” or any other case as it may be 
during the submission of the bids online on the e-procurement system. 
KSCCL will not be responsible for occurrence of any of the above events.  

21.3 Evaluation of bids shall be based on the uploaded document. if there is 
any discrepancy between the physical and online documents, 
documents submitted online ONLY will prevail. 

22. Withdrawal, 
Substitution, 
&Modification of Bids 

22.1 The Bidder may/will not be allowed to withdraw, substitute and modify 
their bid after it has been submitted and accepted by KSCCL. Any 
withdrawal of bids will be result in forfeit of Bid security. 

23. Bid Opening 23.1 Except in the cases specified in ITB 21 and ITB 22, KSCCL shall publicly 
open and read out in accordance with this ITB all Bids received by the 
deadline, at the date, time and place specified in the BDS, in the 
presence of Bidders` designated representatives. 

23.2 All envelopes shall be opened one at a time, reading out: the name of the 
Bidder and responsiveness of the bid. 

 E.  Evaluation and Comparison of Bids 

24. Confidentiality 24.1 Information relating to the evaluation of Bids and recommendation of 
contract award shall not be disclosed to Bidders or any other persons 
not officially concerned with the Bidding process. 

24.2 Any effort by a Bidder to influence the KSCCL in the evaluation of the 
Bids or Contract award decisions may result in the rejection of its Bid. 

25. Clarification of 
Bids 

25.1 To assist in the examination, evaluation, and comparison of the Bids, 
and qualification of the Bidders, KSCCL may, at its discretion, ask any 
Bidder for a clarification of its Bid, given a reasonable time for a 
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response. Any clarification submitted by a Bidder that is not in response 
to a request by KSCCL shall not be considered. KSCCL’s request for 
clarification and the response shall be in writing.   

25.2 If a Bidder does not provide clarifications of its Bid by the date and time 
set in KSCCL’s request for clarification, its Bid may be rejected. 

26. Deviations, 
Reservations, and 
Omissions 

26.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding document;  

(b) “Reservation” is the setting of limiting conditions or withholding 
from complete acceptance of the requirements specified in the 
Bidding document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding document. 

27. Determination of 
Responsiveness 

27.1 KSCCL’s determination of a Bid’s responsiveness is to be based on the 
contents of the Bid itself, as defined in ITB 9. 

27.2   A substantially responsive Bid is one that meets the requirements of the 
Bidding document without material deviation, reservation, or omission.   

27.3 The KSCCL shall examine the technical aspects of the Bid submitted in 
accordance with ITB 14, in particular, to confirm that all requirements of 
Section V, Scope of Work have been met without any material deviation, 
reservation or omission. 

27.4 If a Bid is not substantially responsive to the requirements of the 
Bidding document, it shall be rejected by KSCCL. 

28. Correction of 
Arithmetical Errors 

28.1 Provided that the Bid is substantially responsive, KSCCL shall correct 
arithmetical errors on the following basis: 

(a) if there is a discrepancy between the unit price and the total price 
that is obtained by multiplying the unit price and quantity, the unit 
price shall prevail and the total price shall be corrected,  

(b) if there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total 
shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is 
related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a) and (b) above. 

28.2 Bidders shall be requested to accept correction of arithmetical errors. 
Failure to accept the correction in accordance with ITB 28.1, shall result 
in the rejection of the Bid. 

29. VOID  
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30. Subcontractors 30.1 Unless otherwise stated in the BDS, KSCCL does not intend to execute any 
specific elements of the Works by subcontractors selected in advance by 
the KSCCL. 

30.2 Bidders may propose subcontracting up to the percentage of total value 
of contracts or the volume of works as specified in the BDS. 
Subcontractors proposed by the Bidder shall be fully qualified for their 
parts of the Works. 

30.3 The subcontractor’s qualifications shall not be used by the Bidder to qualify 
for the Works unless their specialized parts of the Works were previously 
designated by the KSCCL in the BDS as can be met by subcontractors 
referred to hereafter as ‘Specialized Subcontractors’, in which case, the 
qualifications of the Specialized Subcontractors proposed by the Bidder 
may be added to the qualifications of the Bidder. 

31. Evaluation of Bids 

 

 

31.1 KSCCL shall use the criteria and methodologies listed in this ITB and 
Section III, Evaluation and Qualification Criteria. No other evaluation 
criteria or methodologies shall be permitted. By applying the criteria and 
methodologies KSCCL shall determine the Most Advantageous Bid in 
accordance with ITB 36. 

31.2 To evaluate a bid KSCCL shall consider the following: 

(a) The selection is based on Least Cost Based selection (LCS) as 
specified in BDS 

(b) The evaluation committee shall evaluate the Pre-
qualification/eligibility criteria of the Bidders. 

(c) The bidders who qualifying in the pre-qualification as specified in 
the BDS shall be treated at par and be considered eligible for 
opening of financial bid. Financial bids of only those bidders who 
are qualified in the eligibility criteria will be opened. 

(d) The bid price, excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities (BoQ), Activity 
Schedule, but including all works items, where priced competitively; 

(e)  Price adjustment for correction of arithmetic errors in accordance 
with ITB 28; 

(f) Any other additional evaluation factors specified in the BDS and 
Section III, Evaluation and Qualification Criteria. 

31.3   The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 

32. Comparison of 
Bids 

32.1 KSCCL shall compare the evaluated costs of all substantially responsive Bids 
established in accordance with ITB 31.2 to determine the Bid that has the 
lowest evaluated cost. 

33. Abnormally Low 
Bids 

33.1 An Abnormally Low Bid is one where the Bid price, in combination with other 
elements of the Bid, appears so low that it raises material concerns as to 
the capability of the Bidder in regards to the Bidder’s ability to perform the 
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Contract for the offered Bid Price. 

33.2 In the event of identification of a potentially Abnormally Low Bid, KSCCL 
shall seek written clarifications from the Bidder, including detailed price 
analyses of its Bid price in relation to the subject matter of the contract, 
scope, proposed methodology, schedule, allocation of risks and 
responsibilities and any other requirements of the Bidding document.  

33.3 After evaluation of the price analyses, taking into consideration the 
schedule of estimated Contract payments, the KSCCL may require that 
the amount of the performance security be increased at the expense of 
the Bidder to a level sufficient to protect the KSCCL against financial loss 
in the event of default of the successful Bidder under the Contract. If the 
increased amount of the performance security is not acceptable to the 
successful bidder, the KSCCL may in writing reject the bid of the 
successful bidder and in such case the next ranked bidder may be called 
for the negotiations and if such situation still persists the next placed 
bidder may be called for negotiations and so on till the finalization of 
the contract or the KSCCL may cancel the bidding process and recall the 
RFPs. 

33.4   If the bid price is abnormally low i.e., more than 15% less than the KSCCL 
estimated value, the bidder should deposit an additional security 
deposit for an equivalent amount of deference between the 15% and 
quoted price as per ITB 42. 

34. Unbalanced or 
Front Loaded Bids 

 

 

34.1   If the Bid that is evaluated as the lowest evaluated cost is, in KSCCL’s opinion, 
seriously unbalanced or front loaded, the KSCCL may require the Bidder to 
provide written clarifications. Clarifications may include detailed price 
analyses to demonstrate the consistency of the Bid prices with the scope of 
works, proposed methodology, schedule and any other requirements of 
the Bidding document.  

34.2 After evaluation of the price analyses, taking into consideration the 
schedule of estimated Contract payments, the KSCCL may require that 
the amount of the performance security be increased at the expense of 
the Bidder to a level sufficient to protect the KSCCL against financial loss 
in the event of default of the successful Bidder under the Contract. If 
the increased amount of the performance security is not acceptable to 

the successful bidder, the KSCCL may in writing reject the bid of the 
successful bidder and in such case the next ranked bidder may be called 
for the negotiations and if such situation still persists the next placed 
bidder may be called for negotiations and so on till the finalization of 

the contract or the KSCCL may cancel the bidding process and recall the 
RFPs. 

34.3   If the component wise price in the bid is unbalanced or front loaded by 
less than 15%,the bidder should deposit an additional Performance 
security for an equivalent amount of 1.5 times of the difference 
between the estimated price and quoted price for the unbalanced 
component. As per ITB 42 
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35. Qualifications of 
the Bidder 

 

35.1 KSCCL shall determine to its satisfaction whether the eligible Bidder that is 
selected meets the qualifying criteria specified in Section III, Evaluation 
and Qualification Criteria. 

35.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant 
to ITB 15. The determination shall not take into consideration the 
qualifications of other firms such as the Bidder’s subsidiaries, parent 
entities, affiliates, subcontractors (other than Specialized Subcontractors if 
permitted in the Bidding document), or any other firm(s) different from the 
Bidder. 

36. Most 
Advantageous Bid 

36.1 Having compared the evaluated costs of Bids, KSCCL shall determine the 
Most Advantageous Bid. The Most Advantageous Bid is the Bid of the 
Bidder that meets the Evaluation criteria as per Section III. 

37. KSCCL’s Right to 
Accept Any Bid, 
and to Reject Any 
or All Bids 

37.1 KSCCL reserves the right to accept or reject any Bid and to annul the Bidding 
process and reject all Bids at any time prior to Contract Award, without 
thereby incurring any liability to Bidders. In case of annulment, all Bids 
submitted and specifically, Bid securities, shall be promptly returned to the 
Bidders.  

38. Notice of Intention 
to Award 

38.1 After determination of Most Advantageous Bid as per ITB 36 KSCCL 
will issue Letter of Award to the successful bidder. 

 

F.  Award of Contract 

39. Award Criteria& 
Notification of 
Award. 

39.1 Subject to ITB41, KSCCL shall award the Contract to the successful Bidder. 
This is the Bidder whose Bid has been determined to be the Most 
Advantageous Bid. KSCCL will issue Letter of Award to the Most 
Advantageous Bid 

40. Signing of Contract 40.1Promptly upon Notification of Award, the successful bidder shall within 4 
days submit Letter of Acceptance of work and within 10 days enter in to 
the agreement with the KSCCL after duly submitting the performance 
bank guarantee and completion of any other formalities. 

40.2 Within 3 working days from entering into the contract agreement, KSCCL 
will issue a Work Order duly indicating the commencement date. Unless 
otherwise specified the date of commencement of work is the date of 
issue of Work Order. 

41. Performance Bank 
Guarantee 

41.1 Within 10 days of the receipt of the Letter of Award from KSCCL, the 
successful Bidder shall furnish the Performance Security as mentioned in 
accordance with the General Conditions of Contract, subject to ITB 34 

41.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or sign the Contract shall constitute sufficient 
grounds for the annulment of the award and forfeiture of the Bid 
Security.  In that event, the KSCCL may award the Contract to the Bidder 
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offering the next Most Advantageous Bid. 

42. Additional 
Performance 
Security 

42.1 Within 10 days of the receipt of the Letter of Award from KSCCL, the 
successful Bidder shall furnish the Additional Performance Security as 
mentioned in accordance with the General Conditions of Contract, 
subject to ITB 33 and 38 

42.2 Failure of the successful Bidder to submit the above-mentioned additional 
Performance Security or sign the Contract shall constitute sufficient 
grounds for the annulment of the award and forfeiture of the Bid 
Security.  In that event, the KSCCL may award the Contract to the Bidder 
offering the next Most Advantageous Bid. 
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Section II - Bid Data Sheet (BDS) 

A.  General 

ITB 1.1 The reference number of the Request for Proposal (RFP) is: KSCCL/High 

Schools – Package - III /2017/1 

KSCCL is Kakinada Smart City Corporation Limited. 

The name of the RFP is “Up-gradation of High School Infrastructure – Package -III” 
 

ITB 1.2(a) Electronic –Procurement System 

The following e procurement system will be used for bidding process. 

www.apeprocurement.gov.in 

The electronic-procurement system shall be used to manage the issuing of bid 

documents, submission and opening of bid documents including queries, issue 

of clarifications etc. following aspects of the Bidding process: 

ITB 3.1  Maximum number of members in the JV shall be- 2 (Two) 

B.  Contents of Bidding Document 

ITB 5.1 For Clarification of Bid purposes only, the KSCCL address is: 

Kakinada Smart City Corporation Limited 

D.No- 2-33-10, Peketivari street,  

Perraju peta, Kakinada- 533001, AP, India 

Web: www.kakinada.cdma.ap.gov.in 

Email: smartcityofficekkd@gmail.com 

kakinadacorporation@gmail.com 

Attention: Superintending Engineer 

Mobile: 8978686555 

Email: smartcitysekmc@gmail.com 

 OR 

Executive Engineer 

Mobile:9849906516 

Email: vvenkatasurya99@yahoo.com 

Sri Sujay Arun J, CEO, KSCCL 

Email: jsujayarun@gmail.com  M: 9989707957 

 

ITB 5.4 A Pre-Bid meeting shall take place as per the Key Dates 

ITB 5.6 As per ITB 5.1 

http://www.apeprocurement.gov.in/
http://www.kakinada.cdma.ap.gov.in/
mailto:kakinadacorporation@gmail.com
mailto:smartcitysekmc@gmail.com
mailto:vvenkatasurya99@yahoo.com
mailto:jsujayarun@gmail.com
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C.  Preparation of Bids 

ITB 7.2 The transaction fee of this bid to be paid online to M/s. Vupadi Techno 

Services Pvt. Ltd. is Rs.11,500.00 (Rupees Eleven Thousand Five Hundred only) 

including service tax. 

ITB 7.3 The Bid Processing fee payable by demand draft is Rs.40,000.00 (Rupees Forty 

Thousand Only) in favour of Kakinada Smart City Corporation Ltd, payable at 

Kakinada 

ITB 12.5 The prices quoted by the Bidder shall be Fixed. However the price adjustment 

will be given as per clause 13.3 of special conditions of contract.  

ITB 16.1 The Bid validity period shall be 180 days from the due date of submission of 

the bid. 

ITB 17.1 A Bid Security in the form of BG for Rs 5,00,000/- (Rupees Five  Lakhs only) 

required to be submitted along with the bid drawn in favour of Kakinada 

Smart City Corporation Ltd. 

ITB 18.1 In addition to the original of the Bid, the number of additional copies to be 

submitted : 2 (two) (total 3 Nos) 

D.  Submission and Opening of Bids 

ITB 20.1  For Bid submission purposes only, the address where the bid is to be 

submitted is as per ITB 5.1 

Attention: The Managing Director 
Kakinada Smart City Corporation Limited 

D.No- 2-33-10, Peketivari street,  

Perrajupeta, Kakinada- 533001, AP, India 

The deadline for Bid submission online and physical submission is as per 

Key Dates 

Bidders are to submit the bids electronically only as per ITB 1.2 (a) 

The electronic Bidding submission procedures shall be by e-procurement 

portal of GoAP i.e., www.apeprocurement.gov.in 

After submission of the bid electronically the bidder has to submit physical 

copies as per clause ITB 18.1 by the date given in Key Dates 

ITB 23.1 The Bid opening shall take place at:  

Street Address: O/o The Commissioner 

Municipal Corporation, Cinema Road 

Kakinada 533 001  

Bid opening date and time shall be as per Key Dates 

 

http://www.apeprocurement.gov.in/
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E.  Evaluation, and Comparison of Bids 

ITB 31.2 

(d)  

Additional requirements apply. These are detailed in the evaluation criteria in 

Section III, Evaluation and Qualification Criteria. 
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Section III - Evaluation and Qualification 

Criteria 
Bid Evaluation Process 

The method of evaluation of the Most Advantageous Bid will be based on Quality Based 
Least Cost Selection (QBLCS). It contains Two steps as given below. 
 
The Employer may constitute a Tender Evaluation Committee to evaluate the responses of 
the bidders. The Tender Evaluation Committee shall evaluate the responses to the RFP and 
all supporting documents/documentary evidence. Inability to submit requisite supporting 
documents/documentary evidence by bidders may lead to rejection of their bids. 
 
The decision of the Tender Evaluation Committee in the evaluation of bids shall be final. No 
correspondence will be entertained outside the process of evaluation with the Committee. 
The Tender Evaluation Committee may ask for meetings or presentation with the Bidders to 
seek clarifications or conformations on their bids.  
 
The KSCCL reserves the right to reject any or all bids. Each of the responses shall be 
evaluated as per the criteria and requirements specified in this RFP. The steps for evaluation 
are as follows- 
 
The Technical Evaluation Committee will review the PQ to determine whether the bids are 
substantially responsive. Bids that are not substantially responsive are liable to be 
disqualified at Authority’s discretion.  

 

1. The method of evaluation of the Most Advantageous Bid will be based on Quality Based 

Least Cost Selection (QBLCS). It contains 2 steps as given below. 

A. Prequalification (PQ) 

B. Financial Evaluation 

Bidders who qualified in the Prequalification will be further evaluated for financial 

evaluation. 

1.1. Stage 1: Pre-Qualification 

The Tender Evaluation Committee shall validate the following documents as per RFP. 

Each of the Pre-Qualification condition mentioned in this RFP is MANDATORY. In case, 

the Bidder does not meet any one of the conditions, the bidder shall be disqualified.  

1.1.1. Scanned copy of Demand Draft towards the cost of bid from a Nationalized/ 

Scheduled / commercial Bank drawn in favor of Kakinada Smart City 

Corporation Limited payable at Kakinada.  

1.1.2. Scanned copy of Bank Guarantee in respect of Bid Security from any 

nationalized/Scheduled /commercial Bank drawn in favor of Kakinada Smart 

City Corporation Limited payable at Kakinada.  
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1.1.3. Original Bank Guarantee in respect of Bid Security and bid processing fees 

should be submitted physically.  

1.1.4. Permanent Account No (PAN) of the Bidder/Firm/Company/ Society.  

1.1.5. Self-attested copy of sales/service tax registration and sales/service tax return 

filed in last three years.  

1.1.6. Self-attested copy of certificate that the up-to date Income Tax Returns filed.  

1.1.7. A completion certificate from the client agency certifying the successful 

completion of the work executed done by the bidder may be uploaded along-

with the tender documents.   

1.1.8. The turnover/net worth/financial status of the bidder shall upload (scanned 

copy) along with the tender document for the preceding three Financial years 

FY 2013-14, 2014-15 and 2015-16 duly certified by a Charted Accountant. 

1.1.9. Technical bids along with the compliance sheet of technical specifications and 

with necessary documents should be filled in all respects and each paper should 

be signed by the authorized representative, scanned and uploaded in e-

tendering portal.  

1.1.10. The bidder has to submit a Letter of Bid as per format given. 

1.1.11. The bidders should submit copy of valid Certificate of Registration attested by 

Company Secretary/Authorized Signatory if applicable. 

1.1.12.  The bidder qualified/satisfies in Pre-Qualification (PQ) criteria (such as financial 

eligibilities, technical eligibilities) will be considered further for evaluation.  

1.1.13. The bidder should meet all the eligibility criteria as per ITB 3 and submit 

documentary proof in (i) Form ELI- 1.1, 1.2 and 1.3 with attachments and (ii) 

Letter of Bid 

1.1.14.  The bidder (including members of JV) should provide information on 

1.1.14.1. History of Contract non- performance where (a) nonperformance was not 

challenged by the bidder, including through referral to the dispute resolution 

mechanism under the respective contract, and (b) contracts that were so 

challenged but fully settled against the bidder Nonperformance must be based 

on all information on fully settled disputes or litigation, i.e. dispute or litigation 

that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the 

Bidder have been exhausted. 

The bidder should submit Form CON- 2 

1.1.15. Suspension based on poor execution of a Bid  

1.1.16. History of Litigation and Pending litigations and should submit Form CON- 2 

1.1.17. PQ for selection: 

Technical Eligibility: 

 Should have experience in construction of Buildings – 2 Projects worth Rs  

> 1.50 Crore each. 
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 Incase JV, JV partner should meet 50% of the criteria cited above and all 

the partners together should meet the total criteria. 

Financial Eligibility: 

 The bidder should have positive Net Worth in last three financial years.  

 The bidder should have annual turnover of >   Rs. 4.50 Crore in any one 

of the last three financial years. 

 Attested copies of the bidders audited annual reports/ financial 

statement for the last Three Financial years have to be attached 

along with a certificate from a practicing Chartered Accountant on 

his letter head confirming annual turnover, net profit, and net worth 

during these years. 

 10% weightage per year on the annual turnover and value of 

work done will be considered for bringing the turnover and 

value of work to the current year. 

 The bidder should submit FIN- 3.1 and 3.2 with attachments 

in support of the financial qualification. 

 Incase JV, JV partner should meet 50% of the criteria cited above and 

partners together should meet the total criteria. 

The bids qualified in the PQ stage will only be further evaluated for stage-II Financial 

evaluation. 

1.2. Stage II Financial Evaluation 

All the pre-qualified bidders will be notified to participate in Financial Bid opening 

process. The Financial bids for the technically qualified bidders shall then be 

opened on the notified date and time through e-mail and reviewed to determine 

whether the commercial bids are substantially responsive. Bids that are not 

substantially responsive are liable to be disqualified at Authority’s discretion.  

Commercial bids that are not as per the format provided shall be liable for 

rejection.  

The bid which is quoted the lowest rate (L1) will be considered as the Most 

Advantageous Bid and will be awarded with the work.  

Bid Security amount shall be returned for those who don’t qualify the financial 

evaluation stage and after PBG is submitted by the successful bidder. 
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1. Letter of Bid 

 

Date: dd/mm/yyyy 

To,  

 

The Managing Director 

Kakinada Smart City Corporation Limited 

D.No- 2-33-10, Peketivari street,  

Perraju peta, Kakinada- 533001, AP, India 

 

 

Subject: RFP No.- ____________________________ dated 17/05/2017 

   

Sir,  

 

I/We, the undersigned Bidders, having read and examined in detail the specifications and other 

conditions in tender document in respect of RFP No. _______________________________ Name of 

the work- ________________________________________________________ 

________________________________________________________________________, submit 

the following information/undertaking/declaration for consideration of the KMC. 

 

1. Price and Validity 

1.1 All the prices mentioned in our financial bid are in accordance with the terms as specified in 

tender document. All the prices and other terms and conditions of this proposal are valid 

for a period of ____ days from the last date of submission of bids.   

 

1.2 We do hereby confirm that our bid prices include all taxes and cess including Income Tax.   

 

2. Bid Security 

2.1 Amount of Earnest Money deposited (EMD): ___________________ (Rupees 

______________________________only) in the form of a Bank Guarantee from a 

Nationalized Bank/ Scheduled/ commercial bank in favour of Kakinada Smart City 

Corporation Limited payable at Kakinada is being enclosed with its No. & Date 

superscripted on the envelope being deposited physically and scanned copy to be 

uploaded. 

 

3. Bid Pricing 

3.1 We further declare that the RATES stated in our proposal are in accordance with your 

terms & conditions in the tender document.  

 

4. Qualifying Data 
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4.1 We confirm having submitted our qualifying data as required by you in your tender 

document. In case, you require any further information/ documentary proof in this regard 

before evaluation of our bid, we agree to furnish the same in time to your satisfaction.  

 

5. DECLARATION  

I/We have also carefully read the terms and conditions of the bid document and undertake that 

I/we shall abide.   

 

5.1 I/ We have examined and have no reservations to the Bidding Documents, including 

Addenda issued in accordance with Instructions to Bidders ITB 6. 

 

5.2 I/ We offer to execute in conformity with the Bidding Documents the above said 

work and accept to the terms and conditions mentioned in the bid document 

 

5.3 I/ We possess the necessary professional, technical, financial and managerial 

resources and competence required by the bid document issued by the KSCCL. 

 

5.4 We are not participating, as a Bidder in more than one bid in this bidding process in 

accordance with ITB 3. 

 

5.5 I/ We have fulfilled obligation to pay such of the taxes payable to the Union and the 

State Government or any local authority as specified in the tender document.  

 

5.6 I/We are not insolvent, in receivership, bankrupt or being wound up, not have my/ 

our affairs administered by a court or a judicial officer, not have my/ our business 

activities suspended and not the subject of legal proceedings for any of the forgoing 

reasons.  

 

5.7 I/We hereby declare that our proposal is made in good faith, without collusion or 

fraud and the information contained in the proposal are true to the best of our 

knowledge and belief and nothing has been concealed there from.  

 

5.8 I / We ................................................... hereby confirm that our firm has not been 

banned or blacklisted by any government organization/Financial institution/Court /Public 

sector Unit /Central Government as per ITB clause 3 

 

5.9 We agree to permit KSCCL or its representative to inspect our accounts and records 

and other documents relating to the bid submission and to have them audited by auditors 

appointed by KSCCL.  

 

5.10 Bid submitted by us is properly sealed and prepared so as to prevent any 

subsequent alteration and replacement.  

 



28 

 

5.11 If our Bid is accepted I/ We commit to obtain Performance Security in accordance 

with the bidding document. 

 

5.12 We understand that you are not bound to accept the lowest or any bid you may 

receive.  

 

 

Thanking you,  

 

 

Yours faithfully, 

 

 

(Signature) 

Seal : 

 

 

Name:…………………………………….. 

Designation: ……………………………………. 

Business Address: ………………….………………  

…………………………………….  

 ……………………………….….. 
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2. Bill of Quantities 

The Bidder has to provide the financial bid in the formats as given here. The financial bid shall be for “Up-

gradation of High School Infrastructure – Package - III” 

A.  Preamble 

1 The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and 

Particular Conditions of Contract, Technical Specifications, and Drawings. 

2 The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a 

common basis for bidding.  The basis of payment will be the actual quantities of work ordered and 

carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and 

prices bid in the priced Bill of Quantities, where applicable, and otherwise at such rates and prices as 

the Engineer may fix within the terms of the Contract. 

3 The rates and prices bid in the priced Bill of Quantities shall, except insofar as it is otherwise provided 

under the Contract, include all Constructional Plant, labour, supervision, materials, erection, 

maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 

obligations set out or implied in the Contract. 

4 A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not.  The cost of Items against which the Contractor has failed to enter a rate or price 

shall be deemed to be covered by other rates and prices entered in the Bill of Quantities. 

5 The whole cost of complying with the provisions of the Contract shall be included in the Items 

provided in the priced Bill of Quantities, and where no Items are provided, the cost shall be deemed 

to be distributed among the rates and prices entered for the related Items of Work. 

6 General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities.  References to the relevant sections of the Contract 

documentation shall be made before entering prices against each item in the priced Bill of Quantities. 

7 Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in 

part at the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 

13.6 of the General Conditions. 

8 The method of measurement of completed work for payment shall be in accordance with provisions 

laid down by Bureau of Indian Standards IS: 1200 shall be followed except for items of work where 

specific measurement methodology is specified in the Specifications. 

9 A Detailed BoQ (Financial Bid Part - 2) is enclosed with this document in annexure 1, which need to be 

filled by the bidder and the summary sheet should reflect the cost arrived from the Annexure 1 

costing. 

10 Any item not listed in BOQ, Latest applicable AP SoR will be considered. Non listed item in SoR shall be 

considered from market rates on lowest quotation. In all such maters Engineer’s decision is final. 

11 All the guarantee and warrantee for the equipment / machinery procured under the project as per 

the BOQ should be managed by the bidder  
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Financial Bid – Part-1 

Summary of Costs 

Up-gradation of High School Infrastructure – Package - III 

Part 

1 

Name of work * 

Up-gradation of High School Infrastructure – Package - III 

Total Amount for 

Five Schools in Rs. 

 List of Schools: 

1. MCB HIGH SCHOOL, PARADESAMAPETA  

2. GMC BALAYOGI HIGH SCHOOL ANNAMMA TANK 

3. SRKMH SCHOOL, YALLAVARI GARUVU 

4. BATCHU RAMAN GIRLS HIGH SCHOOL, CHURCH SQUARE 

5. SRKMH  SCHOOL, TILAK STREET  

 

 Total Amount for Five Schools ( in Words) :  

 

* A Detailed BoQ (Financial Bid Part - 2) is enclosed with this document in annexure 1, which need to 

be filled by the bidder and the summary sheet should reflect the cost arrived from the Annexure 1 

costing. 

 Bills will be paid as per the BoQ rates quoted in Financial bid part-2 which is enclosed. 

* Any item not listed in BOQ, Latest applicable AP SoR will be considered. Non listed item in SoR shall 

be considered from market rates on lowest quotation. In all such maters Engineer’s decision is final. 

* All the guarantee and warrantee for the equipment / machinery procured under the project as per 

the BOQ should be managed by the bidder  

* All the components of the project should be covered with 1 year complete comprehensive 

coverage for any theft, damage etc... 

(Amount in words______________________________________________________) 
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Bidders Qualification 
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Form ELI -1.1 

Bidder Information Form 

Date: _________________ 

RFP No. and title: _________________ 

Page __________of _______________pages 

Bidder's name 

In case of Joint Venture (JV), name of each member: 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 3 

 In case of JV,JV agreement, in accordance with ITB 3 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form ELI -1.2 

Bidder's JV Information Form  
(to be completed for each member of Bidder’s JV) 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

Bidder’s JV name: 

 

JV member’s name: 

 

JV member’s country of registration: 

 

JV member’s year of constitution: 

 

JV member’s legal address in country of constitution: 

 

JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 3. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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Form CON – 2 

Historical Contract Non-Performance, Pending Litigation 

and Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 
JV Member’s Name_________________________ 
RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (current 

value in Rs.) 

[insert 

year] 

[insert amount 

and 

percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

Year of 

dispute 

Amount in 

dispute (in Rs.) 

Contract Identification Total Contract 

Amount (in Rs) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  
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Form FIN – 3.1: 

Financial Situation and Performance 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information in 

(Rs.) 

Historic information for previous 5 years, 

(in Rs.) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 
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2. Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and 

for future contract commitments. 

No. Source of finance In Rs. 

1 
 

 

 

2 
 

 

 

3 
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Form FIN – 3.2: 

Annual Construction Turnover 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

SN Last Three Financial Years Annual Turnover 
(Rs. Cr.) 

Multiplying Factor Amount Equivalent 
to current year 

1 FY-  1  1.30  

2 FY- 2  1.20  

3 FY- 3  1.10  
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Form EXP - 4.1 

Building Construction Experience 

Bidder’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Starting 
Year 

Ending 
Year 

Contract Identification Role of 
Bidder 

Status of 
Project1 

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
____________________________________ 
____________________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 
Address: _____________________________ 

  

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
____________________________________ 
____________________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 
Address: _____________________________ 

  

  (add more rows if required)   

                       

1 Mention whether the project is Complete or under progress. If the project is complete than if it is 

under Defect liability period then mention.  

If it is under progress mention % of work complete.  

All above statements should be backed by corresponding experience certificate from respective 

Employers. 

Experience will be counted for the completed works and duly enclosing completion certificates from 

the clients. 
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                                                                       Form EXP - 4.2 

Specific Experience of Similar Project Development  

Bidder's Name: ________________ 

Date: ___________________ 

Bidder's JV Member Name: __________________ 

RFB No. and title: _____________________ 

Page __________________of ________________pages 

 
 

SN Contract 

Details 

Elements 

Executed 

Unit Quantity 

executed2 

Value 

in Rs. 

1 
Contract name: _____________ 

Year of completion: _________ 

Amount of contract: _________ 

Name of Employer: _________ 

Address:_______________ 

 

If the contract was in JV mention 

bidder responsibilities and 

achievement. 

    

    

    

    

    

    

    

    

2 
Contract name: _____________ 

Year of completion: _________ 

Amount of contract: _________ 

Name of Employer: _________ 

Address:_______________ 

 

If the contract was in JV mention 

bidder responsibilities and 

achievement. 

    

    

    

    

    

    

    

    

 
  

                       

2 All quantities mentioned and the values indicated should be backed by respective certificates from the 

Employer. 
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Joint Venture Format 

 

 

This Memorandum of Understanding (hereinafter referred to as "MOU") is made and 

entered into this -------------------- ("Effective Date”) 

 

BETWEEN M/s. __________________________________________________,  a 

company incorporated, and having its registered office at 

___________________________________. (Hereinafter referred to as the "First 

Party"/"One Partner");  

 

M/s. _________________________________________________) a company incorporated, and 

having Registered office at _______________________________. (Hereinafter referred to as the 

"Second Party"/ “Each Partner”);   

 

M/s. ____________________________________________) a company incorporated, and having 

Registered office at ___________________________________. (Hereinafter referred to as the 

"Third Party"/ “Each Partner”);    

 

Hereinafter jointly referred to as the "Parties" and individually as "Each Party" or "a Party” as the 

case may be.  

 

WHEREAS,  

 

A)  The Government of Andhra Pradesh, Kakinada Smart City Corporation 

Limited, Kakinada, Andhra Pradesh (hereinafter referred to as the KSCCL or 

"Employer") invited bid for  

________________________________________________________________ 

_______________________________________________________________, 

 

(B)   The Parties hereto formed a Joint Venture or will form a joint venture (hereinafter referred 

to as the "JV") to jointly execute the above project in all respect   

 

NOW THEREFORE IT IS HEREBY AGREED as follows  

 

ARTICLE 1: JOINT VENTURE: 

1.1. The Parties hereto agree to form the Joint Venture with _________ designated as the One 

Partner and First Partner and the Lead Partner. 

1.2.   _____________ shall be the Second Member – or Second Partner 

1.3.   _____________ shall be the Third Member – or Third Partner (insert more lines if more 

partners)  

ARTICLE 2: JOINT VENTURE NAME: 
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2.  The JV shall do business in the name of “___________ Joint Venture”. 

 

ARTICLE 3: JOINT AND SEVERAL LIABILITIES: 

3  The Parties hereto shall, for the above-referred Projects, be jointly and severally liable to 

the Employer for the execution of the Projects in accordance with the Contract till the 

actual completion of Contract including defect liability period  as per bid conditions.   

 

ARTICLE 4: PROPORTIONATE SHARE: 

4.1 Each member of the Joint Venture agrees to place at the disposal of the Joint Venture, the 

benefit of all its experience, technical knowledge and skill, and shall in all respects bear its share 

of responsibility and burden of completing the contract. The parties herein shall be responsible 

for physical and financial distribution of work as under.   

 

Lead Partner: Financial responsibility: --------------------------------------------------  

Physical responsibility: -------------------------------------------------- 

Other Partners: Financial responsibility: --------------------------------------------------  

                          Physical responsibility: --------------------------------------------------  

 

4.2   All rights, interests, liabilities, obligations, risks, costs, expenses and pecuniary obligations 

and all net profits or net losses arising out of the Contract shall be shared or borne by the 

Parties in the above Proportions.  

4.3 The members in the proportion as mention in article 4.1, shall contribute sufficient Initial 

fixed capital for timely execution of the project including commissioning & operating 

period as per the contract.   

 

ARTICLE 5: JOINT EFFORT AND MANAGEMENT: 

5.1  The Parties shall participate as a JV in the submission of bids and further negotiations 

with the Employer and shall co-operate and contribute their respective expertise and 

resources to secure and execute the Projects.   

5.2  On award of Projects, the First Partner in consultation with the other members of JV will 

decide on the final management structure for the successful execution of the Projects as 

per the terms of Contract.   

5.3   All the Parties hereby agree to pool in their financial, administrative, managerial, 

technical and material resources for execution of the Projects, including commissioning & 

operation for the period as stipulated in the contract. The share of interest of the JV shall 

be as per the mutual understanding for the successful completion of the project.   

 

 

ARTICLE 6: EXCLUSIVITY: 

6.1  The co-operation between the Parties hereto shall be mutually exclusive i.e. none of 

them shall without the other Party's consent & prior approval of KSCCL, approach or 

cooperate with any other parties in respect of the Project.   

6.2   In the course of working as associates, the parties to the JV will be sharing information 

with each other which may be proprietary /confidential information /knowledge acquired 
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by each other. It is hereby agreed that the parties will maintain complete secrecy 

regarding such information / knowledge and will not divulge to any party for any other 

purpose except for the success of the joint execution of the contract. All parties will also 

indemnify each other against any claim that may arise out of using information, which 

are being claimed proprietary.   

 

ARTICLE 7: Memorandum of Understanding: 

7.1 This Memorandum of Understanding shall be terminated: - 

a. if the Parties mutually confirm that the JV's bid proposal has not been finally 

accepted by Employer and all rights and obligations of the Parties under or in 

connection with this Memorandum of Understanding have ceased, or   

b. after successful completion of the project including commissioning & operation and 

defect liability period from the date of this Memorandum of Understanding unless 

extended for a further period on demand of KSCCL& mutual consent of the Parties, 

or   

7.2   The Memorandum of Understanding can be modified by mutual consent of the Parties 

to suit the efficient and expeditious execution of Projects including commissioning & 

operation of Plant or to make this agreement more meaningful to suit the requirements 

of Employer after the consent of the Employer.   

 

 

ARTICLE 8: ARBITRATION: 

8.1 Any dispute resulting from this Agreement shall be settled amicably by mutual Consultation 

by the Managing Directors/Chairman of ___________&_____________. In the event that an 

amicable settlement is not reached within 60 days in any particular case, the dispute shall be 

referred to arbitration and shall be resolved in accordance with and subject to the provisions 

of the __________________________ and any statutory modifications and enactment 

hereof for the time being in force. The decision of the arbitrators shall be final and binding 

upon both parties. The venue of arbitration will be ____________.   

 

ARTICLE 9: GOVERNING LAWS: 

9.1   This Agreement shall in all respects be governed by and interpreted in accordance with the 

__________ Laws.   

 

 

 

ARTICLE 10: CONFIDENTIALITY: 

10.1   No Party hereto shall disclose to any other party any information of a confidential nature 

including but not limited to trade secrets, know-how acquired from any Party in 

connection with the subject matter of this Agreement.   

 

ARTICLE 11: ADDRESS OF CONSORTIUM: 

11.1 Any and all correspondence from the Employer to the JV shall be addressed to (name of 

JV) at the address stated herein below–(any one of the partners). The address of the 



43 

 

Consortium office of the partner companies will be deemed to be the address for the 

purpose of communication.  

 

11.2 The notice, if any required to be served on the party by the other party, will be deemed 

to be served, if the said notice / communication is delivered by Registered Post at the 

respective address   

(name of JV) 

  _________________________  

 

ARTICLE 12: Authorized Representative: 

12.1 The JV shall nominate a Representative who shall have the authority to conduct all 

business for and on behalf of any and all the parties of the JV during the bidding process 

and, in the event the JV is awarded the Contract, during contract execution. 

 

12.2 Authorized Representative of JV :__________________ 

 

 

ARTICLE 13: ASSIGN ABILITY: 

13.1  The interests and rights of a Party in the Contract and as a Party of the Joint Venture shall 

not be transferable or assignable without the written consent of the Employer & other 

party.   

 

ARTICLE14: INTERPRETATION OF HEADINGS: 

 14.   The headings of each of the Articles herein contained are inserted merely for convenience 

of reference and shall be ignored in the interpretation and construction of any of the 

provisions herein contained.   

 

ARTICLE 15: OTHERS 

15.1 Any other matters not contained in this Agreement shall be discussed and amicably 

agreed upon by the Parties in the spirit of mutual trust and cooperation for timely 

completion of project including commissioning & operation of project. Notwithstanding 

anything above all the Parties are severally and jointly responsible to the Employer for 

execution of the Contract 

 

ARTICLE 16: Forming Company on award of Contract 

16.1  We undertake to form a Special Purpose Vehicle (SPV) to be registered under Indian 

Companies Act on award of contract before signing of agreement. We undertake that 

and we will be jointly and severally responsible to execute the works by a incorporated 

company and constituent company.  

16.2  We as individual partners undertake to be responsible for completion of works and also 

for any recoveries if applicable. We will be responsible to complete the works by 

Individual or by the SPV/New Company.  
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IN WITNESS WHEREOF the Parties hereto have caused this Agreement to be executed by each of 

the duly authorized representatives as appearing below:-   

 

Signed by 

For and on behalf of  

_________________________________ 

_________________________________ 

 

 

 

 

________________________________ 

In the presence of  

__________________________________ 

 

Name 

 

Designation 

 

 

 

Name 

 

Designation 

Signed by 

For and on behalf of  

_________________________________ 

_________________________________ 

 

 

 

 

________________________________ 

In the presence, of  

__________________________________ 

 

Name 

 

Designation 

 

 

 

Name 

 

Designation 
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Bid Security (Bank Guarantee) 
(To be on Rs. 100/-non-judicial stamp paper) 

 

 ...................Bank’s Name, and Address of Issuing Branch or Office.......................  

Beneficiary: ....................... Name and Address of Employer.....................................  

Date: ..........................................................................................  

 

Bid Security No.: .....................................................................   

 

 

In consideration of the ____________[Insert name of the Bidder]_________ (hereinafter referred to 

as 'Bidder') submitting the response to RFP inter alia for selection of the Project 

__________________________Name of the Project___________________ in response to the RFP 

No. ____________dated ____ issued by Kakinada Smart City Corporation Limited  (hereinafter 

referred to as KSCCL) and KSCCL considering such response to the RFP of ________[insert the name 

of the Bidder]_________ as per the terms of the RFP, the _______[insert name & address of 

bank________ hereby agrees unequivocally, irrevocably and unconditionally to pay to KSCCL at 

[Kakinada Smart City Corporation Limited, O/o  Kakinada municipal corporation, cinema road, 

Kakinada -533001] forthwith on demand in writing from KSCCL or any Officer authorized by it in this 

behalf, any amount up to and not exceeding Rupees _______________(words) only, on behalf of 

M/s._______________________ [Insert name of the Bidder]. 

 

This  guarantee  shall  be valid  and  binding  on  this  Bank  up  to  and  

including_______________________[insert date of validity in accordance with ITB Clause 17 of this 

RFP]__________________________  and shall not be terminable by notice or any change in the 

constitution of the Bank or the term of contract or by any other reasons whatsoever and our liability 

hereunder shall not be impaired or discharged by any extension of time or variations or alternations 

made, given, or agreed with or without our knowledge or consent, by or between parties to the 

respective agreement. 

 

 Our liability under this Guarantee   is   restricted   to   Rs.___________   

(Rs.________________________ only).  Our Guarantee shall remain in force until________________ 

[insert date of validity in accordance with ITB Clause 16 of this RFP] __________________. KSCCL 

shall be entitled to invoke this Guarantee till ___________ [Insert date which is 30 day s after the 

date in the preceding sentence]_____________- 

 

 The Guarantor Bank hereby agrees and acknowledges that the KSCCL shall have a right to 

invoke this BANK GUARANTEE in part or in full, as it may deem fit. 

 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the 

written demand by KSCCL, made in any format, raised at the above-mentioned address of the 

Guarantor Bank, in order to make the said payment to KSCCL. 
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The Guarantor Bank shall make payment hereunder on first demand without restriction or 

conditions and notwithstanding any objection by _____________[Insert name of the 

Bidder]__________ and/or any other person. The Guarantor Bank shall not require KSCCL to justify 

the invocation of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against 

KSCCL in respect of any payment made hereunder. 

 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the courts at 

Kakinada shall have exclusive jurisdiction. 

 

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and 

with such content that it is fully enforceable in accordance with its terms as against the Guarantor 

Bank in the manner provided herein. 

 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 

restructuring or any other change in the constitution of the Guarantor Bank. 

 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly KSCCL 

shall not be obliged before enforcing this BANK GUARANTEE to take any action in any court or 

arbitral proceedings against the Bidder, to make any claim against or any demand on the Bidder or 

to give any notice to the Bidder or to enforce any security held by KSCCL or to exercise, levy or 

enforce any distress, diligence or other process against the Bidder. 

 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to 

Rs. ___________ (Rs. _______________________________ only) and it shall remain in force until 

___________ [Date to be inserted on the basis of ITB Clause 16 of this RFP] _____________ with an 

additional claim period of thirty (30) days thereafter. We are liable to pay the guaranteed amount or 

any part thereof under this Bank Guarantee only if KSCCL serves upon us a written claim or demand. 

 

 

Signature ____________________ 

Name___________________ 

Power of Attorney No._______________ 

 

 

For 

______ [Insert Name of the Bank]_______ __ 

Banker’s Stamp with Full Address. 

Dated this ____ day of ____, 20__ 
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PART 2 – Scope of Work 
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Section V - Scope of Work 
 

Contents 

 

A. Work Requirements 49 

B. Specifications 52 

C. Drawings 59 

 

 

 

 



49 

 

 

 

A. Work Requirements 

1. SCOPE OF WORK - General 

The broad scope of work under the bid “Up-gradation of High School Infrastructure – Package - 

III” in Kakinada under Kakinada Smart City Proposal Implementation shall include development 

and construction as per the Bill of Quantities given in the Section IV of the bid document and 

Specifications, Engineering Standards and construction Drawings for all School Buildings given in 

this section. 

The list of Schools covered under this Scope: 

1. MCB HIGH SCHOOL, PARADESAMMAPETA  2. GMC BALAYOGI HIGH SCHOOL ANNAMMA TANK  

3. SRKMH SCHOOL, YALLAVARI GARUVU  4. BATCHU RAMAN GIRLS HIGH SCHOOL, CHURCH 

SQUARE  5. SRKMH  SCHOOL, TILAK STREET 

SL. 

NO. 
SCOPE OF WORKS 

NAME OF SCHOOL 

1 MCB 

HIGH 

SCHOOL, 

PARADES

AMMAPE

TA 

2. GMC 

BALAYOGI 

HIGH 

SCHOOL 

ANNAMMA 

TANK 

3. SRKMH 

SCHOOL, 

YALLAVARI 

GARUVU 

4. ATCHU 

RAMAN 

GIRLS HIGH 

SCHOOL, 

CHURCH 

SQUARE 

5. SRKMH  

SCHOOL, 

TILAK STREET  

1. Renovation of 

Existing Building 
Yes Yes Yes Yes Yes 

a) Plastering Yes Yes Yes Yes Yes 

b) Flooring Yes Yes Yes Yes Yes 

c) Putty & Painting Yes Yes Yes Yes Yes 

d) Replacement of 

Door’s & Window’s 
Yes Yes Yes Yes Yes 

2. Development of 

ground 
Yes Yes Yes Yes Yes 

3. Land scape Yes Yes Yes Yes Yes 

4. Parking Facilities Yes Yes Yes Yes Yes 

5. New Toilets No Yes No Yes No 

6. Renovation of 

Toilets 
Yes No Yes No Yes 

7. New Compound 

wall 
No No No No No 

8. Renovation of 

Compound wall 
Yes Yes Yes Yes Yes 

9. Electrification Yes Yes Yes Yes Yes 
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Conceptual designs are given in Volume II/II of the bid. Execution of the work shall be based on 

working drawings given by the Employer. However, the tentative quantities for each school 

indicated in the Annexure – II for information only.    

 

Contractor shall do all necessary co-ordination activities with KSCCL & PMC for seamless 

implementation of the said works. 

2. DETAILED SCOPE OF WORK  

Detailed scope of work for various Civil, Architecture, Electrical etc., are listed below; 

however, the same is elaborated in the specifications, which shall prevail 

a. Civil Works: 

i. Earthwork in excavation in all types of soil for civil works inside School 

Buildings,  foundations or any other place for scope defined in Up-gradation, as 

per the directions of ‘Engineer’. The water table depth may fluctuate. The 

quoted rate of excavation shall include requirement of dewatering etc. for 

completion of total works including concreting, backfilling etc. and no extra 

amount is payable on this account. 

ii. Earthwork in filling with available excavated earth for site grading or any other 

place including compacting to achieve at least 90% of maximum laboratory dry 

density as per IS: 2720 Part VII and testing the degree of consolidation all 

complete as per direction of ‘Engineer’. 

iii. Earthwork in filling with borrow earth for site grading or any other place 

including compacting to achieve at least 90% of maximum laboratory dry 

density as per IS: 2720 Part VII and testing the degree of consolidation all 

complete as per direction of ‘Engineer’.(Borrow areas shall be arranged by 

Contractor at his own cost.) 

iv. Supply & filling in foundation and plinth with sand including watering inside 

School Buildings/Compound walls/Toilets new or any other place as per 

direction of ‘Engineer’. 

v. Filling with earth for mound (Maximum Height upto1.8m) as per drawing, 

direction of ‘Engineer’ all complete. 

vi. PCC works for foundation, retaining wall, water body or any other place as per 

direction of Engineer-in-Charge all complete. 

vii. Waterproofing for structures as per the specification. 

viii. Centering & shuttering in sub-structure at all depths and in superstructure at all 

heights/ elevations. 

ix. RCC works including centering and shuttering for foundation of electric poles, 

Canopy cover, play equipment or any other structure as per direction of 

‘Engineer’ all complete.  

x. Brick masonry in substructure and superstructure for all depths and 

xi. Heights as per specifications. 
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xii. Dismantling/ Demolishing of PCC/RCC/Flooring, brickwork for all depths below 

plinth level and all heights above plinth level including disposal of unserviceable 

item outside park area. Stacking & depositing of serviceable items at locations 

as identified and approved by ‘Engineer’. 

xiii. Disposal of malba /rubbish or similar unserviceable materials by mechanical 

means beyond 50m initial lead including all lifts involved including loading & 

unloading. 

xiv. Any other miscellaneous work as per specifications, codes etc. but not 

specifically mentioned in scope of work shall form part of scope of work. 

xv. Obtaining statutory approvals (if required) from local bodies (including existing 

complex) and other designated authorities etc. 

b. Architectural works (including Horticulture and Landscaping). 

The detail scope of work shall include (but not shall be limited to) the following: 

 Landscaping and horticulture works. 

 Cement concrete interlocking paver blocks/ Chequerred Tiles/ Laterite paving/ 

Rubber edge flooring/ Mosaic flooring, wherever specified as per design. 

 Other miscellaneous items as per attached “Schedule of rates”. 

c. Electrical works 

For scope of work and other details of Electrical works, reference shall be made to 

detailed scope of work of respective item in Clause of Specifications. 

Necessary indoor and outdoor lighting arrangements should be covered (as per 

the prevailing rules of by the bidder with in the project area with in the quoted 

cost without any additional charges to KSCCL. 

  



52 

 

B. Specifications 

i. New Compound Wall 

1. Earth work excavation for foundations (Manual Means) of building foundations, 

footings, walls, sump, compound wall in ordinary soils and depositing on bank with an 

initial lead of 10m and depth up to 3m including all operational, incidental, labor 

charges such as shoring, sheeting, planking, strutting etc., as per GFC drawings issued 

by the Employer and overheads & contractors profit complete for finished item of 

work excluding dewatering charges etc., as per SS 20 B(APSS 308)       

2. Filling sand under foundation concrete including cost and conveyance of sand from 

approved source and labor charges for sectioning, ramming, watering and compacting 

etc., complete for finished item of work. 

3. Plain Cement Concrete (1:4:8) (cement: fine aggregate: Coarse aggregate) for 

foundations and under flooring bed using coarse aggregate 40mm size hard, machine 

crushed granite from approved quarry including cost and conveyance of all materials 

like cement, sand, coarse aggregate, water etc.  as per GFC drawings issued by the 

Employer to site, including sales & other taxes on all materials and including all charges 

for machine mixing, laying concrete in foundations and under flooring bed of 0.1m 

layer ramming finishing top surface to the required level curing etc., and overheads & 

contractors profit complete for finished item of work. (APSS No. 402). 

4. Supply and placing of M-25 grade Design Mix Concrete corresponding to  IS 456 using 

batching plant at 20 Cum per hour, transit mixer 4cum capacity with 20mm size graded 

machine crushed hard granite metal (coarse aggregate) from approved quarry 

including Adjustable Jack screw Props and Acro span HIRE CHARGES FOR CENTERING & 

SCAFFOLDING cost and conveyance of all materials like cement, fine aggregate (sand) 

coarse aggregate, water etc., to site, and excluding seigniorage charges, sales & other 

taxes on all materials including all operational, incidental and labor charges such as 

machine mixing, laying concrete, curing etc., complete  including Adjustable Jack screw 

Props and Acro span HIRE CHARGES FOR CENTERING & SCAFFOLDING but excluding 

cost of steel and its fabrication charges for finished item of work (APSS No. 402). 

5. Supply and construction of Brick masonry 230 mm thick for walls in super structure, 

foundation with cement mortar (1:6) prop (Cement: sand) using   Second class Bricks 

23 x 11 x 7 cm from approved source having minimum crushing strength of not less 

than 3.5 N/sq.mm. including cost and conveyance of all materials like cement, sand, 

bricks, water etc., to site, cost of all incidental and  operational, labor charges like 

mixing cement mortar, scaffolding charges, constructing masonry, lift charges, curing 

etc., complete for finished item of work as per APSS 504. 

6. Plastering 20 mm thick in two coats with base coat of 16mm thick in CM (1:6) and top 

coat of 4mm thick in CM (1:4)  with dubara sponge finishing including cost and 

conveyance of all materials like cement, sand, water etc., to site, sales & other taxes on 

all materials, and all operational, incidental charges on materials and including cost of 

all labor charges for mixing mortar, finishing, scaffolding, lift charges, curing, including 

cutting Grooves as directed by Engineer - in - charge etc., complete for  External 
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Surfaces of  Brick Wall and RCC exposed faces for finished item of work. (SS 901,903 & 

904) and as per GFC drawings issued by the Employer. 

7. Painting to new walls with 2 coats of plastic emulsion paint of approved brand and 

shade over a base coat of approved cement primer grade I making 3 coats in all to give 

an even shade after thoroughly brushing the surface to remove all dirt and remains of 

loose powdered materials, including cost and conveyance of all materials to work site 

and all operational, incidental, labor charges etc. complete for finished item of work as 

per SS 912 for external walls for:-External Coloring - Plastic emulsion paint  - 3 Coats. 

8. Supply delivery and fixing in position of M S Iron grills of any design approved by the 

departmental authorities using required sizes of M S materials including all cost, 

conveyance of material and all labor charges for cutting, bending to required shape, 

welding including cost of welding rods, grinding etc. complete with all taxes etc. 

complete finished item of work. 

9. Painting with Synthetic Enamel paints - Two Coats - For New Iron Work. 

ii. School Buildings 

10. Earth work excavation for foundations (Manual Means) of building foundations, 

footings, walls, sump, compound wall in ordinary soils and depositing on bank with an 

initial lead of 10m and depth up to 3m including all operational, incidental, labor 

charges such as shoring, sheeting, planking, strutting etc., as per GFC drawings issued 

by the Employer and overheads & contractors profit complete for finished item of 

work excluding dewatering charges etc., as per SS 20 B (APSS 308) 

11. Filling sand under foundation concrete including cost and conveyance of sand from 

approved source and labor charges for sectioning, ramming, watering and compacting 

etc., complete for finished item of work.     

12. Plain Cement Concrete (1:4:8) (cement: fine aggregate: Coarse aggregate) for 

foundations and under flooring bed using coarse aggregate 40mm size hard, machine 

crushed granite from approved quarry including cost and conveyance of all materials 

like cement, sand, coarse aggregate, water etc.  as per GFC drawings issued by the 

Employer to site, including sales & other taxes on all materials and including all charges 

for machine mixing, laying concrete in foundations and under flooring bed of 0.1m 

layer ramming finishing top surface to the required level curing etc., and overheads & 

contractors profit complete for finished item of work. (APSS No. 402) 

13.  Supply and placing of M-25 grade Design Mix Concrete corresponding to  IS 456 using 

batching plant at 20 Cum per hour, transit mixer 4cum capacity with 20mm size graded 

machine crushed hard granite metal (coarse aggregate) from approved quarry 

including Adjustable Jack screw Props and Acro span HIRE CHARGES FOR CENTERING & 

SCAFFOLDING cost and conveyance of all materials like cement, fine aggregate (sand) 

coarse aggregate, water etc., to site, and excluding seigniorage charges, sales & other 

taxes on all materials including all operational, incidental and labor charges such as 

machine mixing, laying concrete, curing etc., complete  including Adjustable Jack screw 

Props and Acro span HIRE CHARGES FOR CENTERING & SCAFFOLDING but excluding 

cost of steel and its fabrication charges for finished item of work (APSS No. 402) 

14. Supply and construction of Brick masonry 230 mm thick for walls in super structure, 

foundation with cement mortar (1:6) prop (Cement: sand) using   Second class Bricks 
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23 x 11 x 7 cm from approved source having minimum crushing strength of not less 

than 3.5 N/sq.mm. including cost and conveyance of all materials like cement, sand, 

bricks, water etc., to site, cost of all incidental and operational, labor charges like 

mixing cement mortar, scaffolding charges, constructing masonry, lift charges, curing 

etc., complete for finished item of work as per APSS 504. 

15. Supply and fixing of Nonskid Ceramic Tiles flooring of approved color and size as 

directed by the Engineer and as per the GFC drawing given by the Employer in 15mm 

thickness cement mortar (1:5) including near cement slurry of honey like consistency 

spread @ 3.3 Kgs per sq. mt. & jointed with neat cement to full depth mixed with 

pigment of matching shade including cost of all materials like cement, sand water and 

tiles etc., complete, including Seigniorage charges, complete for finished item of work. 

16. Plastering 20 mm thick in two coats with base coat of 16mm thick in CM (1:6) and top 

coat of 4mm thick in CM (1:4)  with dubara sponge finishing including cost and 

conveyance of all materials like cement, sand, water etc., to site, sales & other taxes on 

all materials, and all operational, incidental charges on materials and including cost of 

all labor charges for mixing mortar, finishing, scaffolding, lift charges, curing, including 

cutting Grooves as directed by Engineer - in - charge etc., complete for  External 

Surfaces of  Brick Wall and RCC exposed faces for finished item of work. (SS 901,903 & 

904) and as per GFC drawings issued by the Employer. 

17. Providing Altek luppum (NCL) for new walls with two coats of Altek Luppum over 

primer coat and applying two coats of plastic emulsion paint over a coat of primer 

(total 5 coats) of approved brand and shade as in co. including through brushing of the 

surface to remove all dirt and remaining loose particles, cost and conveyance of all 

materials labor charges etc. complete for finished item of work for all heights. 

18. Painting to new walls with 2 coats of plastic emulsion paint of approved brand and 

shade over a base coat of approved cement primer grade I making 3 coats in all to give 

an even shade after thoroughly brushing the surface to remove all dirt and remains of 

loose powdered materials, including cost and conveyance of all materials to work site 

and all operational, incidental, labor charges etc. complete for finished item of work as 

per SS 912 for external walls for:-External Coloring - Plastic emulsion paint  - 3 Coats 

iii. Development of Existing Blocks 

19. Plastering 20 mm thick in two coats with base coat of 16mm thick in CM (1:6) and top 

coat of 4mm thick in CM (1:4)  with dubara sponge finishing including cost and 

conveyance of all materials like cement, sand, water etc., to site, sales & other taxes on 

all materials, and all operational, incidental charges on materials and including cost of 

all labor charges for mixing mortar, finishing, scaffolding, lift charges, curing, including 

cutting Grooves as directed by Engineer - in - charge etc., complete for  External 

Surfaces of  Brick Wall and RCC exposed faces for finished item of work. (SS 901,903 & 

904) and as per GFC drawings issued by the Employer. 

20. Supply and fixing of Vitrified Tiles flooring 600x600mm of approved color and make as 

directed by the Engineer and as per the GFC drawing given by the Employer in 15mm 

thickness cement mortar (1:5) including near cement slurry of honey like consistency 

spread @ 3.3 Kgs per Sqm & jointed with neat cement to full depth mixed with 
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pigment of matching shade including cost of all materials like cement, sand water and 

tiles etc., complete, including Seigniorage charges, complete for finished item of work. 

21. Providing Altek luppum (NCL) for new walls with two coats of Altek Luppum over 

primer coat and applying two coats of plastic emulsion paint over a coat of primer 

(total 5 coats) of approved brand and shade as in co. including through brushing of the 

surface to remove all dirt and remaining loose particles, cost and conveyance of all 

materials labor charges etc. complete for finished item of work for all heights. 

22. Painting to new walls with 2 coats of plastic emulsion paint of approved brand and 

shade over a base coat of approved cement primer grade I making 3 coats in all to give 

an even shade after thoroughly brushing the surface to remove all dirt and remains of 

loose powdered materials, including cost and conveyance of all materials to work site 

and all operational, incidental, labor charges etc. complete for finished item of work as 

per SS 912 for external walls for:-External Coloring - Plastic emulsion paint  - 3 Coats 

iv. Landscape: 

23. Plain Cement Concrete (1:4:8) (cement: fine aggregate: Coarse aggregate) for 

foundations and under flooring bed using coarse aggregate 40mm size hard, machine 

crushed granite from approved quarry including cost and conveyance of all materials 

like cement, sand, coarse aggregate, water etc.  as per GFC drawings issued by the 

Employer to site, including sales & other taxes on all materials and including all charges 

for machine mixing, laying concrete in foundations and under flooring bed of 0.1m 

layer ramming finishing top surface to the required level curing etc., and overheads & 

contractors profit complete for finished item of work. (APSS No. 402) 

24. Supply and construction of Brick masonry 230 mm thick for walls in super structure, 

foundation with cement mortar (1:6) prop (Cement: sand) using   Second class Bricks 

23 x 11 x 7 cm from approved source having minimum crushing strength of not less 

than 3.5 N/sq.mm. including cost and conveyance of all materials like cement, sand, 

bricks, water etc., to site, cost of all incidental and operational, labor charges like 

mixing cement mortar, scaffolding charges, constructing masonry, lift charges, curing 

etc., complete for finished item of work as per APSS 504. 

25. Plastering 20 mm thick in two coats with base coat of 16mm thick in CM (1:6) and top 

coat of 4mm thick in CM (1:4)  with dubara sponge finishing including cost and 

conveyance of all materials like cement, sand, water etc., to site, sales & other taxes on 

all materials, and all operational, incidental charges on materials and including cost of 

all labor charges for mixing mortar, finishing, scaffolding, lift charges, curing, including 

cutting Grooves as directed by Engineer - in - charge etc., complete for External 

Surfaces of  Brick Wall and RCC exposed faces for finished item of work. (SS 901,903 & 

904) and as per GFC drawings issued by the Employer. 

26. Painting to new walls with 2 coats of synthetic enamel paint of approved brand and 

shade over a base coat of approved cement primer grade I making 3 coats in all to give 

an even shade after thoroughly brushing the surface to remove all dirt and remains of 

loose powdered materials, including cost and conveyance of all materials to work site 

and all operational, incidental, labor charges etc. complete for finished item of work as 

per SS 912 for external walls for:-External Coloring - Plastic emulsion paint  - 3 Coats 
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27. Supply and fixing of Polished or Rough granite stone of approved color and size as 

directed by the Engineer and as per the GFC drawing given by the Employer in 15-20 

mm thickness cement mortar (1:5) over Brick wall including near cement slurry of 

honey like consistency spread @ 3.3 Kgs per Sqm & jointed with neat cement to full 

depth mixed with pigment of matching shade including cost of all materials like 

cement, sand water and tiles etc., complete, including Seigniorage charges, complete 

for finished item of work. - Curved walls 

28. Bed Preparation: Dressing the surface to the desired shape, laying 6" layer of fine red 

soil, covered with a thin layer of sand, watering, rolling with hand roller (4" thickness 

after rolling), including the cost of red earth, sand and labor charges etc. complete 

including the cost of fertilizers, chemicals but excluding grass as per GFC drawings 

issued by the Employer       

29. Dibbling the rooted slips of grass at 3-4” apart and ramming (excluding the cost of 

grass slips) 

30. Bed Preparation: Dressing the surface to the desired shape, laying 6" layer of fine red 

soil, covered with a thin layer of sand, watering, rolling with hand roller (4" thickness 

after rolling), including the cost of red earth, sand and labor charges etc. complete 

including the cost of fertilizers, chemicals but excluding grass as per GFC drawings 

issued by the Employer     

31. Ground cover/Flower Bed: Bed preparation 6" layer of soil mixture 3:1:1 ratio red soil, 

farmyard manure and river sand and application of fertilizers (@ 20 gms/pit/Sqmt), 

smooth surface as per design including cost of soil mixture, filling of the soil mixture 

and internal transportation as per GFC drawings issued by the Employer. 

32. Supply, Delivery and planting  following, Trees/Palms including cost of transportation 

etc., completed as per GFC drawings issued by the Employer.: Millingtona, plumeria 

alba, allamanda    

F. Water Supply & Drainage System 

33. Supplying and fixing NP bib taps of size 12.70mm dia of Indian make Seiko or 

equivalent including cost and conveyance of all materials, labor charges etc., complete 

for finished item of work in all floors. 300grm 

34. Supply and fixing of CP Jallies of approval make on wall including cost& convince 

charges all materials etc. completed for finished of item 

35. Supplying and fixing of SWR/PVC pipes (as per ISI standards) 4 Kg/Sqm Prince/sudhakar 

or any ISI brand and fixing all special such as plain bends, off sets, door bends, single 

junctions, double junctions as per site requirement, fixing with PVC clamps if necessary 

with required number of Bombay nails including cost and conveyance of all materials 

to site, labor charges etc., complete for finished item of work at all floor levels (APSS 

No.1302, 1319 & 1326) 

36. Supplying and fixing PPR Ball valve as per ISI Class - I, Indian make heavy type including 

cost and conveyance of all materials, labor charges etc. complete for finished item of 

work. 

37. Supplying & fixing Ashirvad/Astral flow guard for equivalent CPVC Pipes with fittings in 

ground or on wall including cost of tees, elbows, bends, reducers, couplings, running 



57 

 

joints, union flanges, unions etc.  with necessary excavation in all types of soils except 

rock requiring blasting, refilling, chiseling masonry walls and making good the walls & 

floors to the original surface and fixing MS clamps on TW blocks on walls including cost 

and conveyance of all materials and labor charges complete for finished item of work. 

G. Electrification 

38. Fabrication and Supply of 4.0 Mt Height G.R.P. Poles for garden posts with as per 

manufacturer specification with base and suitable pole cap including cost and 

conveyance of all material including fixing of luminaire and labor charges etc., 

complete. 

39. Supply and transportation of 18W to 20W street light luminaire made of pressure die 

cast aluminum body with powder coated, having toughened glass cover input voltage 

range of 100 to 270 volts AC, power factor > 0.90, high power LED's having efficacy 100 

lumens/watt and junction temperature < 85 degree centigrade of IP 65 with optics, 

total harmonic distortion less than 15% at 110 Volts AC, driver efficiency >90% etc., 

complete. a) LUMINAIRE MAKE: Surya / MIC / BLU / KRIPA Lights / Fortune Art / 

SEMTRONICS / perlite. b) LED MAKE: PHILIPS LUMILEDS / CREE / NICHIA / OSRAM / 

SAMSUNG. 

40. Fabrication and Supply of 10wattsv LED Lamps for Gates with as per manufacturer 

specification with base and suitable pole cap including cost and conveyance of all 

material including fixing of luminaire and labor charges etc., complete. 

41. Supply and installation of Stall lighting with 12watt LED Bulb-B 22 Base, VSP (Voltage 

surge Protection) up to 2.5kv) etc., Complete a) LUMINAIRE MAKE: Surya / MIC / BLU / 

KRIPA Lights / Fortune Art / SEMTRONICS / perlite. b) LED MAKE: PHILIPS LUMILEDS / 

CREE / NICHIA / OSRAM / SAMSUNG. 

42. Supply and run of 2 of 14 /0.3mm (1.0 Sq.mm) FR P.V.C. insulated flexible copper cable 

in existing pipe for earth continuity including Cost and Conveyance of all the materials 

and all labor charges etc., complete. 

43. Supply of 10 Sq.mm 4 core XLPE insulated,1100V grade Armored Aluminum Cable as 

per specification confirming to IS:7098 (part-1) of makes polycab / KEI / RPG /Finolex 

/Havells /Paragon / V-Guard / Fortune Art / Gloster /Suncab. 

44. Fabrication and erection of 18 SWG CRCA sheet steel enclosure for power control 

cubicle panel / boxes etc. including cutting, bending drilling, welding and riveting etc., 

complete with cleaning with 7 tank process and painting with powder coating including 

cost, conveyance of all materials and labor charges. (Box size-6"X4"X5" ) 

45. Supply and fixing suitable feeder pillar box mad with 14 SWG CRCA sheet including S & 

F of legrand/Schneider/Siemens/ABB/L&T make 40 A TP MCB'S 6 No SP MCB'S bus bar, 

6 Sq.mm 3 core copper cable for individual light control, contractor, suitable timer and 

connectors and provision for energy meter etc., complete for finished item of work. 

46. Providing independent earthling    by excavating a trend to a depth of 2.1 m. In all soils, 

as per size specified in the data using   40mm dia "B" class GI pipe of 2.5 m. Length with 

necessary accessories with home pipe ring duly providing staggered holes including 

filling with equal proportion of salt and charcoal in layers and all labor charges etc. 

Complete for small quarters. 
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47. Labor charges for laying of UG cable up to 50 Sq.mm including making necessary 

connections and laying of sand back filling of trench after laying etc. complete. 

48. Supply and fixing of 4way TPN distribution board with IP-42 (MD) Protection suitable 

for 3 phase ELCB/RCCB/FP Isolator as incomer and 10KA SP MCB`s as outgoing 

including bus bar arrangements (Make : Legrand/Schneider) 40Apms, 4 Pole Isolator / 

ELCB / RCCB -1 No, 10kA -6-32A SP MCBs-12Nos 

49. Supply and Transportation of 1x28 /36W recessed/surface mounted box type powder 

coated energy conserving tube light luminary with electronic ballast operating voltage 

range of 90V to 350V power factor >0.98 current less than 130ma crest factor and total 

harmonic distortion shall be as per IS specification with auto cut off at high voltage 

suitable for 36/40W tube with 5years guarantee for luminaire etc., complete. (Make: 

Philips/Wipro/Trinic/GE) 

50. Supplying and fixing of 48" ceiling fan of capacitor type with 1mtr length down-rod, 

canopy, 3 Nos blades of double ball bearing etc., complete with I.S.I standard in high-

quality material and high speed etc., complete Crompton greaves /Havells 

51. Supplying, installation, commissioning and testing CCTV system with High Definition 

C.C cameras, DVR, display panels, etc. with all necessary accessories, wiring complete 

and including making necessary connections etc. complete all approved makes. 

H.  

52. Providing and placing of Dust Bins S.S Make 

53. Providing and placing Slogan boards of S.S material 

54. Providing and placing of Solid wastage& disposals Carrier   

I. Development of Existing Toilets 

55. Toilets - Improvement of existing toilets in terms of flooring, plaster, Painting, doors 

etc. complete  

J. Security Room 

56. Earth work excavation for foundations (Manual Means) of building foundations, 

footings, walls, sump, compound wall in ordinary soils and depositing on bank with an 

initial lead of 10m and depth up to 3m including all operational, incidental, labor 

charges such as shoring, sheeting, planking, strutting etc., as per GFC drawings issued 

by the Employer and overheads & contractors profit complete for finished item of 

work excluding dewatering charges etc., as per SS 20 B (APSS 308)  

57. Filling sand under foundation concrete including cost and conveyance of sand from 

approved source and labor charges for sectioning, ramming, watering and compacting 

etc., complete for finished item of work. 

58. Plain Cement Concrete (1:4:8) (cement: fine aggregate: Coarse aggregate) for 

foundations and under flooring bed using coarse aggregate 40mm size hard, machine 

crushed granite from approved quarry including cost and conveyance of all materials 

like cement, sand, coarse aggregate, water etc.  as per GFC drawings issued by the 

Employer to site, including sales & other taxes on all materials and including all charges 
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for machine mixing, laying concrete in foundations and under flooring bed of 0.1m 

layer ramming finishing top surface to the required level curing etc., and overheads & 

contractors profit complete for finished item of work. (APSS No. 402) 

59. Providing High Yield Strength Deformed (HYSD) bars (Fe 415 grade as per IS 1786-1979) 

of different diameters for RCC works, including labor charges for straightening, cutting, 

bending to required sizes and shapes, placing in position with cover blocks of approved 

materials and size and tying and lap-splicing with binding wire of 18 SWG, forming grills 

for reinforcement work as per approved designs and drawings, including cost and 

conveyance of steel bars, including all wastages such as overlaps, couplings, chairs, 

spacer bars including cost and conveyance of binding wire, cover blocks and all 

incidental, operational, labor charges such as cutting, bending, placing in position, 

tying including sales and other taxes on all materials etc. complete for finished item of 

work in all floors (APSS No:126) 

60. Supply and construction of Brick masonry 230 mm thick for walls in super structure, 

foundation with cement mortar (1:6) prop (Cement: sand) using   Second class Bricks 

23 x 11 x 7 cm from approved source having minimum crushing strength of not less 

than 3.5 N/sq.mm. including cost and conveyance of all materials like cement, sand, 

bricks, water etc., to site, cost of all incidental and  operational, labor charges like 

mixing cement mortar, scaffolding charges, constructing masonry, lift charges, curing 

etc., complete for finished item of work as per APSS 504. 

61. Plastering 20 mm thick in two coats with base coat of 16mm thick in CM (1:6) and top 

coat of 4mm thick in CM (1:4)  with dubara sponge finishing including cost and 

conveyance of all materials like cement, sand, water etc., to site, sales & other taxes on 

all materials, and all operational, incidental charges on materials and including cost of 

all labor charges for mixing mortar, finishing, scaffolding, lift charges, curing, including 

cutting Grooves as directed by Engineer - in - charge etc., complete for  External 

Surfaces of  Brick Wall and RCC exposed faces for finished item of work. (SS 901,903 & 

904) and as per GFC drawings issued by the Employer. 

62. Painting to new walls with 2 coats of plastic emulsion paint of approved brand and 

shade over a base coat of approved cement primer grade I making 3 coats in all to give 

an even shade after thoroughly brushing the surface to remove all dirt and remains of 

loose powdered materials, including cost and conveyance of all materials to work site 

and all operational, incidental, labor charges etc. complete for finished item of work as 

per SS 912 for external walls for:-External Coloring - Plastic emulsion paint  - 3 Coats 

C. Drawings & Photographs 

1. A Few Photographs of the existing School Buildings and location plans are given in Volume II/II 
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General Conditions 

1. GENERAL PROVISIONS 

1.1 DEFINITIONS In the Conditions of Contract (“these Conditions”), 
which include Special Conditions of Contract, Parts A 
and B, and these General Conditions, the following 
words and expressions shall have the meanings 
stated. Words indicating persons or parties include 
corporations and other legal entities, except where 
the context requires otherwise. 

1.1.1 THE CONTRACT 1.1.1.1 “Bill of Quantities” mean the documents so 
named (if any) which are comprised in the 
Schedules. 

1.1.1.2 “Contract” means the Contract Agreement, 
the Letter of Award, the “Work Order”, 
“Letter of Bid”  these Conditions, the 
Specification, the Drawings, the Schedules, 
and the further documents (if any) which are 
listed in the Contract Agreement or in the 
Letter of Award between the Employer and 
the Contractor. 

1.1.1.3 “Contract Agreement” means the contract 
agreement referred to in Sub-Clause 1.6 
[Contract Agreement]. 

1.1.1.4 “Contract Data” means the pages completed 
by the employer entitled contract data which 
constitutes Part-A of the Special Conditions 
of the Contract. 

1.1.1.5 “Drawings” means the drawings of the 
Works, as included in the Contract, and any 
additional and modified drawings issued by 
(or on behalf of) the Employer in accordance 
with the Contract. 

1.1.1.6 “Key Dates” means the sheet titled “Key 
dates” released along with the RFP giving 
important dates pertaining to Contract like 
Bid opening and closing date, Pre Bid 
meeting date, submission date etc. 

1.1.1.7 “Letter of Award” means the letter of formal 
acceptance, signed by the Employer, 
indicating formal acceptance of the Most 
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Advantageous Bid and intention of entering 
into contract with the successful bidder. 

1.1.1.8 “Letter of Bid” means the document entitled 
letter of bid, which was completed by the 
Contractor and includes the signed offer to 
the Employer for the Works. 

1.1.1.9 “Letter of Acceptance” means the letter of 
formal acceptance, signed by the bidder 
after the receipt of Letter of Award 
confirming their acceptance. 

1.1.1.10 “Tender” means the Letter of Bid and all 
other documents which the Contractor 
submitted with the Letter of Bid, as included 
in the Contract. 

1.1.1.11 “Schedules” means the document(s) entitled 
schedules, completed by the Contractor and 
submitted with the Letter of Bid, as included 
in the Contract. Such document may include 
the Bill of Quantities, data, lists, and 
schedules of rates and/or prices. 

1.1.1.12 “Specification” means the document entitled 
specification, as included in the Contract, 
and any additions and modifications to the 
specification in accordance with the 
Contract. Such document specifies the 
Works. 

1.1.1.13 “Work Order” means the letter of formal 
award of work, signed by the Employer given 
after the signing of the Contract Agreement 
by both Parties. 

1.1.2 PARTIES AND PERSONS 1.1.2.1 The “Adjudicator” is the person appointed 
jointly by the Employer and the 
Implementing Agency to resolve disputes in 
the first instance, as provided for in GCC 20.2 
[Appointment of Adjudicator] hereunder. 

1.1.2.2  “Contractor” means the person(s) named as 
contractor in the Letter of Bid accepted by 
the Employer and the legal successors in title 
to this person(s). 

1.1.2.3 “Contractor’s Personnel” means the 
Contractor’s Representative and all 
personnel whom the Contractor utilises on 
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Site, who may include the staff, labour and 
other employees of the Contractor and of 
each Subcontractor; and any other personnel 
assisting the Contractor in the execution of 
the Works. 

Contractor’s Personnel includes Key 
Personnel as named in “Contract Data.” 

1.1.2.4  “Contractor’s Representative” means the 
person named by the Contractor in the 
Contract or appointed from time to time by 
the Contractor under Sub-Clause 4.3 
[Contractor’s Representative], who acts on 
behalf of the Contractor. 

1.1.2.5 “Employer” means the person named as 
employer in the Contract Data and the legal 
successors in title to this person. 

1.1.2.6 “Employer’s Personnel” means the Engineer, 
the assistants referred to in Sub-Clause 3.2 
[Delegation by the Engineer] and all other 
staff, labour and other employees of the 
Engineer and of the Employer; and any other 
personnel notified to the Contractor, by the 
Employer or the Engineer, as Employer’s 
Personnel. 

1.1.2.7 “Engineer” means the person appointed by 
the Employer to act as the Engineer for the 
purposes of the Contract and named in the 
Contract Data, or other person appointed 
from time to time by the Employer. 

1.1.2.8    “GoAP” means Government of Andhra 
Pradesh. 

1.1.2.9   “Subcontractor” means any person named in 
the Contract as a subcontractor, or any 
person appointed as a subcontractor, for a 
part of the Works; and the legal successors 
in title to each of these persons. 

1.1.2.10 “Party” means the Employer or the 
Contractor, as the context requires. 

1.1.2.11 “PMC” means Project Management 
Consultant as appointed by the Employer to 
oversee policy, design, implementation of 
the works as the case may be. 
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1.1.3 DATES, TESTS, PERIODS AND 

COMPLETION 
1.1.3.1 “Base Date” means the date 14 days prior to 

the latest date for submission of the Tender. 

1.1.3.2 “Commencement Date” means the date 
notified under Sub-Clause 8.1 
[Commencement of Works]. 

1.1.3.3 “Completion” means the new facility/ work 
as defined in the Scope of work completed in 
accordance with the Specifications/ Scope of 
Work as given in Section V and the 
Contractor is entitled to have Completion 
Certificate issued from the Employer 

1.1.3.4 “Completion Certificate” means certificate 
issued by the Employer on successful 
completion of “Tests on Completion” 

1.1.3.5 “Day” means a calendar day and “year” 
means 365 days. 

1.1.3.6 “Defects Liability Period” means the period 
for notifying defects in the Works or a 
Section (as the case may be) under Sub-
Clause 11.1 [Completion of Outstanding 
Work and Remedying Defects], which 
extends to 1 year except if otherwise stated 
in the Contract Data (with any extension 
under Sub-Clause 11.3 [Extension of Defects 
Liability Period]), calculated from the date on 
which the Works or Section is completed as 
certified under Sub-Clause 10.1 [Taking Over 
of the Works and Sections]. 

1.1.3.7   “Performance certificate” means the 
certificate issued under sub-clause 11.7 
[performance certificate]. 

1.1.3.8  “Taking-Over Certificate” means a 
certificate issued under Clause 10 
[Employer’s Taking Over]. 

1.1.3.9  “Tests after Completion” means the tests (if 
any) which are specified in the Contract and 
which are carried out in accordance with the 
Specification after the Works or a Section (as 
the case may be) are taken over by the 
Employer.      

1.1.3.10 “Time for Completion” means the time for 
completing the Works or a Section (as the 
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case may be) under Sub-Clause 8.2 [Time for 
Completion], as stated in the Contract Data 
(with any extension under Sub-Clause 8.4 
[Extension of Time for Completion]), 
calculated from the Commencement Date. 

1.1.3.11  “Tests on Completion” means the tests 
which are specified in the Contract or agreed 
by both Parties or instructed as a Variation, 
and which are carried out under Clause 9 
[Tests on Completion] before the Works or a 
Section (as the case may be) are taken over 
by the Employer. 

1.1.4 MONEY AND PAYMENTS 1.1.4.1 “Accepted Contract Amount” means the 
amount accepted in the Letter of Acceptance 
for the execution and completion of the 
Works and the remedying of any defects. 

1.1.4.2 “Contract Price” means the price defined in 
Sub-Clause 14.1 [The Contract Price], and 
includes adjustments in accordance with the 
Contract. 

1.1.4.3 “Cost” means all expenditure reasonably 
incurred (or to be incurred) by the 
Contractor, whether on or off the Site, 
including overhead and similar charges, but 
does not include profit. 

1.1.4.4 “Final Payment Certificate” means the 
payment certificate issued under Sub-Clause 
14.11 [Issue of Final Payment Certificate]. 

1.1.4.5 “Final Statement” means the statement 
defined in Sub-Clause 14.9 [Application for 
Final Payment Certificate]. 

1.1.4.6 “Interim Payment Certificate” means a 
payment certificate issued under Clause 14 
[Contract Price and Payment], other than the 
Final Payment Certificate. 

1.1.4.7 “Local Currency” means the currency of the 
Country. 

1.1.4.8 “Payment Certificate” means a payment 
certificate issued under Clause 14 [Contract 
Price and Payment]. 

1.1.4.10 “Provisional Sum” means a sum (if any) 
which is specified in the Contract as a 



Section VIII – Contract Forms 73 

 

provisional sum, for the execution of any 
part of the Works or for the supply of Plant, 
Materials or services. 

1.1.4.11 “Retention Money” means the accumulated 
retention moneys which the Employer 
retains under Sub-Clause 14.3 [Application 
for Interim Payment Certificates] and pays 
under Sub-Clause 14.7 [Payment of 
Retention Money]. 

1.1.4.12 “Statement” means a statement submitted 
by the Contractor as part of an application, 
under Clause 14 [Contract Price and 
Payment], for a payment certificate. 

1.1.5 WORKS AND GOODS 1.1.5.1 “Approval/ Approved” shall mean and 
include documents checked, vetted and 
approved by the Employer 

1.1.5.2 “BIS/ Bureau of Indian Standards” means the 
statutory regulatory authority responsible for 
fixing standards and whenever it is referred in 
the contract it shall imply reference to the 
latest version of the standard. 

1.1.5.3 “Contractor’s Equipment” means all 
apparatus, machinery, vehicles and other 
things required for the execution and 
completion of the Works and the remedying 
of any defects. However, Contractor’s 
Equipment excludes Temporary Works, 
Employer’s Equipment (if any), Plant, 
Materials and any other things intended to 
form or forming part of the Permanent 
Works. 

1.1.5.4 “Goods” means Contractor’s Equipment, 
Materials, Plant and Temporary Works, or 
any of them as appropriate. 

1.1.5.5 “Materials” means things of all kinds (other 
than Plant) intended to form or forming part 
of the Permanent Works, including the 
supply-only materials (if any) to be supplied 
by the Contractor under the Contract. 

1.1.5.6 “Permanent Works” means the permanent 
works to be executed by the Contractor under 
the Contract. 
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1.1.5.7 “Plant” means the apparatus, machinery and 
other equipment intended to form or 
forming part of the Permanent Works, 
including vehicles purchased for the 
Employer and relating to the construction or 
operation of the Works. 

1.1.5.8 “Section” means a part of the Works 
specified in the Contract Data as a Section (if 
any). 

1.1.5.9 “Temporary Works” means all temporary 
works of every kind (other than Contractor’s 
Equipment) required on Site for the 
execution and completion of the Permanent 
Works and the remedying of any defects. 

1.1.5.10 “Works” mean the Permanent Works and 
the Temporary Works, or either of them as 
appropriate.     

1.1.6 OTHER DEFINITIONS 1.1.6.1 “Contractor’s Documents” means the 
calculations, computer programs and other 
software, drawings, manuals, models and 
other documents of a technical nature (if 
any) supplied by the Contractor under the 
Contract. 

1.1.6.2 “Employer’s Equipment” means the 
apparatus, machinery and vehicles (if any) 
made available by the Employer for the use 
of the Contractor in the execution of the 
Works, as stated in the Specification; but 
does not include Plant which has not been 
taken over by the Employer. 

1.1.6.3 “Force Majeure” is defined in Clause 19 
[Force Majeure]. 

1.1.6.4 “Laws” means all national (or state) 
legislation, statutes, ordinances and other 
laws, and regulations and by-laws of any 
legally constituted public authority. 

1.1.6.5 “Notice of Dissatisfaction” means the notice 
given by either Party to the other under Sub-
Clause 20.3 [Obtaining Adjudicator’s 
Decision] indicating its dissatisfaction and 
intention to commence arbitration 
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1.1.6.6 “Performance Security” means the security 
(or securities, if any) under Sub-Clause 4.2 
[Performance Security]. 

1.1.6.7 “Site” means the places where the 
Permanent Works are to be executed, 
including storage and working areas, and to 
which Plant and Materials are to be 
delivered, and any other places as may be 
specified in the Contract as forming part of 
the Site. 

1.1.6.8  “Unforeseeable” means not reasonably 
foreseeable by an experienced contractor by 
the Base Date. 

1.1.6.9 “Variation” means any change to the Works, 
which is instructed or approved as a 
variation under Clause 13 [Variations and 
Adjustments]. 

1.2  INTERPRETATION In the Contract, except where the context requires 
otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the 
plural and words indicating the plural also 
include the singular; 

(c) provisions including the word “agree”, “agreed” 
or “agreement” require the agreement to be 
recorded in writing;  

(d) “written” or “in writing” means hand-written, 
type-written, printed or electronically made, and 
resulting in a permanent record; and 

(e) the word “tender” is synonymous with “bid” and 
“tenderer” with “bidder” and the words “tender 
documents” with “bidding documents.” 

The marginal words and other headings shall not be 
taken into consideration in the interpretation of these 
Conditions. 

1.3 COMMUNICATIONS 

 

Wherever these Conditions provide for the giving or 
issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, 
these communications shall be: 
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(a) in writing and delivered by hand (against 
receipt), sent by mail or courier, or transmitted 
using any of the agreed systems of electronic 
transmission as stated in the Contract Data; and 

(b) delivered, sent or transmitted to the address for 
the recipient’s communications as stated in the 
Contract Data. However: 

(i) if the recipient gives notice of another 
address, communications shall thereafter 
be delivered accordingly; and 

(ii) if the recipient has not stated otherwise 
when requesting an approval or consent, it 
may be sent to the address from which the 
request was issued. 

Approvals, certificates, consents and determinations 
shall not be unreasonably withheld or delayed. When 
a certificate is issued to a Party, the certifier shall 
send a copy to the other Party. When a notice is 
issued to a Party, by the other Party or the Engineer, a 
copy shall be sent to the Engineer or the other Party, 
as the case may be. 

1.4 LAW AND LANGUAGE 

 

The Contract shall be governed by the laws of Union 
of India. 

 Indian Contract Act,1872 

 Sale of Goods Act, 1930 

 The Arbitration and Conciliation Act, 1996 

The ruling language of the Contract shall be English 

1.5 PRIORITY OF DOCUMENTS The documents forming the Contract are to be taken 
as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the 
documents shall be in accordance with the following 
sequence: 

(a) the Contract Agreement, 

(b) the Work Order 

(c) the Letter of Acceptance, 

(d) the Letter of Award, 

(e) the Letter of Bid, 

http://business.gov.in/outerwin.php?id=http://indiacode.nic.in/rspaging.asp?tfnm=187209
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(f) the Special Conditions of Contract – Part A, 

(g) the Special Conditions of Contract – Part B 

(h) these General Conditions 

(i) the Specification, 

(j) the Drawings, and 

(k) the Schedules and any other documents forming 
part of the Contract. 

If an ambiguity or discrepancy is found in the 
documents, the Engineer shall issue any necessary 
clarification or instruction. 

1.6 CONTRACT AGREEMENT The Parties shall enter into a Contract Agreement 
within 10 days after the Contractor receives the Letter 
of Award  unless the Special Conditions of Contract 
establish otherwise. The Contract Agreement shall be 
based upon the form annexed to the Special 
Conditions of Contract. The costs of stamp duties and 
similar charges (if any) imposed by law in connection 
with entry into the Contract Agreement shall be 
borne by the Successful Bidder. 

1.7 ASSIGNMENT Neither Party shall assign the whole or any part of the 
Contract or any benefit or interest in or under the 
Contract.  

1.8 CARE AND SUPPLY OF 

DOCUMENTS 
The Specification and Drawings shall be in the custody 
and care of the Employer. Unless otherwise stated in 
the Contract, two copies of the Contract and of each 
subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies 
at the cost of the Contractor. 

Each of the Contractor’s Documents shall be in the 
custody and care of the Contractor, unless and until 
taken over by the Employer. Unless otherwise stated 
in the Contract, the Contractor shall supply to the 
Engineer six copies of each of the Contractor’s 
Documents. 

The Contractor shall keep, on the Site, a copy of the 
Contract, publications named in the Specification, the 
Contractor’s Documents (if any), the Drawings and 
Variations and other communications given under the 
Contract. The Employer’s Personnel shall have the 
right of access to all these documents at all 
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reasonable times. 

If a Party becomes aware of an error or defect in a 
document which was prepared for use in executing 
the Works, the Party shall promptly give notice to the 
other Party of such error or defect. 

1.9    DELAYED DRAWINGS OR 

INSTRUCTIONS 
The Contractor shall give notice to the Engineer 
whenever the Works are likely to be delayed or 
disrupted if any necessary drawing or instruction is 
not issued to the Contractor within a particular time, 
which shall be reasonable. The notice shall include 
details of the necessary drawing or instruction, details 
of why and by when it should be issued, and the 
nature and amount of the delay or disruption likely to 
be suffered if it is late. 

1.10  EMPLOYER’S USE OF 

CONTRACTOR’S DOCUMENTS 
As between the Parties, the Contractor shall retain the 
copyright and other intellectual property rights in the 
Contractor’s Documents and other design documents 
made by (or on behalf of) the Contractor. 

The Contractor shall be deemed (by signing the 
Contract) to give to the Employer a non-terminable 
transferable non-exclusive royalty-free licence to 
copy, use and communicate the Contractor’s 
Documents, including making and using modifications 
of them. This licence shall apply throughout the actual 
or intended working life (whichever is longer) of the 
relevant parts of the Works 

1.11 CONTRACTOR’S USE OF 

EMPLOYER’S DOCUMENTS 
As between the Parties, the Employer shall retain the 
copyright and other intellectual property rights in the 
Specification, the Drawings and other documents 
made by (or on behalf of) the Employer. The 
Contractor may, at his cost, copy, use, and obtain 
communication of these documents for the purposes 
of the Contract. They shall not, without the 
Employer’s consent, be copied, used or 
communicated to a third party by the Contractor, 
except as necessary for the purposes of the Contract. 

1.12 CONFIDENTIAL DETAILS The Contractor’s and the Employer’s Personnel shall 
disclose all such confidential and other information as 
may be reasonably required in order to verify 
compliance with the Contract and allow its proper 
implementation. 

Each of them shall treat the details of the Contract as 
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private and confidential, except to the extent 
necessary to carry out their respective obligations 
under the Contract or to comply with applicable Laws. 
Each of them shall not publish or disclose any 
particulars of the Works prepared by the other Party 
without the previous agreement of the other Party. 
However, the Contractor shall be permitted to 
disclose any publicly available information, or 
information otherwise required to establish his 
qualifications to compete for other projects. 

1.13 COMPLIANCE WITH LAWS The Contractor shall, in performing the Contract, 
comply with applicable Laws. Unless otherwise stated 
in the Special Conditions of Contractthe Contractor 
shall give all notices, pay all taxes, duties and fees, 
and obtain all permits, licences and approvals, as 
required by the Laws in relation to the execution and 
completion of the Works and the remedying of any 
defects; and the Contractor shall indemnify and hold 
the Employer harmless against and from the 
consequences of any failure to do so, unless the 
Contractor is impeded to accomplish these actions 
and shows evidence of its diligence. 

1.14 JOINT AND SEVERAL 

LIABILITIES 
If the Contractor constitutes (under applicable Laws) a 
joint venture, consortium or other unincorporated 
grouping of two or more persons: 

(a) these persons shall be deemed to be jointly and 
severally liable to the Employer for the 
performance of the Contract; 

(b) these persons shall notify the Employer of their 
leader who shall have authority to bind the 
Contractor and each of these persons; and 

(c) the Contractor shall not alter its composition or 
legal status without the prior consent of the 
Employer. 

2. THE EMPLOYER 

2.1 RIGHT OF ACCESS TO THE SITE 

 

The Employer shall give the Contractor right of 
access to, and possession of, all parts of the Site 
within reasonable times to enable the contractor to 
proceed without disruption execution of the Work. 
The right and possession may not be exclusive to 
the Contractor. If, under the Contract, the Employer 
is required to give (to the Contractor) possession of 
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any foundation, structure, plant or means of access, 
the Employer shall do so in the time and manner 
stated in the Specification. However, the Employer 
may withhold any such right or possession until the 
Performance Security has been received. 

2.2 PERMITS, LICENSES OR 

APPROVALS 
The Employer shall provide, at the request of the 
Contractor, such reasonable assistance as to allow 
the Contractor to obtain properlyany permits, 
licenses or approvals required by the Laws of the 
Country: 

(i) which the Contractor is required to obtain 
under Sub-Clause 1.13 [Compliance with 
Laws], 

(ii) for the delivery of Goods, including 
clearance through customs,  

The Contract price shall include all transportation 
charges and other expenses that may be incurred in 
this connection. 

2.3 EMPLOYER’S PERSONNEL 

 

The Employer shall be responsible for ensuring that 
the Employer’s Personnel and the Employer’s other 
contractors on the Site: 

(a) co-operate with the Contractor’s efforts under 
Sub-Clause 4.6 [Co-operation], and 

(b) Take actions similar to those which the 
Contractor is required to take under sub-
paragraphs (a), (b) and (c) of Sub-Clause 4.8 
[Safety Procedures] and under Sub-Clause 4.18 
[Protection of the Environment]. 

2.4 EMPLOYER’S CLAIMS 

 

If the Employer considers himself to be entitled to 
any payment under any Clause of these Conditions or 
otherwise in connection with the Contract, and/or to 
any extension of the Defects Liability Period, the 
Employer or the Engineer shall give notice and 
particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 
[Electricity, Water and Gas], under Sub-Clause 4.20 
[Employer’s Equipment and Free-Issue Materials], or 
for other services requested by the Contractor. 

The notice shall be given as soon as practicable and 
no longer than 28 days after the Employer became 
aware, or should have become aware, of the event or 
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circumstances giving rise to the claim. A notice 
relating to any extension of the Defects Liability 
Period shall be given before the expiry of such 
period. 

This amount may be included as a deduction in the 
Contract Price and Payment Certificates. The 
Employer shall only be entitled to set off against or 
make any deduction from an amount certified in a 
Payment Certificate, or to otherwise claim against 
the Contractor, in accordance with this Sub-Clause. 

3. THE ENGINEER 

3.1 ENGINEER’S DUTIES AND 

AUTHORITY 

 

The Employer shall appoint the Engineer who shall 
carry out the duties assigned to him in the Contract. 
The Engineer’s staff shall include suitably qualified 
engineers and other professionals who are competent 
to carry out these duties. 

The Engineer shall have no authority to amend the 
Contract. 

The Engineer may exercise the authority attributable to 
the Engineer as specified in or necessarily to be implied 
from the Contract. If the Engineer is required to obtain 
the approval of the Employer before exercising a 
specified authority, the requirements shall be as stated 
in the Special Conditions of Contract. The Employer 
shall promptly inform the Contractor of any change to 
the authority attributed to the Engineer.  

However, whenever the Engineer exercises a specified 
authority for which the Employer’s approval is 
required, then (for the purposes of the Contract) the 
Employer shall be deemed to have given approval. 

Except as otherwise stated in these Conditions: 

(a) whenever carrying out duties or exercising 
authority, specified in or implied by the Contract, 
the Engineer shall be deemed to act for the 
Employer;  

(b) the Engineer has no authority to relieve either 
Party of any duties, obligations or responsibilities 
under the Contract;  

(c) any approval, check, certificate, consent, 
examination, inspection, instruction, notice, 
proposal, request, test, or similar act by the 
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Engineer (including absence of disapproval) shall 
not relieve the Contractor from any responsibility 
he has under the Contract, including 
responsibility for errors, omissions, discrepancies 
and non-compliances; and 

(d) any act by the Engineer in response to a 
Contractor’s request except as otherwise 
expressly specified shall be notified in writing to 
the Contractor within 28 days of receipt. 

The following provisions shall apply: 

The Engineer shall obtain the specific approval of the 
Employer before taking action under the-following 
Sub-Clauses of these Conditions:  

(a) Sub-Clause 4.12: agreeing or determining an 
extension of time and/or additional cost.  

(b) Sub-Clause 13.1: instructing a Variation,  

(c) Sub-Clause 13.2: Approving a proposal for 
Variation submitted by the Contractor in 
accordance with Sub Clause 13.1 

Notwithstanding the obligation, as set out above, to 
obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the 
Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and 
responsibility under the Contract, instruct the 
Contractor to execute all such work or to do all such 
things as may, in the opinion of the Engineer, be 
necessary to abate or reduce the risk. The Contractor 
shall forthwith comply, despite the absence of 
approval of the Employer, with any such instruction of 
the Engineer. The Engineer shall determine an addition 
to the Contract Price, in respect of such instruction, in 
accordance with Clause 13 and shall notify the 
Contractor accordingly, with a copy to the Employer. 

3.2 DELEGATION BY THE 

ENGINEER 

 

The Engineer may from time to time assign duties and 
delegate authority to assistants, and may also revoke 
such assignment or delegation. These assistants may 
include a resident engineer, and/or independent 
inspectors appointed to inspect and/or test items of 
Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect 
until copies have been received by both Parties. 
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However, unless otherwise agreed by both Parties, the 
Engineer shall not delegate the authority to determine 
any matter in accordance with Sub-Clause 3.5 
[Determinations]. 

Each assistant, to whom duties have been assigned or 
authority has been delegated, shall only be authorised 
to issue instructions to the Contractor to the extent 
defined by the delegation. Any approval, check, 
certificate, consent, examination, inspection, 
instruction, notice, proposal, request, test, or similar 
act by an assistant, in accordance with the delegation, 
shall have the same effect as though the act had been 
an act of the Engineer. However: 

(a) any failure to disapprove any work, Plant or 
Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Engineer 
to reject the work, Plant or Materials;  

(b) if the Contractor questions any determination or 
instruction of an assistant, the Contractor may 
refer the matter to the Engineer, who shall 
promptly confirm, reverse or vary the 
determination or instruction. 

3.3 INSTRUCTIONS OF THE 

ENGINEER 

 

The Engineer may issue to the Contractor (at any time) 
instructions and additional or modified Drawings which 
may be necessary for the execution of the Works and 
the remedying of any defects, all in accordance with 
the Contract. The Contractor shall only take 
instructions from the Engineer, or from an assistant to 
whom the appropriate authority has been delegated 
under this Clause. If an instruction constitutes a 
Variation, Clause 13 [Variations and Adjustments] shall 
apply. 

The Contractor shall comply with the instructions given 
by the Engineer or delegated assistant, on any matter 
related to the Contract. Whenever practicable, their 
instructions shall be given in writing.  

3.4 REPLACEMENT OF THE 

ENGINEER 
If the Employer intends to replace the Engineer, the 
Employer shall have the right to replace the Engineer  

3.5 DETERMINATIONS 

 

Whenever these Conditions provide that the Engineer 
shall proceed in accordance with this Sub-Clause 3.5 to 
agree or determine any matter, the Engineer shall 
consult with each Party in an endeavour to reach 
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agreement. If agreement is not achieved, the Engineer 
shall make a fair determination in accordance with the 
Contract, taking due regard of all relevant 
circumstances. 

The determination arrived by the Engineer shall be 
final and binding unless and until revised under Clause 
20 [Claims, Disputes and Arbitration]. 

 

4. The Contractor 

4.1 CONTRACTOR’S GENERAL 

OBLIGATIONS 

 

The Contractor shall design (to the extent specified in 
the Contract), execute and complete the Works in 
accordance with the Contract and with the Engineer’s 
instructions, and shall remedy any defects in the 
Works.  

The Contractor shall provide the Plant and Contractor’s 
Documents specified in the Contract, and all 
Contractor’s Personnel, Goods, consumables and other 
things and services, whether of a temporary or 
permanent nature, required in and for this design, 
execution, completion and remedying of defects. 

The Contractor shall be responsible for the adequacy, 
stability and safety of all Site operations and of all 
methods of construction. Except to the extent specified 
in the Contract, the Contractor (i) shall be responsible 
for all Contractor’s Documents, Temporary Works, and 
such design of each item of Plant and Materials as is 
required for the item to be in accordance with the 
Contract, and (ii) shall not otherwise be responsible for 
the design or specification of the Permanent Works. 

Prior to the commencement of the Tests on 
Completion, the Contractor shall submit to the 
Engineer the “as-built” documents and, if applicable, 
operation and maintenance manuals in accordance 
with the Specification and in sufficient detail for the 
Employer to operate, maintain, dismantle, reassemble, 
adjust and repair this part of the Works. Such part shall 
not be considered to be completed for the purposes of 
taking-over under Sub-Clause 10.1 [Taking Over of the 
Works and Sections] until these documents and 
manuals have been submitted to the Engineer. 

4.2 PERFORMANCE SECURITY The Contractor shall obtain (at his cost) a Performance 
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 Security for proper performance, in the amount stated 
in the Contract Data and denominated in the currency 
(ies) of the Contract. If an amount is not stated in the 
Contract Data, this Sub-Clause shall not apply. 

The Contractor shall deliver the Performance Security 
to the Employer within 10 days after receiving the 
Letter of Award, and shall send a copy to the Engineer. 

The Contractor shall ensure that the Performance 
Security is valid and enforceable until the Contractor 
has executed and completed the Works and remedied 
any defects.  If the terms of the Performance Security 
specify its expiry date, and the Contractor has not 
become entitled to receive the Performance Certificate 
by the date 28 days prior to the expiry date, the 
Contractor shall extend the validity of the Performance 
Security until the Works have been completed and any 
defects have been remedied. 

The Employer shall return the Performance Security to 
the Contractor within 21 days after receiving a copy of 
the Performance Certificate. 

Without limitation to the provisions of the rest of this 
Sub-Clause, whenever the Engineer determines an 
addition to the Contract Price as a result of a change in 
cost and/or legislation, or as a result of a Variation, 
amounting to more than 15 percent of the portion of 
the Contract Price payable in a specific currency, the 
Contractor shall at the Engineer's request promptly 
increase, the value of the Performance Security in that 
currency by an equal percentage. 

4.3 CONTRACTOR’S 

REPRESENTATIVE 

 

The Contractor shall appoint the Contractor’s 
Representative and shall give him all authority 
necessary to act on the Contractor’s behalf under the 
Contract. 

Unless the Contractor’s Representative is named in the 
Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Engineer for 
consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor’s 
Representative. If consent is withheld or subsequently 
revoked in terms of Sub-Clause 6.9 [Contractor’s 
Personnel], or if the appointed person fails to act as 
Contractor’s Representative, the Contractor shall 
similarly submit the name and particulars of another 
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suitable person for such appointment. 

The Contractor shall not, without the prior consent of 
the Engineer, revoke the appointment of the 
Contractor’s Representative or appoint a replacement. 

The whole time of the Contractor’s Representative 
shall be given to directing the Contractor’s 
performance of the Contract. If the Contractor’s 
Representative is to be temporarily absent from the 
Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the 
Engineer’s prior consent, and the Engineer shall be 
notified accordingly. 

The Contractor’s Representative shall, on behalf of the 
Contractor, receive instructions under Sub-Clause 3.3 
[Instructions of the Engineer]. 

The Contractor’s Representative may delegate any 
powers, functions and authority to any competent 
person, and may at any time revoke the delegation. 
Any delegation or revocation shall not take effect until 
the Engineer has received prior notice signed by the 
Contractor’s Representative, naming the person and 
specifying the powers, functions and authority being 
delegated or revoked. 

4.4 SUBCONTRACTORS 

 

The Contractor shall not subcontract the Works. 

The Contractor shall be responsible for the acts or 
defaults of any Subcontractor, his agents or 
employees, as if they were the acts or defaults of the 
Contractor. Unless otherwise stated in the Special 
Conditions of Contract: 

(a) the Contractor shall not be required to obtain 
consent to suppliers solely of Materials, or to a 
subcontract for which the Subcontractor is 
named in the Contract;  

(b) the prior consent of the Engineer shall be 
obtained to other proposed Subcontractors; 

(c) each subcontract shall include provisions which 
would entitle the Employer to require the 
subcontract to be assigned to the Employer under 
Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the 
event of termination under Sub-Clause 15.2 
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[Termination by Employer]. 

The Contractor shall ensure that the requirements 
imposed on the Contractor by Sub-Clause 1.12 
[Confidential Details] apply equally to each 
Subcontractor. 

4.5 ASSIGNMENT OF BENEFIT OF 

SUBCONTRACT 

 

If a Subcontractor’s obligations extend beyond the 
expiry date of the relevant Defects Liability Period and 
the Engineer, prior to this date, instructs the 
Contractor to assign the benefit of such obligations to 
the Employer, then the Contractor shall do so. 

4.6 CO-OPERATION 

 

The Contractor shall, as specified in the Contract or as 
instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

(a) the Employer’s Personnel, 

(b) any other contractors employed by the Employer, 
and 

(c) the personnel of any legally constituted public 
authorities, 

who may be employed in the execution on or near the 
Site of any work not included in the Contract. 

4.7 SETTING OUT 

 

The Contractor shall set out the Works in relation to 
original points, lines and levels of reference specified 
in the Contract or notified by the Engineer. The 
Contractor shall be responsible for the correct 
positioning of all parts of the Works, and shall rectify 
any error in the positions, levels, dimensions or 
alignment of the Works. 

4.8 SAFETY PROCEDURES 

 

The Contractor shall: 

(a) comply with all applicable safety regulations, 

(b) take care for the safety of all persons entitled to 
be on the Site,  

(c) use reasonable efforts to keep the Site and Works 
clear of unnecessary obstruction so as to avoid 
danger to these persons, 

(d) provide fencing, lighting, guarding and watching 
of the Works until completion and taking over 
under Clause 10 [Employer’s Taking Over], and 

(e) provide any Temporary Works (including 
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roadways, footways, guards and fences) which 
may be necessary, because of the execution of 
the Works, for the use and protection of the 
public and of owners and occupiers of adjacent 
land. 

4.9 QUALITY ASSURANCE 

 

The Contractor shall institute a quality assurance 
system to demonstrate compliance with the 
requirements of the Contract. The system shall be in 
accordance with the details stated in the Contract. The 
Engineer shall be entitled to audit any aspect of the 
system. 

Details of all procedures and compliance documents 
shall be submitted to the Engineer for information 
before each design and execution stage is commenced. 
When any document of a technical nature is issued to 
the Engineer, evidence of the prior approval by the 
Contractor himself shall be apparent on the document 
itself. 

Compliance with the quality assurance system shall not 
relieve the Contractor of any of his duties, obligations 
or responsibilities under the Contract. 

4.10 SITE DATA 

 

To the extent which was practicable (taking account of 
cost and time), the Contractor shall be deemed to have 
obtained all necessary information as to risks, 
contingencies and other circumstances which may 
influence or affect the Tender or Works. To the same 
extent, the Contractor shall be deemed to have 
inspected and examined the Site, its surroundings, the 
above data and other available information, and to 
have been satisfied before submitting the Tender as to 
all relevant matters, including (without limitation): 

(a) the form and nature of the Site, including sub-
surface conditions,  

(b) the hydrological and climatic conditions, 

(c) the extent and nature of the work and Goods 
necessary for the execution and completion of 
the Works and the remedying of any defects, 

(d) the applicable Laws of Country. 

(e) the Contractor’s requirements for access, 
accommodation, facilities, personnel, power, 
transport, water and other services. 
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4.11 SUFFICIENCY OF THE 

ACCEPTED CONTRACT 

AMOUNT 

 

The Contractor shall be deemed to: 

(a) have satisfied himself as to the correctness and 
sufficiency of the Accepted Contract Amount, and 

(b) have based the Accepted Contract Amount on the 
data, interpretations, necessary information, 
inspections, examinations and satisfaction as to 
all relevant matters referred to in Sub-Clause 4.10 
[Site Data]. 

Unless otherwise stated in the Contract, the Accepted 
Contract Amount covers all the Contractor’s 
obligations under the Contract and all things necessary 
for the proper execution and completion of the Works 
and the remedying of any defects. 

4.12 UNFORESEEABLE PHYSICAL 

CONDITIONS 

 

In this Sub-Clause, “physical conditions” means natural 
physical conditions and man-made and other physical 
obstructions and pollutants, which the Contractor 
encounters at the Site when executing the Works, 
including sub-surface and hydrological conditions but 
excluding climatic conditions. 

If the Contractor encounters adverse physical conditions 
which he considers to have been Unforeseeable, the 
Contractor shall give notice to the Engineer as soon as 
practicable. 

4.13 RIGHTS OF WAY AND 

FACILITIES 

 

Unless otherwise specified in the Contract the 
Employer shall provide effective access to and 
possession of the Site including special and/or 
temporary rights-of-way which are necessary for the 
Works. The Contractor shall obtain, at his risk and cost, 
any additional rights of way or facilities outside the Site 
which he may require for the purposes of the Works. 
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4.14 AVOIDANCE OF 

INTERFERENCE 

 

The Contractor shall not interfere unnecessarily or 
improperly with: 

(a) the convenience of the public, or 

(b) the access to and use and occupation of all roads 
and footpaths, irrespective of whether they are 
public or in the possession of the Employer or of 
others. 

The Contractor shall indemnify and hold the Employer 
harmless against and from all damages, losses and 
expenses (including legal fees and expenses) resulting 
from any such unnecessary or improper interference. 

4.15 ACCESS ROUTE 

 

The Contractor shall be deemed to have been satisfied 
as to the suitability and availability of access routes to 
the Site at Base Date. The Contractor shall use 
reasonable efforts to prevent any road or bridge from 
being damaged by the Contractor’s traffic or by the 
Contractor’s Personnel. These efforts shall include the 
proper use of appropriate vehicles and routes. 

Except as otherwise stated in these Conditions: 

(a) the Contractor shall (as between the Parties) be 
responsible for any maintenance which may be 
required for his use of access routes; 

(b) the Contractor shall provide all necessary signs or 
directions along access routes, and shall obtain 
any permission which may be required from the 
relevant authorities for his use of routes, signs 
and directions; 

(c) the Employer shall not be responsible for any 
claims which may arise from the use or otherwise 
of any access route; 

(d) the Employer does not guarantee the suitability 
or availability of particular access routes; and 

(e) Costs due to non-suitability or non-availability, for 
the use required by the Contractor, of access 
routes shall be borne by the Contractor. 

4.16 TRANSPORT OF GOODS 

 

Unless otherwise stated in the Special Conditions of 
Contract: 

(a) the Contractor shall give the Engineer not less 
than 21 days’ notice of the date on which any 
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Plant or a major item of other Goods will be 
delivered to the Site; 

(b) the Contractor shall be responsible for packing, 
loading, transporting, receiving, unloading, 
storing and protecting all Goods and other things 
required for the Works; and 

(c) the Contractor shall indemnify and hold the 
Employer harmless against and from all damages, 
losses and expenses (including legal fees and 
expenses) resulting from the transport of Goods, 
and shall negotiate and pay all claims arising from 
their transport. 

4.17 CONTRACTOR’S EQUIPMENT 

 

The Contractor shall be responsible for all Contractor’s 
Equipment. When brought on to the Site, Contractor’s 
Equipment shall be deemed to be exclusively intended 
for the execution of the Works. The Contractor shall 
not remove from the Site any major items of 
Contractor’s Equipment without the consent of the 
Engineer. However, consent shall not be required for 
vehicles transporting Goods or Contractor’s Personnel 
off Site. 

4.18 PROTECTION OF THE 

ENVIRONMENT 

 

The Contractor shall take all reasonable steps to 
protect the environment (both on and off the Site) and 
to limit damage and nuisance to people and property 
resulting from pollution, noise and other results of his 
operations. 

4.19 ELECTRICITY AND WATER 

 

Unless otherwise stated in Special Conditions of 
Contract, the Contractor shall, be responsible for the 
provision of all power, water and other services he 
may require for his construction activities and to the 
extent defined in the Specifications, for the tests. 

4.20 EMPLOYER’S FREE-ISSUE 

MATERIALS 

 

The Employer shall supply, free of charge, the “free-
issue materials” (if any) in accordance with the details 
stated in the Specification. The Employer shall, at his 
risk and cost, provide these materials at the time and 
place specified in the Contract. The Contractor shall 
then visually inspect them, and shall promptly give 
notice to the Engineer of any shortage, defect or 
default in these materials.  

After this visual inspection, the free-issue materials 
shall come under the care, custody and control of the 
Contractor.  
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4.21 PROGRESS REPORTS 

 

Unless otherwise stated in the Special Conditions of 
Contract, monthly progress reports shall be prepared 
by the Contractor and submitted to the Engineer in six 
copies. The first report shall cover the period up to the 
end of the first calendar month following the 
Commencement Date.  Reports shall be submitted 
monthly thereafter, each within 7 days after the last 
day of the period to which it relates. 

Reporting shall continue until the Contractor has 
completed all work which is known to be outstanding 
at the completion date stated in the Taking-Over 
Certificate for the Works. 

Each report shall include: 

(a) charts and detailed descriptions of progress, 
including each stage of design (if any), 
Contractor’s Documents, procurement, 
manufacture, delivery to Site, construction, 
erection and testing; and including these stages 
for work by each nominated Subcontractor (as 
defined in Clause 5 [Nominated Subcontractors]), 

(b) photographs showing the status of manufacture 
and of progress on the Site; 

(c) the details described in Sub-Clause 6.10 [Records 
of Contractor’s Personnel and Equipment]; 

(d) copies of quality assurance documents, test 
results and certificates of Materials; 

(e) list of notices given under Sub-Clause 2.4 
[Employer’s Claims] and notices given under Sub-
Clause 20.1 [Contractor’s Claims]; 

(f) safety statistics, including details of any 
hazardous incidents and activities relating to 
environmental aspects and public relations; and 

(g) comparisons of actual and planned progress, with 
details of any events or circumstances which may 
jeopardise the completion in accordance with the 
Contract, and the measures being (or to be) 
adopted to overcome delays. 

4.22 SECURITY OF THE SITE 

 

The Contractor will be responsible for safety and 
security of all authorised persons available on site.  

No unauthorized personnel shall be available on site 
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4.23 CONTRACTOR’S OPERATIONS 

ON SITE 

 

The Contractor shall confine his operations to the Site, 
and to any additional areas which may be obtained by 
the Contractor and agreed by the Engineer as additional 
working areas. The Contractor shall take all necessary 
precautions to keep Contractor’s Equipment and 
Contractor’s Personnel within the Site and these 
additional areas, and to keep them off adjacent land. 

During the execution of the Works, the Contractor 
shall keep the Site free from all unnecessary 
obstruction, and shall store or dispose of any 
Contractor’s Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site 
any wreckage, rubbish and Temporary Works which 
are no longer required. 

Upon the issue of a Taking-Over Certificate, the 
Contractor shall clear away and remove, from that part 
of the Site and Works to which the Taking-Over 
Certificate refers, all Contractor’s Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The 
Contractor shall leave that part of the Site and the 
Works in a clean and safe condition. However, the 
Contractor may retain on Site, during the Defects 
Liability Period, such Goods as are required for the 
Contractor to fulfil obligations under the Contract. 

4.24 FOSSILS 

 

All fossils, coins, articles of value or antiquity, and 
structures and other remains or items of geological or 
archaeological interest found on the Site shall be 
placed under the care and authority of the Employer. 
The Contractor shall take reasonable precautions to 
prevent Contractor’s Personnel or other persons from 
removing or damaging any of these findings. 

The Contractor shall, upon discovery of any such 
finding, promptly give notice to the Engineer, who shall 
issue instructions for dealing with it 

5. NOMINATED SUBCONTRACTORS 

5.1 DEFINITION OF “NOMINATED 

SUBCONTRACTOR” 
In the Contract, “nominated Subcontractor” means a 
Subcontractor who is stated in the Contract as being a 
nominated Subcontractor 

5.2 PAYMENTS TO NOMINATED 

SUBCONTRACTORS 

 

Unless otherwise specifically stated in this contract all 
payments will be made to the Contractor and the 
Contractor is liable to the Sub contractors for 
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payments they are eligible for the work done. 

If however a sub-contractor to the Contractor brings to 
the notice of the Engineer the failure of Contractor to 
pay eligible sums due to it after receipt of 
corresponding payments from the Employer by the 
Contractor, then the Employer may (at his sole 
discretion) pay, direct to the nominated Subcontractor, 
part or all of such amounts previously certified (less 
applicable deductions) as are due to the nominated 
Subcontractor and for which the Contractor has failed 
pay subject to evidence given by the subcontractor. 
The Contractor shall then repay, to the Employer, the 
amount which the nominated Subcontractor was 
directly paid by the Employer 

6. STAFF AND LABOUR 

6.1 ENGAGEMENT OF STAFF AND 

LABOUR 

 

Except as otherwise stated in the Specification, the 
Contractor shall make arrangements for the 
engagement of all staff and labour, local or otherwise, 
and for their payment, feeding, transport, and, 
appropriate, housing. 

6.2 RATES OF WAGES AND 

CONDITIONS OF LABOUR 

 

The Contractor shall pay to labour employed by him 
either directly or through Sub-Contractors wages not 
less than fair wages as defined in the relevant Central / 
Local Labour Regulations or as per the provisions of the 
Contract Labour (Regulation and Abolition) Act 1970 
and the Contract Labour Regulation and Abolition of 
Central Rules 1971, wherever applicable. He shall also 
abide by the minimum wages and other regulations 
applicable to the labour engaged in the Work, as laid 
down by the concerned Central / local authorities 
(State, District or other local Authorities. 

6.3 PERSONS IN THE SERVICE OF 

EMPLOYER 
The Contractor shall not recruit, or attempt to recruit, 
staff and labour from amongst the Employer’s 
Personnel. 

6.4 LABOUR LAWS 

 

The Contractor shall be wholly and solely responsible 
for full compliance with the provisions under all 
labour laws and /or regulations such as Payment of 
Wages Act 1948, Employees Liability Act 1938, 
Workmen's Compensation Act 1923, Employees State 
Insurance Act 1948, Employees Provident Fund Act 
1952, Industrial Disputes Act 1947, the Maternity 
Benefit Act 1961, the Contract Labour (Regulation and 
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Abolition) Act 1970 and the Factories Act 1948 or any 
modifications thereof or any other law relating 
thereto and rules there under introduced from time 
to time.  

The Contractor shall assume liability and shall 
indemnify the Employer & the Engineer from every 
expense, liability or payment by reason of the 
application of any labour law, act, rules or regulations 
existing or to be introduced at a future date during 
the term of the Contract.  

In general, in respect of all labour directly or indirectly 
employed in the Work for the performance of 
Contractor's part of the Contract, the Contractor shall 
comply with all the rules framed by the Government 
authorities concerned from time to time for 
protection of the health and welfare of the workers.  

The Contractor shall at his own cost obtain a valid 
licence for himself and the Employer under the 
Contract Labour (R & A) Act 1970 and the Contract 
labour (Regulation and Abolition) Central Rules 1971 
and under any other applicable rules before the 
commencement of the Work and continue to have a 
valid licences until the completion of the Work. 

6.5 WORKING HOURS 

 

No work shall be carried out on the Site on locally 
recognised days of rest, or outside the normal working 
hours stated in the Contract Data, unless: 

(a) otherwise stated in the Contract, 

(b) the Engineer gives consent, or 

(c) the work is unavoidable, or necessary for the 
protection of life or property or for the safety of 
the Works, in which case the Contractor shall 
immediately advise the Engineer. 

6.6 FACILITIES FOR STAFF AND 

LABOUR 

 

Except as otherwise stated in the Specification, the 
Contractor shall provide and maintain all necessary 
accommodation and welfare facilities for the 
Contractor’s Personnel. The Contractor shall also 
provide facilities for the Employer’s Personnel as 
stated in the Specification. 

The Contractor shall not permit any of the Contractor’s 
Personnel to maintain any temporary or permanent 
living quarters within the structures forming part of 
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the Permanent Works. 

6.7 HEALTH AND SAFETY 

 

The Contractor shall at all times take all reasonable 
precautions to maintain the health and safety of the 
Contractor’s Personnel. In collaboration with local 
health authorities, the Contractor shall ensure that 
medical staff, first aid facilities, sick bay and ambulance 
service are available at all times at the Site and at any 
accommodation for Contractor’s and Employer’s 
Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements 
and for the prevention of epidemics. 

The Contractor shall at his own expense arrange for all 
the safety provisions as listed in (i) Safety codes of 
C.P.W.D. and Bureau of Indian Standards, (ii) The 
Electricity Act, (iii) The Mines Act, and Regulations, (iv) 
Regulations of employment & conditions of service Act 
1996, Rules and Orders made there under and such 
other acts as applicable. 

The Contractor shall appoint an Safety Officer at the 
Site, responsible for maintaining safety and protection 
against accidents. This person shall be qualified for this 
responsibility, and shall have the authority to issue 
instructions and take protective measures to prevent 
accidents. Throughout the execution of the Works, the 
Contractor shall provide whatever is required by this 
person to exercise this responsibility and authority. 

The Contractor shall send, to the Engineer, details of 
any accident as soon as practicable after its 
occurrence. The Contractor shall maintain records and 
make reports concerning health, safety and welfare of 
persons, and damage to property, as the Engineer may 
reasonably require. 

6.8 CONTRACTOR’S 

SUPERINTENDENCE 

 

Throughout the execution of the Works, and as long 
thereafter as is necessary to fulfil the Contractor’s 
obligations, the Contractor shall provide all necessary 
superintendence to plan, arrange, direct, manage, 
inspect and test the work. 

6.9 CONTRACTOR’S PERSONNEL The Contractor’s Personnel shall be appropriately 
qualified, skilled and experienced in their respective 
trades or occupations. The Engineer may require the 
Contractor to remove (or cause to be removed) any 
person employed on the Site or Works, including the 
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Contractor’s Representative if applicable, who: 

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the 
Contract,  

(d) persists in any conduct which is prejudicial to 
safety, health, or the protection of the 
environment, or 

(e) based on reasonable evidence, is determined to 
have engaged in Fraud and Corruption during the 
execution of the Works. 

If appropriate, the Contractor shall then appoint (or 
cause to be appointed) a suitable replacement person. 

6.10 RECORDS OF CONTRACTOR’S 

PERSONNEL AND EQUIPMENT 

 

The Contractor shall submit, to the Engineer, details 
showing the number of each class of Contractor’s 
Personnel and of each type of Contractor’s Equipment 
on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the 
Contractor has completed all work which is known to 
be outstanding at the completion date stated in the 
Taking-Over Certificate for the Works. 

6.11 SUPPLY OF WATER 

 

The Contractor shall, having regard to local conditions, 
provide on the Site an adequate supply of drinking and 
other water for the use of the Contractor’s Personnel. 

6.12 PROHIBITION OF CHILD 

LABOUR 
The Contractor shall not employ any children/ child 
labour below the age of 18 years. 

6.13 EMPLOYMENT RECORDS OF 

WORKERS 
The Contractor shall keep complete and accurate 
records of the employment of labour at the Site. The 
records shall include the names, ages, genders, hours 
worked and wages paid to all workers. These records 
shall be summarized on a monthly basis and submitted 
to the Engineer. These records shall be included in the 
details to be submitted by the Contractor under Sub-
Clause 6.10 [Records of Contractor’s Personnel and 
Equipment]. 
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6.14 CONTRIBUTION TOWARDS 

EMPLOYEE BENEFITS, FUNDS ETC. 
The Contractor shall include in the Contract Price all 
expenses necessary to meet his obligations for making 
contributions toward employee benefits funds such as 
Employee Provident fund (EPF), Employee State 
Insurance Scheme (ESI) benefits, old age pension 
and/or any other benefits/compensation legally 
payable in compliance with all the statutory 
regulations and requirements. All records in this 
connection shall be properly maintained by the 
Contractor and produced for scrutiny by the 
concerned authorities and the Engineer and the 
Employer when called for. 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.A  DESIGNS BY THE EMPLOYER The Contractor should carry out the work as per the 
designs and Good For Construction drawings given by 
the Employer for all elements of the project. The 
Employer shall provide the drawings as per the 
Construction programme of the Contractor. 

It is the responsibility of the Contractor to collect the 
Good for Construction drawings from the Employer by 
submitting Request for Information (RFI). The Employer 
shall reply and share the drawings upon the receipt of 
RFI within 7 days from the day of raising the RFI. 

7.1 MANNER OF EXECUTION 

 

The Contractor shall carry out the manufacture of 
Plant, the production and manufacture of Materials, 
and all other execution of the Works: 

(a) in the manner (if any) specified in the Contract, 

(b) in a proper workmanlike and careful manner, in 
accordance with recognised good practice, and 

(c) with properly equipped facilities and non-
hazardous Materials, except as otherwise 
specified in the Contract. 

7.2 SAMPLES 

 

The Contractor shall submit samples of materials and 
relevant information to the Engineer as per Section V 

7.3 INSPECTION 

 

The Employer’s Personnel shall at all reasonable times: 

(a) have full access to all parts of the Site and to all 
places from which natural Materials are being 
obtained, and 

(b) during production, manufacture and construction 
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(at the Site and elsewhere), be entitled to 
examine, inspect, measure and test the materials 
and workmanship, and to check the progress of 
manufacture of Plant and production and 
manufacture of Materials. 

The Contractor shall give the Employer’s Personnel full 
opportunity to carry out these activities, including 
providing access, facilities, permissions and safety 
equipment. No such activity shall relieve the Contractor 
from any obligation or responsibility. 

The Contractor shall give notice to the Engineer 
whenever any work is ready and before it is covered 
up, put out of sight, or packaged for storage or 
transport. The Engineer shall then either carry out the 
examination, inspection, measurement or testing 
without unreasonable delay, or promptly give notice to 
the Contractor that the Engineer does not require to do 
so. If the Contractor fails to give the notice, he shall, if 
and when required by the Engineer, uncover the work 
and thereafter reinstate and make good, all at the 
Contractor’s cost. 

7.4 TESTING 

 

This Sub-Clause shall apply to all tests specified in the 
Contract, other than the Tests after Completion (if 
any). 

Except as otherwise specified in the Contract, the 
Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, 
equipment, fuel, consumables, instruments, labour, 
materials, and suitably qualified and experienced staff, 
as are necessary to carry out the specified tests 
efficiently.  

The Contractor shall promptly forward to the Engineer 
duly certified reports of the tests. When the specified 
tests have been passed, the Engineer shall endorse the 
Contractor’s test certificate, or issue a certificate to 
him, to that effect.  

7.5 REJECTION 

 

If, as a result of an examination, inspection, 
measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not 
in accordance with the Contract, the Engineer may 
reject the Plant, Materials or workmanship by giving 
notice to the Contractor, with reasons. The Contractor 
shall then promptly make good the defect and ensure 
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that the rejected item complies with the Contract. 

If the Engineer requires this Plant, Materials or 
workmanship to be retested, the tests shall be 
repeated under the same terms and conditions. If the 
rejection and retesting cause the Employer to incur 
additional costs, the Contractor shall subject to Sub-
Clause 2.4 [Employer’s Claims] pay these costs to the 
Employer. 

7.6 REMEDIAL WORK 

 

Notwithstanding any previous test or certification, the 
Engineer may instruct the Contractor to: 

(a) remove from the Site and replace any Plant or 
Materials which is not in accordance with the 
Contract, 

(b) remove and re-execute any other work which is 
not in accordance with the Contract, and 

(c) execute any work which is urgently required for 
the safety of the Works, whether because of an 
accident, unforeseeable event or otherwise. 

The Contractor shall comply with the instruction within 
a reasonable time, which shall be the time (if any) 
specified in the instruction, or immediately if urgency is 
specified under sub-paragraph (c). 

If the Contractor fails to comply with the instruction, 
the Employer shall be entitled to employ and pay other 
persons to carry out the work. Except to the extent 
that the Contractor would have been entitled to 
payment for the work, the Contractor shall subject to 
Sub-Clause 2.4 [Employer’s Claims] pay to the 
Employer all costs arising from this failure. 

7.7 OWNERSHIP OF PLANT AND 

MATERIALS 

 

Except as otherwise provided in the Contract, each 
item of Plant and Materials shall, to the extent 
consistent with the Laws of the Country, become the 
property of the Employer at whichever is the earlier of 
the following times, free from liens and other 
encumbrances when it is incorporated in the Works 

7.8 ROYALTIES 

 

Unless otherwise stated in the Specification, the 
Contractor shall pay all royalties, rents and other 
payments for: 

(a) natural Materials obtained from outside the Site, 
and 
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(b) the disposal of material from demolitions and 
excavations and of other surplus material 
(whether natural or man-made), except to the 
extent that disposal areas within the Site are 
specified in the Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 COMMENCEMENT OF WORKS 

 

The commencement of the work will be as per Special 
Conditions of Contract. 

The Contractor shall commence the execution of the 
Works as soon as is reasonably practicable after the 
Commencement Date, and shall then proceed with the 
Works with due expedition and without delay. 

8.2 TIME FOR COMPLETION 

 

The Contractor shall complete the whole of the Works, 
and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may 
be), including: 

(a) achieving the passing of the Tests on Completion, 
and 

(b) completing all work which is stated in the 
Contract as being required for the Works or 
Section to be considered to be completed for the 
purposes of taking-over under Sub-Clause 10.1 
[Taking Over of the Works and Sections]. 

The Time for completion will be as per Special 
Conditions of Contract. 

8.3 PROGRAMME 

 

The Contractor shall submit a detailed time programme 
to the Engineer within 28 days after receiving the 
notice under Sub-Clause 8.1 [Commencement of 
Works]. The Contractor shall also submit a revised 
programme whenever the previous programme is 
inconsistent with actual progress or with the 
Contractor’s obligations. Each programme shall 
include: 

(a) the order in which the Contractor intends to carry 
out the Works, including the anticipated timing 
of each stage of design (if any), Contractor’s 
Documents, procurement, manufacture of Plant, 
delivery to Site, construction, erection and 
testing, 

(b) the sequence and timing of inspections and tests 
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specified in the Contract, and 

(c) a supporting report which includes resource 
statement to be deployed to achieve the 
progress of work 

The Contractor shall promptly give notice to the 
Engineer of specific probable future events or 
circumstances which may adversely affect the work, 
increase the Contract Price or delay the execution of 
the Works. The Engineer may require the Contractor to 
submit an estimate of the anticipated effect of the 
future event or circumstances, and/or a proposal 
under Sub-Clause 13.2 [Variation Procedure]. 

If, at any time, the Engineer gives notice to the 
Contractor that a programme fails (to the extent 
stated) to comply with the Contract or to be consistent 
with actual progress and the Contractor’s stated 
intentions, the Contractor shall submit a revised 
programme to the Engineer in accordance with this 
Sub-Clause. 

8.4 EXTENSION OF TIME FOR 

COMPLETION 
The Contractor shall be entitled subject to Sub-Clause 
20.1 [Contractor’s Claims] to an extension of the Time 
for Completion if and to the extent that completion for 
the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the 
following causes: 

(a) a Variation (unless an adjustment to the Time for 
Completion has been agreed under Sub-Clause 
13.2 [Variation Procedure]) or other substantial 
change in the quantity of an item of work 
included in the Contract, 

(b) exceptionally adverse climatic conditions, 

If the Contractor considers himself to be entitled to an 
extension of the Time for Completion, the Contractor 
shall give notice to the Engineer in accordance with 
Sub-Clause 20.1 [Contractor’s Claims].  

8.5 DELAY DAMAGES 

 

If the Contractor fails to comply with Sub-Clause 8.2 
[Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.4 [Employer’s Claims] pay 
delay damages to the Employer for this default. These 
delay damages shall be the sum stated in the Contract 
Data, which shall be paid for every day which shall 
elapse between the relevant Time for Completion and 
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the date stated in the Taking-Over Certificate. 
However, the total amount due under this Sub-Clause 
shall not exceed the maximum amount of delay 
damages (if any) stated in the Contract Data. 

These delay damages shall be the only damages due 
from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 
[Termination by Employer] prior to completion of the 
Works. These damages shall not relieve the Contractor 
from his obligation to complete the Works, or from any 
other duties, obligations or responsibilities which he 
may have under the Contract. 

8.6 SUSPENSION OF WORK 

 

The Engineer may at any time instruct the Contractor 
to suspend progress of part or all of the Works. During 
such suspension, the Contractor shall protect, store 
and secure such part or the Works against any 
deterioration, loss or damage. 

The Engineer may also notify the cause for the 
suspension. If and to the extent that the cause is 
notified and is the responsibility of the Contractor, 
then Sub-Clauses 8.7 shall not apply. 

8.7 CONSEQUENCES OF 

SUSPENSION 

 

If the Contractor suffers delay and/or incurs Cost from 
complying with the Engineer’s instructions under Sub-
Clause 8.6 [Suspension of Work] and/or from resuming 
the work, the Contractor shall give notice to the 
Engineer and shall be entitled subject to Sub-Clause 
20.1 [Contractor’s Claims] to an extension of time for 
any such delay, if completion is or will be delayed, 
under Sub-Clause 8.4 [Extension of Time for 
Completion] 

After receiving this notice, the Engineer shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

The Contractor shall not be entitled to an extension of 
time for, or to payment of the Cost incurred in, making 
good the consequences of the Contractor’s faulty 
design, workmanship or materials, or of the 
Contractor’s failure to protect, store or secure in 
accordance with Sub-Clause 8.6 [Suspension of Work]. 
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8.8 RESUMPTION OF WORK 

 

After the permission or instruction to proceed is given, 
the Contractor and the Engineer shall jointly examine 
the Works and the Plant and Materials affected by the 
suspension. The Contractor shall make good any 
deterioration or defect in or loss of the Works or Plant 
or Materials, which has occurred during the suspension 
after receiving from the Engineer an instruction to this 
effect. 

9. TESTS ON COMPLETION 

9.1 CONTRACTOR’S OBLIGATIONS 

 

The Contractor shall carry out the Tests on Completion 
in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance 
with sub-paragraph (d) of Sub-Clause 4.1 [Contractor’s 
General Obligations]. 

The Contractor shall give to the Engineer not less than 
7 days’ notice of the date after which the Contractor 
will be ready to carry out each of the Tests on 
Completion. Unless otherwise agreed, Tests on 
Completion shall be carried out within 7 days after this 
date, on such day or days as the Engineer shall instruct. 

In considering the results of the Tests on Completion, 
the Engineer shall make allowances for the effect of 
any use of the Works by the Employer on the 
performance or other characteristics of the Works. As 
soon as the Works, or a Section, have passed any Tests 
on Completion, the Contractor shall submit a certified 
report of the results of these Tests to the Engineer. 

9.2 DELAYED TESTS 

 

If the Tests on Completion are being unduly delayed by 
the Contractor, the Engineer may by notice require the 
Contractor to carry out the Tests within 21 days after 
receiving the notice. The Contractor shall carry out the 
Tests on such day or days within that period as the 
Contractor may fix and of which he shall give notice to 
the Engineer. 

If the Contractor fails to carry out the Tests on 
Completion within the period of 21 days, the 
Employer’s Personnel may proceed with the Tests at 
the risk and cost of the Contractor. The Tests on 
Completion shall then be deemed to have been carried 
out in the presence of the Contractor and the results of 
the Tests shall be accepted as accurate. 
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9.3 RETESTING 

 

If the Works, or a Section, fail to pass the Tests on 
Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
the Engineer or the Contractor may require the failed 
Tests, and Tests on Completion on any related work, to 
be repeated under the same terms and conditions. 

9.4 FAILURE TO PASS TESTS ON 

COMPLETION 

 

If the Works, or a Section, fail to pass the Tests on 
Completion repeated under Sub-Clause 9.3 [Retesting], 
the Engineer shall be entitled to: 

(a) order further repetition of Tests on Completion 
under Sub-Clause 9.3; 

(b) if the failure deprives the Employer of 
substantially the whole benefit of the Works or 
Section, reject the Works or Section (as the case 
may be), in which event the Employer shall have 
the same remedies as are provided in sub-
paragraph (c) of Sub-Clause 11.4 [Failure to 
Remedy Defects]. 

10. EMPLOYER’S TAKING OVER 

10.1 TAKING OVER OF THE WORKS 

AND SECTIONS 
Except as stated in Sub-Clause 9.4 [Failure to Pass 
Tests on Completion], the Works shall be taken over by 
the Employer when (i) the Works have been completed 
in accordance with the Contract, including the matters 
described in Sub-Clause 8.2 [Time for Completion] and 
except as allowed in sub-paragraph (a) below, and (ii) a 
Taking-Over Certificate for the Works has been issued, 
or is deemed to have been issued in accordance with 
this Sub-Clause. 

The Contractor may apply by notice to the Engineer for 
a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor’s opinion, be 
complete and ready for taking over. If the Works are 
divided into Sections, the Contractor may similarly 
apply for a Taking-Over Certificate for each Section. 

The Engineer shall, within 28 days after receiving the 
Contractor’s application: 

(a) issue the Taking-Over Certificate to the 
Contractor, stating the date on which the Works 
or Section were completed in accordance with 
the Contract or 

(b) reject the application, giving reasons and 
specifying the work required to be done by the 
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Contractor to enable the Taking-Over Certificate 
to be issued. The Contractor shall then complete 
this work before issuing a further notice under 
this Sub-Clause. 

10.2 TAKING OVER OF PARTS OF 

THE WORKS 
The Engineer may, at the sole discretion of the 
Employer, issue a Taking-Over Certificate for any part 
of the Permanent Works. 

After the Engineer has issued a Taking-Over Certificate 
for a part of the Works, the Contractor shall be given 
the earliest opportunity to take such steps as may be 
necessary to carry out any outstanding Tests on 
Completion. The Contractor shall carry out these Tests 
on Completion as soon as practicable before the expiry 
date of the relevant Defects Liability Period. 

10.3 SURFACES REQUIRING 

REINSTATEMENT 
Except as otherwise stated in a Taking-Over Certificate, 
a certificate for a Section or part of the Works shall not 
be deemed to certify completion of any ground or 
other surfaces requiring reinstatement. 

11. DEFECTS LIABILITY 

11.1 COMPLETION OF 

OUTSTANDING WORK AND 

REMEDYING DEFECTS 

In order that the Works and Contractor’s Documents, 
and each Section, shall be in the condition required by 
the Contract (fair wear and tear excepted) by the 
expiry date of the relevant Defects Liability Period or as 
soon as practicable thereafter, the Contractor shall: 

(a) complete any work which is outstanding on the 
date stated in a Taking-Over Certificate, within 
such reasonable time as is instructed by the 
Engineer, and 

(b) execute all work required to remedy defects or 
damage, as may be notified by (or on behalf of) 
the Employer on or before the expiry date of the 
Defects Liability Period for the Works or Section 
(as the case may be). 

If a defect appears or damage occurs, the Contractor 
shall be notified accordingly, by (or on behalf of) the 
Employer. 

11.2 COST OF REMEDYING 

DEFECTS 
All work referred to in sub-paragraph (b) of Sub-Clause 
11.1 [Completion of Outstanding Work and Remedying 
Defects] shall be executed at the risk and cost of the 
Contractor. 
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11.3 EXTENSION OF DEFECTS 

LIABILITY PERIOD 
The Employer shall be entitled subject to Sub-Clause 
2.4 [Employer’s Claims] to an extension of the Defects 
Liability Period for the Works or a Section if and to the 
extent that the Works, Section or a major item of Plant 
(as the case may be, and after taking over) cannot be 
used for the purposes for which they are intended by 
reason of a defect or by reason of damage attributable 
to the Contractor.  

11.4 FAILURE TO REMEDY DEFECTS If the Contractor fails to remedy any defect or damage 
within a reasonable time, a date may be fixed by (or on 
behalf of) the Employer, on or by which the defect or 
damage is to be remedied. The Contractor shall be given 
reasonable notice of this date. 

If the Contractor fails to remedy the defect or damage 
by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-
Clause 11.2 [Cost of Remedying Defects], the Employer 
may (at his option): 

(a) carry out the work himself or by others, in a 
reasonable manner and at the Contractor’s cost, 
but the Contractor shall have no responsibility for 
this work; and the Contractor shall subject to Sub-
Clause 2.4 [Employer’s Claims] pay to the 
Employer the costs reasonably incurred by the 
Employer in remedying the defect or damage; or 

(b) if the defect or damage deprives the Employer of 
substantially the whole benefit of the Works or 
any major part of the Works, terminate the 
Contract as a whole, or in respect of such major 
part which cannot be put to the intended use. 
Without prejudice to any other rights, under the 
Contract or otherwise, the Employer shall then be 
entitled to recover all sums paid for the Works or 
for such part (as the case may be), plus financing 
costs and the cost of dismantling the same, 
clearing the Site and returning Plant and 
Materials to the Contractor. 

11.5 REMOVAL OF DEFECTIVE 

WORK 

 

If the defect or damage cannot be remedied 
expeditiously on the Site and the Employer gives 
consent, the Contractor may remove from the Site for 
the purposes of repair such items of Plant as are 
defective or damaged. This consent may require the 
Contractor to increase the amount of the Performance 
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Security by the full replacement cost of these items. 

11.6 RIGHT OF ACCESS Until the Performance Certificate has been issued, the 
Contractor shall have such right of access to the Works 
as is reasonably required in order to comply with this 
Clause, except as may be inconsistent with the 
Employer’s reasonable security restrictions. 

11.7 PERFORMANCE CERTIFICATE Performance of the Contractor’s obligations shall not 
be considered to have been completed until the 
Engineer has issued the Performance Certificate to the 
Contractor, stating the date on which the Contractor 
completed his obligations under the Contract. 

The Engineer shall issue the Performance Certificate 
within 28 days after the latest of the expiry dates of 
the Defects Liability Periods, or as soon thereafter as 
the Contractor has supplied all the Contractor’s 
Documents and completed and tested all the Works, 
including remedying any defects. A copy of the 
Performance Certificate shall be issued to the 
Employer. 

Only the Performance Certificate shall be deemed to 
constitute acceptance of the Works. 

11.8 UNFULFILLED OBLIGATIONS After the Performance Certificate has been issued, each 
Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. 
For the purposes of determining the nature and extent 
of unperformed obligations, the Contract shall be 
deemed to remain in force. 

11.9 CLEARANCE OF SITE Upon receiving the Performance Certificate, the 
Contractor shall remove any remaining Contractor’s 
Equipment, surplus material, wreckage, rubbish and 
Temporary Works from the Site. 

If all these items have not been removed within 28 
days after receipt by the Contractor of the 
Performance Certificate, the Employer may sell or 
otherwise dispose of any remaining items. The 
Employer shall be entitled to be paid the costs incurred 
in connection with, or attributable to, such sale or 
disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid 
to the Contractor. If these moneys are less than the 
Employer’s costs, the Contractor shall pay the 
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outstanding balance to the Employer. 

12. MEASUREMENT AND EVALUATION 

12.1 WORKS TO BE MEASURED The Works shall be measured, and valued for payment, 
in accordance with this Clause. The Contractor shall 
show in each application under Sub-Clauses 14.3 
[Application for Interim Payment Certificates], 14.8 
[Statement on Completion] and 14.9 [Application for 
Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to 
be entitled under the Contract. 

Whenever the Engineer requires any part of the Works 
to be measured, reasonable notice shall be given to the 
Contractor’s Representative, who shall: 

(a) promptly either attend or send another qualified 
representative to assist the Engineer in making 
the measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a 
representative, the measurement made by (or on 
behalf of) the Engineer shall be accepted as accurate. 

12.2 METHOD OF MEASUREMENT To measure the under this Contract the standard 
method of measurement in accordance with the 
Standards laid down by Bureau of Indian Standards 
(IS: 1200) shall be followed. However, if definite 
methods of measurements are stipulated in the 
Specifications, then the same shall supersede BIS 
methods and shall be followed. 

12.3 EVALUATION Except as otherwise stated in the Contract, the 
Engineer shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine the 
Contract Price by evaluating each item of work, 
applying the measurement agreed or determined in 
accordance with the above Sub-Clauses 12.1 and 12.2 
and the appropriate rate or price for the item. 

For each item of work, the appropriate rate or price for 
the item shall be the rate or price specified for such 
item in the Contract OR, if there is no such item, 
specified for similar work.  

Any item of work included in the Bill of Quantities for 
which no rate or price was specified shall be 
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considered as included in other rates and prices in the 
Bill of Quantities and will not be paid for separately. 

However, a new rate or price shall be appropriate for 
an item of work if: 

(a)  

(i) the measured quantity of the item is 
changed by more than 25% from the 
quantity of this item in the Bill of Quantities 
or other Schedule, 

(ii) this change in quantity multiplied by such 
specified rate for this item exceeds 5% of 
the Accepted Contract Amount, 

(iii) this item is not specified in the Contract as a 
“fixed rate item”; 

or 

(b) 

(i) the work is instructed under Clause 13 
[Variations and Adjustments],  

(ii) no rate or price is specified in the Contract 
for this item, and 

(iii) no specified rate or price is appropriate 
because the item of work is not of similar 
character, or is not executed under similar 
conditions, as any item in the Contract. 

Each new rate or price shall be derived from any 
relevant rates or prices in the Contract, with 
reasonable adjustments to take account of the matters 
described in sub-paragraph (a) and/or (b), as 
applicable. If no rates or prices are relevant for the 
derivation of a new rate or price, it shall be derived 
from the reasonable Cost of executing the work, 
together with profit, taking account of any other 
relevant matters. 

Until such time as an appropriate rate or price is 
agreed or determined, the Engineer shall determine a 
provisional rate or price for the purposes of Interim 
Payment Certificates as soon as the concerned work 
commences. 

13. VARIATIONS AND ADJUSTMENTS 



Section VIII – Contract Forms 111 

 

13.1 RIGHT TO VARY Variations may be initiated by the Engineer at any time 
prior to issuing the Taking-Over Certificate for the Works, 
either by an instruction or by a request for the Contractor 
to submit a proposal. 

The Contractor shall execute and be bound by each 
Variation, unless the Contractor promptly gives notice 
to the Engineer stating (with supporting particulars) 
that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers 
a substantial change in the sequence or progress of the 
Works. Upon receiving this notice, the Engineer shall 
cancel, confirm or vary the instruction. 

Each Variation may include: 

(a)  changes to the quantities of any item of work 
included in the Contract (however, such changes 
do not necessarily constitute a Variation), 

(b) changes to the quality and other characteristics of 
any item of work, 

(c) changes to the levels, positions and/or 
dimensions of any part of the Works, 

(a) omission of any work unless it is to be carried out 
by others, 

(b) any additional work, Plant, Materials or services 
necessary for the Permanent Works, including 
any associated Tests on Completion, boreholes 
and other testing and exploratory work, or 

(c) changes to the sequence or timing of the 
execution of the Works. 

The Contractor shall not make any alteration and/or 
modification of the Permanent Works, unless and until 
the Engineer instructs or approves a Variation. 

13.2 VARIATION PROCEDURE If the Engineer requests a proposal, prior to instructing 
a Variation, the Contractor shall respond in writing as 
soon as practicable, either by giving reasons why he 
cannot comply (if this is the case) or by submitting: 

(a) a description of the proposed work to be 
performed and a programme for its execution, 

(b) the Contractor’s proposal for any necessary 
modifications to the programme according to 
Sub-Clause 8.3 [Programme] and to the Time for 
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Completion, and 

(c) the Contractor’s proposal for evaluation of the 
Variation. 

The Engineer shall, as soon as practicable after 
receiving such proposal respond with approval, 
disapproval or comments. The Contractor shall not 
delay any work whilst awaiting a response. 

Each instruction to execute a Variation, with any 
requirements for the recording of Costs, shall be issued 
by the Engineer to the Contractor, who shall 
acknowledge receipt. 

Each Variation shall be evaluated in accordance with 
Clause 12 [Measurement and Evaluation], unless the 
Engineer instructs or approves otherwise in accordance 
with this Clause. 

13.3 ADJUSTMENTS FOR CHANGES 

IN COST/ PRICE ADJUSTMENT 
If this Sub-Clause applies, the amounts payable to the 
Contractor shall be adjusted for rises or falls in the cost 
of labour, Goods and other inputs to the Works, by the 
addition or deduction of the amounts determined by 
the formulae prescribed in Special Conditions of 
Contract Section VII 

14. CONTRACT PRICE AND PAYMENT 

14.1 THE CONTRACT PRICE Unless otherwise stated in the Special Conditions of 
Contract: 

(a) the Contract Price shall be agreed or determined 
under Sub-Clause 12.3 [Evaluation] and be 
subject to adjustments in accordance with the 
Contract; 

(b) the Contractor shall pay all statutory taxes, duties 
and fees required to be paid by him under the 
Contract, and the Contract Price shall not be 
adjusted for any of these costs  

(c) any quantities which may be set out in the Bill of 
Quantities or other Schedule are estimated 
quantities and are not to be taken as the actual 
and correct quantities: 

(i) of the Works which the Contractor is 
required to execute, or 

(ii) for the purposes of Clause 12 [Measurement 
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and Evaluation]; and 

(d) the Contractor shall submit to the Engineer, within 
28 days after the Commencement Date, a proposed 
breakdown of each lump sum price in the 
Schedules. The Engineer may take account of the 
breakdown when preparing Payment Certificates, 
but shall not be bound by it. 

14.2 MOBILIZATION ADVANCE The Employer shall make a mobilization advance to the 
contractor if requested by the Contractor, at an 
interest rate specified in Contract Data of Special 
Conditions of Contract towards mobilization and cash 
flow support, when the Contractor submits a 
guarantee in accordance with this Sub-Clause. The 
total advance payment, the number and timing of 
instalments (if more than one), and the applicable 
currencies and proportions, shall be as stated in the 
Contract Data. 

Unless and until the Employer receives this guarantee, 
or if the total Mobilization Advance is not stated in the 
Contract Data, this Sub-Clause shall not apply. 

Unless stated otherwise in the Contract Data, the 
Mobilization Advance payment shall be repaid through 
percentage deductions from the interim payments 
determined by the Engineer in accordance with Sub-
Clause 14.6 [Issue of Interim Payment Certificates] 

14.3 APPLICATION FOR INTERIM 

PAYMENT CERTIFICATES 
The Contractor shall submit a Statement in 3 (three) 
copies to the Engineer after the end of each month, in 
a form approved by the Engineer, showing in detail the 
amounts to which the Contractor considers himself to 
be entitled, together with supporting documents which 
shall include the report on the progress during this 
month in accordance with Sub-Clause 4.21 [Progress 
Reports]. 

The Statement shall include the following items in the 
sequence listed: 

(a) the estimated contract value of the Works 
executed and the Contractor’s Documents 
produced up to the end of the month (including 
Variations but excluding items described in sub-
paragraphs (b) to (g) below); 

(b) any amount to be deducted for advance payment, 
retention, calculated by applying the percentage 
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of retention stated in the Contract Data to the 
total of the above amounts, until the amount so 
retained by the Employer reaches the limit of 
Retention Money (if any) stated in the Contract 
Data; 

(c) any other additions or deductions which may 
have become due under the Contract or 
otherwise, including those under Clause 20 
[Claims, Disputes and Arbitration]; and 

(d) the deduction of amounts certified in all previous 
Payment Certificates. 

14.4 SCHEDULE OF PAYMENTS If the Contract includes a schedule of payments 
specifying the instalments in which the Contract Price 
will be paid, then unless otherwise stated in this 
schedule: 

(a) the instalments quoted in this schedule of 
payments shall be the estimated contract values 
for the purposes of sub-paragraph (a) of Sub-
Clause 14.3 [Application for Interim Payment 
Certificates]; and 

(b) if these instalments are not defined by reference 
to the actual progress achieved in executing the 
Works, and if actual progress is found to be less 
than that on which this schedule of payments was 
based, then the Engineer may proceed in 
accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine revised instalments, which 
shall take account of the extent to which progress 
is less than that on which the instalments were 
previously based. 

14.5 ISSUE OF INTERIM PAYMENT 

CERTIFICATES 
No amount will be certified or paid until the Employer 
has received and approved the Performance Security. 
Thereafter, the Engineer shall, within 28 days after 
receiving a Statement and supporting documents, 
deliver to the Employer and to the Contractor an 
Interim Payment Certificate which shall state the 
amount which the Engineer fairly determines to be 
due, with all supporting particulars for any reduction or 
withholding made by the Engineer on the Statement if 
any. 

The Engineer may in any Payment Certificate make any 
correction or modification that should properly be 
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made to any previous Payment Certificate. A Payment 
Certificate shall not be deemed to indicate the 
Engineer’s acceptance, approval, consent or 
satisfaction. 

14.6 PAYMENT The Employer shall pay to the Contractor: 

(a) the amount certified in each Interim Payment 
Certificate within 30 days after the Engineer 
receives the Statement and supporting 
documents and 

(b) the amount certified in the Final Payment 
Certificate within 45 days after the Employer 
receives this Payment Certificate 

14.7 PAYMENT OF RETENTION 

MONEY 
When the Taking-Over Certificate has been issued for 
the Works, the first half of the Retention Money shall 
be certified by the Engineer for payment to the 
Contractor.  

Promptly after the latest of the expiry dates of the 
Defects Liability Periods, the outstanding balance of 
the Retention Money shall be certified by the Engineer 
for payment to the Contractor.  

However, if any work remains to be executed under 
Clause 11 [Defects Liability], the Engineer shall be 
entitled to withhold certification of the estimated cost 
of this work until it has been executed. 

14.8 STATEMENT AT COMPLETION Unless given more specifically in the Special Conditions 
of the Contract, the Contractor within 30 days after 
receiving the Taking-Over Certificate for the Works, the 
Contractor shall submit to the Engineer three copies of 
a Statement at completion with supporting documents, 
in accordance with Sub-Clause 14.3 [Application for 
Interim Payment Certificates], showing the value of all 
work done in accordance with the Contract up to the 
date stated in the Taking-Over Certificate for the 
Works 

14.9 APPLICATION FOR FINAL 

PAYMENT CERTIFICATE 
Within 60 days after receiving the Performance 
Certificate, the Contractor shall submit, to the 
Engineer, three copies of a draft final statement with 
supporting documents showing in detail in a form 
approved by the Engineer the value of all work done in 
accordance with the Contract, and 

If the Engineer disagrees with or cannot verify any part 
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of the draft final statement, the Contractor shall 
submit such further information as the Engineer may 
reasonably require within 28 days from receipt of said 
draft and shall make such changes in the draft as may 
be agreed between them. The Contractor shall then 
prepare and submit to the Engineer the final statement 
as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

14.10 DISCHARGE When submitting the Final Statement, the Contractor 
shall submit a discharge which confirms that the total 
of the Final Statement represents full and final 
settlement of all moneys due to the Contractor under 
or in connection with the Contract.  

14.11 ISSUE OF FINAL PAYMENT 

CERTIFICATE 
Within 28 days after receiving the Final Statement and 
discharge in accordance with Sub-Clause 14.9 
[Application for Final Payment Certificate] and Sub-
Clause 14.10 [Discharge], the Engineer shall deliver, to 
the Employer and to the Contractor, the Final Payment 
Certificate which shall state: 

(a) the amount which he fairly determines is finally 
due, and 

(b) after giving credit to the Employer for all amounts 
previously paid by the Employer and for all sums 
to which the Employer is entitled, the balance (if 
any) due from the Employer to the Contractor or 
from the Contractor to the Employer, as the case 
may be. 

If the Contractor has not applied for a Final Payment 
Certificate in accordance with Sub-Clause 14.9 
[Application for Final Payment Certificate] and Sub-
Clause 14.10 [Discharge], the Engineer shall request 
the Contractor to do so. If the Contractor fails to 
submit an application within a period of 28 days, the 
Engineer shall issue the Final Payment Certificate for 
such amount as he fairly determines to be due. 

14.12 CESSATION OF EMPLOYER’S 

LIABILITY 
The Employer shall not be liable to the Contractor for 
any matter or thing under or in connection with the 
Contract or execution of the Works, except to the 
extent that the Contractor shall have included an 
amount expressly for it in the Final Statement. 

15. TERMINATION BY EMPLOYER 
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15.1 NOTICE TO CORRECT If the Contractor fails to carry out any obligation under 
the Contract, the Engineer may by notice require the 
Contractor to make good the failure and to remedy it 
within a specified reasonable time. 

15.2 TERMINATION BY EMPLOYER 

 

 

The Employer shall be entitled to terminate the 
Contract if the Contractor: 

(a) fails to comply with Sub-Clause 4.2 [Performance 
Security] or with a notice under Sub-Clause 15.1 
[Notice to Correct], 

(b) abandons the Works or otherwise plainly 
demonstrates the intention not to continue 
performance of his obligations under the 
Contract, 

(c) subcontracts the whole of the Works or assigns 
the Contract without the required agreement, 

(d) becomes bankrupt or insolvent, goes into 
liquidation, has a receiving or administration 
order made against him, compounds with his 
creditors, or carries on business under a receiver, 
trustee or manager for the benefit of his 
creditors, 

(e) gives or offers to give (directly or indirectly) to 
any person any bribe, gift, gratuity, commission 
or other thing of value, as an inducement or 
reward: 

(i) for doing or forbearing to do any action in 
relation to the Contract, or 

(ii) for showing or forbearing to show favour or 
disfavour to any person in relation to the 
Contract, 

In any of these events or circumstances, the Employer 
may, upon giving 14 days’ notice to the Contractor, 
terminate the Contract and expel the Contractor from 
the Site. However, in the case of sub-paragraph (e), the 
Employer may by notice terminate the Contract 
immediately. 

The Employer’s election to terminate the Contract 
shall not prejudice any other rights of the Employer, 
under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver 
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any required Goods, all Contractor’s Documents, and 
other design documents made by or for him, to the 
Engineer.  

15.3 VALUATION AT DATE OF 

TERMINATION 
As soon as practicable after a notice of termination 
under Sub-Clause 15.2 [Termination by Employer] has 
taken effect, the Engineer shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or 
determine the value of the Works, Goods and 
Contractor’s Documents, and any other sums due to 
the Contractor for work executed in accordance with 
the Contract. 

15.4 PAYMENT AFTER 

TERMINATION 

 

After a notice of termination under Sub-Clause 15.2 
[Termination by Employer] has taken effect, the 
Employer may: 

(a) proceed in accordance with Sub-Clause 2.4 
[Employer’s Claims], 

(b) withhold further payments to the Contractor until 
the costs of execution, completion and remedying 
of any defects, damages for delay in completion 
(if any), and all other costs incurred by the 
Employer, have been established, and/or 

(c) recover from the Contractor any losses and 
damages incurred by the Employer and any extra 
costs of completing the Works, after allowing for 
any sum due to the Contractor under Sub-Clause 
15.3 [Valuation at Date of Termination]. After 
recovering any such losses, damages and extra 
costs, the Employer shall pay any balance to the 
Contractor. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 CONTRACTOR’S 

ENTITLEMENT TO SUSPEND WORK 
If the Engineer fails to certify in accordance with Sub-
Clause 14.5 [Issue of Interim Payment Certificates] or 
Sub-Clause 14.6 [Payment], the Contractor may, after 
giving not less than 21 days’ notice to the Employer, 
suspend work (or reduce the rate of work) unless and 
until the Contractor has received the Payment Certificate, 
reasonable evidence or payment, as the case may be and 
as described in the notice. 

If the Contractor subsequently receives such Payment 
Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before 
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giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably 
practicable. 

16.2 TERMINATION BY 

CONTRACTOR 
The Contractor shall be entitled to terminate the 
Contract if: 

a. the Engineer fails, within 56 days after receiving a 
Statement and supporting documents, to issue 
the relevant Payment Certificate, 

b. the Contractor does not receive the amount due 
under an Interim Payment Certificate within 42 
days after the expiry of the time stated in Sub-
Clause 14.6 [Payment] within which payment is 
to be made (except for deductions in accordance 
with Sub-Clause 2.4 [Employer’s Claims]), 

c. the Employer substantially fails to perform his 
obligations under the Contract in such manner as 
to materially and adversely affect the economic 
balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d. the Employer fails to comply with Sub-Clause 1.6 
[Contract Agreement] or Sub-Clause 1.7 
[Assignment] 

In any of these events or circumstances, the 
Contractor may, upon giving 14 days’ notice to the 
Employer, terminate the Contract.  

16.3 CESSATION OF WORK AND 

REMOVAL OF CONTRACTOR’S 

EQUIPMENT 

After a notice of termination under Sub-Clause 16.2 
[Termination by Contractor] or Sub-Clause 19.6 
[Optional Termination, Payment and Release] has 
taken effect, the Contractor shall promptly: 

(a) cease all further work, except for such work as 
may have been instructed by the Engineer for the 
protection of life or property or for the safety of 
the Works, 

(b) hand over Contractor’s Documents, Plant, 
Materials and other work, for which the 
Contractor has received payment, and 

(c) remove all other Goods from the Site, except as 
necessary for safety, and leave the Site. 

16.4 PAYMENT ON TERMINATION After a notice of termination under Sub-Clause 16.2 
[Termination by Contractor] has taken effect, the 
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Employer shall promptly: 

(a) return the Performance Security to the 
Contractor, 

(b) pay the Contractor in accordance with Sub-
Clause 19.6 [Optional Termination, Payment and 
Release], and 

(c) pay to the Contractor the amount of any loss or 
damage sustained by the Contractor as a result of 
this termination. 

17. RISK AND RESPONSIBILITY 

17.1 INDEMNITIES The Contractor shall indemnify and hold harmless the 
Employer, the Employer’s Personnel, and their 
respective agents, against and from all claims, 
damages, losses and expenses (including legal fees and 
expenses) in respect of: 

(a) bodily injury, sickness, disease or death, of any 
person whatsoever arising out of or in the course 
of or by reason of the Contractor’s design (if any), 
the execution and completion of the Works and 
the remedying of any defects, unless attributable 
to any negligence, wilful act or breach of the 
Contract by the Employer, the Employer’s 
Personnel, or any of their respective agents, and 

(b) damage to or loss of any property, real or 
personal (other than the Works), to the extent 
that such damage or loss arises out of or in the 
course of or by reason of the Contractor’s design 
(if any), the execution and completion of the 
Works and the remedying of any defects, unless 
and to the extent that any such damage or loss is 
attributable to any negligence, wilful act or 
breach of the Contract by the Employer, the 
Employer’s Personnel, their respective agents, or 
anyone directly or indirectly employed by any of 
them. 

17.2 CONTRACTOR’S CARE OF THE 

WORKS 
The Contractor shall take full responsibility for the care 
of the Works and Goods from the Commencement 
Date until the Taking-Over Certificate is issued (or is 
deemed to be issued under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]) for the Works, when 
responsibility for the care of the Works shall pass to 
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the Employer.  

If any loss or damage happens to the Works, Goods or 
Contractor’s Documents during the period when the 
Contractor is responsible for their care, from any cause 
not listed in Sub-Clause 17.3 [Employer’s Risks], the 
Contractor shall rectify the loss or damage at the 
Contractor’s risk and cost, so that the Works, Goods and 
Contractor’s Documents conform with the Contract. 

The Contractor shall be liable for any loss or damage 
caused by any actions performed by the Contractor 
after a Taking-Over Certificate has been issued. The 
Contractor shall also be liable for any loss or damage 
which occurs after a Taking-Over Certificate has been 
issued and which arose from a previous event for 
which the Contractor was liable. 

17.3 EMPLOYER’S RISKS The risks referred to in Sub-Clause 17.4 [Consequences 
of Employer’s Risks] below, insofar as they directly 
affect the execution of the Works in the Country, are: 

(a) war, hostilities (whether war be declared or 
not), invasion, act of foreign enemies, 

(b) rebellion, terrorism, sabotage by persons 
other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped 
power, or civil war, within the Country, 

(c) riot, commotion or disorder within the 
Country by persons other than the Contractor’s 
Personnel, 

(d) any operation of the forces of nature which is 
Unforeseeable or against which an experienced 
contractor could not reasonably have been 
expected to have taken adequate preventive 
precautions. 

17.4 CONSEQUENCES OF 

EMPLOYER’S RISKS 
If and to the extent that any of the risks listed in Sub-
Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor’s Documents, the 
Contractor shall promptly give notice to the Engineer 
and shall rectify this loss or damage to the extent 
required by the Engineer. 

If the Contractor suffers delay and/or incurs Cost from 
rectifying this loss or damage, the Contractor shall give 
a further notice to the Engineer and shall be entitled 
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subject to Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if 
completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], 
and 

(b) payment of any such Cost, which shall be 
included in the Contract Price. In the case of sub-
paragraphs (f) and (g) of Sub-Clause 17.3 
[Employer's Risks], Cost plus profit shall be 
payable. 

After receiving this further notice, the Engineer shall 
proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

17.5 INTELLECTUAL AND 

INDUSTRIAL PROPERTY RIGHTS 
In this Sub-Clause, “infringement” means an 
infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, 
trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” means a claim 
(or proceedings pursuing a claim) alleging an 
infringement. 

The Contractor shall indemnify and hold the Employer 
harmless against and from any other claim which arises 
out of or in relation to (i) the manufacture, use, sale or 
import of any Goods, or (ii) any design for which the 
Contractor is responsible. 

If a Party is entitled to be indemnified under this Sub-
Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any 
litigation or arbitration which may arise from it. The other 
Party shall, at the request and cost of the indemnifying 
Party, assist in contesting the claim. This other Party (and 
its Personnel) shall not make any admission which might 
be prejudicial to the indemnifying Party, unless the 
indemnifying Party failed to take over the conduct of any 
negotiations, litigation or arbitration upon being 
requested to do so by such other Party. 

17.6 USE OF EMPLOYER’S 

ACCOMMODATION/FACILITIES 
The Contractor shall take full responsibility for the care 
of the Employer provided accommodation and 
facilities, if any, as detailed in the Specification, from 
the respective dates of hand-over to the Contractor 
until cessation of occupation (where hand-over or 
cessation of occupation may take place after the date 
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stated in the Taking-Over Certificate for the Works). 

If any loss or damage happens to any of the above 
items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those 
for which the Employer is liable, the Contractor shall, 
at his own cost, rectify the loss or damage to the 
satisfaction of the Engineer. 

18. INSURANCE 

18.1 INSURANCE FOR WORKS AND 

CONTRACTOR’S EQUIPMENT 
Before the commencement of the work, the Contractor 
shall take and maintain insurances under this Sub-
Clause: The Insurance  

(a) shall be in the joint names of the Parties, who 
shall be jointly entitled to receive payments from 
the insurers, payments being held or allocated to 
the Party actually bearing the costs of rectifying 
the loss or damage, 

(b) shall cover all loss and damage from any cause 
not listed in Sub-Clause 17.3 [Employer’s Risks], 

(c) shall also cover, to the extent specifically 
required in the bidding documents of the 
Contract, loss or damage to a part of the Works 
which is attributable to the use or occupation by 
the Employer of another part of the Works, and 
loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h) of Sub-Clause 17.3 
[Employer’s Risks], excluding (in each case) risks 
which are not insurable at commercially 
reasonable terms. 

The Contractor should take Contractor's All Risk 
Insurance and Extensions on first loss basis: Policy to 
inter alias cover the following:  

 Contract works for entire Contract Value plus 
cost of Owner supplied material valid for the 
completion period and any extension thereof.  

 Earthquake, Civil commotion, riots, war and 
other disturbances.  

 Debris removal.  

 Extended Maintenance Cover till completion of 
Defects Liability Period and any extension 
thereof.  
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18.2 INSURANCE AGAINST INJURY 

TO PERSONS AND DAMAGE TO 

PROPERTY (THIRD PARTY) 

The Contractor shall insure against any loss, damage, 
death or bodily injury which may occur to any physical 
property (except things insured under Sub-Clause 18.1 
[Insurance for Works and Contractor’s Equipment]) or 
to any person (except persons insured under Sub-
Clause 18.3 [Insurance for Contractor’s Personnel]), 
which may arise out of the Contractor’s performance 
of the Contract and occurring before the issue of the 
Performance Certificate. 

This insurance shall be for a limit per occurrence of not 
less than the amount stated in the Contract Data, with 
no limit on the number of occurrences. If an amount is 
not stated in the Contract Data, this Sub-Clause shall 
not apply. 

Unless otherwise stated in the Special Conditions of 
Contract, the insurances specified in this Sub-Clause: 

(a) shall be effected and maintained by the 
Contractor as insuring Party,  

(b) shall be in the joint names of the Parties, 

(c) shall be extended to cover liability for all loss and 
damage to the Employer’s property (except 
things insured under Sub-Clause 18.1) arising out 
of the Contractor’s performance of the Contract, 
and 

(d) may however exclude liability to the extent that it 
arises from: 

(i) the Employer’s right to have the Permanent 
Works executed on, over, under, in or 
through any land, and to occupy this land for 
the Permanent Works, 

(ii) damage which is an unavoidable result of 
the Contractor’s obligations to execute the 
Works and remedy any defects, and 

(iii) a cause listed in Sub-Clause 17.3 [Employer’s 
Risks], except to the extent that cover is 
available at commercially reasonable terms. 

18.3 INSURANCE FOR 

CONTRACTOR’S PERSONNEL 
The Contractor shall effect and maintain Workmen’s 
Compensation Insurance/ equivalent insurance against 
liability for claims, damages, losses and expenses 
(including legal fees and expenses) arising from injury, 
sickness, disease or death of any person employed by 
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the Contractor or any other of the Contractor’s 
Personnel. 

The insurance shall cover the Employer and the 
Engineer against liability for claims, damages, losses 
and expenses (including legal fees and expenses) 
arising from injury, sickness, disease or death of any 
person employed by the Contractor or any other of the 
Contractor’s Personnel, except that this insurance may 
exclude losses and claims to the extent that they arise 
from any act or neglect of the Employer or of the 
Employer’s Personnel. 

The insurance shall be maintained in full force and 
effect during the whole time that these personnel are 
assisting in the execution of the Works. For a 
Subcontractor’s employees, the insurance may be 
affected by the Subcontractor, but the Contractor shall 
be responsible for compliance with this Clause. 

18.4 FAILURE TO INSURE If the Contractor fails to comply with the terms of Sub 
clause 18, the Engineer may effect and / or keep 
current (but without obligation to do so) the insurance 
at the cost and expense of the Contractor and at two 
times the expenses incurred, deduct the expenses from 
any moneys that may be or become payable to the 
Contractor or may use his option, refuse payment of 
any certificate to the Contractor until the Contractor 
complies with this condition. 

19. FORCE MAJEURE 

19.1 DEFINITION OF FORCE 

MAJEURE 
In this Clause, “Force Majeure” means an exceptional 
event or circumstance: 

(a) which is beyond a Party’s control, 

(b) which such Party could not reasonably have 
provided against before entering into the 
Contract, 

(c) which, having arisen, such Party could not 
reasonably have avoided or overcome, and 

(d) which is not substantially attributable to the 
other Party. 

Force Majeure may include, but is not limited to, 
exceptional events or circumstances of the kind listed 
below, so long as conditions (a) to (d) above are 
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satisfied: 

(i) war, hostilities (whether war be declared or 
not), invasion, act of foreign enemies, 

(ii) rebellion, terrorism, sabotage by persons 
other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped 
power, or civil war, 

(iii) riot, commotion, disorder, strike or lockout 
by persons other than the Contractor’s 
Personnel, 

(iv) munitions of war, explosive materials, 
ionising radiation or contamination by radio-
activity, except as may be attributable to the 
Contractor’s use of such munitions, 
explosives, radiation or radio-activity, and 

(v) natural catastrophes such as earthquake, 
hurricane, typhoon or volcanic activity. 

19.2 NOTICE OF FORCE MAJEURE If a Party is or will be prevented from performing its 
substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of 
the event or circumstances constituting the Force 
Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The 
notice shall be given within 14 days after the Party 
became aware, or should have become aware, of the 
relevant event or circumstance constituting Force 
Majeure. 

The Party shall, having given notice, be excused 
performance of its obligations for so long as such Force 
Majeure prevents it from performing them. 

Notwithstanding any other provision of this Clause, 
Force Majeure shall not apply to obligations of either 
Party to make payments to the other Party under the 
Contract. 

19.3 DUTY TO MINIMIZE DELAY Each Party shall at all times use all reasonable 
endeavours to minimise any delay in the performance 
of the Contract as a result of Force Majeure. 

A Party shall give notice to the other Party when it 
ceases to be affected by the Force Majeure. 

19.4 CONSEQUENCES OF FORCE If the Contractor is prevented from performing his 
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MAJEURE substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-
Clause 19.2 [Notice of Force Majeure], and suffers 
delay and/or incurs Cost by reason of such Force 
Majeure, the Contractor shall be entitled subject to 
Sub-Clause 20.1 [Contractor’s Claims] to: 

(a) an extension of time for any such delay, if 
completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], 
and 

(b) if the event or circumstance is of the kind 
described in sub-paragraphs (i) to (iv) of Sub-
Clause 19.1 [Definition of Force Majeure] and, in 
sub-paragraphs (ii) to (iv), occurs in the Country, 
payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods 
damaged or destroyed by Force Majeure, to the 
extent they are not indemnified through the 
insurance policy referred to in Sub-Clause 18.1 
[Insurance for Works and Contractor’s 
Equipment]. 

After receiving this notice, the Engineer shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

19.5 FORCE MAJEURE AFFECTING 

SUBCONTRACTOR 
If any Subcontractor is entitled under any contract or 
agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those 
specified in this Clause, such additional or broader 
force majeure events or circumstances shall not excuse 
the Contractor’s non-performance or entitle him to 
relief under this Clause. 

19.6 OPTIONAL TERMINATION, 

PAYMENT AND RELEASE 
If the execution of substantially all the Works in 
progress is prevented for a continuous period of 84 
days by reason of Force Majeure of which notice has 
been given under Sub-Clause 19.2 [Notice of Force 
Majeure], or for multiple periods which total more 
than 140 days due to the same notified Force Majeure, 
then either Party may give to the other Party a notice 
of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is 
given, and the Contractor shall proceed in accordance 
with Sub-Clause 16.3 [Cessation of Work and Removal 
of Contractor’s Equipment]. 
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Upon such termination, the Engineer shall determine 
the value of the work done and issue a Payment 
Certificate which shall include: 

(a) the amounts payable for any work carried out for 
which a price is stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the 
Works which have been delivered to the 
Contractor, or of which the Contractor is liable to 
accept delivery: this Plant and Materials shall 
become the property of (and be at the risk of) 
the Employer when paid for by the Employer, 
and the Contractor shall place the same at the 
Employer’s disposal; 

(c) other Cost or liabilities which in the 
circumstances were reasonably and necessarily 
incurred by the Contractor in the expectation of 
completing the Works. 

19.7 RELEASE FROM 

PERFORMANCE 
Notwithstanding any other provision of this Clause, if any 
event or circumstance outside the control of the Parties 
(including, but not limited to, Force Majeure) arises which 
makes it impossible or unlawful for either or both Parties 
to fulfil its or their contractual obligations or which, under 
the law governing the Contract, entitles the Parties to be 
released from further performance of the Contract, then 
upon notice by either Party to the other Party of such 
event or circumstance: 

(a) the Parties shall be discharged from further 
performance, without prejudice to the rights of 
either Party in respect of any previous breach of 
the Contract, and 

(b) the sum payable by the Employer to the 
Contractor shall be the same as would have been 
payable under Sub-Clause 19.6 [Optional 
Termination, Payment and Release] if the 
Contract had been terminated under Sub-Clause 
19.6. 

20. CLAIMS, DISPUTES AND ARBITRATION 

20.1 CONTRACTOR’S CLAIMS If the Contractor considers himself to be entitled to 
any extension of the Time for Completion under any 
Clause of these Conditions or otherwise in 
connection with the Contract, the Contractor shall 
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give notice to the Engineer, describing the event or 
circumstance giving rise to the claim. The notice shall 
be given as soon as practicable, and not later than 28 
days after the Contractor became aware, or should 
have become aware, of the event or circumstance.  

If the Contractor fails to give notice of a claim within 
such period of 28 days, the Time for Completion shall 
not be extended.  

The Contractor shall also submit any other notices 
which are required by the Contract, and supporting 
particulars for the extension all as relevant to such 
event or circumstance. 

The Contractor shall keep such contemporary 
records as may be necessary to substantiate any 
claim, either on the Site or at another location 
acceptable to the Engineer. Without admitting the 
Employer’s liability, the Engineer may, after receiving 
any notice under this Sub-Clause, monitor the 
record-keeping and/or instruct the Contractor to 
keep further contemporary records. The Contractor 
shall permit the Engineer to inspect all these records, 
and shall (if instructed) submit copies to the 
Engineer. 

20.2 APPOINTMENT OF THE 

ADJUDICATOR 

The Adjudicator shall be appointed jointly by the Employer 
and the Contractor, at the time of the Employer’s issuance 
of the Letter of Acceptance. If, in the Letter of Acceptance, 
the Employer does not agree on the appointment of the 
Adjudicator, the Employer will request the Appointing 
Authority designated in the SCC, to appoint the Adjudicator 
within 14 days of receipt of such request. 

Should the Adjudicator resign or die, or should the Employer 
and the Contractor agree that the Adjudicator is not 
functioning in accordance with the provisions of the 
Contract, a new Adjudicator shall be jointly appointed by 
the Employer and the Implementing Agency. In case of 
disagreement between the Employer and the Contractor, 
within 30 days, the Adjudicator shall be designated by the 
Appointing Authority at the request of either party, within 
14 days of receipt of such request. 

20.3 PROCEDURE FOR DISPUTES If the Contractor believes that a decision taken by the 
Engineer was either outside the authority given to the 
Engineer by the Contract or that the decision was wrongly 
taken, the decision shall be referred to the Adjudicator 
within 14 days of the notification of the Engineer’s decision. 
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The Adjudicator shall give a decision in writing within 28 
days of receipt of a notification of a dispute. 

The Adjudicator shall be paid by the hour at the rate 
specified in the SCC, together with reimbursable expenses 
of the types specified in the SCC, and the cost shall be 
divided equally between the Employer and the Contractor, 
whatever decision is reached by the Adjudicator.  Either 
party may refer a decision of the Adjudicator to an 
Arbitrator within 28 days of the Adjudicator’s written 
decision. If neither party refers the dispute to arbitration 
within the above 28 days, the Adjudicator’s decision shall be 
final and binding. 

The arbitration shall be conducted in accordance with the 
arbitration procedures published by the institution named 
and in the place specified in the SCC. 

20.4 VOID  

20.5 ARBITRATION Any dispute between the Parties arising out of or in 
connection with the Contract not settled amicably in 
accordance with Sub-Clause 20.5 above and in respect 
of which the Adjudicator’s decision (if any) has not 
become final and binding shall be finally settled by 
arbitration. Arbitration shall be conducted in 
accordance with The Arbitration and Conciliation Act, 
1996 

The place of arbitration shall be Kakinada as specified 
in the Contract Data; and the arbitration shall be 
conducted in the language for communications defined 
in Sub-Clause 1.4 [Law and Language]. 

The arbitrators shall have full power to open up, 
review and revise any certificate, determination, 
instruction, opinion or valuation of the Engineer, and 
any decision of the Adjudicator relevant to the dispute. 
Nothing shall disqualify representatives of the Parties 
and the Engineer from being called as a witness and 
giving evidence before the arbitrators on any matter 
whatsoever relevant to the dispute. 

20.6 VOID  

20.7 VOID  

 

 



Section VIII – Contract Forms 131 

 

Section VII - Special Conditions of 

Contract 

 

 

The following Special Conditions of Contract shall supplement the GC. Whenever there is a conflict, 

the provisions herein shall prevail over those in the GC. 
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Part A - Contract Data 

Sub-Clause Conditions Data 

1.1.2.2 & 1.3 Employer’s name and address Managing Director 

Kakinada Smart City Corporation Limited 

KSCCL, D.no 2-33-10, Peketivari street,  

Perrajupeta,, Kakinada, 533001, AP, India 

1.1.2.4 & 1.3 Engineer’s name and address Project Manager 

Kakinada Smart City Corporation Limited 

KSCCL, D.no 2-33-10, Peketivari street,  

Perrajupeta,, Kakinada, 533001, AP, India 

1.1.5.6 Sections Sections Not allowed. 

1.6 Time for the Parties entering 

into a Contract Agreement 

The successful bidder(s) shall execute an 

agreement/contract for the fulfilment of the 

contract on Rs.100/- non judicial stamp paper in 

the format enclosed, within 10 days (ten days) 

from the date of issuance of Letter on Award to 

the successful bidder.  

The successful Bidder shall have to submit Letter 

of Acceptance within 04(four days) working days, 

from the date of issuance of Letter of Award 

(LoA).   The successful bidder shall complete all 

the formalities including depositing performance 

guarantee equivalent to 5% of cost quoted by 

the bidder to enter into the contract agreement. 

After the receipt of the PBG the Employer will 

enter into agreement with the Contractor and 

Issue a Work Order within 3 working days from 

entering into the contract agreement duly 

indicating the commencement date. 

The incidental expenses of execution of 

agreement/contract shall be borne by the 

successful bidder. 

3.1(b)(ii)  Engineer’s Duties and 

Authority 

Any Variations resulting in an increase of the 

Accepted Contract Amount in excess of Contract 

Price shall require approval of the Employer. 

4.2 Performance Security 5% of the bid value will be the performance 

security (PBG)in the form of a Bank Guarantee 

from a Nationalized / Scheduled / commercial bank 

issued in favour of Kakinada Smart City 

Corporation Limited as per format given in Section 



Section VIII – Contract Forms 133 

 

Sub-Clause Conditions Data 

VIII. The PBG will be returned back after the 

successful completion of the project including the 

defect liability period. 

4.19 Electricity and water The Contractor has to make its own arrangement 

for electricity and water during the construction 

phase. 

The Contractor can drill  bore wells of required 

depth for water supply and connect it to the pipe 

line for water supply which was included in the 

BoQ 

 

6.5 Normal working hours 9:00 AM to 6:00 PM 

7.A Designs by the Employer Employer shall give all the required Good for 

Construction drawings within 15 days from the 

commencement of the Contract. 

7.3 Inspection All works are to be executed in conformity to the 

relevant BIS Code of Practice. 

PMC will inspect for quality control as per the 

latest relevant BIS/ IS code. This clause supersedes 

any other codes specified earlier in the document. 

8.1 Commencement of Works The Commencement date of the work will be the 

date of issue of Work Order after the signing of the 

Contract Agreement. 

8.2 Time for Completion 6(Six) months 

8.5 Delay damages for the Works Delay damages for the works/ Liquidated damages 

will be applicable as per table given at the end of 

this section Part A- Contract Data. 

8.5 Maximum amount of delay 

damages 

10% of the final Contract Price.  

11 Defects Liability Period 1 (one) year from the date of completion of work 
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Sub-Clause Conditions Data 

13.3 Adjustments for Changes in 

Cost/ Price Adjustment 

Price adjustment will be done as per GO MS No.- 

94 of T R & B dated 16-04-2008 for only Cement 

and Steel, as per Govt of AP rules. 

The base price of Cement and Steel for this bid will 

be considered as per ENC, PH, Tadepalli Circular 

1. Cement OPC 43/53 grade- Rs.240 per bag 

2. TMT/HYSD bars of Fe 415 and Fe 500 grade- 

Rs.34,500 per Tonne. 

14.3, 14.4 Application for Interim 

Payment Certificate and 

Schedule of Payments 

Interim Payment Certificates should not be raised 

more than once in a calendar month. 

14.2 Mobilization Advance A mobilization advance of 10% of the bid value is 

payable to the Contractor on request to the 

Employer in two instalments against submission of 

BG for 110% of value. 

“mobilization advance‟ would be deemed as 

interest bearing advance at an Prime lending Rate 

(PLR)/ base rate of State bank of India, (to be 

stipulated depending on the prevailing rate at the 

time of issue of NIT) to be compounded quarterly. 

Advance will be recovered from the contractor 

from the disbursements of the first 3 interim 

payment certificates. 

5% mobilization advance can be given immediately 

after the issue of Work Order 

Balance 5% can be given after the mobilization of 

the man power, machinery and material at site. 

Mobilization advance is payable against Bank 

guarantee only. 

 

14.3 Percentage of Retention 

money 

5% of the Interim payment certificate. 

The Retention money will be returned after the 

successful completion of the construction phase 

i.e., after the receipt of Completion Certificate 

from the Employer. 

The retention money will be returned back after 

the successful completion of the project including 

defect liability period. 
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Sub-Clause Conditions Data 

14.5 Issue of Interim Payment 

certificate. 

The Contractor will submit the statement as for 

Sub- Clause 14.3 of the General Conditions of the 

contract to the PMC for check, certification and 

onward submission to the Employer. 

Payment conditions apply for all School buildings 

independently based on the rates quoted in 

financial bid part – 1&2 based on the work actual 

executed.  

Project duration is 6 (Six) months and contractor 

may raise monthly running bills. 

14.5 Minimum Amount of Interim 

Payment Certificates 

10% of the Accepted Contract Amount except in 

the case of Final Payment. 

14.8 Statement of Completion The Contractor along with the Statement of 

completion as given in GCC 14.8 shall submit 3 

copies of As built drawings of the work executed 

along with soft copy in AutoCAD software. 

18.2 Minimum amount of third 

party insurance 

As per the prevailing rules of AP Govt.  

20.2 The Adjudicator shall be The Adjudicator proposed by the Employer is: 

Chairman Institution of Engineer (India) Kakinada.  

The hourly fee for this proposed Adjudicator shall 

be: Rs 1000/-.  The biographical data of the 

proposed Adjudicator is as follows: Engineering 

professional, with more than 20 years’ experience 

with post graduate degree in Engineering. 
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Table: Payment, Time lines and Charges for Delay for the work- Applicable for School Buildings (as 

per financial bid part – 1) 

Each High School will be considered independent unit and mile stone will be considered accordingly. 

Section Name/Description 

(Sub-Clause 1.1.5.6) 

Time for Completion 

(Sub-Clause 1.1.3.3) 

Damages for Delay  

(Sub-Clause 8.7) 

Milestone 1 

Financial milestone is 15% of the Contract 
Price 

1/4 time of completion 0.1% per week for the 
balance work to be 
done to achieve the 
milestone. 

Milestone 2 

Financial milestone is 50% of the Contract 
Price 

 2/4 time of completion 
0.1% per week for the 

balance work to be 

done to achieve the 

milestone. 

Milestone 3 

Financial milestone is 75% of the Contract 
Price 

3/4 time of completion 
0.1% per week for the 

balance work to be 

done to achieve the 

milestone. 

Milestone 4 

100% works completed 

 

Completed time of 
completion 

0.1% per week for the 

balance work to be 

done to achieve the 

milestone. 
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Part B - Specific Provisions 
 
  
 
There are no specific provisions of contract pertaining to the work for which the bid is called for. 
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a. Contract Form 

 

THIS AGREEMENT made the ………………..Day of …………… 2016………..  Between 

……………………….. Kakinada Smart City Corporation Limited (hereinafter called “the 

Employer”/ OR “KSCCL”) having its registered/ principal office at _____________________ 

(India) which expression shall mean and include, unless repugnant to the context, its 

successor; and permitted assigns of the one part 

AND 

…………………………………………………… (Name of Successful bidder) (hereinafter called “the 

contractor”/ “Successful Bidder”) having its registered/ principal office at 

_______________________________  and which expression shall mean and include unless 

repugnant to the context, its successor; and permitted assigns,  

WHEREAS the KSCCL has invited bids for __________________________________ and 

whereas the Successful Bidder desirous of undertaking the works has bid and KSCCL has 

accepted the bid for execution of works for a sum of 

________________________________ (contract price) (hereinafter called “the Contract 

Price”) 

NOW THEREFORE, IT IS HEREBY AGREED BY AND BETWEEN THE KSCCL AND THE 

SUCCESSFUL BIDDER AS FOLLOWS:  

1. In this agreement words and expression shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract referred to.   

2. The following documents shall be deemed to form and be read and construed as 

part of this Agreement. This agreement shall prevail over all other contract 
documents- 

a. The  Contract Agreement 

b. Letter of Award 

c. Work Order 

d. Letter of Bid 

e. The Price Schedule submitted by the Bidders; 

f. The Scope of work 

g. Special Conditions of Contract 

h. General Conditions of Contract 

i. Instructions to bidders 

j. KMC’s  Notification of Award   

 



Section VIII – Contract Forms 141 

 

3. The Successful bidder shall be bound by the details furnished by him/her to the 

KSCCL while submitting the tender or at subsequent stage. Upon selection of the 

successful bidder, if at any stage, the document furnished by him/her is found to be 

false or the quality of the work/ services or rate are found of poor quality or 

different specifications, it would be deemed to be a breach of terms of contract, the 

contract shall be cancelled and Performance Security shall be stand forfeited.  

 

4. The rate quoted by the selected Successful bidder, and as approved by the KSCCL, 

shall remain valid throughout the period of contract and the request to increase the 

rates for any or all items, during the period of contract, shall not be entertained at 

any stage.  

 

5. In considerations of the payments to be made by the KSCCL to the Successful bidder 

as hereinafter mentioned, the Successful bidder hereby covenants with the KSCCL 

to provide the goods and services and to remedy defects there in conformity in all 

respects with the provisions of the contract.   

 

6. The KSCCL hereby covenants to pay the Successful bidder in consideration of the 

provision of the goods and services and the remedying of defects therein, the 

contract price or such other sum as may become payable under the provisions of 

the contract at the times and in the manner prescribed by the contract. 

 

7. The Successful Bidder hereby agrees to deliver the works/ services as mentioned 

above within contract period of _____________ 

 

8. That in the event of any dispute arising between the parties; the same shall be 

referred to the Adjudicator for reaching to a amicable solution. In case of failure to 

reach an agreement from Adjudicator shall be settled by arbitration. 

 

THIS AGREEMENT will take effect from ……………day of ………………….Two  

Thousand Thirteen and shall be valid for three year.  

 

IN WITNESS WHEREOF, both the parties KSCCL and the SUCCESSFUL BIDDER have entered, 

their respective common seals to be here unto affixed/ (or have unto set their respective 

hands and seals) into this Agreement as of _______ day of month _______ of 2017 here at 

Kakinada. 
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For and on behalf of the  

‘Successful Bidder/ Contractor’     

 

Signature of the authorized officer  

 

Name of the Officer  

 

By the Said   

………………………Names on behalf of the 

“Authorized  

Signatory, of the firm / company ”  

 

In the presence of   

Witness:…………………………..  

Name:………………………………  

Address:……………………………… 

………….......................................  

 

For and on behalf of the “Managing Director, 

KSCCL”  

 

Signature of the authorized officer  

 

Name of the Officer  

 

By the Said   

………………………Names on behalf of  

the “Managing Director, KSCCL”  

 

 

In the presence of   

Witness: ………………………….. 

Name: ………………………………  

Address:…………………………………… 
…………………………………………. 
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b. Performance Bank Guarantee Format 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 

execution.) 

 

1. In consideration of the Kakinada Smart City Corporation Limited, (hereinafter called ‘KSCCL’) 

having agreed to _______M/s Firm name with address______(hereinafter called the said 

‘Successful bidder(s)’) from the demand, under the terms and conditions of Agreement No. 

_______________Dated ______________ made between KSCCL and M/s Firm name for 
the Name of work (hereinafter called ‘the said Agreement’) of security deposit for the due 

fulfilment by the said Successful bidder(s) of the terms and conditions in the said 
Agreement on production of Bank Guarantee for Rs. _____________ (Rupees 

______________________ Only) we, Bank name with address, (Indicate the name of 

Bank) (hereinafter referred to as ‘the bank’) at the request of M/s Firm name, Successful 
bidder(s) do hereby undertake to pay to the Council an amount not exceeding of Rs. 

___________ (Rupees __________________ Only) on demand by KSCCL.  

 

2. We, Bank name, do hereby undertake to pay the amount due and payable under this 

guarantee without any demur, merely on a demand from the KSCCL stating that the 
amount claimed is required to meet the recoveries due or likely to be due from the said 

Successful bidder(s). Any such demand made on the bank shall be conclusive as regards the 

amount due and payable by the bank under this guarantee. However, our liability under this 
guarantee shall be restricted to an amount not exceeding Rs. _________ (Rupees 

____________________ Only).  

 

3. We undertake to pay to the KSCCL any money so demanded notwithstanding any dispute or 

disputes raised by the Successful bidder(s) in any suit or proceedings pending before any 
court or Tribunal relating thereto, our liability under this present being, absolute and 

unequivocal. The payment so made by us under this bond shall be valid discharge of our 
liability for payment hereunder and the Successful bidder(s) shall have no claim against us 

for making such payment.  

 

4. We, Bank name with address, further agree that the guarantee herein contained shall 

remain in full force and effect during the period that would be taken for the performance of 

the said agreement and that it shall continue to be enforceable till all the dues of the KSCCL 
under or by virtue of the said Agreement have been fully paid and its claims satisfied or 

discharged or till person-in-charge on behalf of the Council certifies that the terms and 

conditions of the said Agreement have been fully and properly carried out by the said 
Successful bidder(s) and accordingly discharges this guarantee, or till 5 year & 6 months 

from the date of submission of bid  whichever is earlier.  

 

5. We, Bank name with address, further agree with the KSCCL that the Council shall have the 

fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Agreement or to extend time 

of performance by the said Agreement or the extend time of performance by the said 

Successful bidder(s) from time to time or to postpone for any time or from time to time ant 

of the powers exercisable by the Council against the said Successful bidder(s) / Suppliers 
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and to forebear or enforce any of terms and conditions relating to the said agreement and 

we shall not be relieved from our liability by reason of any such variation, or extension 
being granted to the said Successful bidder(s) / Suppliers or for any forbearance, act or 

omission on the part of the KSCCL or any indulgence be the KSCCL to the said Successful 
bidder(s) / Suppliers or by any such matter or thing whatsoever which under the law 

relating to sureties would, but for this provision, have effect of so relieving us.  

 

6. This guarantee will not be discharged due to change in the constitution of the bank or the 

Successful bidder(s).  

 

7. We, Bank name with address, lastly undertake not to revoke this guarantee except with the 

previous consent of the KSCCL in writing.  

 

8. This Guarantee shall be valid up to _______________unless extended on demand to be 

made by the KSCCL. Notwithstanding anything mentioned above, Our liability against this 
guarantee is restricted to Rs. __________ (Rupees ____________________________ Only) 

and unless a claim in writing is lodged with us within six months of the date of expiry or the 

extended date of expiry of this guarantee, all our liabilities under this guarantee, shall stand 
discharged.   

 

 

Dated the __________________day of ______________ 20__  

For _______________________________________  

(Indicate name of Bank) 
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c. FORMAT FOR AFFIDAVIT CERTIFYING THAT 

 

BIDDER/DIRECTORS(S) ARE NOT BLACKLISTED 

 

(On Rs.100/- Stamp Paper) 

 

Affidavit 

 

I M/s. ……………… (Sole Applicant / Lead Member/ Other Member /s)), (the 
names and addresses of the registered office) hereby certify and confirm that we 
or any of our promoter/s / director/s are not barred or blacklisted by any state 
government or central government / department / agency/PSU in India or abroad 
from participating in Project/s, either individually or as member of a Consortium as 
on ________________.  

We further confirm that we are aware our Application for the captioned Project 

would be liable for rejection in case any material misrepresentation is made or 

discovered with regard to the requirements of this RFP at any stage of selection 

and/or thereafter during the Contract period. 

Dated this ……………………..Day of …………………., 201…. 

 

 

Name of the Applicant 

……………………………………………. 

Signature of the Authorised Person 

……………………………………………. 

Name of the Authorised Person 

Note: 

To be executed separately by all the Members in case of Consortium 

 


