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SECTION 1 
 

 INFORMATION TO CONSULTANTS 
 
 
 
Sub.:    Consultancy services of Authority’s Engineer for the Supervision of 

the works of “Construction of Sewerage System for Bhubaneswar 
Sewerage District-I, Bhubaneswar Sewerage District-II, Bhubaneswar 
Sewerage District-III & Bhubaneswar Sewerage District-IV, 
Construction of Sewerage System for Rourkela City (East and West) 
and Construction of Sewerage system of Sambalpur Town in the State 
of Odisha on Engineering, Procurement and Construction (EPC) 
Mode”. 

 
GENERAL: - 

 
1.     Member Secretary, Orissa Water Supply & Sewerage Board, 

Bhubaneswar invites proposals for engaging Authority’s Engineer (AE) 
on the basis of National Competitive Bidding for the   following   
contract   package   in   the   State   of Odisha. 

 
TABLE 1:  DETAILS OF EPC PROJECT 

\ 
 

Sl 
No 

Consultancy 
Package 

Name of the 
Sewerage 

Project (EPC) 

Estimated Cost 
of Sewerage  

Project (EPC)   
(Rs. in Cr.) 

Bid 
security 
(in Rs) 

Cost of bid 
document   

(in Rs) 

Assignment 
Period 

(months) 

1. 05/OWSSB/ 
2017-18 

Construction 
of Sewerage 
System for 

Bhubaneswar 
Sewerage 

District-I, II, 
III & IV, 

Rourkela City 
(East & West) 

and 
Sambalpur 

Town 

Rs 1278.55 Cr Rs 
34,81,000/-

Rs 10,000/-  36 (Thirty 
six) 

              
 
2. Selection of AE shall be as per selection procedures given in the Model 

Agreement for Engineering Procurement and Construction of Sewerage 
Project and general procurement methods.  The selected AE shall be 
intimated to the Contractor.  

 
3. The proposal shall be submitted in English Language and all 

correspondence would be in the same language. 
 
4.     (i) BHUBANESWAR CITY: 
             For implementation of Bhubaneswar Sewerage Project, the project 

area has been divided into four Sewerage Districts namely 
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Bhubaneswar Sewerage District-I, Bhubaneswar Sewerage     
District-II, Bhubaneswar Sewerage District-III and Bhubaneswar 
Sewerage District-IV. Tenders have been invited for Bhubaneswar 
Sewerage District-I, II & III as three packages for engaging three 
separate agencies to execute the works on EPC mode of contract. 
The works for Bhubaneswar Sewerage District-I, & III are awarded 
to two agencies on 27-07-2017 for implementation. The package of 
Bhubaneswar Sewerage District II is in the process of finalisation. 
The tender for Sewerage District.-IV is to be invited soon.  

 
a. The project of Bhubaneswar Sewerage District-I basically constitutes 

construction of a Sewer network consisting of 25.50 km of RCC gravity 
sewer network, 4 nos Intermediate Sewage Pumping Stations (ISPS),     
1 no. of  Terminal Sewage Pumping Station (TSPS), 4.6 km of DI pipe 
Pumping Main, Construction of one 56 MLD capacity Sewage 
Treatment Plant (STP)based on SBR Technology at Meherpalli, near 
Jharpada, Laxmisagar, Bhubaneswar comprising of inlet chamber, 
screen chamber, grit chamber, aeration container, return sludge 
pumping, centrifuge / belt press, chlorination arrangement, effluent 
disposal system by gravity, associated civil, mechanical, electrical, 
instrumentation system, Automation & SCADA system, construction of 
electrical substation and power supply, construction of DG room & 
MCC-cum-office room, site formation, service road, approach road to 
STP and pumping stations, construction of internal roads / pavements, 
laying of sewers and rising mains using trenchless technology at 
required places, construction of manhole chambers, valve chambers 
house sewers, road cutting & restoration, repair of Municipal drains 
damaged during construction of sewer system, reinstatement of public 
utilities etc.  

b. The project of Bhubaneswar Sewerage District-II basically constitutes 
construction of a Sewer network consisting of 27.18 km of RCC gravity 
sewer network, 4 nos. of  Intermediate Sewage Pumping Stations (ISPS)  
9 nos. of  Lifting stations (LS), 1 no. of  Terminal Sewage Pumping 
Station (TSPS), 14.04 km of DI pipe Pumping Main, Construction of 
one 28 MLD capacity Sewage Treatment Plant STP based on SBR 
Technology at Basuaghai, Bhubaneswar comprising of inlet chamber, 
screen chamber, grit chamber, aeration container, return sludge 
pumping, centrifuge / belt press, chlorination arrangement, effluent 
disposal system by gravity, associated civil, mechanical, electrical, 
instrumentation system, Automation & SCADA system, construction of 
electrical substation and power supply, construction of DG room & 
MCC-cum-office room, site formation, service road, approach road to 
STP and pumping stations, construction of internal roads / pavements, 
laying of sewers and rising mains using trenchless technology at 
required places, construction of manhole chambers, valve chambers 
house sewers, road cutting & restoration, repair of municipal drains 
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damaged during construction of sewer system, reinstatement of public 
utilities etc.  
 

c. The project of Bhubaneswar Sewerage District-III basically constitutes 
construction of a Sewer network consisting of 97.818 km of RCC 
gravity sewer network, 8 nos. of Intermediate Sewage Pumping Stations 
(ISPS), 1 no. of  Terminal Sewage Pumping Station (TSPS), 8.944 km 
of DI pipe Pumping Main, Construction of one 43.50 MLD capacity 
Sewage Treatment Plant STP based on SBR Technology at Kochilaput, 
Bhubaneswar comprising of inlet chamber, screen chamber, grit 
chamber, aeration container, return sludge pumping, centrifuge / belt 
press, chlorination arrangement, effluent disposal system by gravity, 
associated civil, mechanical, electrical, instrumentation system, 
Automation & SCADA system, construction of electrical substation and 
power supply, construction of DG room & MCC-cum-office room, site 
formation, service road, approach road to STP and pumping stations, 
construction of internal roads / pavements, laying of sewers and rising 
mains using trenchless technology at required places, construction of 
manhole chambers, valve chambers house sewers, road cutting & 
restoration, repair of municipal drains damaged during construction of 
sewer system, reinstatement of public utilities etc.  

d. The project of Bhubaneswar Sewerage District-IV basically constitutes 
construction of a Sewer network consisting of 14.87 km of RCC gravity 
sewer network,1 no. of sub Pumping Station (ISPS),renovation of 2 nos 
of existing sub pumping stations 1 no. of  Terminal Sewage Pumping 
Station (TSPS), 2.19 km of DI pipe Pumping Main, Construction of one 
8.00 MLD capacity Sewage Treatment Plant STP based on SBR 
Technology at Paikarapur, Bhubaneswar comprising of inlet chamber, 
screen chamber, grit chamber, aeration container, return sludge 
pumping, centrifuge / belt press, chlorination arrangement, effluent 
disposal system by gravity, associated civil, mechanical, electrical, 
instrumentation system, Automation & SCADA system, construction of 
electrical substation and power supply, construction of DG room & 
MCC-cum-office room, site formation, service road, approach road to 
STP and pumping stations, construction of internal roads / pavements, 
laying of sewers and rising mains using trenchless technology at 
required places, construction of manhole chambers, valve chambers 
house sewers, road cutting & restoration, repair of municipal drains 
damaged during construction of sewer system, reinstatement of public 
utilities etc.  
(ii) ROURKELA CITY 

  Rourkela city is divided into two distinct zones i.e Rourkela –East and 
Rourkela-West which are topographically separated by Rourkela Steel 
Township. In view of this, it is proposed to have separate sewer network             
with treatment facilities in each zone and there will be two projects i.e.      
(i) ‘Sewerage System of Rourkela City- East’ and (ii) ‘Sewerage System of 
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Rourkela City- West’ under the project name “Sewerage System of 
Rourkela City- East and West”  

For implementation of the Construction of Sewerage Project for 
Rourkela City (East & west) tender had been invited as a single package 
for engaging agency to execute the works on EPC mode of contract. The 
work was awarded to contractor for implementation with date of 
commencement as 09-01-2017.  

                       (a) Rourkela City – East 
The scope of work will broadly include construction of Sewage Collection 
system consisting of around 47.836 km of RCC gravity sewer network 
which includes 392 m by trenchless method, 2 nos. of Intermediate 
Sewage Pumping Stations (SPS), Laying of DI pipe Pumping Mains of 
about    2077 m length, 132.60 km length of House sewer. Construction of 
one 8 MLD capacity Sewage Treatment Plant  (STP) based on SBR 
Technology at Koel Nagar comprising of one Main (Terminal) Sewage 
Pumping Station, SBR Tank, Return Sludge pumping, Centrifuge, 
Chlorination arrangement, Effluent pumping station, Effluent pumping 
main & Effluent disposal system etc, Associated civil, mechanical, 
electrical, instrumentation system, Automation & SCADA system, 
Construction of electrical substation and power supply, construction of  
DG room and MCC-cum-office room, site formation, service road, 
approach road to STP and Pumping stations,  laying of Sewers and Rising 
mains using Trenchless Technology at required places, Construction of 
Manhole chambers, Valve chambers,  house sewers , road cutting & 
restoration, repair of municipal drains damaged during construction of 
sewer system, dismantling of existing sewer system in Koel Nagar and in 
adjacent areas, reinstatement of public utilities etc., and Operation & 
Maintenance of the Project for 5 (five) years as detailed in the Draft 
Agreement including the maintenance of compound walls of Sewage 
Treatment Plant and Sewage pumping stations though the construction of 
these compound walls are not included in the construction contract.      

                   (b) Rourkela City – West  

The scope of work will broadly include construction of  Sewage Collection 
system consisting of around 186.23 km of RCC gravity sewer network 
which includes 728 m by trenchless method, 4 nos. of Intermediate Sewage 
Pumping Stations (SPS), Laying of DI pipe Pumping Mains of about 5855 
m length, which includes 190 m by trenchless method, 210.00 km length of  
House sewer, Construction of one 40 MLD capacity Sewage Treatment 
Plant  (STP) based on SBR Technology at Ruputola, comprising of one 
Main (Terminal) Sewage Pumping Station, SBR Tank, Return Sludge 
pumping, Centrifuge, Chlorination arrangement, Effluent pumping station, 
Effluent pumping main & Effluent disposal system etc, Associated civil, 
mechanical, electrical, instrumentation system, Automation & SCADA 
system, Construction of electrical substation and power supply, construction 
of  DG room and MCC-cum-office room, staff qrs, site formation, service 
road, approach road to STP and Pumping stations, laying of Sewers and 
Rising mains using Trenchless Technology at required places, Construction 
of Manhole chambers, Valve chambers,  house sewers , road cutting & 
restoration, repair of municipal drains damaged during construction of sewer 
system, reinstatement of public utilities etc., and Operation & Maintenance 
of the Project for 5 (five) years as detailed in the Draft Agreement including  
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the maintenance of compound walls of Sewage Treatment Plant and Sewage 
pumping stations though the construction of these compound walls are not 
included in the construction contract. 

 
(iii) SAMBALPUR TOWN: 
 

            For implementation of the Construction of Sewerage Project for 
Sambalpur town, tender had been invited for engaging agency to 
execute the works on EPC mode of contract. The work was awarded to 
contractor for implementation with date of commencement as           
09-01-2017. 

 
The scope of work will broadly include construction of  Sewage Collection 
system consisting of around 253.9 km of SW/RCC gravity sewer network, 
8 nos. of Intermediate Sewage Pumping Stations (SPS), 15.570 km of DI 
pipe Twin Pumping Mains, Construction of one 40 MLD capacity Sewage 
Treatment Plant (STP) based on SBR Technology at Dhanupali comprising 
of one Main (Terminal) Sewage Pumping Station, SBR Tank, Return 
Sludge pumping, Centrifuge, Chlorination arrangement, Effluent pumping 
station, Effluent pumping main & Effluent disposal system etc., Associated 
civil, mechanical, electrical, instrumentation system, Automation & 
SCADA system, Construction of electrical substation and power supply, 
construction of  DG room and MCC-cum-office room, staff qrs., site 
formation, service road, approach road to STP and Pumping stations, 
Construction of compound walls for STP and 8 nos. of Sewage Pumping 
stations, laying of Sewers using Trenchless Technology at required places, 
Construction of Manhole chambers, Valve chambers,  house sewers, road 
cutting & restoration, repair of municipal drains damaged during 
construction of sewer system, reinstatement of public utilities etc 
The proposed construction works will involve use of modern equipment 
and construction practices/techniques. 

 
The requirement of Key professional, Sub Professional, supporting staff 
and vehicles for Bhubaneswar Sewerage District I & II, III & District IV, 
Sambalpur and Rourkela (East & West) ete., are separately listed out. The 
engagement of Key professional, Sub Professional and Supporting staff 
and deployment of vehicles shall be done as per the project requirement 
with prior approval of the Authority since the agencies for the packages 
for Bhubaneswar Sewerage District  II,&District IV are yet to be finalised. 
 

5. Authority intends to appoint a Consultant to act as Authority’s Engineer for  
implementation  of  these  EPC  project.   As per the  Terms and  
Conditions  of  the  EPC  Agreement(s),  the  Authority’s Engineer shall 
perform all the duties as per the TOR given in this RFP along with any 
amendment thereof. The select ion o f Authority’s Engineer shall 
follow the laid down procedures given in the Contract Agreement signed 
between AUTHORITY and the Contractor for this EPC project. 

0 
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6. The interested consultancy firms shall download the RFP from State 
Government e-Tendering Website w.e.f. 11.08.2017 to 11.09.2017 up 
to 17.00 hrs. The Consultant who download the RFP document from 
the website will be required to pay the non- refundable fee of             
Rs. 10,000/- at the time of the submission of the Bid proposal. The RFP 
will be invited through e-Tendering portal.  Refer Procedure under e-
Tendering for submission of RFP through e-Tendering.  

 

 7. The proposal should be submitted by consultancy firms in two parts.  
The two parts of the proposal are Part 1: Technical Proposal and 
Part 2: Financial Proposal. For a given EPC project,  Stage -1 of 
the  Evaluation  shall  consider  the evaluation  of  the  Technical  Proposal  
(i.e.  Part  1).  The  firms  scoring  the  qualifying marks   (minimum   
75%)   as   mentioned   in   RFP   shall   be   listed in the descending 
order of their technical score and 5 top ranking  firms shall only be 
considered for further evaluation.  Under stage 2, the financial proposal 
of such five firms as selected above shall be opened and evaluated. The 
Technical & Financial Proposal will be submitted through online. The 
award of work shall be done on least cost basis (cost based selection 
approach) among the top five qualifying consultants, meeting eligibility 
requirements, shortlisted after Technical Evaluation.  

 
 8. The total time period for the assignment as Authority’s Engineer will be 

for 36* Months (Construction period -36 Months). 
  

   9. Consultants may apply either as a sole firm or forming Joint Venture 
with other consultants.  In case of Joint Venture, the maximum number 
of Joint Venture partners is limited to 2 (i.e. one lead + 1 JV partner).  
Formulation of more than one JV with different partners for the same 
work is not allowed and all such proposal involving the firms shall be 
treated as non-responsive.   

 
10. The Applicant whether a sole applicant or lead member with joint 

venture(s) may include an Associate company (An Associate company 
is a corporation whose parent company possesses a minority stake in 
the ownership of the corporation. An associate company is partly 
owned by another company or group of companies. The parent 
company or companies do not consolidate the associate company's 
financial statements.). The applicant shall submit a Memorandum of 
Understanding (MOU) with the Associate regarding the role and 
responsibilities of this Associate Company along with the proposal. 
Maximum numbers of key personnel of the Associate firm during the 
RFP proposal and implementation of contract is limited to 5 (Five). 

  
 11. Consulting firms meeting the following criteria are only eligible for 

applying for this assignment.  Firms not meeting these criteria need not 
apply. 
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A). Eligibility criteria for sole applicant firm. 
 

S. 
No. 

Experience of the firm in last 7 years Annual Turnover*** 
Preparation of DPR (Water 
supply/Sewerage/ Projects) 

Project Supervision / IC 
(Water supply/Sewerage 

Projects) 
1 (a). The firm in the last 7 years 

should have the experience in 
preparation of Detailed Project 
Reports for Water Supply/ 
Sewerage schemes having total 
estimated cost equal to or more 
than Rs.2557.10 Cr (Maximum      
up to 5 nos. of DPRs), out of 
which one DPR shall be 
minimum Rs 639.28 Cr in 
sewerage sector, and the 
remaining DPRs (Maximum 
up to 4 Nos) shall be in water 
supply/sewerage sector having 
total estimated cost equal to or 
more than Rs 1917.82 Crore.  

The firm in the last 7 years 
should have the experience 
in Project Supervision/IC 
for Water Supply/ 
Sewerage schemes having 
total project cost equal to 
or more than Rs.2557.10 
Crore (Maximum up to 5 
nos. of projects), out of 
which cost of one project 
shall be minimum            
Rs 639.28 Cr in sewerage 
sector, and the remaining 
Projects  (Maximum up to  
4 Nos) shall be in water 
supply/sewerage sector 
having total project cost 
equal to or more than       
Rs 1917.82 Crore 

Annual turnover 
(updated average of 
last 5 years or in each 
of the preceding two 
years) of the firm from 
consultancy business 
should be equal to or 
more than 5% of 
Estimated Project Cost 
mentioned at Table 1 
above.   

                  * The experience in DPR preparation shall be considered only if the firm   
has prepared new DPRs for town(s) as required and mentioned above 
and not reviewing of DPRs prepared already. 

 
B) Eligibility Criteria for partner in case of JV  
                    (not more than 1 JV partners shall be allowed) shall be as under: 
 

 The lead partner must fulfil at least 80% of requirements at 1(a) of table in        
para (A) above and other JV partner should fulfil at least 50% of eligibility 
criteria as indicated at 1(a) of table  in para (A) above.  The lead partner and JV 
partner jointly should meet not less than 1.50 times the eligibility criteria as 
mentioned at 1(a) of table in para (A) above.   

 

Note:  The weightage given for experience of a firm would depend on the role of the 
firm in the respective assignments.  The firm’s experience would get full 
credit if it was the sole firm in the respective assignment.  Experience 
weightage for firms joining Lead partner JV partner shall be considered in the 
same proportion as   payment has been received *** by the firm towards 
consultancy work in the project. 

*** For weightage of experience in any past Consultancy assignment, experience 
certificate from the client shall be accepted. In the absence of experience 
certificate from the client, proportion of payment received towards 
Consultancy work duly certified by statutory body like Chartered Accountant 
or Independent Auditors who are competent to do so as recognised by the 
State concerned shall be accepted. The Certificate should clearly bring out 
proportionate input/share of each JV/Associate Partners separately towards 
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remuneration and out of pocket expenses for the assignment.  Annual turnover 
duly certified by Chartered Accountant shall be accepted.  In case of non-
availability of such documents no weightage of turnover/experience will be 
considered. 

 
12. Following enhancement factor will be used for the cost of services provided 

and for the turnover from consultancy business to a common base value for 
works completed in India:  

 
Year of completion of 

services / turnover 
Enhancement factor 

Financial year in which RFP 
invited 

1.00 

One year prior to RFP 1.10 
Two year prior to RFP 1.21 

Three year prior to RFP 1.33 
Four year prior to RFP 1.46 
Five year prior to RFP 1.61 
Six year prior to RFP 1.77 

Seven year prior to RFP 1.95 
 

 Applicant should indicate actual figures of costs and amount for the works 
executed by them without accounting for the above-mentioned factors. 

  
 In case the financial figures and values of services provided are in foreign 

currency, the above enhancement factors will not be applied. Instead, current 
market exchange rate (State Bank of India BC Selling rate as on last date of 
submission of the bid) will be applied for the purpose of conversion of 
amount in foreign currency into Indian Rupees. 

 
13. Consultants (sole firm or lead firm and any of the JV partners) who have 

been debarred by any Authority and the debarment is in force as on last date 
of submission of proposal, need not apply as their RFP proposal will not be 
entertained.  

 
14. Authority will not be responsible for any delay, loss or non-receipt of hard 

copy of RFP document sent by post/courier. Further, Authority shall not be 
responsible for any delay in receiving the Proposal and reserves the r ight 
to accept/reject any or all applications without assigning any reason thereof. 

 

15. The two parts of the Proposal (Technical Proposal and Financial Proposal) 
must be submitted on-line with all pages numbered serially, along with an 
index of submission as per procedure under e-Tendering (copy attached). The 
technical proposal is also required to be submitted in hard bound form 
exactly as per submission made online with all pages numbered serially 
along with an index of submission. (Hard bound implies binding between 
two cover through stitching or otherwise whereby it may not be possible to 
replace any paper without disturbing the documents.) Spiral bound form, 
loose form, etc will not be accepted. The Financial Proposal is to be 
submitted online only. Submission in any other form shall not be acceptable. 
In the event, any of the instructions mentioned herein have not been adhered 
to, Authority may reject the Proposal. 

16. Deleted 
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17.    Deleted 
 
 
 
18.   RFP submission must be received not later than 17.00 hrs on 11.09.2017 in the 

manner specified in the RFP document at the address given below.  
 
 

Member Secretary 
Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 
Telephone No: (0674) 2571341 / 2571185, 
Fax: (0674) 2571348 
Email: msowssb@gmail.com 
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SECTION 2  

 
 LETTER OF INVITATION TO CONSULTANTS 

 
1 INTRODUCTION 
1.1 Bids are invited from consulting firms either as a sole firm/ joint venture 

with  other consultant willing to  act  as Authority’s Engineer (AE)  to  
submit  a  proposal  for  providing  consulting services required for the 
assignment named in the attached Letter of Invitation. Your proposal  
could  form  the  basis  for  future  negotiations  and  ultimately  a  contract 
between your firm and the Authority. 

1.2 A  brief  description  of  the  assignment  and  its  objectives  are  given  in  the  
Terms  of Reference (TOR) 

1.3 The assignment shall be implemented in Construction period 36 (Thirty-
six) months only.  

1.4 This RFP is neither an agreement nor an offer by the Authority to the 
prospective Applicants or any other person.  The purpose of this RFP is to 
provide interested parties with information that may be useful to them in the 
formulation of their Proposals pursuant to this RFP.  This RFP includes 
statements and assumptions, which reflect various assessments, arrived at by 
the Authority in relation to the Consultancy.  Such assessments and statements 
do not purport to contain all the information that each Applicant may require.  
The information contained in this RFP, may not be complete, accurate, 
adequate or correct.  Each Applicant should, therefore, conduct its own 
investigations about the assignment and the local conditions before submitting 
the proposal by paying a visit to the Client and the project site, sending written 
queries to the client, before the date and time specified in the Data Sheet. 

1.5 Please note that (i) the costs of preparing the proposal and negotiating for the 
contract, including a visit to site, are not reimbursable as a direct cost of 
assignment and ( ii) Authority is not bound to accept any of the proposals 
received by it and reserves the right to  annul  the  selection  process  at  any  
time  prior  to  contract  award,  without  thereby incurring any liability to the 
Consultants.  

1.6 Deleted 

1.7       Deleted 
1.8 Consultant have an obligation to disclose any situation of actual or potential 

conflict that impacts  their  capacity  to  serve  the  best  interest  of  their  Client,  
or  than  may reasonably be perceived as having this effect.  Failure to 
disclose said situations may lead to the disqualification of the Consultant or the 
termination of its Contract and/or any other action as deemed fit by the 
Authority at any stage. 

1.9 It  is  the  Authority’s  policy  that  the  consultants  observe  the  highest  
standard  of  ethics during the selection and execution of such contracts.  In 
pursuance of this policy, the Authority: 

  
(a) defines, for the purpose of this paragraph, the terms set forth below as follows: 
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(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, of anything of value to 
influence the action of a public official in the selection process 
or in contract execution; 

(ii) “fraudulent practice” means a misrepresentation or omission of 
facts in order to influence a selection process or the execution of 
a contract; 

(iii) “collusive practices” means a scheme or arrangement between 
two or more consultants with or without the knowledge of the 
Client, designed to establish prices at artificial, non-competitive 
levels; 

(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons or their property to influence their 
participation in a procurement process, or affect the execution 
of a contract. 

 (b) will reject a proposal for award if it determines that the Consultant 
recommended for  award  has,  directly  or  through  an  agent,  engaged  
in  corrupt,  fraudulent, collusive or coercive practices in competing for 
the contract in question; 

 (c) will declare a firm ineligible, either indefinitely or for a stated period of 
time, to be awarded a contract if it at any time determines that the firm 
has engaged in corrupt or fraudulent practices in competing for, or in 
executing, a contract; and 

 (d) will have the right to require that a provision be included requiring 
consultants to permit   the   Authority   to   inspect   their   accounts   and   
records   relating   to   the performance   of   the   contract   and   to   have   
them   audited   by   authorized representatives of Authority. 

1.10 Consultants,  their  Sub-Consultants,  and  their  associates  shall  not  be  
under  a declaration of ineligibility for corrupt and fraudulent practices. 
Furthermore, the Consultants shall be aware of the provisions on fraud 
and corruption stated in the specific clauses in the General Conditions of 
Contract. 

1.11  Consultants shall furnish information on commissions and gratuities, if 
any, paid or to be paid  to  agents  relating  to  this  proposal  and  during  
execution  of  the assignment if the Consultant is awarded the Contract, in 
the Financial Proposal. 

1.12 The Data Sheet indicates how long Consultants’ Proposals must remain 
valid after the submission date. During this period, Consultants shall 
maintain the availability of Professional staff nominated in the Proposal. 
The Client will make its best effort to complete negotiations within this 
period. Should the need arise, however, the Client may request Consultants 
to extend the validity period of their proposals. Consultants who agree to 
such extension shall confirm that they maintain the availability of the 
Professional staff nominated in the Proposal, or in their confirmation of 
extension of validity of the Proposal, Consultants could submit new staff 
in replacement, who would be considered in the final evaluation for 
contract award. 
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2.  CLARIFICATIONS AND AMENDMENT OF RFP DOCUMENTS 
2.1  The Consultants may request a clarification of any of the RFP documents 

up to the number of days indicated in the Data Sheet before the Proposal 
submission date.  Any request for clarification must be sent in writing by 
paper mail, facsimile, or electronic mail to the Client’s address indicated in 
the Data Sheet/through e-Tendering portal. The Client will respond to such 
requests (including an explanation of the query but without identifying the 
source of inquiry) to all consultants through e-Tendering portal. 
Clarifications/amendment will be hoisted on e-Tendering portal.  

2.2 At any time before the submission of Proposals, the Client may for any 
reason, whether at its own initiative or in response to a clarification 
requested by a Consulting firm, modify the RFP documents by amendment.  
Any amendment shall be issued through addendum.  Addendum will be 
hoisted on e-Tendering portal which will be binding on them.  The Client 
may at its discretion extend the deadline for the submission of Proposals.
  

3. PREPARATION OF PROPOSAL 
3.1 You are requested to submit your proposal in Two Parts strictly using the 

formats enclosed herewith (refer section 3, 4 and 5) in 2 separate 
envelops/packages and put together in one single outer envelope/package. 
The two parts shall be: 

Part 1: Technical Proposal and 

Part 2: Financial Proposal. 
The proposal shall be written in the English language as specified in the 
Data Sheet. All pages of the Proposal shall be signed by an authorized 
representative. The representative’s authorization shall be confirmed by 
written Power of Attorney duly notarized to be submitted with the 
proposal. In case of JV, a MoU indicating the specific Projects, input and 
role of each Partner etc. shall be submitted with the proposal. 

   Part 1: Technical Proposal 
3.2  You are  expected  to  examine  all  terms  and  conditions  included  in  the  

documents. Failure to act or to provide all requested information will be at 
your own risk and may result in rejection of your proposal. 

3.3  During preparation of the Technical proposal you may give particular 
attention to the following: 

i. The man-months for the assignment shall be that stated in the Terms 
of Reference.   The same shall be considered for the purpose of 
evaluation as well as award.  In case the man months of TOR are 
amended in view of Client’s own initiative or in response to 
clarification sought by any Consulting firm, the man months so 
amended and published shall be considered for the purpose of 
evaluation as well as award. 

ii. The Consultants should prefer  to  field  as  many  of  their  permanent staff  
as  possible  and  higher  marks  shall  be  given  in  this  regard. The 
permanent staff would  be  considered  those  already  employed  with  the  
firm prior  to one year from  the  month  during  which  this Tender 
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Notice  is  issued. Applicant shall submit the details of the 
period of employment of the proposed personnel with the firm.  
More weightage  will  be  given  to  those  key  personnel  who  are 
employed with more years with the firm. 

iii. No alternative to key professional staff may be proposed and only one 
Curriculum Vitae (CV) may be submitted for each position and 

iv. A  good  working  knowledge  of  the  language  specified  in  the  data  
sheet  is essential for key professional staff on this assignment. 
Reports must be in the language (s) specified in the data sheet. 

v. Deleted 
3.4  Your  Technical  Proposal  must  provide  the  following  information,  

using  but  not limited to the formats attached in the Section 3 & 4. 
i. A  brief  description  of  the  firm’s  organisation  and  an  outline  of  

recent experience  of  the  Consultants  and  in  the  case  of  Joint  
Venture,  for  each partner, on assignments of a similar nature. The 
information which you shall provide on each assignment should 
indicate, inter-alia, the profiles of the staff provided, duration, contract 
amount and firm’s involvement. The details of assignments on hand 
shall also be furnished. 

ii. Any   comments   or   suggestions   on   the   ToR   and   a   description   
of   the methodology (work plan) which  the  firm  proposes  to  execute  
the  services, illustrated with bar charts of activities. 

iii. The composition of the proposed staff team, the tasks which shall be 
assigned to each and their timing; 

 iv.  Requirement for submission of CVs.  

a. CVs strictly in the prescribed format and recently signed in blue 
ink on each page by both the proposed professional staff and the 
Managing Director/Head or the authorized representative of the 
firm. 

b. Key information should include years with the firm and degree of 
responsibility held in various assignments. In CV format, at 
summary, the individual shall declare his qualification & total 
experience (in years) against the requirements specified in TOR 
for the position (Ref. Enclosure-B of TOR). If any information is 
found incorrect, at any stage, action including termination and 
debarment from future projects up to 2 years may be taken by 
Authority on the personnel and the Firm. 

c. If same CV is submitted by two or more firms in an assignment, 
zero marks shall be given for such CV. Key personnel has to 
certify in their CV that he has not consented to any consultant 
other than the applicant to propose their CV in any other position 
for this assignment. In case, the Key personnel is found having 
given consent to more than the one bidder, he shall be debarred 
for Authority’s works for two years 

d. CVs of Key Personnel having intermittent inputs will be 
considered only if the assignments on hand as on 7 days prior to 
last date of submission of proposal including those assignments 
for which Consultant has been declared as H1 where the Key 
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Personnel is part of the team do not exceed 3 (three) for the 
position of Design/Schedule Engineer, Procurement Specialist and 
Structural Engineer/Mechanical Engineer/Electrical Engineer. 

e. All the CVs which are to be evaluated should be complete in all 
respects including signing and certification by the individual and 
the firm.  

f. If a CV score less than 75% marks, whatever marks it scores will 
be carried forward for maximum 6 (six) Nos. key personnel for 
determining the total score of the firm. However, if the Key 
Personnel does not fulfil the minimum academic qualification (as 
mentioned at Enclosure-B of TOR of RFP), the overall score of 
his CV will be evaluated as zero.  
 If the Key Personnel does not fulfil the qualification related to 
experience (as mentioned at Enclosure-B of TOR of RFP), then 
marks will only be assigned for that sub criteria based on the 
experience, and the marks obtained by the CV of the Key 
Personnel will be carried forward for maximum 6 (six) Nos key 
personnel for determining the total score of the firm. 
 In case, a firm is L-1, then all such Key Personnel (whose CV 
scores less than 75% or who does not fulfil the minimum essential 
qualification) will have to be replaced by the firm at the time of 
contract negotiations by persons scoring at least 75% marks.   
The reduction in remuneration of such replacements will be made 
@ 15% of the rate proposed.  In case more than 6 (six) CV scores 
less than 75% marks, the proposal shall be considered non-
responsive. 
 

v. Deployment Schedule for each key personnel should be formulated 
and incorporated in the Technical Proposal which will be reviewed on 
quarterly basis.   

vi. Estimates of the  total  time  effort  (person  x  months)  to  be  provided  
for  the services, supported by bar chart diagrams showing the time 
proposed (person x months) for each professional staff and sub 
professional staff.  

  vii. A certification to the effect should be furnished by the Consultant that 
they have checked the qualifications and experiences details submitted 
by the key personnel in their CVs and found to be correct.  This 
certification should be made in CVs of all key personnel after the 
certification by the candidate.  The format of CV includes certification 
to this effect.    

viii. Each key personnel of the preferred Consultant shall be called for 
interview at the time of negotiation at the cost of Consultant.  

ix. Replacement of key personnel shall be considered only in unavoidable 
circumstances. In no case more than five (5) replacements of key 
personnel shall be permitted during negotiation and in such cases 
Consultant and such key personnel shall have to submit affidavit to the 
effect that during the period of assignment specified in Para 8 of 
Section:1, the replaced key personnel shall not be professionally 
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employed anywhere in Authority works. Authority shall not further 
consider CV of such key personnel directly or indirectly for any of its 
projects for this period. 10% reduction in remuneration shall be 
considered for each such substitution up to 5 replacements.  In case 
during negotiations held within validity period of bid, more than five 
replacements are sought by the L-1 consultant; his proposal shall be 
considered as Non-Responsive.  In such case the combined score of 
next five top firms, scored more than 75% meeting the non-conflict 
condition shall be evaluated to arrive at new L-1.  In case when less 
than five firms are available, the next highest scoring firm shall be 
considered as L-1. 

In case during interaction with the key personnel at the time of 
negotiation if it is found that the key personnel proposed is un-suitable 
for the assignment position, his replacement by equivalent or better 
shall be provided by the consultant.  The key personnel with such un-
suitable CV shall not be considered in any future bids for that position 
for two years.   

 In the eventuality that a firm becomes non-responsive, for the third 
time, due to the action of replacements of more than 3 key personnel 
during negotiation, the firm and its constituent JV partners and 
Associates shall be debarred up to two years for Authority consultancy 
projects. 

x. The deployment of manpower shall be in cogent with the progress of 
work and the Consultants shall propose the deployment of manpower, 
in advance to the Employer for approval with adequate justification & 
get it approved from Employer, prior to mobilization of their 
personnel. This is required to ensure that there is no excess deployment 
of manpower or Man-months than actually required based on the 
progress of work in the field. 

           The Cost estimates in the financial proposal shall be the ceiling amount 
and the payment shall be made on the basis of actual deployment of 
staff / actual bills as the case may be subject to the ceiling amount 
(wherever defined in the proposal). However, amount of individual sub 
items within the ceiling limit is interchangeable / adjustable.  

   xi.    Any additional information. 

3.5 The technical proposal must not include any financial information. 

Part 2: Financial Proposal 
3.6 Your Financial Proposal must be strictly using the formats attached in      

section 5. No additional items/quantities other than that specified in the 
formats should be proposed by the Consultants since the same shall not be 
considered for the evaluation/award. For the first 18 months from the Date 
of Commencement of Services, Consultants shall be paid billing rates as 
indicated above. Beginning 19th months of the services provided, billing 
rates shall be increased for the remuneration part only @ 8% every 18 
months for the subsequent period of services rendered by the personnel of all 
categories namely (i) Key Personnel; (ii) Sub-Professional personnel and 
(iii) Support staff. However, for evaluation and award of the Bid proposals, 
the quoted initial rate (as applicable for first 18 months) shall be multiplied 
by the total time input for each position on this contract, i.e. without 
considering the increase in the billing rates.  
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3.7 The Financial Proposal may identify as a separate amount, the local taxes 
(including social security), duties,  fees,  levies  and  other  charges  imposed  
under  the applicable law, on the consultants, the sub-consultants, and their 
personnel (other than nationals or permanent residents of the government’s 
country); unless the Data Sheet specifies otherwise.  

3.8 Consultants shall express  the  price  of  their  services  in  the  Local  currency 
(Indian Rupees) only. The bidder is required to quote the rates without GST 
in the appropriate column of the BOQ of financial proposal.   

3.9 The bidder should have registered/migrated to GST and the GST registration 
details should be provided along with the bidding documents. The GST 
(earlier service tax in this case) shall be considered for reimbursement along 
with invoice subject to condition that Consultant submits the proof of deposit 
of the same with a Certificate from CA firm within a period of 90 days of 
remittance of such GST.  

 

4. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 
4.1   PREPARATION & SUBMISSION OF APPLICATIONS: 

i. Detailed RFP may be downloaded from State Government tenders site 
i.e. https://tendersorissa.gov.in / https://tendersodisha.gov.in and the 
Application may be submitted online following the instructions 
appearing on the screen.  The procedure for e-Tendering is enclosed in 
this RFP.  
 

ii. The following shall be the form of various documents in the Application: 
 

A. Only Electronic Form (to be uploaded on the Tender Portal)  
 

(a) Technical proposal as indicated in para ‘B’ below.  
 

(b) Financial proposal as per format prescribed in SECTION-5 of RFP. 
 

B. Hard copy in Original to be submitted in Sealed Envelope and also 
Electronic form to be uploaded on the Tender Portal 

  
 (I)  Technical proposal in Hard Bound Form including 

(a)  Power of Attorney for signing the Application  
(b) If applicable, the Power of Attorney for Lead Member of JV;  

(c) Copy of Memorandum of Understanding between JV partners, if applicable 
(d) Copy of Memorandum of Understanding with Associate, if applicable 

(e) Firms credentials as per format prescribed in SECTION-3 of RFP. 
(f) Technical proposal as per format prescribed in SECTION-4 of RFP 

(g)    Bid security of Rs.34.81 lakh (Rupees Thirty-four lakh and eighty one 
thousand) only in shape of Postal Savings, Pass Book/NSC/Post Office 
Time Deposit/Kissan Vikash Patra/Deposit Receipt in 
Nationalisd/Scheduled Bank duly pleaded in favour of Member Secretary, 
OWSSB, Bhubaneswar payable at Bhubaneswar shall be submitted by the 
bidder (Lead Member/JV partner/Associate firm). The bidder (Lead 
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Member/JV partner/Associate Firm) may also furnish the Bid security in 
shape of Bank Guarantee acceptable to the Authority, as per format at 
Annexure-1 from a Nationalized/Scheduled  Bank  in  India  counter  
guaranteed by its branch at Bhubaneswar. The validity period of the Bank 
Guarantee shall not be less than 180 days (one hundred & eighty) days from 
the Bid due date, inclusive of claim period of 60 (sixty) days and may be 
extended as may be mutually agreed between the Authority & the Bidder.  

 
The counter guarantee for the bid security should be provided by the local 
branch of the bank issued the bank guarantee by giving undertaking that 
“We hereby counter guarantee the BG No. ---------------- issued by -------- 
branch towards the bid security which can be invoked/liquidated when 
produced by the client in whose favour the said BG has been issued within 
the period of validity in our branch at Bhubaneswar in case of any breach 
or failure to perform by the bidder as per the terms and conditions 
stipulated in the bid” 

  
(ii) Cost of RFP of Rs. 10,000/- (Rupees Ten thousand only) plus applicable GST 

in the form of demand draft in favour of the Member Secretary, OWSSB, 
Bhubaneswar payable at Bhubaneswar.  

 
(iii) The Applicant shall submit the original documents specified above in         

point No. 4.1 (ii) B together with their respective enclosures and seal it in an 
envelope and mark the envelope as “Technical Proposal” for the Project for 
which proposal is submitted and name and address of the Applicant. The 
envelope must be clearly marked “DO NOT OPEN, EXCEPT IN THE 
PRESENCE OF THE EVALUATION COMMITTEE” In addition, the 
Application due date should be indicated on the right-hand corner of the 
envelope. The original documents should be submitted before 17:00 hours 
Indian Standard Time within three working days from the application due 
date i.e. on 11.09.2017 at the below mentioned address in the manner and 
form as detailed in the RFP. A receipt thereof should be obtained from the 
below mentioned person.  

 
ATTEN. OF:…………………. 

Member Secretary 
Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 
Telephone No:  (0674) 2571341 / 2571185, 
Fax: (0674) 2571348 
Email: msowssb@gmail.com 
 

iv. The Applicant shall upload scanned copies of the Technical Proposal and 
Financial Proposal as specified in point Nos. 4.1 (ii) A (a) and B above on 
the Tender Portal before 17:00 hours Indian Standard Time on the 
Application due date i.e. on 11.09.2017. Hard copy of the documents as 
specified in point Nos. 4.1 (ii) B above is only required to be submitted. 
Financial Proposal as specified in point No. 4.1 (ii) A (b) is to be submitted 
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online only & no hard copy submission is to be made. In the event of any 
discrepancy between the Hard Copy and online submission copy of technical 
proposal (in electronic form), the online submission shall prevail.  
 

v. It may be noted that the scanned copies can be prepared in file format i.e. 
PDF and/or JPEG only. The Applicants can upload a single file of size of 5 
MB only but can upload multiple files. 
 

4.2 Modification / Substitution/ Withdrawal of bids: 
(i) Resubmission of bid by the bidders for any number of times before the final 

date and time of submission is allowed. 

(ii) Resubmission of bid shall require uploading of all documents including 
price bid a fresh. 

(iii) If the bidder fails to submit his modified bids within the pre-defined time of 
receipt, the system shall consider only the last bid submitted. 

(iv) The bidder should avoid submission of bid at the last moment to avoid 
system failure or malfunction of internet or traffic jam or power failure etc. 

(v) The Bidder can withdraw his bid before the closure date and time of receipt 
of the bid by uploading scanned copy of a letter addressing to the 
Procurement Officer Publisher (Officer Inviting Tender) citing reasons for 
withdrawal. The system shall not allow any withdrawal after expiry of the 
closure time of the bid. 

(vi) Any alteration/modification in the Bid or additional information supplied 
subsequent to the Bid Due Date, unless the same has been expressly sought 
for by the Authority, shall be disregarded. 

4.3 OPENING AND EVALUATION OF APPLICATIONS:  
(i) Opening of Proposals will be done through both online and manually for 

Technical proposal  and through online for financial proposal. 
(ii) For participating in the tender, the authorized signatory holding Power of 

Attorney shall be the Digital Signatory. In case the authorized signatory 
holding Power of Attorney and Digital Signatory are not the same, the bid 
shall be considered non-responsive.  
The Authority shall open envelope containing Technical Proposal received 
as mentioned in point Nos. 4.1 (ii) B at 11.00 hrs. Indian Standard Time on 
the application opening due date i.e., on 15.09.2017 in the presence of the 
Applicants who choose to attend. The Authority will subsequently open the 
forms as mentioned in point No.4.1 (ii) A (a) above and evaluate the 
Applications in accordance with the provisions set out in the RFP.  

(iii) The Financial Proposal 4.1 (ii) A (b) will be opened of the short-listed 
applicants who qualify for financial opening as per RFP. The date of 
opening of Financial Proposal will be notified later on. 

 
4.4                   Your completed proposal must be submitted on or before the time and date 

stated in the Data Sheet. 
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5 PROPOSAL EVALUATION 

5.1 A two -stage procedure shall be adopted for evaluating the proposals. 
 5.2 Deleted    

 

Technical Proposal 
5.3 The Evaluation Committee appointed by the Authority shall carry out its evaluation 

applying the evaluation  criteria  and  point  system  specified  in  the  data  sheet.  
Each responsive proposal shall be attributed a technical score (St.) The 
technical proposal should score at least 75 points to be considered responsive. 
The Authority shall shortlist 5 (five) top firms on the basis of their technical 
score.  

Financial Proposal 
5.4 After the evaluation of Technical Proposals is completed and the shortlist of 5 

firms is finalised, Authority may notify those consultants whose proposals were 
not considered as per conditions of RFP. The Authority shall simultaneously 
notify the finally selected 05 (five) shortlisted firms indicating the date and time 
set for opening of the Financial Proposals. 

5.5 The Financial Proposals shall be opened publicly in the presence of the 
consultants’ representatives who choose to attend.  The name of the consultant, 
the technical scores, and the proposed prices shall be read aloud and recorded 
when the Financial Proposals are opened.  The Client shall prepare minutes of 
the public opening.  

5.6 The Evaluation Committee will determine whether the submitted Financial 
Proposals are complete (i.e. whether they have included cost of all items of the 
corresponding proposals; if not, then the cost towards such missing items will 
be considered as NIL, but the Consultant shall, however, be required to carry 
out such obligations without any additional compensation. In case under such 
circumstances, if Client feels that the work  cannot  be  carried  out  within  the  
overall  cost  as  per  the   submitted   financial proposal,  such  proposals  shall  
be  considered  non  responsive.   

5.7 The Evaluation Committee shall determine if the financial proposal is 
complete and without computational errors.  The rank of proposal shall be 
determined according to their financial quote. 

5.8 Proposals shall finally be ranked according to their financial quote. The award 
of work shall be done on least cost basis (Cost Based Selection approach) 
among the top 5 qualifying consultants shortlisted after Technical Evaluation.  

6 NEGOTIATIONS 

6.1 Prior  to  the  expiration  period  of  validity  of  proposal,  the  Authority  shall  
notify  the successful  firm who  submitted  the  lowest bid in writing by 
registered letter or facsimile and may either issue LOA if negotiations are not 
required or may invite it to negotiate the contract.   In case two or more firms 
obtain same b id  price, the firm achieving the highest Technical score shall be 
invited first for negotiations. 

6.2 Negotiations normally take one to two days. The aim is to reach agreement on all 
points, and initial a draft contract by the conclusion of negotiations. 

6.3 In case 1st round negotiation is not held within 180 days from the Bid Receipt 
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Date due to reasons attributable to Authority, the lowest bidder shall be 
permitted for replacement up to maximum of 50% key personnel with key 
personnel of equivalent or better qualifications without considering the same as 
replacement and without any deduction. However, for avoidance of doubt, it is 
clarified that replacement of key personnel whose CV has scored less than 75% 
marks shall continue to be considered as replacement as per para 3.4(iv)(f). 

6.4 Negotiations shall  commence  with  a  discussion  of  your  technical  
proposal,  the proposed methodology (work plan), staffing. Agreement must 
then be reached on the staffing and bar  charts,  which  shall  indicate  activities,  
staff,  periods  in  the  field  and  in  the home office, staff months, logistics and 
reporting. Special attention shall be paid to optimise the required outputs from 
the firm within the available budget and to define clearly the inputs required 
from the Authority to ensure satisfactory implementation of the assignment. 

6.5 It  is  the  responsibility  of  the  Consultant,  before  starting  financial  
negotiations,  to contact the local tax authorities to determine the local tax 
amount to be paid by the Consultant under the Contract. The financial 
negotiations will include a clarification (if any) of the firm’s tax liability in 
the Client’s country, and the manner in which it will be reflected in the 
Contract; and will reflect the agreed technical modifications in the cost of the 
services.   

6.6 Having selected a firm, among other things, on the basis of an evaluation of 
proposed key professional staff, the Authority expects to negotiate, a contract 
on the basis of the staff named in the proposal and, prior to contract 
negotiations, will require assurance that this staff shall be actually available.  

6.7 Replacement of key personnel shall be considered only in unavoidable 
circumstances. In no case more than five replacements of key personnel shall be 
permitted during negotiation and in such cases Consultant and such key 
personnel  shall have to submit affidavit to the effect that during the period of 
assignment specified in para 8 of Section:1, the replaced key personnel shall not 
be professionally employed anywhere in Authority works. Authority shall not 
further consider CV of such key personnel directly or indirectly for any of its 
projects for this period. 10% reduction in remuneration shall be considered for 
each such substitution up to 5 replacements.  In case during negotiations, more 
than five replacements are sought by the L-1 consultant, his proposal shall be 
considered as Non-Responsive.  In such case the combined score of next five top 
firms, meeting the non-conflict condition shall be evaluated to arrive at new L-1.  
In case when less than five firms are available, the next lowest quoted firm shall 
be considered as L-1. 
In case during interaction with the key personnel at the time of negotiation it is 
found that the key personnel proposed is un-suitable for the assignment position, 
his replacement by equivalent or better shall be provided by the consultant.  The 
key personnel with such un-suitable CV shall not be considered in any future bids 
for that position for two years. No deduction for such replacement who are not 
found suitable during interaction shall be made.  
In the eventuality that a firm becomes non-responsive, for the third time, due to 
the action of replacements of more than 3 key personnel during negotiation, the 
firm and its constituent JV partners and Associates shall be debarred up to two 
years for Authority consultancy projects. 

6.8 Each key personnel of the preferred consultant shall be called for interview at the 
time of negotiation at the cost of the Consultant. At the time of interview, the key 
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personnel shall produce the originals of the certificates (Proof of age, 
Qualifications and experience from their respective employers) in support of their 
CVs for verification and return. The negotiations shall be concluded with a 
review of the draft form of Contract. The Authority and the firm will finalise the 
contract to conclude negotiations. 

 
7 AWARD OF CONTRACT 

7.1 After  completion  of  negotiations  with  the  consultants,  the  Client  shall  
award  the Contract to the selected Consultant.   

7.2 The successful firm with whom the contract is signed is expected to 
commence the assignment on the date and at the location specified in the data 
sheet. 

 

 
     8      BID SECURITY 

 
(i) The Bid security of unsuccessful tenderes shall be returned after the tender is finalized or 

end date of the Tender validity period whichever is earlier. 
 
 (ii) The bid security furnished by the successful bidder will not carry any interest and it will 

be returned to the bidder after furnishing the performance security by them.   
 
(iii) The Bid Security shall be forfeited if (a) a successful bidder fails to sign the Agreement 

for whatever reason, or (b) the bidder withdraws the tender during the validity period of 
tender.  
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DATA SHEET 

(As Mentioned in Letter of Invitation to Consultants) 
 

Sub clause No. in Letter of Invitation to Consultants 
 

 

1.4    Pre-Proposal Conference shall be held at: Orissa Water Supply & Sewerage 
Board Head Office at Satyanagar, Bhubaneswar on 22.08.2017 at 11.00 Hours. 

 

1.12 The proposal shall be valid for 120 days after the last date of submission. 
 

2.1 Clarification may be requested 2 days prior to Pre Proposal Conference. The 
address for requesting clarification is: 

 

Member Secretary 
Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 
Telephone No:  (0674) 2571341 / 2571185, 
Fax: (0674) 2571348 
Email: msowssb@gmail.com 

 
3.1 The Language of documents and correspondence will be in English 
 
 3.3 All the  personnel  shall  have  working  knowledge  of  English  and  all  the  

reports  etc shall be written in English. 
 
3.7 Authority shall reimburse only Goods and Service Tax. Consultant has to 

assess all other taxes a nd  should   bid  them  into  their  financial  proposal 
( excep t  Goods and Service Tax). These taxes (other  than  Goods and Service 
Tax ) should   not   be   provided   separately. Consultants   are   requested   to   
consult Tax Consultants for details. 

 

3.8 The Consultants to state local cost in INR only. 
 
4.4 The time and last date of Submission:  17.00 hrs on 11.09.2017. 

              
              Schedule of Bidding Process 

 

The Authority shall endeavour to adhere to the following schedule: 

 
Sl. No. Event Description Date 

1. Invitation of RFP (NIT) 10.08.2017 11.00 hrs. IST 
2. Last date for receiving queries 21.08.2017 17.00 hrs. IST  

3. Pre-bid Conference at O/o the MS, 
OWSSB, Bhubaneswar 22.08.2017 11.00 hrs. IST 

4. Authority’s response to queries latest by 24.08.2017  
5. BID Due Date 11.09.2017 17.00 hrs. IST 

6. Physical Submission of Bid Security/ 
POA etc 

12.09.2017 10.00 hrs. IST to 
14.09.2017 up to 17.00 hrs. IST 

7. Opening of Technical BIDs at O/o the 
MS, OWSSB, Bhubaneswar 15.09.2017 at 11.30 hrs. IST 
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5.3 The points assigned to Technical Evaluation criteria are: 

 
S.  No. Description Marks 

1. Relevant experience of the Firm for the assignment 25 

2. Qualifications and competence of the key staff for the assignment 75 

 Total 100 

 
(i) Sub-criteria for Relevant Experience of the firm for the assignment 

 
S. 

No. 
Sub-Criteria Maximum 

Marks 
i. Year of Establishment of the Firm (In case of JV, year of establishment of 

Lead Member shall be considered) 
 Up to 3 years                        = 1 Mark 
 More than 3 – up to 7 years = 3 Marks 
 More than 7  years               = 5 Marks 

             5 

 ii. Experience in DPR preparation (water supply/Sewerage) of at least 50% of 
the present project capacity for which RFP invited ,in last 7 years. 
1 Sewerage project = 6 Marks 
Add 2 Marks for each completed additional projects (Maximum up to two 
projects of at least 50% of the present project capacity for which RFP 
invited, in last 7 years either in water supply or sewerage sector). 

 10 

iii. Experience as Independent Engineer / Construction Supervision for 
Sewerage project of at least 50% of project value for which RFP invited, in 
last 7 years* 
1 Sewerage Project = 6 Marks 
Add 2 Marks for each completed additional projects (Maximum up to two 
projects of at least 50% of project capacity for which RFP invited, in last 7 
years either in water supply or sewerage sector). 

10  

                                                                                  Total 25 

 
In case of JV the turnover and experience details of Lead and JV partners to be added.  
Employer’s certificate should be submitted substantiating the experience claimed by the firm. 

  

(ii) Deleted. 
 
 
 
 
 
 
 
 
 
 
 
 



Orissa Water Supply & Sewerage Board  Request for Proposal for AE 
   

 
26 

 
 
 
 
(iii) Qualification and competence of following Key Personnel for the assignment shall be 

evaluated.  The weightage for various key staff are as under: - 
 
 

Sl. No. Staff position Marks in case of  
Single project 

1 Team Leader-cum-Sewerage Expert (1 No)   9 
2 Deputy Team Leader (2 Nos)            10 (2x5) 
2. Construction Manager (5 Nos)             20 (5x4) 
3. Procurement cum Contract Specialist (2 Nos)              8 (2x4) 
4. Electrical & Instrumentation Engineer (3 Nos)               6 (3x2) 
5. Mechanical Engineer (3Nos)               6 (3x2) 
6. Structural Engineer (3 Nos)                6 (3x2) 
7. Process Design/ Schedule Engineer (2 Nos)                4 (2x2) 
8. Senior Quantity Surveyor (2 Nos)                          6 (2x3) 

  Total     75 
 
 
          
       Sub criteria for qualification of key Personnel (i.e. Professional staff) 

 
S. No. Sub-Criteria Maximum Marks 

1 Suitability/Adequacy for the Project   
a. Educational qualifications 20 
b. Qualifications and competence of the key professional for 

the assignment 
60 

 Sub total 80* 
2. Preferential qualifications 10 
3. Employment with firm 5 
4. Familiarity with language of the Region (Hindi and/or 

Oriya) and English 
5 

 Total 100 
 

 
The Key professional should score at least 75 marks out of total 100 marks to become 
eligible, in which he/she must score minimum 70 Marks under suitability for the project 
(Total assigned Marks-80*) and the remaining Marks under the other qualification 
criteria.  
 
 

(iv)  For Evaluation of (3) “Employment with firm” criteria as above, following weightage  
shall be applied for evaluation of Key personnel. 
  

              Less than 1 year = 0 Marks 
             1 year to 2 years =  3 Marks 
                         > 2 years =  5 Marks 
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(v)     For the evaluation of proficiency in English, Hindi and or Oriya Languages the 
following Marks will be awarded.  
English, Hindi and Oriya            = 5  Marks 
English and  Oriya                            = 4 Marks 
English and Hindi                             =  3 Marks  
English and other Indian Languages =2 Marks 

 
(vi)  The technical proposal should score at least 75 points to be considered responsive for    

financial evaluation. 
  5.4     Deleted 
  5.5     Deleted 
5.6     The single currency for price conversion is INR only. 

 

5.8 The award of contract is based on least cost basis (cost based selection approach) among 
the top five qualifying consultants, meeting non-conflict and other eligibility 
requirements, shortlisted after Technical Evaluation. 

 

7.2 Commencement of Assignment: The firm shall begin carrying out the services within 
one month of signing of the Consultancy Agreement. 
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 SECTION 3 
 

  
FORMATS FOR SUBMISSION OF FIRMS CREDENTIALS 

 
 
The proposal should contain  the  following  information  in  enclosed  format  attached  at 
Appendix A. 

 Year of Establishment of Firm 
 Average annual turnover (last five years) 
Note: The Firm shall submit Certificate of Incorporation and audited balance sheet for the 
last five years (FY 2012-2013, FY 2013-2014, FY 2014-15, FY 2015-16 & FY 2016-2017). 
For claiming experience of sewerage and drainage projects completion certificate from 
employer should be enclosed. The proposal should also contain the details of the key 
personnel viz., their name, qualification, expertise area, experience and years of association 
with the firm.  

 
Appendix A 

 
The following information related to the firm should be provided in the proposal. 

 
i. Name of the package applied for:  
ii.  Year of establishment of firm * 

 
Consultant Year of 

Establishment 
Country Type of Organization 

Individual Partnership Corporation Other 
Individual / 
Lead Partner 
(of JV) 

      

 
 
NOTE:-  Year of Establishment of Lead Partner of JV shall be considered. 

*Copy of Certificate of incorporation shall be submitted.  

iii. Office/Business Address/Telephone Nos/Cable Address. 
iv. Narrative description of firm (Not more than 2 sheets) 
v. Name  of  two (2)  principals  who  may  be  contacted  with  title  and  telephone 

number/fax number/e-mail. 
vi. Financial Statement of the last five years. ** 

 
Sl. No. Particular 2016-17 2015-16 2014-15 2013-14 2012-13 

i. Annual turnover from 
Consulting business 

     
ii. Total Assets      
iii. Current Assets      

 

      

c)   Balance Sheet/ Auditor Certificate of last 5 years (2012-13, 2013-14, 2014-15, 2015-16 & 
2016-17) shall be submitted as evidence of Annual Turnover. 
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**a) The amount shall be stated in INR. (Consider 1US Dollar = Rs.  And 1 Euro = Rs. ) 

b)   The currency conversion rate for the respective years shall be mentioned for other  
      International currencies. 

 
vii. Experience as Independent Consultant/ Construction supervision of Sewerage 

projects, separately for PPP and non-PPP Projects during the last 7 years. *** 
  

S.  
No 

Projects 
Name  / Year 

 
Sole consultant/ 

Prime consultant of 
JV/ JV/ minor 
consultant    of 

JV/ or sub-
consultant 
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 o
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Period 

1 2 3 4 5 6 7 8 9 10 

 A.    Completed /   Substantially completed projects: 
1. 
2. 
3. 
B.    Projects in progress: 
1. 
2. 
3. 

 

 
viii. Experience   in   DPR   preparation   of   sewerage   Projects separately for the PPP 

and non-PPP projects during the last 7 years. *** 
 
 

Sl.  
No 

Pr o j ec ts    
Name / 
Ye a r 

Type  of 
Services 

Rendered 

Capacity 
of the 

sewerage 
project  
(Length 
of sewer 
network, 
capacity 
of STP 

in MLD) 

Client 
(with 

complete 
address, 
contact  
person, 

telephone 
Nos. and  

Fax  Nos.) 

Total Fee 
for the 

Consultancy 
Assignment 

(INR) 

Fee i n 
INR 

(Applica 
nt’s  

share) 

%age of 
total fee 
received 
by the 
firm 

Period 

So le cons- 
ultan t / 
pri me c o n 
s ul tan t of 
or s u b  c o n 
s ul tan t 
/Associ ate 
cons ul tant 
(Sewerage 
Prroject  
with or 
without 
STP) 

1 2 3 4 5 6 7 8 9 
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*** a) Deleted 

 
b)  Only those projects, to be included in the table which are Sewerage/Water supply 

Projects and for which client’s certificates from the   concerned  Government  
agencies are enclosed with the proposal. 

 
c) The details of STP having capacity more than 28 MLD in the listed projects is to be 

specifically mentioned. 
 
d)  The weightage given for experience of a firm would depend on the role of the firm in 

the respective assignments.  The firm’s experience would get full credit if it was the 
sole firm in the respective assignment.  Experience weightage for firms as Lead 
partner/JV partner /Associate shall be considered in the same proportion as payment 
has been received by the firm towards consultancy work in the project. 

 
e)  For weightage of experience in any past Consultancy assignment experience certificate 

from the client shall be accepted.  In the absence of experience certificate from the 
client, proportion of payment received towards Consultancy work duly certified by 
statutory body like Chartered Accountant or Independent Auditors who are competent 
to do so as recognised by the State concerned shall be accepted.  Annual turnover duly 
certified by Chartered Accountant shall be accepted.  In case of non-availability of 
such documents no weightage of turnover/experience will be considered. 
 

(ix)       Assignments on hand including those for which the Letter of Acceptance from the 
clients received as on 7 days prior to due date for submission of proposals:  The details 
shall be given in the following format. 

 
Sl. 
No. 

Name of 
Assignment 

Client Role of 
the firm 

Date of 
letter of 

Acceptance

Date of 
Agreement 

if signed 

Present 
status of 

Assignment 

Team Members 
provided by the firm  

Sole, 
Lead/ 

Other in 
JV  

or sub-
consultant 

 

Name DOB Position
 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)  
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SECTION 4 

 
FORMAT FOR SUBMISSION OF TECHNICAL PROPOSAL 

 

Appendix B-1 Technical proposal submission form. 
 

Appendix B-2 Firm’s comments and  suggestions  on  the  Terms  of  Reference  
and on data, services, and facilities to be provided by the  
AUTHORITY. 

 

Appendix B-3 Approach paper on methodology and work plan for performing 
the assignment. 

Appendix B-4 Composition of the Team and Task(s) of each Team member 
Appendix B-5 Curriculum vitae of proposed Professional staff. 

Appendix B-6 Time schedule for deployment of Professional staff 

Appendix B-7 Activity (works) schedule. 

Appendix B-8 Affidavit for correctness of CV’s of key personnel and experience 
claimed by the firm.  
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APPENDIX B-1 

 
Technical  and Financial proposal submission form 

 
 

From (Name of Firm) To: (Name and Address of Client) 
 
 
 
 
Madam/Sir, 
 
Subject:  Submission of Technical and Financial Proposal for engagement as Authority’s 

Engineer for the EPC  
work -   . 

 
We, the undersigned, offer to provide the consulting services for the above in accordance 
with your Request for Proposal dated (Date), and our proposal.  We are hereby submitting 
our Proposal, which includes this Technical Proposal and a Financial Proposal sealed under a 
separate envelope for the above mentioned work. 
 
We understand that Authority shall be at liberty to keep the credentials of Consultants 
submitted at bidding stage, in public domain and the same may be uploaded by Authority on 
Authority website. We undertake that we shall have no objection if Authority uploads/ hoist 
the information pertaining to credentials of our firm as well as of our key personnel.   
 
If negotiations are held during the period of validity of the Proposal i.e. before (Date) we 
undertake to negotiate on the basis of the proposed staff. Our Proposal is binding upon us and 
subject to the modifications resulting from contract negotiations. 
We understand you are not bound to accept any Proposal you receive 

 
We remain, 

Yours sincerely, 
 

 
Managing Director/Head of the firm/ 

Authorised Representative of 
the firm ------------------------ *  

(Name of the firm)  
Address 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*Lead Member in case of JV 
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APPENDIX B-2 
 

Comments and suggestions of consultants on the T erms of R eference and 
on Services and facilities to be provided by the Authority 

 
 
 
On the Terms of Reference (not more than one page): 

 
 
 
1. 

 
2. 

 
3. 

 
4. 

 
…. 

 
On the services and facilities to be provided by the Authority (not more than one page) 

 
1. 

 
2. 

 
3. 

 
4. 

 
…. 
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APPENDIX B-3  
 

Approach paper on Methodology and work plan for performing the 
assignment 

 
 
 

(not more than six pages) 
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APPENDIX B-4 
 

Composition of the Key Professional and task(s) of each team member 
 
 
1. Technical/Managerial Staff 

 
Sl. No. Name Position Task 

1 
 
2 

 
3 

 
4 

 
.. 
.. 

   

 

 
2. Sub Professional (Name optional) 
 

Sl. No. Name Position Task 
    

 
3. Support Staff (Name optional) 

 
 

Sl. No. Name Position Task 
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APPENDIX B-5 
 

Format of Curriculum Vitae (CV) for proposed Key Professional 
 

 

Proposed Position : ……………………………………………………..                 
 

Name of Firm :.......................................................................................  
Name of Staff :........................................................................................   Photograph 
Profession :..............................................................................................  
Date of Birth : 
Years with Firm/Entity :  ........................................... Nationality : .............................. 
Membership of Professional Societies :.........................................................................  
Detailed Task Assigned : .............................................................................................. 
S.No Name of 

Employer 
 
Post Held 

Project 
Name 

Period Assignment 
in the 

Project 

Client 
of the 
Project 

Remark 

    From To    
         
         

 
Education : 
[Summaries college/university and other specialized education of staff member, giving their 
names, dates attended, and degrees obtained. Use about one quarter of a page.] 

 
Key Qualifications: 
[Give an  outline  of  staff  member’s  experience  and  training  most  pertinent  to  tasks  on 
assignment.  Describe  degree  of  responsibility  held  by  staff  member  on  relevant  previous 
assignments and give dates and locations. Use about half a page.] 

 
Employment Record : 
 
[Starting with present position, list in reverse order every employment held. List all positions 
held by staff member since graduation, giving dates, name of employing organisations, titles 
of positions  held,  and  locations  of  assignments.  For  experience  in  last  ten  years,  also  give 
types  of  activities  performed  and  client  references,  where  appropriate.  Use about three-
quarters of a page.] 
 
Languages : 
[For  English  language  indicate  proficiency  :  excellent,  good,  fair,  or  poor;  in  speaking, 
reading, and writing] 
 
Summary of Qualification & Experience vis-à-vis the requirements as per TOR 

Requirements as per 
TOR (Enclosure-B) 

Possessed by the 
Staff Member 

Break-up of experience 
Brief Description of Project Man-months 

provided 
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Certification by the Candidate 
 
I, the undersigned, (Name and Address) undertake that this CV correctly describes myself, 
my qualifications and my experience and Authority would be at liberty to debar me if any 
information given in the CV, in particular the Summary of Qualification & Experience vis-à-
vis the requirements as per TOR is found incorrect.  I further undertake that I have ne ither  
been debarred  b y any Authority nor left any assignment with the consultants  engaged 
 by any Authority  /  contracting  firm    for  any continuing  work  of  any Authority  without 
 completing  my  assignment.  I will be available for the entire duration of the current project 
“Name of the Sewerage Project”. If I leave this assignment in the middle of the work, 
 Authority  would  be  at  liberty  to  debar  me  from  taking  any assignment  in  any  of  the 
 Authority  works  for  an  appropriate  period  of  time  to  be  decided  by Authority. I have no 
objection if my services are extended by Authority for this work in future.  
I further undertake that my CV is being proposed for this project by ……… ( the applicant 
firm) and I have not given consent to any other consultant (s) to propose my CV for any 
position for this project.  
I further undertake that if due to my inability to work on this project due to unavoidable 
circumstances, due to which consultant’s firm is forced to seek replacement. In such 
unavoidable circumstances, I shall not undertake any employment in Authority projects 
during the period of assignment of this project and Authority shall consider my CV invalid till 
such time. 

I undertake that I have no objection in uploading / hoisting of my credentials by Authority in 
public domain. 
 
 For Key Personnel having intermittent inputs, add the following: 
I further certify that I am associated with the following assignments as on date (as on 7 days 
prior to due date for submission of proposal) including those for which LOA has been received 
by the firm and the inputs in these assignments shall not affect the work of the current 
assignment. 
 
Name of Assignment Client Date of 

LOA 
Likely start 

(Month / 
Year) 

Likely end 
(Month / Year) 

Total input of 
the person 

(man-months) 
      

 
Note: CVs of Key Personnel having intermittent inputs will be considered only if the 
assignments on hand as on 7 days prior to last date of submission of proposal including those 
assignments for which Consultant has been declared as H1 where the Key Personnel is part of 
the team do not exceed 3 (three) for the position of Design/Schedule Engineer, Procurement 
cum contract Specialist and Structural Engineer/Mechanical Engineer/Electrical Engineer.  
 
…………………………………………………………..                      Date 
(Signature of Key Personnel) 

(Day/Month/Year) 
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Certification by the firm 

 
The undersigned on behalf of ----------(name of consulting firm) certify that the qualification 
and experience details of  Shri ------ (name of  the  proposed  personnel  and  address) as 
described in the CV has been checked and found to be correct.  It is also certified that Shri------
-- (name of proposed personnel) to the  best  of  our  knowledge  has  neither been debarred by 
any  Authority nor  left  his assignment with any other consulting firm engaged by any  
Authority / Contracting firm (firm to be supervised  now)  for  the  ongoing  projects.  We 
understand that  if  the  information  about leaving  the  past  assignment  is  known  to 
 AUTHORITY, the AUTHORITY  would  be  at  liberty  to  remove  the personnel from the 
present assignment and debar him for an appropriate period to be decided by AUTHORITY. 

 
 
 
…………………………………………………………..                      Date : ……………… 

(Day/Month/Year) 
 
[Signature of authorised representative of the Firm] 
 
Note:- 

a)     Personnel is to affix his recent photograph on first page of CV. 
b)     Complete address and phone number of the Personnel is to be provided. 
c)     Document for proof of age is to be enclosed. 
d)     Document for proof of qualification is to be enclosed. 
e)     Age of the personnel shall not be more than as specified. 
f)      Experience Certificates from Employers to be attached.  
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APPENDIX B-6  
 

Time schedule for Key Professionals and Sub Professionals 
 
 
 

A. Activity Schedule 
 

 Sl.    
No. 

  Name    Position Month wise Program (in the form of Bar Chart) 
[1st, 2nd, etc. are months from the start of assignment] 

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 
12th and 
subsequ 
ent 
years 

Number of 
   Months 

1               Subtotal (1) 

2               Subtotal (2) 

3               Subtotal (3) 

4               Subtotal (4) 

-               - 

-               - 
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APPENDIX B-7   

 
 

Activity (works) schedule 
 
 

A. Activity Schedule 
                        Month wise Program (in the form of Bar Chart) 

[1st, 2nd, etc. are months from the start of 
assignment] Sl. No. Item of Activity (Works) 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11

th 12th 
1 ................................................            

2 ................................................            

3 ................................................            

4 ................................................            

- ................................................            

- ................................................            

 
 

B. Completion and Submission of Reports 
 

S. No Reports Programme : (Date) 

1 Monthly reports 
(Design and Construction) 

 

2 Quarterly Reports  

3 Various others report as provided in the EPC Agreement such as 
Completion Report 
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APPENDIX B-8  
 
 

Affidavit for correctness of CV of Key personnel and experience claimed  
 

by the firms 
 
(To be submitted on non-judicial Stamp Paper) 

 
 
 
 
 
 

I, the undersigned, on behalf of ................................................ (Name of the Consultant 

submitting the proposal) do hereby certify that the details furnished in this proposal including 

CV of key personnel and experience claimed by the firm/ firms are true and correct to the best 

of my knowledge and belief.  

 
 
 
 
 

Managing Director/ Head of the Firm/ 
Authorised Representative of firm* 

       Address 
     *Lead member in case of JV 
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SECTION 5: 
 

FORMAT FOR SUBMISSION OF FINANCIAL PROPOSAL. 
 

(To be submitted in Excel document template uploaded by the Authority in online 
mode only) 

 
 
 

Appendix C-1   Financial proposal submission form 
 

Appendix C-2 Summary of costs (To be uploaded separately in online mode only) 
 

Appendix C-3 Breakdown of local currency costs  
 
Appendix C-4 Breakdown of foreign currency costs 
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APPENDIX C-1:   FINANCIAL PROPOSAL SUBMISSION FORM 

 
From: (Name of Firm) To: 

Member Secretary 
Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 
Telephone No: (0674) 257134/ 2571185, 
Fax: (0674) 2571348 
Email: msowssb@gmail.com 

Subject: 
 

We, the  undersigned,  offer  to  provide  the  consulting  services  for  the  above  in 
accordance  with  your  Request  for  Proposal  dated  [Date],  and  our  proposal.  Our   
financial proposal   has been uploaded separately under cover 2 i.e. finance bid 
through e-tendering.  
 
Our financial proposal shall be binding upon us subject to the modifications resulting 
from contract negotiations, up to the expiration of the validity period of the proposal, 
i.e., [Date]. 
 
We undertake that, in competing for (and, if the award is made to us, in   executing) 
the above contract, we will strictly observe the laws against fraud and corruption in 
force in India namely “Prevention of Corruption Act 1988”. 

 
Commission and gratuities, if any, paid or to be paid by us to agents relating to this 
proposal and contract execution, if we are awarded the contract, are listed below: 

 
 

Name and Address Amount and Purpose of Commission
of Agents Currency or Gratuity 

 

............................... ........................... ……..…………………
 

............................... 
 

........................... 
 

………………………. 
 

We understand you are not bound to accept any proposal you receive. 
 

We remain, 

Yours sincerely, 

 
Managing Director/Head of the 
firm/Authorised Representative of 
the firm* 
 Name of the firm 
Address 
*Lead Member in case of JV 
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APPENDIX C-2:  SUMMARY OF COSTS  
 
(TO BE UPLOADED SEPARATELY IN  ONLINE MODE ONLY) 
 

 
No. 

 
Description Amount 

(INR) 
  

Local Consultants To be uploaded 
separately in online 

mode only I.a Remuneration for Local Key Professional Staff 

I.b For Sub Professional 

II Supporting Staff 

III Transportation (hiring of Vehicles) 

IV  Duty travel expenses for Key Professionals 

V Office Rent 

VI Office Supplies, Utilities and Communication 

VII Office Furniture and Equipment (A+B) 

VIII Reports and Document Printing 

IX Survey Equipment with Survey Party and Vehicle 

X Contingencies 

 Sub total  

 Consultancy Services Tax Payable in India (GST) 

 Total Cost (Including Tax) 

 

 
Note: Payment will be made as per stipulations of the Conditions of Contract.
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APPENDIX C-3: BREAKDOWN OF MAN MONTHS FOR PROFESSIONAL STAFF                   
 
 

I. LOCAL KEY PROFESSIONALS  
 
 

Sl 
No. 

Key personnel Man-month in Construction period of 36 months* 
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Total  
Man-

Months Bhubaneswar City Rourkela 
(East 

&West) 

Sambalpur 
 
 
 
 
 

 
Dist I 

 
Dist II 

 
Dist III 

 
Dist IV 

A. Key Professional         
 

1 Team Leader-cum-
Sewerage Expert 

1 x 36 - 36 

2 Deputy Team 
Leader 

1 x 36 1x36 - 72 

3 Construction 
Manager- 5 Nos 

1 x 36 1 x 36 1 x 36 1 x 36 1 x 36 - 180 

4 Procurement cum 
Contract Specialist 

 1 x 12 1 x 12 - 24  

5 Electrical & 
Instrumentation 
Engineer 

1 x 24 

 

1 x 12  1 x 12 - 48 

6 Mechanical 
Engineer 

 1 x 24 1 x 12 1 x 12 - 48 

7 Structural Engineer  1 x 24 1 x 12 1 x 12 - 48 

8 Process Design/ 
Schedule Engineer 

 1 x 24 1 x 24 - 48 

9 Senior Quantity 
Surveyor 

1 x 36 
 

1 x 36 - 72 

          
 
B.         Sub Professional Staff 

1 Quantity surveyor 1 x 36 1x36 1x36 1x36 1x36 - 180 

2.a Asst. Civil 
Engineer  

1 x 36 1 x 36 2 x 36 1x36 2x36 2x36 - 324 

2.b Asst. Civil 
Engineer  

3 x 30 3 x 30 4 x 30 2x30 4 x 30 3 x 30 - 570 

3. Asst. Electrical & 
Instrumentation 
Engineer 

1 x 18 1 x 18 1 x 18 1 x 18 - 72 

4. Asst. Mechanical 
Engineer 

1 x 18 1 x 18 1 x 18 1 x 18 - 72 

5. MIS 
Documentation 
specialist 

1 x 36 1 x 36 - 72 

6. CADD Engineer 1 x 36 1 x 36 - 72 
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II. Support Staff  

 
Sl 
No. 

 Staff months Total Staff 
months 

 Position Dist I & II Dist III & IV Rourkela Sambalpur  

1 Senior Accountant 1x36 36 
2 Junior Accountant  1x36 1x36 1x36 108 

   3 Junior clerk/Computer 
Operator 

1x36 1x36 1x36 1x36 144 

4 Office Assistant/Peon 3x36 
 

2x36 2x36 252 

5 Watchman 2x36 
 

2x36 2x36 216 

  
 

III. Transportation (Fixed rate on rental basis) 
 

 
The vehicles provided by the Consultants shall include the cost for rental, driver salary, 
operation, maintenance, repairs, insurance, etc. for all complete approx.2000 km per 
month run 
 

Sl. 
No. 

Description of 
Vehicles 

  Qty. 
(No. of vehicle-month) 

Total 

During 
Construction 
Period of 36 

months 

During 
Constructio
n Period of 
36 months 

During 
Construc-

tion 
Period of 

36 
months 

During 
Construc-  

tion Period 
of 36 

months 

During 
operation 

& 
maintenanc

e / defect 
liability of 
60 Months Dist I & II Dist. III 

&IV 
Rourkela Sambalpur 

1. Dezire or 
equivalent (not 
more than 2 years 
old) 

2 x 36 1 x 36 -- 108 

2. Indigo or equivalent 
(not more than 2 
years old)  

5 x 36 4 x 36 4 x 36 4 x 36 -- 612 

Note: The vehicles proposed for the Consultants shall be effectively engaged.  
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IV. Duty Travel to OWSSB HO/PD offices/Site offices  
    (Reimbursable Costs*): Professional Staff 
 
Sl 
No. 

Trips Number of Trips 

1 From Bhubaneswar to Rourkela & Sambalpur 
sites (For Team leader) 

72 Round trips (by 2 AC/ Deluxe AC Bus) 

2 From Sambalpur site to Authority’s 
HQ/Circle office for Deputy Team Leader. 

72 Round trips (by 2 AC/ Deluxe AC Bus) 

 3 From Sambalpur to Rourkela site for Key 
Professionals (For Dy.Team Leader) 

72 Round trips (by 2 AC/ Deluxe AC Bus) 

4 From Sambalpur site to Rourkela site for   
other Key Professionals  

72 Round trips (by 2 AC/ Deluxe AC Bus 

5 From Sambalpur Site to Authority’s 
HQ/Circle office for other Key Professionals  

144 Round trips (by 2 AC/ Deluxe AC Bus) 

6 From Rourkela site to Authority’s HQ/Circle 
office for other Key Professionals  
 

144 Round trips (by 2 AC/ Deluxe AC Bus) 

 
V. Office Rent (Fixed Costs)– Minimum  following carpet Area of office shall be rented. 

  
The rent cost includes electricity and water charges, maintenance, cleaning, 
repairs, etc. complete. 

 
 
 
 

 
 
 
 
 
 
 
VI.  Office Supplies, Utilities and Communication (Fixed Cost) 
 

Sl 
No 

Item Months Total 
Months Dist I  Dist II Dist 

III 
Dist 

IV       
Rourkela Sambalpur 

1 Office Supplies 36 36 36 36 36 36 216 
2  Drafting Supplies 

Communication 
36 36 36 36 36 36 216 

3 Computer Running 
Costs 

36 36 36 36 36 36 216 

4 Communication 36 36 36 36 36 36 216 
 
 
 
 
 
 
 

Sl No Location Carpet Area No of Months 
1 Bhubaneswar 300 sqm 36 

 
2 Sambalpur 200 sqm 36 

3 Rourkela 175 sqm 36 
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VII.  Office Furniture and Equipment (Fixed cost- Rental) 
 

(Brand new Furniture and Equipment shall be mandatory at the time of commencement 
of services as per the list given below. The rental rate per month shall be quoted for the 
total list of Office Furniture and Equipment.  
 

A. BHUBANESWAR DISTICT I, II, III & IV 
 

No. Description Unit Qty. Total In 
Months Dist I 

& II 
Dist III 
&IV 

 Office Furniture (Rental/Hire)      
1 Executive Table (Godrej make, model No. 

S-1071 or equivalent) 
 

Each 4 1 5 4x36+ 1x36 =180 

2 Executive Chair (Godrej make, model No. 
PCH-701 or equivalent) 
 

Each 4 1 5 4x36+ 1x36 =180 

   3 Table (Godrej make, model No.      T-104 
or equivalent) 

Each 1 1 1x36 =36 
4 4 4x24 =96 
1 1 1x12 =12 

4 Ordinary Chair Type-1 (Godrej make, 
model No. T-CHR-6 or equivalent) 

Each 1 1 1x36 =36 
4 4 4x24 =96 
1 1             1x12 =12 

5 Tables (for all other staff) (Godrej make, 
model No. T-101 or equivalent) 

Each 6 5 11 6x36+ 5x36 =396 
3 1 4 3x36+ 1x36 =144 
6 6 12 6x30+6x30 =360 
2 2 4 2x18+ 2x18 =72 

6a Ordinary Chairs – Type II (for all other 
staff) (Godrej make, model No. CHS-6 or 
equivalent) 

Each 9 6 15 9x36+6x36 =540 

6 6 12 6x30+ 6x30 =360 

2 2 4 2x18+ 2x18 =72 

b Additional chairs for visitors  10 10 20 20x36 = 720 

7 Steel Almirah 1980mm x 915mm x 
485mm (Godrej make, model No. 1 
Storewell plain or equivalent) 

Each 2 1 3 2x36+ 1x36 =108 

8 Steel Almirah 1270mm x 765mm x 
440mm (Godrej make, model minor plain 
or equivalent) 

Each 2 1 3 2x36+ 1x36 =108 

9 4 Drawer filling cabinet with visa file 
suspension system (Godrej make, or 
equivalent) 

Each 2 2 4 2x36+ 2x36 =144 

10  Conference table with 10 chairs 
(Godrej make, model No. PCH7002 or 
equivalent) 

set 1 36 

11 Tables for computers with 3 drawers, key 
board/ Mouse pull out trays size 1664mm 
x 900 (Godrej make or equivalent as per 
Engineer’s design) 

Each 4 3 9 4x36+3x36 =252 

12 Printer desks (Godrej make or equivalent) Each 2 2 4 2x36+ 2x36 =144 
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No. Description Unit Qty. Total In 
Months Dist I 

& II 
Dist III 
&IV 

 Office Equipment (Rental/Hire)      

1 Telephone with PABX facilities (2 
external lines & 10 internal lines) 

Each 1 - 1 36 

2 Photocopier (Big)  Each 1 - 1 36 

3 Air-Conditioner (1.5 Ton) Each 5 3 8 5x36+ 3x36 =288 

4 Computer PC (state of the art) 
Lenovo/HP/Dell- 23.8-inch All-in-One 
Desktop (Core i5 -6100U processor, 4GB 
DDR3L RAM, 1TB hard drive, Intel HD 
graphics, Window 10 Operating System.) 
with 1500 VA UPS for power back up 

Each 5 4 9 5x36+ 4x36 =324 

5 Laptop (state of the art) Lenovo/Dell/HP -
15.6 cm (6th Gen Intel Core i5- 8GB 
RAM-1 TB HDD, Intel HD graphics, 
Window 10 Operating System.) 

Each 5 1 5 5x36+ 1x36 = 216 

6 Laser Jet Printers with scanners Each 2 2 4 2x36+ 2x36 =144 

7 Diesel Generator10 KVA with running 
cost 

Each 1 - 1 36 

8 Water Cooler (Voltas or equivalent) Each 1 - 1 36 

9 Software (Anti virus for 3 years) 9 5 4 9 5x3 +4x3=27  

10 LCD Projector 1 1 - 1 36 

 Total      

 
 

B. ROURKELA & SAMBALPUR 
 

 
No. 

 
Description 

 
Unit 

For Rourkela For Sambalpur  
Total 

Qty Period in 
Months 

Qty Period       in 
Months 

 Office Furniture (Rental/Hire)       
1 Executive Table (Godrej make, 

model No. S-1071 or equivalent) 
Each 1 36 2 36 108 

2 Executive Chair (Godrej make, 
model No. PCH-7001 or equivalent)
 

Each 1 36 2 36 108 

 3 Table (Godrej make, model No.      
T-104 or equivalent) 

Each   1 36 72 
3 12 3 12 72 
  1 12 12 
  1 24 24 

4 Ordinary Chair Type-1 (Godrej 
make, model No. CH-7B or 
equivalent) 

Each   1 36 72 
3 12 3 12 72 
  1 12 12 
  1 24 24 

5 Tables (for all other staff) (Godrej 
make, model No. T-101 or 
equivalent) 

Each 4 36 6 36 360 
4 30 3 30 210 
2 18 2 18 72 
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No. 

 
Description 

 
Unit 

For Rourkela For Sambalpur  
Total 

Qty Period in 
Months 

Qty Period       in 
Months 

6 Ordinary Chairs – Type II (for all 
other staff) (Godrej make, model 
No. CH-6 or equivalent) 

Each 4 36 6 36 360 

4 30 3 30 210 

2 18 2 18 72 

7 Steel Almirah 1980mm x 915mm x 
485mm (Godrej make, model No. 1 
Storewell plain or equivalent) 

Each 2 36 2 36 144 

8 Steel Almirah 1270mm x 765mm x 
440mm (Godrej make, model minor 
plain or equivalent) 

Each 2 36 3 36 180 

9 4 Drawer filling cabinet with visa 
file suspension system (Godrej 
make, or equivalent) 

Each 3 36 3 36 216 

10 Tables for computers with 3 
drawers, key board/ Mouse pull out 
trays size 1200 x 600 mm (Godrej 
make or equivalent as per 
Engineer’s design) 

Each 3 36 4 36 252 

11 Printer desks (Godrej make or 
equivalent) 

Each 2 36 2 36 144 

 Office Equipment (Rental/Hire)       

1 Telephone with Matrix VISION 
PRO EPABX 308 (Business PBX) 
Lines with Caller ID Feature or 
equivalent (2 external lines & 10 
internal lines) 

Each 1 36 1 36 72 

2 Canon Lasers image CLASS MF 
6180w wireless monochrome 
Printer with Scanner, Copier & Fax 
or equivalent. 

Each 1 36 1 36 72 

3 Air-Conditioner - SAMSUNG 1.5 
Ton Inverter Split white or 
equivalent 

Each 4 36 4 36 288 

4 Computer PC (state of the art)-
Lenovo/HP/Dell- 23.8-inch All-in-
One Desktop (Core i5 -6100U 
processor, 4GB DDR3L RAM, 1TB 
hard drive, Intel HD graphics, 
Window 10 Operating System.) 
with 1500 VA UPS for power back 
up  

Each 3 36 6 36 324 

5 Lap Top (State of art)-
Lenovo/Dell/HP -15.6 cm (6th Gen 
Intel Core i5- 8GB RAM-1 TB 
HDD, Intel HD graphics, Window 
10 Operating System.) 

Each 1 36 3 36 144 

6 HP Laser Jet M1005 Multifunction 
Printers with scanners or equivalent  

Each 2  36 2 36 144 

7 Diesel Generator 10  with running 
cost 

Each 1 36 1 36 72 

8 Water Coolers, Full stainless steel 
(Voltas or equivalent) with 
purification arrangements 

Each 1 36 1 36 72 
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No. 

 
Description 

 
Unit 

For Rourkela For Sambalpur  
Total 

Qty Period in 
Months 

Qty Period       in 
Months 

9 Software (Anti virus for 3 years) Each 6 36 7 36 13 

 
VIII. Reports and Document Printing 

 
Sl 
No
. 

Description No. of 
Reports 

No. of 
Copies 

per 

Number of copies Total 

      Dist I Dist II   Dist III Dist IV Rourkela Sambalpur  

1 Monthly reports 
(Design and 
Construction) 

36 6 216 216 216 216 216 216 1296 

2 Quarterly Reports 
 
 

12 6 72 72 72 72 72 72 432 
 

3 Various   others   
reports   as provided 
in the EPC agreement 
such as  completion 
Report 

7 6 42 42 42 42 42 42 252 

 

 
IX.  Survey Equipment with Survey Party and Vehicle etc., complete (fixed costs) 
 

 
Description 

  Nos. of days  
Total 
Nos Dist I  Dist II Dist III Dist IV Rourkela Sambalpur 

Rental cost towards Survey 
Equipment (GPS/Total 
station /Auto Level) with 
semiskilled survey Party (4 
persons) and one dedicated   
vehicle for Survey Party 
(inclusive of vehicle rental, 
driver’s salary, fuel, 
operation and maintenance 
etc.  complete) with rods, 
flags and other sundries 

 
 
 

30 

 
 
 

30 

 
 
 

70 

 
 
 

20 

 
 
 

60 

 
 
 

60 

 
 
 
 

270 

 
X.  Contingencies 

 
 A fixed number of Indian Rupees TWENTY LAKH (Ten Lakh for Bhubaneswar and Five 

Lakh each for Rourkela & Sambalpur) shall be included in the Financial Proposal. The 
provisions of Contingency shall be operated with the specific approval from the Authority.
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APPENDIX C-4: BREAK UP OF COSTS IN FOREIGN CURRENCY 
 
 
 
 
 

DELETED 
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SECTION 6 
  

TERMS OF REFERENCE FOR AUTHORITY ENGINEER* 
 

[Note: The term “Agreement “and clauses thereof refer to the EPC Agreement dated ------------ 
entered between Authority and ----------------(the Consultant) for ---------------------- in the State 
of Odisha on Engineering, Procurement and Construction (EPC)basis]  
 
1. Scope 

 
1.1 These Terms of Reference (the “TOR”) for the Authority’s Engineer are being specified 

pursuant to the (i) EPC Agreement(s) dated ........... (the “Agreement”), which has been 
entered into between the Authority and ............. (the “Contractor”) for “Construction of 
Sewerage System of Bhubaneswar City - District I” (ii) EPC Agreement(s) dated ........... 
(the “Agreement”), which has been entered between the Authority and ............. (the 
“Contractor”) for “Construction of Sewerage System of Bhubaneswar City - District II” 
(iii) EPC Agreement(s) dated ........... (the “Agreement”), which has been entered into 
between the Authority and ............. (the “Contractor”) for “Construction of Sewerage 
System of Bhubaneswar City - District III” and EPC Agreement(s) dated ........... (the 
“Agreement”), which has been entered into between the Authority and ............. (the 
“Contractor”) for “Construction of Sewerage System of Bhubaneswar City -          
District IV” (v) EPC Agreement(s) dated ........... (the “Agreement”), which has been 
entered into between the Authority and ............. (the “Contractor”) for “Construction of 
Sewerage System of Rourkela City (East & west)” and (vi) EPC Agreement(s) dated 
........... (the “Agreement”), which has been entered into between the Authority and ............. 
(the “Contractor”) for “Construction of Sewerage System of Sambalpur Town” in the 
State of Odisha on Engineering, Procurement, Construction (EPC) basis, and the copies of 
which will be furnished as  mentioned in Annex-A to form part of this TOR. 

 
1.2 The TOR shall apply to construction of the Sewerage Project only. 

  
2 Definitions and interpretation 

 
2.1 The words and expressions beginning with or in capital letters and not defined herein but 

defined in the Agreement shall have, unless repugnant to the context, the meaning 
respectively assigned to them in the Agreement. 
 

2.2 References to Articles, Clauses and Schedules in this TOR shall, except where the context 
otherwise requires, be deemed to be reference to the Articles, Clauses and Schedules of the 
Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of 
this TOR. 
 

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, 
mutatis mutandis, to this TOR. 
 

3 General 
 

3.1 The Authority’s Engineer shall discharge its duties in a fair, impartial and efficient manner, 
consistent with the highest standards of professional integrity and Good Industry Practice. 
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3.2 The Authority’s Engineer shall perform the duties and exercise the Authority in accordance 
with the provisions of this Agreement, but subject to obtaining prior written approval of the 
Authority before determining. 
(a) any Time Extension. 
(b) Any additional cost to be paid by the Authority to the Contractor; 
(c) The Termination Payment; or  
(d) Any other matter which is not specified in (a), (b) or (c) above and which creates an 

obligation or liability on either Party for a sum exceeding Rs. 5,000,000 (Rupees Fifty 
lakh.) 
 

3.3 The Authority’s Engineer shall submit regular periodic reports, once every month, and in 
every quarter to the Authority in respect of its duties and functions under this Agreement. 
Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the 
beginning of every month. 
 

3.4 The Authority’s Engineer shall inform the Contractor of any delegation of its duties and 
responsibilities to its suitably qualified and experienced personnel; provided, however, that it 
shall not delegate the Authority to refer any matter for the Authority’s prior approval in 
accordance with the provisions of Clause 18.2. 

 
3.5 The Authority’s Engineer shall aid and advise the Authority on any proposal for Change of 

Scope under Article 13. 
 
3.6 In the event of any disagreement between the Parties regarding the meaning, scope and 

nature of Good Industry Practice, as set forth in any provision of the Agreement, the 
Authority’s Engineer shall specify such meaning, scope and nature by issuing a reasoned 
written statement relying on good industry practice and authentic literature. 
 

4 Construction Period 
 

4.1 During the Construction Period, the Authority’s Engineer shall review the Drawings 
furnished by the Contractor along with supporting data, including the geo-technical and 
hydrological investigations, characteristics of materials from quarry sites, topographical 
surveys, and the recommendations of the Safety Consultant in accordance with the provisions 
of Clause 10.1.6. The Authority’s Engineer shall complete such review and send its 
observations to the Authority and the Contractor within 15 (fifteen) days of receipt of such 
Drawings; provided, however that in case of a Major Structure, the aforesaid period of 15 
(fifteen) days may be extended up to 30 (thirty) days. In particular, such comments shall 
specify the conformity or otherwise of such Drawings with the Scope of the Project and 
Specifications and Standards. 
 

4.2 The Authority’s Engineer shall review any revised Drawings sent to it by the Contractor and 
furnish its comments within 10 (ten) days of receiving such Drawings.  

 
4.3 The Authority’s Engineer shall review the Quality Assurance Plan submitted by the 

Contractor and shall convey its comments to the Contractor within a period of 21 (twenty-
one) days stating the modifications, if any, required thereto. 

 
4.4 The Authority’s Engineer shall complete the review of the methodology proposed to be 

adopted by the Contractor for executing the Works, and convey its comments to the 
Contractor within a period of 10 (ten) days from the date of receipt of the proposed 
methodology from the Contractor. 
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4.5  Deleted. 
 
4.6 The Authority’s Engineer shall review the monthly progress report furnished by the 

Contractor and send its comments thereon to the Authority and the contractor within 7 
(seven) days of receipt of such report. 

 
4.7 The Authority’s Engineer shall inspect the Construction Works of the Project and shall 

submit a monthly Inspection Report bringing out the results of inspections and the remedial 
action taken by the Contractor in respect of Defects or deficiencies. In particular, the 
Authority’s Engineer shall include in its Inspection Report, the compliance of the 
recommendations made by the Safety Consultant. 

 
4.8 The Authority’s Engineer shall conduct the pre-construction review of manufacturer’s reports     

and standard samples of manufactured Materials, pipes, valves, electrical and mechanical 
equipments and such other Materials as the Authority’s Engineer may require. 

 
4.9 For determining that the Works conform to Specifications and Standards, the Authority’s 

Engineer shall require the Contractor to carry out, or cause to be carried out, tests at such 
time and frequency and in such manner as specified in the Agreement and in accordance with 
Good Industry Practice for quality assurance. For purposes of this Paragraph 4.9, the tests 
specified in the relevant I.S. Specification and CPHEEO Manual on Sewerage & Sewage 
Treatment published by MoUD, GoI or any modifications/substitution thereof shall be 
deemed to be tested conforming to Good Industry Practice for quality assurance. 

 
4.10 The Authority’s Engineer shall check all the tests prescribed for each category or type of test 

for quality control by the Contractor. 
 

4.11 The timing of tests referred to in Paragraph 4.9, and the criteria for acceptance/rejection of 
their results shall be determined by the Authority’s Engineer in accordance with the Quality 
Control Manuals and as per relevant IS codes. The tests shall be undertaken as per relevant 
IS codes and manuals on a random sample basis and shall be in addition to, and independent 
of, the tests that may be carried out by the Contractor for its own quality assurance in 
accordance with Good Industry Practice. 

 
4.12 In the event that results of any tests conducted under Clause 11.10 of EPC contract establish 

any Defects or deficiencies in the Works, the Authority’s Engineer shall require the 
Contractor to carry out suitable remedial measures.   

 
4.13 The Authority’s Engineer may instruct the Contractor to execute any work which is urgently 

required for the safety of the Project, whether because of an accident, unforeseeable event or 
otherwise; provided that in case of any work required on account of a Force Majeure Event, 
the provisions of Clause 21.6 of EPC contract shall apply. 

 
4.14 In the event that the Contractor fails to achieve any of the Project Milestones, the Authority’s 

Engineer shall undertake a review of the progress of construction and identify potential 
delays, if any. If the Authority’s Engineer shall determine that completion of the Project is 
not feasible within the time specified in the Agreement, it shall require the Contractor to 
indicate within 15 (fifteen) days the steps proposed to be taken to expedite progress, and the 
period within which the Project Completion Date shall be achieved.  Upon receipt of a report 
from the Contractor, the Authority’s Engineer shall review the same and send its comments 
to the Authority and the Contractor forthwith. 
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4.15 The Authority’s Engineer shall obtain from the Contractor a copy of all the Contractor’s 
quality control records and documents before the Completion Certificate is issued pursuant to 
Clause 12.4 of EPC contract. 

 
4.16 Authority’s Engineer may recommend to the Authority suspension of the whole or part of the 

Works if the work threatens the safety of the Users.  After the Contractor has carried out 
remedial measure, the Authority’s Engineer shall inspect such remedial measures forthwith 
and make a report to the Authority recommending whether or not the suspension hereunder 
may be revoked. 

 
4.17 In the event that the Contractor carries out any remedial measures to secure the safety of 

suspended works and users, and requires the Authority’s Engineer to inspect such works, the 
Authority’s Engineer shall inspect the suspended works within 3 (three) days of receiving 
such notice, and make a report to the Authority forthwith, recommending whether or not such 
suspension may be revoked by the Authority. 

 
4.18 The Authority’s Engineer shall carry out, or cause to be carried out, all the Tests specified in 

Schedule-K and issue a Completion Certificate or Provisional Certificate as the case may be.  
For carrying out is functions under this Paragraph 4.18 and all matters incidental thereto, the 
Authority’s Engineer shall act under and in accordance with the provisions of Article 12 and 
Schedule-K. 

 

4.19  
 
5 Operation & Maintenance Period 

 
5.1  Deleted. 
5.2  Deleted. 
5.3  Deleted. 
5.4  Deleted. 
5.5  Deleted. 

6 Determination of costs and time 
 

6.1 The Authority’s Engineer shall determine the costs, and/or their reasonableness, that are 
required to be determined by it under the Agreement. 
 

6.2 The Authority’s Engineer shall determine the period of Time Extension that is required to be 
determined by it under the Agreement. 

 
6.3 The Authority’s Engineer shall consult each Party in every case of determination in 

accordance with the provisions of Clause 18.5 of EPC contract. 
 
7 Payments 

 
7.1 The Authority’s Engineer shall recommend for withholding payments for the affected works 

for which the Contractor fails to revise and resubmit the Drawings to the Authority’s 
Engineer in accordance with the provision of Clause 10.2.4 (d) of EPC Contract. 
 

7.2    Authority’s Engineer shall within 10 (ten) days of receipt of the Stage Payment Statement  
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7.3      from the Contractor pursuant to Clause 19.4, of EPC Contract.. 
a)  determine the amount due to the Contractor and recommend the release of 90 (ninty) 

percent of the amount so determined as part payment, pending issue of the Interim 
Payment Certificate; and 

 
b) within 15 (fifteen) days of the receipt of the Stage Payment Statement referred to in 
Clause 19.4, of EPC Contract. 
 deliver to the Authority and the Contractor an Interim Payment Certificate certifying the 
amount due and payable to the Contractor, after adjustments in accordance with the 
provisions of Clause 19.10. 

 
7.3.1 Deleted. 

 
7.3  Deleted. 

 
8 Other duties and functions 

 
The Authority’s Engineer shall perform all other duties and functions as specified in the 
Agreement. 

 
9. Miscellaneous 
 
9.1 A copy of all communications, comments, instructions, Drawings or Documents sent by 

the Authority’s Engineer to the Contractor pursuant to this TOR, and a copy of all the test 
results with comments of the Authority’s Engineer thereon, shall be furnished by the 
Authority’s Engineer to the Authority forthwith. 

9.2 The Authority’s Engineer shall retain at least one copy each of all Drawings and 
Documents received by it, including ‘as – built’ Drawings and keep them in its safe 
custody. 

 
9.3 Within 90 (ninety) days of the Project Completion Date, the Authority’s Engineer shall 

obtain a complete set of as built Drawings in 2 (two) hard copies and in micro film form 
or in such other medium as may be acceptable to the Authority, reflecting the Sewerage 
Project as actually designed, engineered and constructed, including an as-built survey 
illustrating the layout of the Project and setback lines, if any, of the buildings and 
structures forming part of project Facilities; and shall hand over them  to the Authority 
against receipt thereof. 

 
9.4 The Authority’s Engineer, if called upon by the Authority or the Contractor or both, shall 

mediate and assist the Parties in arriving at an amicable settlement of any Dispute 
between the Parties. 

 
9.5 The Authority’s Engineer shall inform the Authority and the Contractor of any event of 

Contractor’s Default within one week of its occurrence. 
9.6 Adjustment with respect to the estimated periods of engagement of Key Personnel set 

forth in Appendix C-3 may be made by the Consultants by written notice to the 
Employer, provided that the aggregate of such adjustments shall not cause payments 
under this Contract to exceed the ceilings set forth in Clause GC 6.1(b) of this Contract. 
Any other such adjustments shall only be made with the Employer's written approval. 
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10.      PERFORMANCE CLAUSE 
Authority’s Engineers shall be expected to fully comply with all the provisions of the 
`Terms of  Reference’,  and  shall  be  fully  responsible  for  supervising  the Designs, 
Construction of the facility takes place in accordance with the provisions of the 
Concession Agreement and other schedules. Any   failure   of   the   Authority’s Engineer   
in   notifying to    Authority   and   the Contractor   on   non-compliance   of   the   
provisions   of   the   EPC Contract Agreement and other schedules by the EPC 
Contractor, non-adherence  to  the provision of ToR and non-adherence to the time 
schedule prescribed under ToR shall amount to non-performance. 
 
The Authority’s Engineer shall appoint its authorized representative, who shall issue   on   
behalf   of   the   AE, the   Provisional   Completion   Certification   and Completion 
Certificate along with the Team Leader and shall carry out any such task as may be decided 
by Authority.  The AE shall take prior approval of Authority before issuing Provisional 
Completion Certification and Completion Certificate. The   proposal   submitted   shall   
also   include   the   name   of   the   authorized representative along with the 
authorization letter and power of attorney. 

 

 
11. CONSULTANT’S PROPOSAL 

 
11.1 List of key personnel to be fielded by the Consultants shall be as below: 

 

i. Team Leader-cum-Sewerage Expert    - 1 No 
ii. Deputy Team Leader                            - 2 Nos 
iii. Construction Manager                          -  5 Nos 
iv. Procurement cum Contract Specialist  -  2 Nos 
v. Electrical & Instrumentation Engineer -  3 Nos 
vi. Mechanical Engineer                             - 3 Nos 
vii. Structural Engineer                                - 3 Nos 
viii. Process Design/ Schedule Engineer      - 2 Nos 
ix. Senior Quantity Surveyor                      - 2 Nos 

 
11.2  Broad job-description and minimum qualification for key personnel mentioned above is 

enclosed as Enclosure–B. However, higher marks shall be accorded to the Candidate 
with higher relevant qualification and experience. The Consultant should feel free to 
submit their proposal on the basis of the man-months which they consider  to be  
necessary  to  undertake  the  assignment.  All the CVs of the personals mentioned in Para 
5.3 (iii) of Data Sheet shall be evaluated at the time of evaluation of technical 
proposal. The age of the Key Personnel should not be more  than  65  years  on  the  
date  of  submission  of  proposal. Consultants are advised in  their  own  interest  to  
frame  the  technical  proposal  in  an  objective manner as far as possible so that these 
could be properly assessed in respect of points to be given as part of evaluation 
criteria. The bio-data of the key personnel should be signed on every sheet by the 
personnel concerned and the last sheet of each bio-data should also be signed by the 
authorised signatory for the Consultant. The key personnel shall also certify at the end 
of their bio-data proforma that they have not left any of the AUTHORITY works 
without completing of their assignment and have not accepted any other offer at the 
time of signing of the bio-data and as such shall be  available  to  work  with  the  
Authority Engineer,  if  the  Project  is awarded.  In  case  the  key  personnel  leaves  the  
assignment  without  approval  of Authority, Authority would be at liberty to take any 
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appropriate action against that key personnel including debarment. 
 

11.3 In addition to above, consultants are required to propose other Sub- professional  
staff , field  engineers  as  detailed  in  Enclosure-A  and  the minimum qualification 
requirements for the same is enclosed in Enclosure–B.  

 
12. PERIOD OF SERVICES 

 

12.1 The services of an Authority’s Engineer will be as per Contract Agreement. 
12.1.1 The appointment of the Authority’s Engineer shall initially be as per details given 

below.  
 

Period of service     
(in months) 

Construction period 
(in months) 

Operation & 
Maintenance/DLP 

including Settlement 
of Contractor’s bill (in 

months) 
36 36 0 

 
The proposed manpower deployment for this period shall be matching the activities 
to be performed during the said period. The time frame for services during the 
deployment of key personnel during this period shall be as shown in Enclosure A. 

 
13. PERFORMANCE SECURITY 
 

The successful consulting firm  shall  have  to  submit  a  Bank  Guarantee  (BG)  for  
an amount of 2.50% of the Contract Value within 15 days of issue of LOA. The 
BG shall be valid for a period of 2 months beyond the expiry of the Contract period. 
The BG shall be in the format specified in Appendix I of draft contract form and 
furnished from a Nationalised/Scheduled Bank of India, Counter Guaranteed in its 
branch at Bhubaneswar. In case of JV, the BG shall be furnished on behalf of the JV 
and not individually by the members. 
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Enclosure-A-1 

*MAN – MONTHS INPUT FOR KEY PROFESSIONAL STAFF OF 
AUTHORITY’S ENGINEER 

 

Sl. 
No.  Key Personnel 

Man -month in Construction period of  36 months  

M
an

-m
on

th
 in

 O
 &

 
M

/ D
L

P 
in

cl
ud

in
g 

se
ttl

em
en

t o
f 

co
nt

ra
ct

or
’s

 b
ill

  Total 
Man 

months 
Bhubaneswar City samba

lpur 
Rourlke

la 

Dist I 

 
Dist II 

 
Dist 
III 

 
Dist 
IV 

A: Key Professional        
1 Team Leader-cum-

Sewerage Expert 
1 x 36 -- 36 

2 Deputy Team leader 1 x 36 1 x 36 -- 72 
2. Construction Manager 1 x 36 1 x 36 1 x 36 1 x 36 1 x 36 -- 180 
3. Procurement cum 

Contract Specialist 
1x12 1 x 12 -- 24 

4. Electrical & 
Instrumentation Engineer 

1 x 24 1 x 12 1 x 12 -- 48 

5. Mechanical Engineer 1 x 24 1 x 12 1 x 12 -- 48 
6. Structural Engineer 1 x 24 1 x 12 1 x 12 -- 48 
7. Process Design/ 

Schedule Engineer 
1 x 24 1 x 24 -- 48 

8. Senior Quantity 
Surveyor 

1 x 36 1 x 36  72 

          

B: Sub Professional          
1 Quantity Surveyor 1 x 36 1 x 36 1 x 36 1 x 36 1 x 36 --- 180 
2.a Asst. Civil Engineer 1x 36 1 x 36 2 x 36 1 x 36  2 x 36    2 x 36 -- 324 

2 b Asst. Civil Engineer  3x 30 3x30 4x30 2x 30 4x30 3x30 -- 570 

3. Asst. Electrical & 
Instrumentation Engineer 

1 x 18 1x18 1x18 1x18 -- 72 

4. Asst. Mechanical 
Engineer 

1 x 18 1x18 1x18 1x18 -- 72 

5. MIS Documentation 
Specialist 

1 x 36 1 x 36 -- 72 

6. CADD Engineer 1 x 36 1 x 36 -- 72 
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Enclosure B 

 
QUALIFICATION OF KEY PERSONNEL 

 
 
TEAM LEADER-CUM-SEWERAGE EXPERT – 1 No 

 
Duties: The Team Leader will reside at project site on a full time basis throughout the period of the 
construction supervision services.  He will be overall in-charge of the project supervision of the 
construction package.  He shall act as Representative of the consulting firm appointed by the Authority.  
His duties will involve overall superintendence over the Construction Manager and other experts of the 
construction package.  He will guide, monitor, supervise and control all the activities related to 
supervision for the construction package.  He will interact with the Project Director and the other 
officials of the Authority. 

 
He should have the following qualification / experience. 

  
(1) Essential Qualifications. 

(a) Graduate in Civil Engineering from recognized university/ Equivalent Qualification. (20 Marks) 
(b) Total Professional Experience of 15 years in handling Water Supply/Sewerage project. (Maximum 

15 Marks) 
     Less than 15 Years = 0 Marks 
    15 Years = 10 Marks 
   Add 1 Mark  for each additional year  beyond  15 years up to 20  years. 
(c) At least 5 years’ experience as Resident Engineer/Project Manager or equivalent in Water 

Supply/Sewerage project during construction period. (Maximum 15 Marks).  
    Less than 5 Years = 0  
    5 Years = 10 Marks 
    Add 2.5 Marks  for each additional year beyond 5 years up to 7 years..  
(d) Team Leader/Resident Engineer/Project Manager or similar capacity of at least two projects in 

Construction Supervision of Water Supply/Sewerage project. (Maximum 20 Marks) 
     1 sewerage project = 10 Marks 
     Additional 1 Water supply/Sewerage project = 10 marks  
(e) Team Leader or similar capacity of at least one Project for preparation of  Sewerage Project  

involving at least one 28 MLD capacity STP. (10 Marks) 
(f) Not more than 65 years of age. 

(2) Preferential Qualifications. 
.  

(a) Post Graduate Degree in P.H. / Environmental Engineering from recoganised 
University. (5 Marks) 

(b) Experience in supervision of Sewerage Project. ( 5 marks). 
 

Note: (1) Similar Capacity includes the following positions 
 

i) On behalf of Consultant:  Team Leader / Resident Engineer (Construction Supervision/IE). 
 

ii) On behalf of Contractor: Project Manager (Construction/ Construction Supervision) 
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iii) In Government Organizations: Superintending Engineer (or equivalent) and above 
 

(3)  Only those projects will be considered for evaluation at Sl. No. 1(c) and 1(d) above, where the input of 
the personnel is at least one year.  

 
 
 
   DEPUTY TEAM LEADER – 2 Nos 
 
      Duties: The Deputy Team Leader will reside at project sites (Bhubaneswar and Sambalpur)  on a full 

time basis throughout the period of the construction supervision services.  He will be in-charge of the 
project supervision of the construction packages.  He will be reporting to the Team leader.  His duties 
will involve overall superintendence over the Construction Manager and other experts of the 
construction package.  He will guide, monitor, supervise and control all the activities related to 
supervision for the construction package.  He will also interact with the Project Director and the other 
officials of the Authority. 

 
He should have the following qualification / experience. 
 
(1) Essential Qualifications. 
     (a) Graduate in Civil Engineering from recognized university/ Equivalent Qualification. (20 Marks). 
     (b) Total Professional Experience of 12 years in handling Water supply/Sewerage project.  
            (Maximum 15 Marks) 
            Less than 7 Years = 0  
            12 Years = 10 Marks 
           Add 1 Mark  for each additional year beyond 12 years up to 17 years. 
     (c) At least 3 years’ experience as Resident Engineer/Assistant Resident Engineer/ Project  
           Director / Project Manager/ Superintending Engineer/ Executive Engineer on similar construction  
          WSS/Sewerage work. (Maximum 20 marks) 
           Less than 3 Years = 0  
          3 Years = 15 Marks 
         Add 2.50 Marks for each additional year beyond 3 years up to 5 years. 
    (d) Resident Engineer/Project Manager or similar capacity of at least two projects in Construction  
         Supervision of WS/Sew project. (Maximum 15 Marks) 
         1 sewerage project = 10 Marks 
         Additional 1 Water supply/sewerage project = 5 marks 
    (e)  Should have handled at least 2 Water Supply /Sewerage projects. (Maximum 10 Marks) 
          1 Sewerage Project = 5 Marks 
          Additional 1 Water supply/sewerage project = 5 marks   
    (f) Not more than 65 years of age. 
 
2) Preferential Qualifications. 
    (a) Post Graduate Degree in P.H. / Environmental Engineering from a recognised University. (5 Marks). 
    (b) Experience in supervision of additional Sewerage Projects. (5 marks) 
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CONSTRUCTION MANAGER - 3 Nos 
 

Duties: He will be responsible for supervising all the civil construction works and tests to be done in 
different stages of construction including testing to be conducted for different types of pipes, besides 
ensuring that specified tests are done as per codal stipulations and as per the specifications laid down in 
the contract for all the different stages of construction.  He will be coordinating and controlling the 
support personnel placed with him and will report to the Team Leader/ Employer’s representative as and 
when required. 
 
He should have the following qualification / experience.  
 

(1) Essential Qualifications. 
 

(a) Graduate in Civil Engineering from recognized university/ Equivalent Qualification. (20 Marks)  
(b) Total Professional Experience of 10 years in handling WS/Sewerage project. (Maximum 15 Marks) 
    Less than 10 Years = 0  
    10 Years = 10 Marks 
    Add 1 Mark extra for each additional year beyond 10 years up to 12 years. . 
(c)  At least 5 years’ experience as Resident Engineer/Assistant Resident Engineer/ Project Director/ 

Project Manager/ Superintending Engineer/ Executive Engineer on similar construction 
(WSS/Sewerage) work. (Maximum 25 marks) 

      Less than 5 Years = 0  
      5 Years = 20 Marks 
     Add 2.5 Mark for each additional year beyond 5 years and up to 7 years. 
(d)  Should have handled at least 2 Water Supply /Sewerage projects. (Maximum 20 Marks) 
       1 Sewerage Project = 10 Marks 
       Additional 1 Water supply/sewerage project = 10 marks 
(e)   Not more than 65 years of age. 
 
2) Preferential Qualifications. 
 
(a) Post Graduate Degree in P.H. / Environmental Engineering from a recognised University. (5 Marks). 
(b)  Experience as Material / Geotechnical Engineer in Construction/ Construction Supervision of at least  
      1 Sewerage project. Must be familiar with material property of pipe material, construction material,  
      mechanical & electrical equipments, technical specifications and procedures of material tests and  
      testing equipments (5 Marks).. 
 
 
 
 
 
 
PROCUREMENT-CUM-CONTRACT SPECIALIST  
 

Duties: He will be deployed in working season in stages for cumulative duration of period as per RFP 
for obtaining his expert opinion on emerging contractual issues. His key responsibilities will be to guide 
and assist Team Leader/ Employer in all aspects of contract management in proper implementation of 
contractual provisions including cost control. He will also be required to offer his advice on contractual 
complications arising during the implementation as per the request of the employer. He will be required 
to prepare manuals/ schedules for the consultant’s team/ employer based on the provisions of the 
contract document. He will be responsible for giving appropriate suggestions in handling claims of the 
contractors and any dispute arising thereof. 
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i. Essential Qualification 
 

(a) Graduate in Civil Engineering from recognized university/ Equivalent Qualification. (20 Marks)  
(b) Total Professional Experience of 10 years in Contract Management. (Maximum 15 Marks) 

Less than 10 Years = 0 Marks 
10 Years = 10 Marks 
Add 2.5 Marks for each additional year beyond 10 years up to 12 years. 

(c) Experience of at least 5 years as contact specialist on any Water Supply /Sewerage project 
(Maximum 25 Marks). 
Less than 5 Years = 0 Marks 
5 Years = 20 Marks 
Add 2.5 Marks for one additional year beyond 5 years and up to 7 years. 

(d) Contract Management of a Water Supply / Sewerage project having value over Rs.20 Crore 
including experience of handling variation orders, claims of the contractor. (Maximum 20 Marks) 
1 Sewerage Project     = 10 Marks 
 Additional 1 Water supply/sewerage project = 10 marks.  

(e)  Not more than 65 years of age 
 

ii. Preferential Qualifications: 
a) Degree in Law / P.G. Management. from a recognised University. (5 Marks) 
b) Handled Arbitration cases in respect of any Water Supply/ Sewerage Project. (5 Marks)t. 

 
 
ELECTRICAL & INSTRUMENTATION ENGINEER  

 
Duties: He will be responsible for supervising all the Electrical & Instrumentation works and tests to be 
done in different stages of construction of STP and pumping stations besides ensuring that specified tests 
are done as per codal stipulations and as per the specifications laid down in the contract for all the 
different stages of construction.  He will be coordinating and controlling the support personnel placed with 
him and will report to the Team Leader/ Employer’s representative as and when required. Must be 
familiar with material property of electrical & instrumentation equipments, technical specifications and 
procedures of material tests and testing equipments. 
 
He should have the following qualification / experience. 
 
(1) Essential Qualifications. 
 
(a) Graduate in Electrical Engineering/ Electrical & Electronics Engineering from a recognized university/ 

equivalent Qualification. (20 Marks) 
(b) Total Professional Experience of 10 years in handling construction/supervision of Engineering Projects.  
      (Maximum 20 Marks) 
       Less than 10 Years = 0 Marks 
       10 Years = 15 Marks 
      Add 1 Mark for each additional year beyond 10 years and up to 15 years. 
(c)  Experience as Sewage Treatment Plants/ Sewage Pumping Stations in construction/ Construction 

Supervision of at least 2 water supply/Sewerage project. (Maximum 20 Marks) 
      1 Sewerage project = 10 marks 
      1 additional Water supply/sewerage project = 10 marks. 
(d)  Professional Experience of handling Automation of two Water Supply /Sewerage Project.  
      (Maximum 20 Marks) 
       1 project = 15 marks 
       Additional 1 project = 5 marks  
(e)   Not more than 65 years of age. 
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2) Preferential Qualifications. 
 
(a) Post Graduate Degree in Electrical Engineering/ Electrical & Electronics Engineering from a 
     recognised University. (5 Marks). 
(b) Experience as Electrical & Instrumentation Engineer in Sewerage Construction projects.  
 
 
 
MECHANICAL ENGINEER  

 
Duties: He will be responsible for supervising all the Mechanical & Piping works and tests to be done in 
different stages of construction of STP and pumping stations besides ensuring that specified tests are done 
as per codal stipulations and as per the specifications laid down in the contract.  He will be coordinating 
and controlling the support personnel placed with him and will report to the Team Leader/ Employer’s 
representative as and when required. 
 
He should have the following qualification / experience. 
 
(1) Essential Qualifications. 
(a) Graduate in Mechanical Engineering from recognized university / equivalent Qualification. (20 Marks). 
(b) Total Professional Experience of 10 years in handling construction/supervision of Engineering Projects.  
     (Maximum 20 Marks) 
      Less than 10 Years = 0 Marks 
      10 Years = 15 Marks 
      Add 1 Mark for each additional year beyond 10 years and up to 15 years. 
(c)  Experience as Sewage Treatment Plants/ Sewage Pumping Stations in construction/ Construction 

Supervision of at least 2 water supply/Sewerage project. (Maximum 20 Marks) 
     1 sewerage project      = 10 marks 
     Additional 1 water supply/sewerage project = 10 marks 
(d)  Experience of 3 years in Construction / Construction Supervision of Sewerage/water supply projects. 

(Maximum 20 Marks) 
      Less than 3 Year = 0 Marks 
      3 Years = 15 Marks 
      Add 1 Mark for each additional year beyond 3 years and up to 8 years. 
(e)  Not more than 65 years of age. 
2) Preferential Qualifications. 
 
(a) Post Graduate Degree in allied Mechanical Engineering from a recognised University (5 Marks). 
(b) Must be familiar with material property of mechanical equipments & pipe appurtenances, technical 
     specifications and procedures of material tests and testing equipments. Experience as Mechanical    
     Engineer in Sewerage Construction projects(5 Marks).  
 
STRUCTURAL ENGINEER 
 
Duties: His duties will involve understanding the design provisions of structures relating to sewerage 
project such as Sewer Appurtenances, Sewage Pumping stations(SPS), Sewage Treatment Plant(STP) 
etc. guiding and checking of  design and reinforcement, rectifying any apparent mistakes in respect of 
them,  checking and controlling the proper mix designs, checking the adequacy of proper form-work, 
laying/compacting of  concrete including curing operations.  For this purpose, he will work in close 
coordination with the Material Engineer and the Contractor’s Expert to effectively control the quality of 
execution.  He will be responsible for minor modifications in designs of different structures, whenever 
required during execution. 
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He should have the following qualification / experience. 
 
(1) Essential Qualifications. 
 
(a) Graduate in Civil Engineering from recognized university/ Equivalent Qualification. (20 Marks)  
(b) Professional Experience of 10 years. (Maximum 20 Marks). 
      Less than 10 Years = 0 Marks 
      10 Years = 15 Marks 
      Add 1 Mark for each additional year beyond 10 years and up to 15 years. 
(c) 5 years’ experience in Construction / Construction Supervision of RCC water retaining structure / any  
     other RCC WTP/ ESR & GSR structures. (Maximum 20 Marks) 
      Less than 5 Years = 0 Marks 
     5 Years = 20 Marks      
(d) Must be familiar with modern methods of construction of involving RCC, design standards, technical 
     specifications and statistical Quality Control/Assurance procedures for construction of different RCC  
     water retaining structures and experience in Supervision/Design of one/two  WTP / STP. 
      (Maximum 20 Marks) 
      1 Project = 15 Marks 
      Add 5 Mark for one additional project 
 (f) Not more than 65 years of age. 
  
2) Preferential Qualifications. 
 
(a) Post Graduate Degree Structural Engineering from a recognised University (5 Marks).  
(b) Experience as a Structural Engineer from a reputed construction firm (5 Marks). 
 
PROCESS DESIGN/ SCHEDULE ENGINEER  

 
Duties: He will be responsible for examining the process and hydraulic designs submitted by the 
contractors and recommend for approval by the employer. He will be coordinating and controlling the 
support personnel placed with him and will report to the Team Leader/ Employer’s representative as and 
when required. 
 
He should have the following qualification / experience. 
 
(1) Essential Qualifications. 
 
(a) Graduate in Civil/Environmental/Chemical Engineering from a recognized University / Equivalent 

Qualification. (20 Marks) 
(b) Professional Experience of 10 years in construction of Projects. (Maximum 20 Marks) 
       Less than 10 Years = 15 Marks 
       10 Years = 15 Marks 
       Add 1 Mark for each additional year beyond 10 years and up to 15 years. 
(c)  Experience of 5 years in Sewerage/water supply projects. (Maximum 20 Marks) 
       5 Years = 15 Marks 
       Add 1 Mark for each additional year beyond 5 years and up to 10 years  
(d)  Experience in Process & Hydraulic design of at least 1 Sewerage project. (20 Marks). 
(e)   Not more than 65 years of age. 
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2) Preferential Qualifications. 
 
(a) Post Graduate Degree in P.H./ Environmental Engineering from a recognised University (5 Marks). 
(b) Experience as Process Engineer in more Sewerage Construction projects (5 Marks). 
 
 
SENIOR QUANTITY SURVEYOR  
 

Duties: He will be reporting to the Team Leader and Construction Manager and give input as and when 
required during the work. He will act as a contract specialist also for the construction package, even 
though the thrust of his responsibilities will be in the areas of quantity surveying/ processing of the 
invoices etc. He will be responsible for taking all measures required to control the project cost and time 
over-runs.  He will examine the claims of the contractor, variation orders, if any, and will approve the 
progress reports as per the project requirements. He will approve the measurement of all items of works 
executed in different stages for payment purpose prepared by the Quantity Surveyor.  
 
He should have the following qualification / experience. 
 
(1) Essential Qualifications. 
(a) Graduate in Civil Engineering from recognized university/ Equivalent Qualification. (20 Marks).  
(b) Total Professional Experience of 10 years in handling Water Supply /Sewerage/ Construction Project. 
     (Maximum 15 Marks) 
     Less than 10 Years = 0 Marks 
     10 Years = 10 Marks 
     Add 1 Mark for each additional year beyond 10 years and up to 15 years.  
(c) At least 5 years’ experience as Quantity Surveyor in Water Supply /Sewerage/ Construction Project. 
      (Maximum 25 Marks) 
      Less than 5 Years = 20 Marks 
      Add 2.5 Mark for each additional year beyond 5 years and up to 7 years.  
(d) He should have handled as Quantity Surveyor in at least two projects in Construction Supervision of 

WS/Sewerage project. (Maximum 20 Marks) 
      1 Sewerage Project     = 10 Marks 
      Additional 1 Water supply/sewerage project = 10 marks. 
(e)  Not more than 65 years of age. 

 
 

(2) Preferential Qualifications. 
(a) Post Graduate Degree in Construction Management/Engineering from a recognized university 
     (5 Marks).  
(b) Handled final bill preparation of any Water Supply/ Sewerage Project (5 Marks). 
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SUB PROFESSIONAL (To be evaluated for their suitability by the EE and SE 
concerned before deployment) 
 
A.   QUANTITY SURVEYOR  
 

Duties: He will be reporting to the Senior quantity surveyor and Construction Manager 
and give input as and when required during the work. He will act as a contract 
specialist also for the construction package, even though the thrust of his 
responsibilities will be in the areas of quantity surveying/ processing of the invoices 
etc. He will be responsible for taking all measures required to control the project cost 
and time over-runs.  He will examine the claims of the contractor, variation orders, if 
any, and will approve the progress reports as per the project requirements. He will 
approve the measurement of all items of works executed in different stages for payment 
purpose .  
 

           He should have the following qualification / experience. 
 
           (a) Graduate in Civil Engineering from recognized university / equivalent Qualification.  

(b) Total Professional Experience of 5 years in handling Construction  Project. 
(c) At least 3 years experience as Quantity Surveyor in Water Supply/Sewerage/     
Project.  

            (d) He should have handled as Quantity Surveyor at least in one sewerage construction 
project.  

             (e) Not more than 60 years of age. 
 
B. Asst. Civil Engineer  

 
Duties: He will be reporting to the Construction Manager and assisting Quantity 
Surveyor in monitoring and process control for all the activities related to the sewerage 
project. His main area of working will be focused to the process control pertaining to 
sewerage project. In addition to this, he will be assisting the Structural/ Mechanical/ 
Electrical/Process Engineer in all aspects of project management.   
 
He should also be well-versed with survey equipments and computer applications 
including the knowledge of using software to help the key experts in understanding the 
design, extracting the details from the design and doing minor modification in the 
designs as and when required.  
 
Qualifications and Experience: He will be a Civil Engineering graduate with 
minimum 3 years’ experience or Civil Engineering Diploma holder with minimum 6 
years’ experience in Construction Supervision of Water Supply/ Sewerage project. He 
should have worked as P.H. Engineer/Asst. P.H. Engineer/ Dy. Resident Engineer for at 
least 3 years on any Water Supply / Sewerage Projects. Experience in Water 
Supply/Sewerage Project construction for the candidate proposed would be required. He 
should not be more than 60 years of age.  
 

C. Asst. Electrical & Instrumentation Engineer  
 
Duties: He will be reporting and assisting the Electrical & Instrumentation Engineer in 
monitoring and process control for all the activities related to the sewerage project. His 
main area of working will be focused to the process control pertaining to STP & 
pumping stations of the sewerage project. In addition to this, he will be assisting the 
Construction Manager in all aspects of project management.   
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He should also be well-versed with electrical & instrumentation equipments and 
computer applications including the knowledge of using software to help the key experts 
in understanding the design, extracting the details from the design and doing minor 
modification in the designs as and when required.  
 
Qualifications and Experience: He will be an Electrical/ Instrumentation Engineering 
graduate  with minimum 3 years’ experience or an Electrical Engineering Diploma 
holder with minimum 6 years’ experience in Supervision of electrical  & 
instrumentation work of Water Supply/ Sewerage/Construction project. He should have 
worked as Electrical/ Electrical & Instrumentation Engineer/Asst. Engineer/ Dy. 
Resident Engineer for at least 3 years on any Water Supply / Sewerage/Construction 
Projects. Experience in Water Supply/Sewerage Project for the candidate proposed 
would be preferable. He should not be more than 60 years of age.  

 
D. Asst. Mechanical Engineer  

 
Duties: He will be reporting and assisting the Mechanical Engineer in monitoring and 
process control for all the activities related to the sewerage project. His main area of 
working will be focused to the process control pertaining to piping & mechanical 
equipments of STP & pumping stations of the sewerage project. In addition to this, he 
will be assisting the Mechanical Engineer in all aspects of project management.   
 
He should also be well-versed with Mechanical equipments and computer applications 
including the knowledge of using software to help the key experts in understanding the 
design, extracting the details from the design and doing minor modification in the 
designs as and when required.  
 
Qualifications and Experience: He will be a Mechanical Engineering graduate with 
minimum 3 years’ experience or a Mechanical Engineering Diploma holder with 
minimum 6 years’ experience in Supervision of mechanical work of Water Supply/ 
Sewerage/Construction Project. He should have worked as Mechanical Engineer/ Asst. 
Engineer/ Dy. Resident Engineer for at least 3 years on any Water Supply / Sewerage 
/Construction Projects. Experience in Water Supply/Sewerage Project for the candidate 
proposed would be preferable. He should not be more than 60 years of age.  

  
E. CADD Engineer. 

 
Duties: He shall be assisting the Team Leader and Construction Engineer and will be 
placed in the Consultant’s main office. He is proposed to be deployed to assist the Team 
Leader in discharging all his day to day functions. The main responsibilities include 
modification in structural designs and drawings pertaining to sewerage project as 
required during the execution of works, besides discharging any other work assigned to 
him by Team Leader. Such modification will be required to be done on relevant 
software. 

 
Qualification and Experience: He should be a Civil Engineering Graduate with at least 
5 years’ experience. He should be fully conversant with structural design using       
CADD etc. His demonstrated proficiency in use of computer will be an added 
qualification. He must have handled structural design using relevant software.  
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MIS Documentation Specialist: 
 
Duties: He shall be assisting the Team Leader and Construction Manager and will be placed in 
the Consultant’s main office. The main responsibilities include keeping project information in a 
systematic manner and prepare all reports as per the project requirement besides discharging 
any other work assigned to him by Team Leader.  
 
Qualification and Experience: He should be Master degree in Computer Applications (MCA) 
or Engineering Graduate in Computer Science with at least 5 years’ experience. He should be 
fully conversant with preparation of all documents and maintaining data.  
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SECTION 7: DRAFT FORM OF CONTRACT 
 
Note: This draft Agreement is a generic document and shall be modified based on particulars 

of the EPC Project. 
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CONTRACT FOR AUTHORITY’S ENGINEER’S 
SERVICES 

 
 
 
 
 
 
 
 
 
 

Between 
 
 
 
 
 
 
 
 
 
 
 

(Name of Client) 
 
 
 
 
 
 
 
 

And 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Name of Consultant) 
 
 
 
 

Dated: 
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1. FORM OF CONTRACT 
 

 
 
COMPLEX TIME BASED ASSIGNMENTS 

 
 

 This CONTRACT (hereinafter called the “Contract”) is made the    day of 
the__________________________________________________________________ 

 

Month of   , 20   , between, on the one hand --------------------- (hereinafter 
 

Called the “Client) and, on the other hand, 
 

“Consultants”). 

 

    (herein after called the 

 
 
[Note* : If the Consultants consist of more than one entity, the above should be partially 
amended to read as follows: 
“…(hereinafter called the “Client”) and, on the other hand, a joint venture consisting of the 
following entities, each of which will be jointly severally liable to the Client for all the 
Consultants’ obligations under this Contract, namely,   and 
  (hereinafter called “Consultants”)] 

 
 
 

WHEREAS 
 
 
 

(a)  the Client has requested the Consultants to provide certain consulting services as 

defined   in   the   General   Conditions   of   Contract   attached   to   this   Contract 

(hereinafter called the “Services”); 
 
 

(b) the Consultants,  having  represented  to  the  Client  that  they  have  the  required 

professional skills, and personnel and technical resources, have agreed to provide 

the Services on the terms and conditions set forth in this Contract; 
 

NOW THEREFORE the parties hereto hereby agree as follows: 
 
 
1. The following documents attached hereto shall be deemed to form an integral part of 

this Contract: 
 

(a) The General Conditions of Contract (hereinafter called “GC”)’ 

(b) The Special Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices : 
 

[Note: If any of these Appendices are not used, the words “Not Used” should be 

inserted below next to the title of the Appendix on the sheet attached hereto 

carrying the title of that Appendix]. 
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Appendix A : Description of the Services …………….. 

 
Appendix B :  Reporting Requirements ………………… 

Appendix C :  Key Personnel and Sub-consultants ……. 

Appendix D : Medical Certificate ………………………. 

Appendix E : Hours of Work for Key Personnel ………. 

Appendix F :  Duties of the Client ……………………… 

Appendix G   : Cost Estimates in Foreign Currency …….. 

Appendix H   : Cost Estimates in Local Currency ……….. 

Appendix I : Form of Performance Bank Guarantee 

Appendix J : Form of Bank Guarantee for Advance Payments 
 
Appendix K   : Letter of invitation 

 
Appendix L : Letter of Award 

 

Appendix-M  : Minutes of pre-Bid Meeting 
 
Appendix-N  : Memorandum of Understanding (in case of JV) 

 
 
 
 
 
2. The mutual rights and obligations of the Client and the Consultants shall be as set 

forth in the Contract; in particular 
 
 

(a) The Consultants shall carry out the Services in accordance with the provisions 
 

of the Contract; and 
 

(b) The Client shall make payments to the Consultants in accordance with the 
 

Provisions of the Contract. 
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IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

 

respective names as of the day and year first above written. 
 
 
 

FOR AND ON BEHALF OF 
[NAME OF THE CLIENT] 

 
 

By 
 

(Authorized Representative) 
 

FOR AND ON BEHALF OF 
[NAME OF THE CONSULTANTS] 

 
 
 

By 
(Authorized Representative) 

 
 
 
[Note: If the Consultants consist of more than one entity, all of these entities should appear as 
signatures, e.g. in the following manner ] 

 
 
 
 
FOR AND ON BEHALF OF EACH OF 
THE MEMBERS OF THE CONSULTANTS 

 
 
 

[Name of the Member] 
 
 

By 
 

(Authorized Representative) 
 
 

[Name of the Member] 
 

 
By 

(Authorized Representative) 
 

 
etc. 
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II. GENERAL CONDITIONS OF CONTRACT 

 

1. General Provisions 
 

 

1.1 Unless  the  context  otherwise  requires,  the  following  terms  whenever  used  in  this   Contract have 
the following meanings: 

 
(a)  “Applicable Law” means the laws and any other instruments having the force of law in 

the Government’s country [or in such other country as may be specified in the Special 
Conditions of Contract (SC)], as they may be issued and in force from time to time. 

 
(b) “Contract  means  the  Contract  signed  by  the  Parties,  to  which  these  General 

Conditions  of  Contract  are  attached,  together  with  all  the  documents  listed  in Clause 
1 of such signed Contract; 

 
(c)  “Effective  Date’  means  the  date  on  which  this  Contract  comes  into  force  and effect 

pursuant to Clause GC 2.1; 
 

(d) ‘Foreign   currency’   means   any   currency   other   than   the   currency   of   the 
Government; 

 
(e)  ‘GC means these General Conditions of Contract; 

 
(f)  “Government” means the Government of Client’s Country; 

 (g) ‘Local currency’ means the Indian Rupees; 

(h) “Consultant”   wherever   mentioned   in   this   Contract   Agreement   means   the 
“Authority Engineer  (AE)”  and  includes  sub-consultants  or  Associates engaged by the 
primary consultant. 

 
(i)  “Member”,  in  case  the  Consultants  consist  of  a  joint  venture  of  more  than  one entity, 

means any of these entities, and “Members” means all of these entities; 
 

(j)  “Party’ means the Client or the Consultants, as the case may be, and Parties means both of 
them;  

(k) “Personnel”  means  persons  hired  by  the  Consultants  or  by  any  Sub-Consultants and or 
Associates as Employees and assigned to the performance of the Services or any part 
thereof; “Foreign Personnel” means such persons who at the time of being  so  hired  had  
their  domicile  outside  the  Government’s  Country,  “Local Personnel”  means  such  
persons  who  at  the  time  of  being  so  hired  had  their domicile  inside  the  
Government’s  Country;  and  ‘key  personnel’  means  the personnel referred to in Clause 
GC 4.2 (a). 

 
(l) "SC"   means   the   Special   Conditions   of   Contract   by   which   these   General 

Conditions of Contract may be amended or supplemented; 
 

(m)"Services"  means  the  work  to  be  performed  by  the  Consultants  pursuant  to  his 
contract, as described in Appendix A   hereto.   The scope of work will be strictly 
as given  in  various  Clauses  in  TOR. The  approach  and  methodology  to  be 
adopted  by  the  Consultant  for  carrying  out  the  assignment  as  Authority Engineer   
may   be   modified   depending   on   the   site   requirements   and   work programme  of  
the  EPC Contractor  after  mutual  discussions  with  Authority,  the EPC Contractor 
and the Authority Engineer.  The work plan as indicated by the Consultant may be 
modified accordingly to the site requirements. 
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(n) "Sub-consultant  and  or  Associates  "  means  any  entity  to  which  the  Consultants 
subcontract any part of the Services in accordance with the provisions of Clause GC 
3.7; and 

(o) "Third Party" means any person or entity other than the Government, the Client, the 
Consultants or a Sub-consultant. 

 
1.2 Relation between the Parties 

Nothing contained herein shall be construed as establishing a relation of master and servant 
or of principal and agent as between the Client and the Consultants. The Consultants, subject 
to this Contract, have complete charge of Personnel and Sub- consultants, if any, performing 
the Services  and  shall  be  fully  responsible  for  the  Services  performed  by  them or  on  their 
behalf hereunder. 

1.3 Law Governing Contract 

This  Contract,  its  meaning  and interpretation, and the relation between the Parties shall be 
governed by the Applicable Law. 

1.4 Language 

This  Contract  has  been  executed  in  the  language  specified  in  the  SC,  which  shall  be  the 
binding and controlling language for all matters relating to the meaning or interpretation 
of this Contract. 

1.5 Headings 
The headings shall not limit, alter or affect the meaning of this Contract. 

1.6 Notices 
1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing. Any such notice, request or consent shall be deemed to have been 
given or made when delivered in person to an authorized representative of  the  Party  to  whom  
the  communication  is  addressed,  or  when  sent  by  registered mail, telegram or facsimile to 
such Party at the address specified in the SC. 

1.6.2 Notice will be deemed to be effective as specified in the SC. 
1.6.3 A Party may change its address for notice hereunder by giving the other Party notice of such 
           change pursuant to the provisions listed in the SC with respect to Clause GC 1.6.2. 
1.7 Location 

The Services  shall  be  performed  at  such  locations  as  are  specified  in  Appendix  A hereto  
and,  where  the  location  of  a  particular  task  is  not  so  specified,  at  such locations, 
whether in Government's Country or elsewhere, as the Client may approve. 

1.8 Authority of Member in Charge  

In  case  the  Consultants  consist  of  a  joint  venture  of  more  than  one  entity,  the 
members  hereby  authorize  the  entity  specified  in  the  SC  to  act  on  their  behalf  in 
exercising all the Consultants' rights and obligations towards the Client under this Contract, 
including without limitation the receiving of instructions and payments from the Client. 
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1.9 Authorized Representatives 
 

Any action required or permitted to be taken, and any document required or permitted 
to be executed, under this Contract by the Client or the Consultants may be taken or executed 
by the officials specified in the SC. 

 
1.10 Taxes and Duties 

 
Unless otherwise specified in the SC, the Consultants, Sub-consultants and Personnel shall 
pay such taxes, duties, fees and other impositions as may be levied under the Applicable Law. 
Authority shall reimburse only GST on production of project specific proof of payment of 
GST. 

 
2. Commencement, Completion, Modification and Termination of Contract 

 
2.1 Effectiveness of Contract 

 
This Contract shall come into force and effect on the date (the "Effective Date") of the 
Client's notice to the Consultants instructing the Consultants to begin carrying out the 
Services. This notice shall confirm that the effectiveness conditions, if any, listed in the SC 
have been met. 

 
2.2 Termination of Contract for Failure to Become Effective 

 

If this Contract has not become effective within such time period after the date of the 
Contract signed by the Parties as shall be specified in the SC, either Party may, by not less 
than four (4) weeks' written notice to the other Party, declare this Contract to be null and 
void, and in the event of such a declaration by either Party, neither Party shall have any claim 
against the other Party with respect hereto. 

 
2.3 Commencement of Services 

The Consultants shall begin carrying out the Services at the end of such time period after the 
Effective Date as shall be specified in the SC. 
 

2.4 Expiration of Contract 
Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall expire when 
services have been completed and all payments have been made at the end of such time 
period after the Effective Date as shall be specified in the SC. 

2.5 Entire Agreement 
This Contract contains  all  covenant,  stipulations  and  provisions  agreed  by  the Parties.  
No agent  or  representative  of  either  Party  has  Authority  to  make,  and  the Parties shall 
not be bound by or be liable for, any statement, representation, promise or agreement not 
set forth herein. 

 
2.6 Modification 

 
Modification of the terms and conditions of this Contract, including any modification of  the  
scope  of  the  Services,  may  only  be  made  by  written  agreement  between  the Parties  as  the  
case  may  be,  has  been  obtained.  Pursuant  to  Clause  GC  7.2  hereof, however,  each  Party  
shall  give  due  consideration  to  any  proposals  for  modification made by the other Party. 
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2.7 Force Majeure 

 
2.7.1.  Definition 

 
(a) For the purpose of this Contract, "Force Majeure" means an event which is beyond   

the   reasonable   control   of   a   Party,   and   which   makes   a   Party's performance  of  
its  obligations  hereunder  impossible  or  so  impractical  as reasonably to be 
considered impossible in the circumstances, and includes, but is not limited to, war, 
riots, civil disorder, earthquake, fire, explosion, storm, flood or other adverse 
weather conditions, strikes, lockouts or other industrial action  (except  where  such  
strikes,  lockouts  or  other  industrial  action  are within the power of the Party 
invoking Force Majeure to prevent), confiscation or any other action by government 
agencies. 

 
(b) Force Majeure  shall  not  include  (i)  any  event  which  is  caused  by  the 

negligence or intentional action of a party or such Party's Sub-consultants or agents   
or   employees,   nor   (ii)   any   event   which   a   diligent   Party   could reasonably 
have been expected to both (A) take into account at the time of the conclusion of this 
Contract and (B) avoid or overcome in the carrying out of its obligations hereunder. 

 
(c) Force Majeure shall not include insufficiency of funds or failure to make any 

payment required hereunder. 
 

2.7.2 No Breach of Contract 
 

The  failure of a  Party  to  fulfill  any of its  obligations  hereunder  shall  not  be 
considered  to  be  a  breach  of  or  default,  under  this  Contract  in sofar  as  such 
inability  arises  from  an  event  of  Force  Majeure,  provided  that  the  Party 
affected by such an event has taken all reasonable precautions, due care" and 
reasonable  alternative  measures,  all  with  the  objective  of  carrying  out  the terms 
and conditions of this Contract. 

 
2.7.3 Measures to be Taken 

(a)  A Party  affected  by  an  event  of  Force  Majeure  shall  take  all  reasonable 
measures   to   remove   such   Party's   inability   to   fulfil   its   obligations 
hereunder with a minimum of delay. 

 
(b) A Party affected by an event of Force Majeure shall notify the other Party of 

such event as soon as possible, and in any event not later than fourteen (14) 
days following the occurrence of such event, providing evidence of the nature 
and cause of such event, and shall similarly give notice of the restoration of 
normal conditions as soon as possible. 

 
(c)  The Parties shall take all reasonable measures to minimize the consequences of 

any event of Force Majeure. 
 
2.7.4 Extension of Time 

 
Any period within which a Party shall, pursuant to this Contract, complete any action 
or task, shall be extended for a period equal to the time during which such Party 
was unable to perform such action as a result of Force Majeure. 
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2.7.5 Payments 

 
During the period of their inability to perform the Services as a result of an event 
of Force Majeure, the Consultants shall be entitled to be reimbursed for additional  
costs  reasonably  and  necessarily  incurred  by  them  during  such period for the 
purposes of the Services and in re-activating the Services after the end of such 
period. 

 
2.7.6 Consultation 

 
Not later than thirty (30) days after, the Consultants, as the result of an event of Force 
Majeure,  have  become  unable  to  perform  a  material  portion  of  the Services, the 
Parties shall consult with each other with a view to agreeing on appropriate 
measures to be taken in the circumstances. 

 
2.8. Suspension 

 
The  Client  may,  by  written  notice  of  suspension  to  the  Consultants,  suspend  all 
payments to the Consultants hereunder if the Consultants fail to perform any of their 
obligations under this Contract, including the carrying out of the Services, provided that 
such notice of suspension (i) shall specify the nature of the failure, and (ii) shall request the 
Consultants to remedy such failure within a period not exceeding thirty (30) days after 
receipt by the Consultants of such notice of suspension. 

 
2.9 Termination 

 
2.9.1 By the Client 

 
The Client may, by not less than thirty (30) days written notice of termination to the 
Consultants (except in the event listed in paragraph (f) below, for which there shall be a 
written notice of not less than sixty (6 0) days), such notice to be given after the 
occurrence of any of the events specified in paragraphs (a) through (h) of this Clause GC 
2.9.1, terminate this Contract. 
 

(a)  if  the  Consultants  fail  to  remedy  a  failure  in  the  performance  of  their  obligations 
hereunder,  as  specified  in  a  notice  of  suspension  pursuant  to  Clause  GC  2.8 herein 
above, within thirty (30) days of receipt of such notice of suspension or within such further 
period as the Client may have subsequently approved in writing; 
 

(b) if the Consultants become (or, if the Consultants consist of more than one entity, if any of 
their Members becomes) insolvent or bankrupt or enter into any agreements with their 
creditors for relief of debt or take advantage of any law for the benefit of debtors or go into 
liquidation or receivership whether compulsory or voluntary; 
 

(c) if the Consultants fail to comply with any final decision reached as a result of arbitration 
proceedings pursuant to Clause GC 8 hereof; 

 
(d) if  the  Consultants  submit  to  the  Client  a  statement  which  has  a  material  effect  on  the 

rights, obligations or interests of the Client and which the Consultants know to be false; 
 

(e) if, as the result of Force Majeure, the Consultants are unable to perform a material portion of 
the Services for a period of not less than sixty (60) days; or 
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(f)  if the Client, in its sole discretion and for any reason whatsoever, decides to terminate this 

Contract. 
 

(g) if the  consultant,  in  the  judgment  of  the  Client  has  engaged  in  corrupt  or  fraudulent 
practices in competing for or in executing the Contract. For the purpose of this clause: 
 
"corrupt practice" means the offering, giving, receiving or soliciting of anything of value to 
influence the action of a public official in the selection process or in contract execution. 
 
"fraudulent practice"  means  a  misrepresentation  of  facts  in  order  to  influence  a  selection 
process or the execution of a contract to the detriment of the Borrower, and includes collusive 
practice among consultants (prior to or after submission of proposals) designed to establish 
prices at artificial non-competitive levels and to deprive the Borrower of the benefits of free 
and open competition. 
 

(h) if EPC Contractor represents to Authority that the Consultant is not discharging his duties in 
a fair, efficient and diligent manner and if the dispute remains unresolved, Authority may 
terminate this contract. 
 

2.9.2 By the Consultants 

The  Consultants  may,  by  not  less  than  thirty  (30)  days'  written  notice  to  the  Client,  
such notice  to  be  given  after  the  occurrence  of  any  of  the  events  specified  in  
paragraphs  (a) through (d) of this Clause GC 2.9.2, terminate this Contract: 
(a)  if  the  Client  fails  to  pay  any  money  due  to  the  Consultants  pursuant  to  this 

Contract and not subject to dispute pursuant to Clause 8 hereof within forty-five (45) 
days after receiving written notice from the Consultants that such payment is overdue; 

(b) if the Client is in material breach of its obligations pursuant to this Contract and has 
not remedied the same within forty-five (45) days (or such longer period as the 
Consultants may have subsequently approved in writing) following the receipt by the 
Client of the Consultants' notice specifying such breach;  

(c)  if, as the result of Force Majeure, the Consultants are unable to perform a material 
portion of the Services for a period of not less than sixty (60) days; or 

(d) if  the  Client  fails  to  comply  with  any  final  decision  reached  as  a  result  of 
arbitration pursuant to Clause GC 8 hereof. 

  
2.9.3.   Cessation of Rights and Obligations 

 
Upon  termination  of  this  Contract  pursuant  to  Clauses  GC  2.2  or  GC  2.9  hereof,  or  
upon expiration of this Contract pursuant to Clause GC 2.4 hereof, all rights and obligations 
of the Parties here under shall cease, except: 

(i)  such rights and obligations as may have accrued on the date of termination or         
expiration;        

(ii) the obligation of confidentiality set forth in Clause GC 3.3 hereof; 
(iii)   the  Consultants'  obligation  to  permit  inspection,  copying  and  auditing  of  their accounts 

and records set forth in Clause GC 3.6 (ii) hereof; and 

(iv)   any right which a Party may have under the Applicable Law 
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2.9.4 Cessation of Services 
 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses 
GC 2.9.1 or GC 2.9.2 hereof, the Consultants shall, immediately upon dispatch or receipt 
of such notice, take all necessary steps to bring the Services to a close in a prompt and 
orderly manner  and  shall  make  every  reasonable  effort  to  keep  expenditures  for  this  
purpose  to  a minimum.  With  respect  to  documents  prepared  by  the  Consultants  and  
equipment  and materials furnished by the Client, the Consultants shall proceed as provided, 
respectively, by Clauses GC 3.9 or GC 3.10 hereof. 

 
2.9.5 Payment upon Termination 

 
Upon  termination  of  this  Contract  pursuant  to  Clauses  GC  2.9.1  or  GC  2.9.2  hereof,  
the Client  shall  make  the  following  payments  to  the  Consultants  (after  offsetting  against  
these payments any amount that may be due from the Consultant to the Client}: 

 
(a)  Remuneration pursuant to Clause GC 6 here of for Services satisfactorily performed prior to 

the effective date of termination; 
 

(b) reimbursable expend itures pursuant  to  Clause  GC  6  hereof  for  expenditures 
actually incurred prior to the effective date of termination; and 

 
(c)  except in the case of termination pursuant to paragraphs (a) through (d) of Clause        

GC 2.9.1 hereof, reimbursement of any reasonable cost incident to the prompt and 
orderly termination of the Contract including the cost of the return travel of the 
Consultants' personnel and their eligible dependents. 

 
2.9.6.   Disputes about Events of Termination 

 
If either Party disputes whether an event specified in paragraphs (a) through (e) of Clause   
GC 2.9.1 or in Clause GC 2.9.2 hereof has occurred, such Party may, within forty-five (45) 
days after  receipt  of  notice  of  termination  from  the  other  Party,  refer  the  matter  to  
arbitration pursuant to Clause GC 8 hereof, and this Contract shall not be terminated on 
account of such event except in accordance with the terms of any resulting arbitral award. 

 
3. Obligation of the Consultants 

 
3.1 General 

3.1.1. Standard of Performance 
 

The Consultants shall perform the Services and carry out their obligations hereunder with 
all due diligence, efficiency and economy, in accordance with generally accepted professional 
techniques and practices, and shall observe sound management practices, and  employ  
appropriate  advanced  technology  and  safe  and  effective  equipment, machinery, 
materials and methods" The Consultants shall always" act, in respect of any  matter  
relating  to  this  Contract  or  to  the  Services,  as  faithful  advisers  to  the Client, and shall at 
all times support and safeguard the Client's legitimate interests in any dealings with Sub-
consultants or Third Parties. 
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3.1.2 Law Governing Services 
 

The  Consultants  shall  perform the  Services in  accordance  with  the  Applicable  Law and  
shall  take  all  practicable  steps  to  ensure  that  any  Sub-  consultants  and  or Associates, 
as well as the Personnel of the Consultants and any Sub- consultants and , or   Associates   
comply   with   the   Applicable   Law.   The   Client   shall   advise   the Consultants in writing 
of relevant local customs and the Consultants shall, after such notifications, respect such 
customs. 

 
3.2 Conflict of Interests 

 

3.2.1 Consultants Not to Benefit from Commissions, Discounts, etc. 
 

The Remuneration of the Consultants pursuant to Clause GC 6 hereof shall constitute the  
Consultants'  sole  remuneration  in  connection  with  this  Contract  or  the  Services and, subject 
to Clause GC 3.2.2 hereof, the Consultants shall not accept for their own benefit  any  trade  
commission,  discount  or  similar  payment  in  connection  with activities  pursuant  to  this  
Contract  or  to  the  Services  or  in  the  discharge  of  their obligations hereunder, and the 
Consultants shall use their best efforts to ensure that any Sub- consultants and or Associates, 
as well as the Personnel and agents of either  of them, similarly shall not receive any such 
additional remuneration. 

 
3.2.2 If the Consultants, as part of the Services, have the responsibility of advising the  Client  on  

the  procurement  of  goods,  works  or  services,  the  Consultants  shall comply  with  any  
applicable  procurement  guidelines  of  the  Client  and  or Associates Bank or of the 
Association, as the case may be, and other funding agencies and shall at all times exercise such 
responsibility in the best interest of the Client. Any discounts or   commissions  obtained  by  
the  Consultants  in  the  exercise  of  such procurement responsibility shall be for the account 
of the Client. 

3.2.3 Consultants and Affiliates Not to engage in Certain Activities 

The Consultants agree that, during the term of this Contract and after its termination, the  
Consultants  and  any  entity  affiliated  with  the  Consultants,  as  well  as  any  Sub- consultant 
and or Associates and any entity affiliated with such Sub- consultant and or Associates, shall be 
disqualified from   providing goods, works or services (other than the Services and any 
continuation thereof) for any project resulting from or closely related to the Services.  

3.2.4 Prohibition of Conflicting Activities 
 

The Consultants shall not engage, and shall cause their Personnel as well as their Sub-
consultants  and  or  Associates  and  their  Personnel  not  to  engage,  either  directly  or indirectly, 
in any of the following activities: 

 
(a) during the term of this Contract, any business or professional activities in the   

Government's   country   which   would   conflict   with   the   activities assigned to them 
under this Contract; and 

 

(b)  after  the  termination  of  this  Contract,  such  other  activities  as  may  be specified in 
the SC. 
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3.3 Confidentiality 
 

The Consultants, their Sub-consultants and the Personnel of either of them shall not, either  
during  the  term  or  within  two  (2)  years  after  the  expiration  of  this  Contract, disclose  any  
proprietary  or  confidential  information  relating  to  the  Project,  the Services, this 
Contract or the Client's business or operations without the prior written consent of the 
Client. 

 
3.4 Liability of the Consultants 

 
Subject to additional provisions, if any, set forth in the SC, the Consultants’ liability under 
this Contract shall be as provided by the Applicable Law. 

 
3.5 Insurance to be Taken out by the Consultants 

 
The Consultants (i) shall take out and maintain, and shall cause any Sub-consultants 
to take out and maintain, at their (or the Sub-consultants', as the case may be) own cost 
but on terms and conditions approved by the Client, insurance against the risks, and for the 
coverage, as shall be specified in the SC, and (ii) at the Client's request, shall provide 
evidence to the Client showing that such insurance has been taken out and maintained and 
that the current premiums therefore have been paid. 

 
3.6 Accounting, Inspection and Auditing 

 
The Consultants (i) shall keep accurate and systematic accounts and records in respect of  the  
Services,  hereunder,  in  accordance  with  internationally  accepted  accounting principles and in 
such form and detail as will clearly identify all relevant time charges and cost, and the bases 
thereof (including such bases as may be specifically referred to in the SC); (ii) shall permit 
the Client or its designated representative periodically, and up to one year from the expiration 
or termination of this Contract, to inspect the same and make copies thereof as well as to have 
them audited by auditors appointed by the client; and (iii) shall permit the client to inspect the 
Consultant's accounts and records  relating  to  the  performance  of  the  Consultant  and  to  have  
them  audited  by auditors appointed by the client. 

 
3.7 Consultants' Actions Requiring Client's Prior Approval 

 
The Consultants shall obtain the Client's prior approval in writing before taking any of the 
following actions: 

 
(a)  appointing   such   members   of   the   Personnel   as   are   listed   in   Appendix   C 

("Consultants' Sub-consultants' Key Personnel") merely by title but not by name; 

(b) entering  into  a  subcontract  for  the  performance  of  any  part  of  the  Services,  it being  
understood  (i)  that  the  selection  of  the  Sub-consultant  and  the  terms  and conditions  of  
the  subcontract  shall  have  been  approved  in  writing  by  the  Client prior to the 
execution of the subcontract, and (ii) that the Consultants shall remain fully  liable  for  
the  performance  of  the  Services  by  the  Sub-  consultant  and  its Personnel pursuant to 
this Contract; and 

(c)  any other action that may be specified in the SC 
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3.8 Reporting Obligations 
 

The  Consultants  shall  submit  to  the  Client  the  reports  and  documents  specified  in 
Appendix B hereto, in the form, in the numbers and within the time periods set forth in the 
said Appendix. 

 
3.9 Documents Prepared by the Consultants to Be the Property of the Client 

 
All  plans,  drawings,  specifications,  designs,  reports,  other  documents  and  software 
prepared  by  the  Consultants  for  the  Client  under  this  Contract  shall  become  and remain  
the  property  of  the  Client,  and  the  Consultants  shall,  not  later  than  upon termination or 
expiration of this Contract, deliver  all  such  documents  to  the  Client, together with a 
detailed inventory thereof. The Consultants may retain a copy of such documents  and  
software.  Restrictions about the future use of these documents and software, if any, shall be specified 
in the SC. 

 
3.10 Equipment and Materials Furnished by the Client 

 
Equipment   and   materials   made   available  to  the  Consultants  by  the  Client,  or 
purchased by the Consultants with funds provided by the Client, shall be the property of the 
Client and shall be marked accordingly. Upon termination or expiration of this Contract,  the  
Consultants  shall  make  available  to  the  Client  an  inventory  of  such equipment  and  
materials  and  shall  dispose  of-  such  equipment  and  materials  in accordance with the 
Client's instructions. While in possession of such equipment and materials, the Consultants, 
unless otherwise instructed by the Client in writing, shall insure them at the expense of the 
Client in an amount equal to their full replacement value. 

4. Consultants' Personnel and Sub-consultants and or Associates 
 

4.1 General 
 

The Consultants shall employ and provide such qualified and experienced Personnel and 
Sub-consultants as are required to carry out the Services. 

4.2 Description of Personnel 
 

(a)   The titles, agreed job descriptions, minimum qualification and estimated periods of 
engagement in the carrying out of the Services of each of the Consultants' Key 
Personnel are described in Appendix C. If any of the Key Personnel has already been 
approved by the clients his/her name is listed as well. 

 
(b) If   required   to   comply   with   the   provisions   of   Clause   GCC   3.1.1   hereof, 

adjustments  with  respect  to  the  estimated  periods  "of  engagement  of  Key 
Personnel set forth in Appendix C may be made by the Consultants by written notice  
to  the  Client,  provided  (i)  that  such  adjustments  shall  not  alter  the originally 
estimated period of engagement of any individual by more than 10% or one week, 
whichever is larger, and (ii) that the aggregate of such adjustments shall not cause 
payments under this Contract to exceed the ceilings set forth in Clause  GC  6.1(b)  of  
this  Contract.  Any other such adjustments shall only be made with the Client's written 
approval. 

(c) If  additional  work  is  required  beyond  the  scope  of  the  Services  specified  in 
Appendix A, the estimated periods of engagement of Key Personnel set forth in 
Appendix C may be increased by agreement in writing between the Client and the 
Consultants, provided that any such increase shall not, except as otherwise agreed,  
cause  payments  under  this  Contract to exceed the ceilings set forth in Clause GC 6.1 
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(b) of this Contract. 
 
4.3 Approval of Personnel 

 
The Key Personnel i.e. Professional Staff and Sub-consultants listed by title as well as by 
name in Appendix C are hereby approved by the Client. In respect of other Key Personnel 
which the Consultants propose,  to  use for  carrying out the Services, the Consultants shall  
submit  to  the  client  for  review  and  approval  a  copy  of  their biographical data and (in the 
case of Key personnel to be used within the country of the  Government)  a  copy  of  a  
satisfactory  medical  certificate  in  the  form  attached hereto as Appendix D. If the Client 
does not object in writing (stating the reasons for the  objection)  within  thirty  (30)  
calendar  days  from  the  date  of  receipt  of  such biographical  data  and  (if  applicable)  
such  certificate,  such  Key  Personnel  shall  be deemed to have been approved by the Client. 

 
4.4 Working Hours, Overtime, Leave, etc. 

 
(a)    Working  hours  and  holidays  for  Key  Personnel  are  set  forth  in  Appendix  E 

hereto.  
 
(b)  The  Personnel  of  all  types  engaged  by  Consultant  to  provide  Services  on  this 

Contract shall not be entitled to be paid for overtime nor to take paid sick leave or 
vacation leave except as specified in Appendix E hereto, and except as specified In 
such Appendix, the Consultants' remuneration shall be deemed to cover these items. 
All leave to be allowed to the Personnel is included in the staff-months of service set 
for in Appendix  C. Any taking of leave by Personnel shall be subject to the prior 
approval by the Client and the Consultants shall ensure that absence for leave 
purposes will not delay the progress and adequate supervision of the Services. 

 
  c)    The intermittent key personnel/Sub professionals shall be positioned at the project 

office/site based on the requirement only after getting prior approval of the      
Authoriy limiting to the total man months provided for each category of the Key 
personnel/professionals. 

 
4.5 Removal and/or Replacement of Personnel 

(a) Except as the Client may otherwise agree, no changes shall be made in the Key 
Personnel. If, for any reason beyond the reasonable control of the Consultants, it  
becomes  necessary  to  replace  any  of  the  Personnel,  the  Consultants  shall 
forthwith   provide   as   a   replacement   a   person   of   equivalent   or   better 
qualifications. 

(b) If  the  Client  (i)  finds  that  any  of  the  Personnel  has  committed  serious 
misconduct or has been charged with having committed a criminal action, or (ii) 
has reasonable cause to be dissatisfied with the performance of any of the 
Personnel, then the Consultants shall, at the Client's written request specifying the  
grounds  therefore,  forthwith  provide  as  a  replacement  a  person  with 
qualifications and experience acceptable to the Client. 

 
    (c) Any  of  the  Personnel  provided  as  a  replacement  under  Clauses  (a)  and  (b) above,  

the  rate  of  remuneration  applicable  to  such  person  as  well  as  any reimbursable  
expenditures  (including  expenditures  due  to  the  number  of eligible  dependents)  
the  Consultants  may  wish  to  claim  as  a  result  of  such replacement, shall be 
subject to the prior written approval by the Client. Except as the Client may otherwise 
agree, (i) the Consultants shall bear all additional travel  and  other  costs  arising  
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out  of  or  incidental  to  any  removal  and/or replacement, and  (ii) the remuneration 
to be paid to any of the Key Personnel provided as a replacement shall be 90% of the 
remuneration which would have been  payable  to  the  Key  Personnel  replaced. 
However,  for  the  reason  other than death/extreme medical ground, (i) for total 
replacement upto 33% of key personnel, remuneration shall be reduced by 20% (ii) for 
total replacement upto between 33% to 50%,  remuneration shall be reduced by 25% 
and (iii) for total  replacement  up to    between 50% to 66%, remuneration shall be 
reduced by 30%  (iv) For total replacements beyond 66% of the key personnel the 
client shall initiate action of higher penalty/termination/debarment upto 2 years as 
considered appropriate. 

 
(d) In order to prevent the tendency of the personnel and consulting firm to submit 

incorrect and inflated CV, they should sign every page of CV before submission in 
order to authenticate that CV furnished by them is correct. The consulting firm and 
the personnel through consulting firm should be informed by Authority while 
accepting CV of the new personnel that if CV is found in correct and inflated at a 
later date, the personnel accepted would be removed from his assignment and 
debarred from further Authority works for an appropriate period to be decided by 
Authority and the new proposed personnel in place of removed personnel would be 
paid 15% less salary than the original personnel. 15% reduction in the salary will be 
imposed as a penalty for submitting the incorrect information. This penalty will be 
imposed only once. If the same consulting firm submits incorrect information again 
second time, necessary action will be taken by Authority to black-list that firm. 

4.6 Resident Project Manager 
If required by the SC, the Consultants shall ensure that at all times during the 
Consultants' performance o f  the  Services  in  the  Government's  country  a  resident  
project  manager, acceptable to the Client, shall take charge of the performance of such 
Services. 

 
5. Obligations of the Client 

 

5.1 Assistance and Exemptions 
 

Unless otherwise specified in the SC, the Client shall use its best efforts to ensure that the 
Government shall: 

 
(a) provide the Consultants, Sub-consultants and Personnel with work permits and such  

other  documents  as  shall  be  necessary  to  enable  the  Consultants,  Sub- consultants 
or Personnel to perform the Services; 

 
  (b)  assist  for  the  Personnel  and,  if  appropriate,  their  eligible  dependents  to  be 

provided promptly with all necessary entry and exit visas, residence permits, 
exchange   permits   and   any   other   documents   required   for   their   stay   in 
Government's country; 

 

 

  (c)   facilitate  prompt  clearance  through  customs  of  any  property  required  for    the 
Services  and  of  the  personal  effects  of  the  Personnel  and  their eligible 
dependents; 

 
  (d) issue  to  officials,  agents  and  representatives  of  the  Government  all  such 

instructions as may be necessary or appropriate for the prompt and effective 
implementation of the Services; 
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  (e) assist  the  Consultants  and  the  Personnel  and  any  Sub-consultants  and  or 

Associates   employed   by   the   Consultants   for   the   Services   from   any 
requirement to register or obtain any permit to practice their profession or to 
establish themselves either individually or as a corporate entity according to the 
Applicable Law; 

 
  (f) grant  to  the  Consultants,  any  Sub-consultants  and  or  Associates  and  the 

Personnel of either of them the privilege, pursuant to the Applicable Law, of 
bringing  into  Government's  country  reasonable  amounts  of  foreign  currency for the 
purposes of the Services or for the personal use of the Personnel and their  
dependents  and  of  withdrawing  any  such  amounts  as  may  be  earned therein by 
the Personnel in the execution of the Services: and 

 
(g) Provide to the Consultants, Sub-consultants and or Associates and Personnel any such 

other assistance as may be specified in the SC. 
 

5.2 Access to Land 
 

            The Client warrants that the Consultants shall have, free of charge, unimpeded access 
to all land in the Government's country in respect of which access is required for the 
performance of the Services. The Client will be responsible for any damage to such 
land  or  any  property  thereon  resulting  from  such  access  and  will  indemnify  the 
Consultants  and  each  of  the  Personnel  in  respect  of  liability  for  any  such  damage, 
unless such damage is caused by the default or negligence of the Consultants or any 
Sub-consultant or the Personnel of either of them. 

 
5.3 Change in the Applicable Law 

 
       If,  after  the  date  of  this  Contract,  there  is  any  change  in  the  Applicable  Law  with 

respect  to  taxes  and  duties  which  increases  or  decreases  the  cost  or  reimbursable 
expenses   incurred   by   the   Consultants   in   performing   the   Services,   then   the 
remuneration and reimbursable expenses otherwise payable to the Consultants under 
this Contract shall be increased or decreased accordingly by agreement between the 
Parties  hereto,  and  corresponding  adjustments  shall  be  made to the ceiling amounts 
specified in Clause GC 6.1(b). 

 
5.4 Services, Facilities and Property of the Client 
 

       The Client shall make available to the Consultants and the Personnel, for the purposes of 
the services and free of any charge, the services, facilities and property described in 
Appendix F at the times and in the manner specified in said Appendix F, provided that if 
such services, facilities and property shall not be made available to the Consultants as 
and when so specified, the Parties shall agree on (i) any time extension that it may be 
appropriate to grant to the Consultants for the performance of the Services, (ii) the 
manner  in  which  the  Consultants  shall  procure  any  such  services,  facilities  and 
property from other sources, and (iii) the additional payments, if any, to be made to 
the Consultants as a result thereof pursuant to Clause GC 6.l (c) hereinafter. 

 
5.5 Payment 
 
        In consideration of the Services performed by the Consultants under this Contract, the 

Client shall make to the Consultants such payments and in such manner as is provided by 
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Clause   GC 6 of this Contract. 
 
5.6 Counterpart Personnel 

 
(a)  If  so  provided  in  Appendix  F  hereto,  the  Client  shall  make  available  to  the 

Consultants, as and when provided in such Appendix F, and free of charge, such 
counterpart personnel to be selected by the Client, with the Consultants' advice, as shall 
be specified in such Appendix  F.  Counterpart personnel shall work under the exclusive 
direction of the Consultants.  If any member of the counterpart personnel   fails   to   
perform   adequately   any   work   assigned   to   him   by   the Consultants which is 
consistent with the position occupied by such member, the Consultants may request the 
replacement of such member, and the Client shall not unreasonably refuse to act upon 
such request. 

 
(b) If counterpart personnel are not provided by the Client to the Consultants as and when 

specified in Appendix F, the Client and the Consultants shall agree on (i) how the 
affected part of the Services shall be carried out, and (ii) the additional payments, if 
any, to be made by the Client to the Consultants as a result thereof pursuant to Clause 
GC 6.1(c) hereof. 

 
6. Payments to the Consultants 

 
6.1 Cost Estimates; Ceiling Amount 

 
(a) An  estimate  of  the  cost  of  the  Services  payable  in  local currency is set forth in 

Appendix H. 
 

(b) Except as may be otherwise agreed under Clause GC 2.6 and subject to Clause        
GC  6.1(c),  payments  under  this  Contract  shall  not  exceed  the  ceilings  in   local  
currency  specified  in  the  SC.  The  consultants shall notify the Client as soon as 
cumulative charges incurred for the Services have reached 80% of either of these 
ceilings. 

 
(c) Notwithstanding Clause GC 6.l(b) hereof, if pursuant to clauses GC 5.3,5.4 or 5.6  

hereof,  the  Parties  shall  agree  that  additional  payments  in  local  as the case may 
be, shall be made to the Consultants in order to  cover  any  necessary  additional  
expenditures  not  envisaged  in  the  cost estimates referred to in Clause GC 6.1(a) 
above, the ceiling or ceilings, as the case may be, set forth in Clause GC 6.1 (b) 
above shall be increased by the amount or amounts, as the case may be, of any such 
additional payments. 

 
6.2 Remuneration and Reimbursable Expenditures 

(a)   Subject to the ceilings specified in Clause GC 6.1 (b) hereof, the Client shall pay to 
the Consultants (i) remuneration as set forth in Clause GC 6.2 (b), and (ii) 
reimbursable expenditures as set forth in Clause GC 6.2 (c).  

(b) Remuneration  for  the  Personnel  shall  be  determined  on  the  basis  of  time actually 
spent by such Personnel in the performance of the Services after the date determined 
in accordance with Clause GC 2.3 and Clause SC 2.4 (or such other date as the Parties 
shall agree in writing  at  the  rates  referred  to,  and  subject  to  such additional 
provisions as are set forth, in the SC. 
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(c) Reimbursable expenditures actually and reasonably incurred by the 
Consultants in  the  performance  of  the  Services,  as  specified  in  Clause  SC 6.3(b). 

 
6.3 Currency of Payment 

 
(a) Local  currency payments shall be made in the currency of the Government. 

 
(b) The   SC   shall   specify   which   items   of   remuneration   and   reimbursable 

expenditures shall be paid in local currency. 
 
6.4 Mode of Billing and Payment 

Billing and payments in respect of the Services shall be made as follows: 
 

(a) The  Client  shall  cause  to  be  paid  to  the  Consultants  an  interest  bearing 
advance payment as specified in the SC, and as otherwise set forth below. The 
advance payment will be due after provision by the Consultants to the Client of  a  
bank  guarantee  by  a  bank  acceptable  to  the  Client  in  an  amount  (or amounts)  
and  in  a  currency  (  or  currencies)  specified  in  the  SC,  such  bank guarantee (i) to 
remain effective until the advance payment has been fully set off as provided in the 
SC, and (ii) to be in the form set forth in Appendix J hereto or in such other form 
as the Client shall have approved in writing. 

 
(b) As soon as practicable and not later than fifteen (15 days) after the end of each 

calendar month during the period of the Services, the Consultants shall submit to  the  
Client,  in  duplicate,  itemized  statements,  accompanied  by  copies  of receipted 
invoices, vouchers and other appropriate supporting materials, of the amounts’ 
payable pursuant to Clauses GC 6.3 and 6.4 for such month. Separate monthly  
statements  shall  be  submitted  in  respect  of  amounts  payable  in local currency. 
Each such separate monthly statement shall  distinguish  that  portion  of  the  total  
eligible  costs  which  pertains  to remuneration from that portion which pertains to 
reimbursable expenditures. 

 
(c) The Client shall cause the payment of the Consultants periodically as given in 

schedule  of  payment  above  within  sixty  (60)  days  after  the  receipt  by  the Client  
of  bills  with  supporting  documents.  Only such portion of  a  monthly statement that is 
not satisfactorily supported may be withheld from payment. Should any discrepancy 
be found to exist between actual payment and costs authorized to be incurred by 
the Consultants, the Client may add or subtract the difference from any subsequent 
payments. Interest at the rate specified in the SC shall become payable as from the 
above due date on any amount due by, but not paid on such due date. 

 
(d) The final payment under this Clause shall be made only after the final report and  a  

final  statement,  identified  as  such,  shall  have  been  submitted  by  the Consultants 
and approved as satisfactory by the Client. The Services shall be deemed completed 
and finally accepted by the Client and the final report and final statement shall be 
deemed approved by the Client as satisfactory ninety (90) calendar days after 
receipt of the final report and final statement by the Client  unless  the  Client,  
within  such  ninety  (90)-day  period,  gives  written notice to the Consultants 
specifying in detail deficiencies in the Services, the final report or final statement. 
The Consultants shall thereupon promptly make any necessary corrections, and 
upon completion of such corrections, the foregoing process shall be repeated. 
Any amount which the Client has paid or caused  to  be  paid  in  accordance  with  this  
Clause  in  excess  of  the  amounts actually  payable  in  accordance  with  the  
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provisions  of  this  Contract  shall  be reimbursed  by  the  Consultants  to  the  Client  
within  thirty,  (30)  days  after receipt by the Consultants of notice thereof. Any such 
claim by the Client for reimbursement must be made within twelve (12) calendar 
months after receipt by the Client of a final report and a final statement approved by   
the Client in accordance with the above. 

 
(e) All  payments  under  this  Contract  shall  be  made  to  the  account  of  the 

Consultants specified in the SC. 
 
7. Fairness and Good Faith 
7.1 Good Faith 

 
The Parties undertake to act in good faith with respect to each other's rights under this 
Contract  and  to  adopt  all  reasonable  measures  to  ensure  the  realization  of  the 
objectives of this Contract. 
 

7.2 Operation of the Contract 
 

The  Parties  recognize  that  it  is  impractical  in  this  Contract  to  provide  for  every 
contingency which may arise during the life of the Contract, and the Parties hereby agree 
that it is their intention that this Contract shall operate fairly as between them, and without 
detriment to the interest of either of them, and that, if during the term of this Contract either 
Party believes that this Contract is operating unfairly, the Parties will use their best efforts 
to agree on such action as may be necessary to remove the cause or causes of such 
unfairness, but on failure to agree on any action pursuant to this Clause shall give rise to a 
dispute subject to arbitration in accordance with Clause GC 8 hereof. 
 

8. Settlement of Disputes 
 
8.1 Amicable Settlement 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this Contract or the interpretation thereof. 

 
8.2 Dispute Settlement 

Any dispute between the Parties as to matters arising pursuant to this Contract which can 
not  be  settled  amicably  within  thirty  (30)  days  after  receipt  by  one  Party  of  the other 
Party's request for such amicable settlement may be submitted by either Party for 
settlement in accordance with the provisions specified in the SC. 
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III. SPECIAL CONDITIONS OF CONTRACT 

GC Clause  
 
A. Amendments of, and Supplements to, Clauses in the General 

Conditions of Contract 
 
1.1(a) The words’ ‘in the Government’s country” are amended to read ‘in INDIA” 

 
 
1.4 The language is: English 

 
1.6.1 The addresses are: 

 
                                                        Client:  Member Sectretary 

Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 
 

 
 

Attention: 
 
 
 
 
 
 

Email address:msowssb@gmail.com 
 

Telephone No:  (0674) 2571341/ 2571185 

Fax: 0674-2571348 

Consultants: 

Attention: 

Cable address :    
 

Telex :    
 

Facsimile :    
 

[Note: Fill in the Blanks] 
 

1.6.2 Notice will be deemed to be effective as follows: 
 

(a)  in the case of personal delivery or registered mail, on delivery; 
(b) in the case of telexes, 24 hours following confirmed transmission; 
(c)  in the case of telegrams, 24 hours following confirmed transmission; 

            and 
(d) in the case of facsimiles, 24 hours following confirmed transmission. 
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1.8 The Member in Charge is : Member (P) Shri …………………  
 

 
 
 

(Note: If the Consultants consist of a joint venture of more than one entity, the name of the 
entity whose address is specified in SC 1.6.1 should be inserted here.  If the Consultants 
consist of one entity, this Clause 1.8 should be deleted from the SC) 

 
 
 

1.9 The Authorised Representative is   

                  For the Client:   (i) Project Engineer, Project Management Unit – I, 
                                        OWSSB, Bhubaneswar for Dist I & II ,            
                                 (ii) Project Engineer, Project Management Unit – II, 

   OWSSB, Bhubaneswar for Dist III & Dist IV,  

                                          (iii)   Project Engineer, Project Management Unit – I, 

                                        OWSSB, Sambalpur and            

                                          (iv)  Project Engineer, Project Management Unit – I, 

   OWSSB, Rourkela 

 
                             For the Consultants:    
 

 
 
 

1.10 The Consultants,  Sub-consultants  and  the  Personnel  shall  pay  the  taxes,  duties, 
fees, levies and other impositions levied under the existing, amended or enacted 
laws during life of this contract and the client shall perform such duties in regard 
to the deduction of such tax as may be lawfully imposed. 

 
2.1 The effectiveness conditions are the following: 

 
i) Approval of the Contract by the client   

 
 

2.2 The time period shall be four months or such other time period as the parties may 
agree in writing. 

 
2.3  DELETED 

 
2.4 The time  period  shall  be  36 months  (Thirty six months) for  construction  period 

only . 

 
3.4 Limitation of the Consultants' Liability towards the Client 

 
(a) Except  in  case  of  gross  negligence  or  wilful  misconduct  on  the  part  of  the 

Consultants  or  on  the  part  of  any  person  or  firm  acting  on  behalf  of  the 
Consultants in carrying out the Services, the Consultants, with respect to damage 
caused by the Consultants to the Client's property, shall not be liable to the Client: 
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i) for any indirect or consequential loss or damage; and  
 

ii) 
 

Consultant  will  maintain  at  its  expenses;  Professional  Liability 
 

Insurance 
including   coverage   for   errors   and   omissions   caused   by   
Consultant’s negligence in the performance of its duties under this 
agreement, (A) For the amount not exceeding total payments for 
Professional Fees and Reimbursable Expenditures made or expected to 
be made to the Consultants hereunder OR (B) the proceeds,  the  
Consultants  may  be  entitled  to  receive  from  any insurance 
maintained by the Consultants to cover such a liability, whichever 
of (A) or (B) is higher. 

 
iii) The policy should be issued only from an Insurance Company operating in 

 India. 
 

iv) The policy must clearly indicate the limit of indemnity in terms of “Any 
One Accident” (AOA) and “Aggregate limit on the policy period” 
(AOP) and in no case should be for an amount less than stated in the 
contract. 

 
v) If the Consultant enters into an agreement with Authority  in a joint 

venture or ‘in association’, the policy must be procured and provided to 
Authority by the joint venture/in  association  entity  and  not  by  the  
individual  partners  of  the  joint venture/association. 

 
vi) The  contract  may  include  a  provision  thereby  the  Consultant  does  

not cancel the policy midterm without the consent of Authority. The 
insurance company may provide an undertaking in this regard. 

 
(b) This  limitation  of  liability  shall  not  affect  the  Consultants'  liability,  if  

any,  for damage to Third Parties caused by the Consultants or any person or 
firm acting on behalf of the Consultants in carrying out the Services. 

 
(c) Professional Liability Insurance (PLI) may be accepted for initially one year 

which shall be extended annually for five years. PLI shall be uniformly taken 
for a period of five years. 

 
3.5 The risks and the coverage shall be as follows 

 
(a)  Third Party motor vehicle liability insurance as required under Motor 

Vehicles Act, 1988 in respect of motor vehicles operated in India by the 
Consultants or their  Personnel  or  any  Sub-consultants  or  their  
Personnel  for  the  period  of consultancy. 

 
(b) Third Party liability insurance with a  minimum  coverage,  of Rs.  1.0  

million for the period of consultancy. 
 

(c)  Professional  liability  insurance  as  per  3.4  (a)  (ii)  of  SC  of  the  
consultancy, with a minimum coverage equal to estimated remuneration and 
reimbursable. 
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(d) Employer’s liability and workers’ compensation insurance in respect of the 
Personnel  of  the  Consultants  and  of  any  Sub-consultant,  in  accordance  with 
the relevant provisions of the Applicable Law, as well as, with respect to such 
Personnel, any such life, health, accident, travel or other insurance as may be 
appropriate; and 

 
(e)  Insurance against loss of or damage to (i) equipment purchased in whole or in 

part  with  funds  provided  under  this  Contract,  (ii)  the  Consultants'  property 
used in the performance of the Services, and (iii) any documents prepared by 
the Consultants in the performance of the Services. 

 
3.7(c)   The other actions are 

 
(i)  taking any action  under  a  civil  works  contract  designating  the  Consultants  as 

"Authority’s Engineer",  for  which  action,  pursuant  to  such  civil  works  contract,  
the  written approval of the Client as "Employer" is required". 

 
3.9 The  Consultants  shall  not  use  these  documents  for  purposes  unrelated  to  this 

Contract without the prior written approval of the Client. 
 

4.6 "The person designated as Team Leader-cum-Sewerage Expert in Appendix C shall 
serve in that capacity, as specified in Clause GC 4.6." 

 
6.1(b)   The ceiling in local currency is:    

 

 
6.2(a)   "Payments  for  remuneration  made  in  accordance  with  Clause  GC  6:2(a)  in 

local currency shall be adjusted as follows : 
 

(i) DELETED 
 

 
(ii) Remuneration paid in local currency pursuant to the rates set forth in 

Appendix H shall be adjusted every eighteen (18) months (and, the first 
time, with effect for the remuneration earned in the 19th calendar month after 
the date of the contract) by 8% every 18 months of domestic personnel. 

 
Notwithstanding a n y  other  provisions  in  the  agreement  in  this  regard,  this 
provision  will  prevail  and  over  ride  any  other  provision  to  the  contrary  in  this 
agreement. 

 
 

6.2(b)(i) (1)  It is understood (i) that the remuneration rates shall cover (A) such salaries 
and allowances as the Consultants shall have agreed to pay to the Personnel 
as  well  as  factors  for  social  charges  and  overhead,  and  (B)  the  cost  of 
backstopping  by  home  office  staff  not  included  in  the  Personnel  listed  in 
Appendix C, and (C) the Consultants' fee; (ii) that bonuses or other means of 
profit-sharing shall not be allowed as an element of overhead, and (iii) that 
any  rates  specified  for  persons  not  yet  appointed  shall  be  provisional  and 
shall be subject to revision, with the written approval of the Client, once the 
applicable salaries and allowances are known. 
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(2)  Remuneration for periods of less than one month shall be calculated on an 

hourly  basis  for  actual  time  spent  in  the  Consultants'  home  office  and 
directly attributable to the Services (one hour being equivalent to 1/240th of a 
month) and on a calendar-day basis for time spent away from home office 
(one day being equivalent to 1/30th of a month). 

 
6.2(b)(ii) The rates for  Personnel are set forth in Appendix H . 
 
6.3 (a) DELETED 

 
6.3(b) (i) Remuneration for Personnel shall be paid in local currency. 

 
6.3 (b) (ii) DELETED 

 
 

6.4(a) The following provisions shall apply to the interest bearing advance payment and 
the advance payment guarantee: 

 
1)   An interest bearing advance  payment  of  10%  of  the  contract price  shall  be  

made  within  60 days  after  receipt  and  verification  of  advance payment  
bank  guarantee.  The advance payment will be set off by the Client in equal 
instalments against the statements for the first 12 months of the Service until 
the advance payment has been fully set off. 

 
2)   The  bank  guarantee  shall  be  for  an  amount equivalent  to  110%  (one  

hundred  and  ten  per  cent)  of  such  advance payment   and  in  the  local 
currency  from a Nationalised/Scheduled Bank of India, Counter guaranteed 
by its branch at Bhubaneswar for   advance payment. 

3)  Interest rate shall be 10% per annum.   
  

4)   Interest  rate  shall  be  18%  per  annum  on  outstanding  amount (The 
outstanding amount is that amount which was not recovered within 12 months 
service period). 

 
6.4 (c)            DELETED 

 
6.4(e) The accounts are: _____________________________ 

 
 [Note: Insert account number, type of account and name and address of the Bank] 

 
8.2 Disputes   shall   be   settled   by   arbitration   in   accordance   with   the   following 

provisions: 
 

8.2.1   Selection of Arbitrators 
 

Each dispute submitted by a Party to arbitration shall be heard by a sole arbitrator or  
an  arbitration  panel  composed  of  three  arbitrators,  in  accordance  with  the  
following provisions: 

 
(a) Where  the  Parties  agree  that  the  dispute  concerns  a  technical  matter,  they 

may agree to appoint a sole arbitrator or, failing agreement on the identity of 
such sole arbitrator or within thirty (30) days after receipt by the other Party 
of the proposal of a name for such an appointment by the Party who initiated the  



Orissa Water Supply & Sewerage Board  Request for Proposal for AE 

  

100 
 

proceedings,  either  Party  may  apply  to  the  Secretary, H&UD Dept., Govt. 
of Odisha,  for  a  list  of  not  fewer  than  three  nominees  and,  on receipt of such 
list, the Parties shall alternately strike names there from, and the  last  remaining  
nominee  on  the  list  shall  be  the  sole  arbitrator  for  the matter in dispute. If 
the last remaining nominee has not been determined in this  manner  within  
sixty  (60)  days  of  the  date  of  the  list,  the  H&U.D. Deptt. Govt. of Odisha, 
shall appoint, upon the request of either Party  and  from  such  list  or  otherwise,  
a  sole  arbitrator  for  the  matter  in dispute. 

 
(b) Where the Parties do not agree that the dispute concerns a technical matter, the  

Client  and  the  Consultants  shall  each  appoint  one  arbitrator,  and  these two  
arbitrators  shall  jointly  appoint  a  third  arbitrator,  who  shall  chair  the 
arbitration panel. If the arbitrators named by the Parties do not succeed in 
appointing a third arbitrator within thirty (30) days after the latter of the two 
arbitrators named by the Parties has been appointed, the third arbitrator shall, at 
the request of either Party, be appointed by Secretary, the Indian Council of 
Arbitration, New Delhi. 

 
(c) If, in a dispute subject to Clause SC 8.2.1 (b), one Party fails to appoint its 

arbitrator  within  thirty  (30)  days  after  the  other  Party  has  appointed  its 
arbitrator,  the  Party  which  has  named  an  arbitrator  may  apply  to  the 
Secretary,  Indian  Council  of  Arbitration,  New  Delhi,  to  appoint  a  sole 
arbitrator for the matter in dispute, and the arbitrator appointed pursuant to 
such application shall be the sole arbitrator for that dispute. 

 
8.2.2 Rules of Procedure 

 
Arbitration proceedings shall be conducted in accordance with procedures of the 
Arbitration & Conciliation Act 1996, of India.  

 
8.2.3 Substitute Arbitrators 

 
If for any reason an arbitrator is unable to perform his function, a substitute shall 
be appointed in the same manner as the original arbitrator. 

 
 
8.2.4 Qualifications of Arbitrators 

 
The  sole  arbitrator  or  the  third  arbitrator  appointed  pursuant  to  paragraphs  (a) 
through (c) of Clause 8.2.1 hereof shall be an internationally/nationally recognized 
legal  or  technical  expert  with  extensive  experience  in  relation  to  the  matter  in 
dispute. 

 
8.2.5 Miscellaneous 
 In any arbitration proceeding hereunder: 
 
 (a) Proceedings shall, unless otherwise agreed by the parties, be held in Bhubaneswar. 
 
 (b) The English language shall be the official language for all purposes; and 
 
 (c) The decision of sole arbitrator or of a majority of the arbitrators ( or of the third 

arbitrator if there is no such majority) shall be final and binding and shall be 
enforceable in any court of competent jurisdiction, and the Parties hereby waive 
any objections to or claims of immunity in respect of such enforcement. 
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(g) Fee structure shall be as indicated below: 
 

Sl 
No. 

Particulars Maximum amount payable per Arbitrator/ per 
case 

1 Arbitrator fee Rs.15,000/- per day subject to a maximum 4 lacs 
or 
Rs  2.5  lacs  (lump  sum)  subject  to  publishing  the 
award within 12 months. 

2 Reading Charges Rs 15,000/- 
3 Secretarial Assistance Rs 20,000/- 
4 Incidental charges 

(telephone, fax, postage 
etc.) 

Rs 6,000/- 

5 Charges for Publishing 
/declaration of the Award 

Maximum of Rs. 20,000/- 

6 Other expenses (actuals 
against  bills  subject  to  the 
prescribed ceiling) 
Traveling Expenses 

 
 
 
Lodging and Boarding 

Maximum  ceiling 
 
 
 
Economy  class  (by  air),  First  class  AC  (by  train) 
and AC car (by road) 

 
1. Rs 15,000/- per day (in metro cities) 

  2. Rs 7,000/- per day (in other cities) 
3. Rs 3,000/- per day, if any Arbitrator makes their 

own arrangements. 
 7 Local Travel Rs. 1500/- per day 

8. Extra charges for days other 
than hearing/meeting days 
(maximum for 2 days) 

 Rs. 3,500/- per day 

Note 1. Lodging, boarding and travelling expenses shall be allowed only for those members who are 
residing 100 Km away from place of meeting.  

2. Delhi, Mumbai, Chennai, Kolkata, Bangalore and Hyderabad shall be considered as Metro 
Cities.   
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IV.  APPENDICES 
 

Appendix  A:  Description of the Services 
 
 
 
[Give detailed descriptions of the Services to be provided; dates for completion of various tasks, 

place of performance for different tasks; specific tasks to be approved by Client, etc.] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Details as per TOR 
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Appendix B: Reporting Requirements 
 
 
 
 

[List format, frequency, contents of reports and number of copies; persons to receive them; 
dates of submission, etc. If no reports are to be submitted, state here "Not applicable".} 

 

 
 
 
 
 

Please refer TOR 
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Appendix C: Key Personnel and Sub-consultants 
 

 
 
 
 
 

[List under:   C-l Titles  [and  names,  if  already  available},  detailed  job  descriptions 
and minimum qualifications. experience of Personnel to be assigned 
to work, and staff- months for each. 

 
C-2 Same information as C-l for Key Personnel. 
 
C-3      Deleted 

 
C-4  List   of   approved   Sub-consultants   [if   already   available];   same 

information with respect to their Personnel as in C-l through C-4) 
 
 
 
 
 
                        Please refer TOR 
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Appendix D: Medical Certificate 
 
 
 
 

DELETED 
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Appendix E: Hours of Work for Key Personnel 

 
 
The  Consultants  Key  personnel  and  all  other  Professional  /  Sub  Professional  /  Support 
Staff / Sub-Consultancy personnel shall work 6 days (Mondays through Saturday) every 
week and observe the Gazetted Holidays of Government of Odisha as Holidays, The 
Consultant  shall  work  as  per  the  work  program  of  the  EPC Contractor.  In  this  
context in case  the  work  plan  of  the  Consultant  needs  suitable  modifications,  the  same  
shall  be carried out and submitted to the client for consideration. The Consultants hours 
of work normally shall match with that of Contractor’s activities on the site. No extra 
remuneration shall  be  claimed  or  paid  for  extra  hours  of  work  required  in  the  
interest  of  Project completion. 
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Appendix F: 
 

Duties of the Client 
 
[List here under: 
    

F-1 Services, facilities and property to be made available to the consultants 
by the clients. 

 
 
F-2 Counterpart personnel to be made available to the consultants by the 

client.] 
 
 
 
  

 
 

Please refer TOR 
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Appendix G: Cost Estimates in Foreign Currency 
 
 
 

 
 
 
 
 

Deleted
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Appendix H: Cost Estimates in Local Currency 
 
 
 

 
 
 

DELETED
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Appendix I: FORM OF PERFORMANCE SECURITY 
 

(PERFORMAMANCE BANK GUARANTEE) 
 

(Clause-13 of TOR) 
 
To 

 

The Member Secretary, 
Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 

 
 
WHEREAS    
[Name  and  address  of  Consultants]1  (hereinafter  called  “the  consultants”) 
has undertaken, in pursuance of Contract 
No.   dated     to  provides 
the services on terms and conditions set forth in this Contract 
  [Name of contract and brief 
description of works) (hereinafter called the “the Contract”). 

 
 
AND WHEREAS it has been stipulated by you in the said Contract that the 
Consultants shall furnish you with a Bank Guarantee by a Nationalised bank of 
India, Counter Guaranteed by its Branch at Bhubaneswar for the sum specified therein 
as security for compliance with his obligations in accordance with the Contract; 

 
 
AND  WHEREAS  we  have  agreed  to  give  the  Consultants  such  a  Bank 
Guarantee; 
 
 
NOW   THEREOF   we   hereby   affirm   that   we   are   the   Guarantor   and 
responsible   to   you,   on   behalf   of   the   Consultants   up   to   a   total   of 

[amount of Guarantee] 2
 

   [in words], such sum 
being  payable  in  the  types  and  proportions  of  currencies  in  which  the 
Contract  Price  is  payable,  and  we  undertake  to  pay  you,  upon  your  first written 
demand and without cavil or argument, any sum or sums within the limits of  
 [amount of Guarantee] as aforesaid without 
your needing to prove or to show grounds or reasons for your demand for the 
sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the 
Consultants before presenting us with the demand. 
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We further agree that no change or addition to or other modification of the terms 
of the Contract or of the services to be performed there under or of any of the 
Contract documents which may be made between you and the Consultants  shall  
in  any  way  release  us  from  any  liability  under  this guarantee,  and  we  
hereby  waive  notice  of  any  such  change,  addition  or modification. 

 
 
 
 
The liability of the Bank under this Guarantee shall not be affected by any change 
in the constitution of the consultants or of the Bank. 

 
 
 
 
Notwithstanding anything  contained  herein  before,  our  liability  under  this guarantee
 is restricted to Rs.   
(Rupees  )  and  the  guarantee  shall  remain  valid 
till   .  Unless a claim or a demand in writing is made upon us on or before  
   all our liability under this guarantee shall cease. 

 
 
 
 
This guarantee shall be valid for a period of 38 (Thirty eight) months i.e. up to              
2 months beyond the expiry of contract of 36 (Thirty six) months. 

 
 
 
 
 
 
Signature and Seal of the Guarantor    In presence of 
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Name and Designation     
1. 

 
 
                                                   (Name,    Signature & Occupation) 
 
Name of the Bank    

 
 
 
Address   
2. 

 
                                                     (Name & Occupation) 
 
Date    

 
 
 

1   Give names of all partners if the Consultants is a Joint Venture. 
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Appendix J: Form of Bank Guarantee for Advance Payments 

(Reference Clause 6.4(a) of Contract) 
 
(To be stamped in accordance with Stamp Act, if any, of the country of issuing bank) 

 

 
Ref: Bank Guarantee:    

 

 
Date:    

 

 
Dear Sir, 

 
In consideration of M/s.    (hereinafter  referred  as  the  "Client",  which 
expression shall, unless repugnant to the context or meaning thereof include it successors, 
administrators and assigns)   having awarded to M/s. 
   (herein after  referred  to  as  the  
"Consultant" which  expression  shall  unless  repugnant  to  the  context  or  meaning  
thereof,  include  its successors, administrators, executors and assigns), a contract by 
issue of client's Contract Agreement   No.     dated    
 and   the   same   having   been unequivocally 
accepted by the Consultant, resulting in a Contract valued at   

for   Contract (hereinafter called the "Contract") 
 

(scope of work) 
and  the  Client  having  agreed  to  make  an  interest bearing advance  payment  to  the  
Consultant  for performance of the above Contract amounting to (in words and figures) 
as an advance against Bank Guarantee to be furnished by the Consultant. 

 

 
We    (Name of the Bank) having its Head Office at 
  (hereinafter referred to as the Bank), which expression shall, 
unless repugnant to the context or meaning thereof, include its successors, administrators 
executors and assigns) do hereby guarantee and undertake to pay the client immediately 
on demand any or, all monies payable by the Consultant to the extent of 
  - as aforesaid at any time upto 
  @   without any 
demur,  reservation,  contest,  recourse  or  protest  and/or  without  any  reference  to  the 
consultant.  Any  such  demand  made  by  the  client  on  the  Bank  shall  be  conclusive  and 
binding  notwithstanding  any  difference  between  the  Client  and  the  Consultant  or  any 
dispute pending before any Court, Tribunal, Arbitrator or any other Authority. we 
agree that  the  Guarantee  herein  contained  shall  be  irrevocable  and  shall  continue  
to  be enforceable till the Client discharges this guarantee. 

 
The  Client  shall  have  the  fullest  liberty  without  affecting  in  any  way  the  liability  of  the 
Bank under this Guarantee, from time to time to vary the advance or to extend the time for 
performance  of  the  contract  by  the  Consultant.  The  Client  shall  have  the  fullest  liberty 
without affecting this guarantee, to postpone from time to time the exercise of any powers 
vested in them or of any right which they might have against the Client and to exercise the 
same  at  any  time  in  any  manner,  and  either  to  enforce  or  to  forebear  to  enforce  any 
covenants,  contained  or  implied, in the Contract between the Client and the Consultant 
any  other  course  or  remedy  or  security  available  to  the  Client.  The  bank  shall  not  be 
relieved of its obligations under these presents by any exercise by the Client of its liberty 
with reference to the matters aforesaid or any of them or by reason of any other act or 
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forbearance or other acts of omission or commission on the part of the Client or any other 
indulgence shown by the Client or by any other matter or thing whatsoever which under 
law would but for this provision have the effect of relieving the Bank. 

 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the 
Consultant and notwithstanding any security or other guarantee that the Client may have in 
relation to the Consultant's liabilities. 

 

Notwithstanding anything contained herein above our liability under this guarantee is limited 
to   and it shall remain in force upto and including 
  and 
shall be extended from time to time for such period (not exceeding one year), as may be 
desired by M/s.   on whose behalf 
this guarantee has been given. 

 

Dated this   day of 
  200  at   

 

WITNESS 
 
 

   (signature) 
(Signature) 

 
 
 
 
 

(Name) 
(Name) 

 
 
 
 
 
 
 
 
 
 

(Official Address) Designation (with Bank stamp) 
 

Attorney as per Power of 
 

Attorney No. 
 
 
 

Dated 
 
 
 
Strike out, whichever is not applicable. 
 
Note 1: The stamp papers of appropriate value shall be purchased in the name of bank 
who issues the "Bank Guarantee”. 

 
Note 2: The bank guarantee shall be from a Nationalized Bank/Schedule Bank counter 
guaranteed by its branch at Bhubaneswar. 
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Appendix K 

 
 
 
 
 
 
 
 
 
 
 
 

Letter of invitation 
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Appendix L 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Letter of Award 
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Appendix M 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Minutes of pre-bid meeting 
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Appendix-N 
 
 

Memorandum of Understanding  
 

between  
_____________________ 

 
and 

__________________________  
 
  
 Whereas Member Secretary, OWSSB, Bhubaneswar (hereinafter called Authority) 
has invited proposal for appointment of Authority’s Engineer for .......................... of 
................... Town (Name of project) hereinafter called the Project. 
 

And 
Whereas  _________________ (Lead Partner) and  _______________  JV partner/s 

have agreed to form a Joint Venture to provide the said services to Authority as 
Authority’s Engineer;  and 
 
 Now, therefore, it is hereby agreed by and on behalf of the partners as follows: 
 

(i) ___________ will be the lead partner and ____________ will be the other JV 
partner/s. 

 
(ii)    ______________ (lead partner) shall be the in charge of overall administration of 

contract and shall be authorised representative of all JV partners for conducting all 
business for and on behalf of the JV during the bidding process and subsequently, 
represent the joint venture for and on behalf of the JV for all contractual matters 
for dealing with the Authority /EPC Contractor if Consultancy work is awarded to 
JV. 

 
(iii) All JV partners do hereby undertake to be jointly and severely responsible for all 

the obligation and liabilities relating to the consultancy work and in accordance 
with the Terms of Reference of the Request for Proposal for the Consultancy 
Services. 

 
(iv) Subsequently, if the JV is selected to provide the desired consultancy services, a 

detailed MOU indicating the specific project inputs and role of each partner/s 
along with percentage sharing of cost of services shall be submitted to Authority 
(Consultant may submit the detailed MOU along with percentage sharing of cost 
at the time of bidding also). 
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For____________________ (Name of Lead partner) 
 

_______________________ 
Managing Director/Head of the Firm 

Address 
 
 

For____________________ (Name of JV partner/s) 
 

_______________________ 
Managing Directors/Head of the Firm 

Address 
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PROCEDURE UNDER E-TENDERING  
 
Authority’s Engineer services for ----------------------in the States of Odisha on 
Engineering, Procurement and Construction (EPC) mode.  
  
 

INSTRUCTIONS TO APPLICANTS  
 
DEFINITIONS  
 
a) Tender portal: The E-Procurement Portal of Government of Odisha introduced for 

the process of E-Tendering which can be accessed on 
https://www.tendersorissa.gov.in/ https://tendersodisha.gov.in.  

 
b) Use of valid Digital Signature Certificate of appropriate class (Class II or class III) 

issued from registered certifying authorities (CA) as stipulated by Controller of 
Certifying Authorities (CCA), Government of India such as n-Code, Sify, TCS,  
MTNL, e-Mudhra is mandatory for all users. 

c) For all purpose, the server time displayed in the e-Procurement portal shall be the 
time to be followed by all the users. 

 
Words in capital and not defined in this document shall have the same meaning as in the 
Request for Proposal (“RFP”).  

 
1. PARTICIPATION IN BID: 

1.1 PORTAL REGISTRATION: The Contractor/Bidder intending to participate in the 
bid is required to register in the portal using his/her active personal/official e-mail ID 
as his/her Login ID and attach his/her valid Digital signature certificate (DSC) to 
his/her unique Login ID. He / She has to submit the relevant information as 
asked for about the firm/contractor. The portal registration of the bidder/firm is to be 
authenticated by the State Procurement Cell after verification of original valid 
certificates/documents such as (i) PAN and (ii) Registration Certificate (RC) /      
Clearance Certificate (for procurement of goods) of the concerned bidder. The time 
period of validity in the portal is at par with validity of RC/ VAT Clearance. Any 
change of information by the bidder is to be re-authenticated by the State 
Procurement Cell. After successful authentication bidder can participate in the 
online bidding process. 

1.2 Bidders participating through Joint Venture shall declare the authorised signatory 
through Memorandum of Understanding duly registered and enrol in the portal in the 
name and style of the Joint venture Company. It is mandatory that the DSC issued 
in the name of the authorised signatory is used in the portal. For 
participating in the tender, the authorized signatory holding Power of Attorney 
shall be the Digital Signatory. In case the authorized signatory holding Power of 
Attorney and Digital Signatory are not the same, the bid shall be considered non-
responsive.  

1.3 Any third party/company/person under a service contract for operation of e-
Procurement system in the State or his/their subsidiaries or their parent 
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companies shall be ineligible to participate in the procurement process that are 
undertaken through the e-Procurement system irrespective of who operates the 
system. 

2. LOGGING TO THE PORTAL: The Contractor/Bidder is required to type 
his/her Login ID and password. The system will again ask to select the DSC and 
confirm it with the password of DSC as a second stage authentication. For each 
login, a user’s DSC will be validated against its date of validity and also against the 
Certificate Revocation List (CRL) of respective CAs stored in system 
database. The system checks the unique Login ID, password and DSC 
combination and authenticates the login process for use of portal. 

3. DOWNLOADING OF BID: The bidder can download the tender of his choice and 
save it in his system and undertake the necessary preparatory work off-line and 
upload the completed tender at his convenience before the closing date and time of 
submission.  

4. CLARIFICATION ON BID: The bidder may ask question related to tender 
online in the e-procurement portal within the period of seeking clarification. The 
Officer inviting the bid/ Procurement Officer-Publisher will clarify queries 
related to the tender. 

5. PREPARATION & SUBMISSION OF BID  

5.1 Detailed RFP may be downloaded from Tender Portal for detail study and 
preparation of his bid and the Application may be submitted online following the 
instructions appearing on the screen. 

5.2 The following shall be the form of various documents in the Application: 
A. Only Electronic Form (to be uploaded on the Tender Portal) 

(a)  Power of Attorney for signing the Application 
(b)  If applicable, the Power of Attorney for Lead Member of JV; 
(c) Copy of Memorandum of Understanding between JV partners, if 

applicable.  
(d) Copy of Memorandum of Understanding with Associate, if applicable. 
(e)  Firms credentials as per format prescribed in SECTION-3 OF RFP.  
(f)  Technical proposal as per format prescribed in SECTION-4 OF RFP 
(g) Cost of RFP of Rs. 10,000/- (Rupees Ten thousand) and applicable GST in the 

form of demand draft in favour of AUTHORITY, payable at Bhubaneswar; 
and 

(h) Financial proposal as per format prescribed in SECTION-5 OF RFP.  
(i) Other documents as per requirement of RFP. 

5.3 The Applicant shall upload scanned copies of the documents as specified in 
5.2(A) above on the Tender Portal in designated locations of Technical Proposal and 
Financial Proposal before 17:00 hours Indian Standard Time on the 
Application due date i.e. on  11-09-2017 (date to be specified). 

5.4 It may be noted that the scanned copies can be prepared in file format i.e. PDF 
and/or JEPG only. The Applicants can upload a single file of size of 5 MB only but 
can upload multiple files.  
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5.5 The bidder shall log on to the portal with his /her DSC and more to the desired 

tender for up loading the documents in appropriate place one by one 
simultaneously checking the documents. 

5.6 Bids cannot be submitted after due date and time. The bids once submitted cannot be 
viewed, retrieved or corrected. The Bidder should ensure correctness of the bid prior 
to uploading and take print out of the system generated summary of 
submission to confirm successful uploading of bid. The bids cannot be opened 
even by the OIT or the Procurement Officer Publisher/ opener before the due date and 
time of opening.  

5.7 Each process in the e-procurement is time stamped and the system can detect the 
time of log in of each user including the Bidder. 

5.8 The Bidder should ensure clarity/legibility of the document uploaded by him to the 
portal. 

5.9 The system shall require all the mandatory forms and fields filled up by the 
contractor during the process of submission of the bid/tender 

5.10 The bidder should check the system generated confirmation statement on the status of 
the submission. 

5.11 The Bidder should upload sufficiently ahead of the bid closure time to avoid 
traffic rush and failure in the network. 

5.12 The tender inviting officer is not responsible for any failure, malfunction or 
breakdown of the electronic system used during the e-procurement process. 

5.13 The Bidder is required to upload documents related to his eligibility criteria and 
qualification information and Financial Proposal duly filled in.  

5.14 The Bidder will not be able to submit his bid after expire of the date and time of 
submission of bid (server time). The date and time of bid submission shall remain 
unaltered even if the specified date for the submission of bids declared as a 
holiday for the Officer Inviting the Bid.  

 
6. SIGNING OF BID: The ‘online bidder’ shall digitally sign on all statements, 

documents, certificates uploaded by him, owning responsibility for their  
correctness / authenticity as per IT ACT 2000. If any of the information furnished by 
the bidder is found to be false / fabricated / bogus, his EMD/Bid Security shall stand 
forfeited & his name shall be recommended for blocking of portal 
registration and the bidder is liable to be blacklisted.  

7.    SECURITY OF BID SUBMISSION:  

7.1 All bid uploaded by the Bidder to the portal will be encrypted. 

7.2 The encrypted Bid can only be decrypted / opened by the authorised openers on or 
after the due date and time. 
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8. RESUBMISSION AND WITHDRAWAL OF BIDS:  

8.1 Resubmission of bid by the bidders for any number of times before the final date and 
time of submission is allowed.  

8.2 Resubmission of bid shall require uploading of all documents including price bid a 
fresh.  

8.3 If the bidder fails to submit his modified bids within the pre-defined time of 
receipt, the system shall consider only the last bid submitted.  

8.4 The bidder should avoid submission of bid at the last moment to avoid system 
failure or malfunction of internet or traffic jam or power failure etc.  

8.5 The Bidder can withdraw his bid before the closure date and time of receipt of the bid 
by uploading scanned copy of a letter addressing to the Procurement Officer Publisher 
(Officer Inviting Tender) citing reasons for withdrawal. The system shall not allow 
any withdrawal after expiry of the closure time of the bid.  

9 OPENING OF THE BID:  

9.1 Bid opening date and time is specified during tender creation or can be extended 
through corrigendum. Bids cannot be opened before the specified date & time.  

9.2 All bid openers have to log-on to the portal to decrypt the bid submitted by the 
bidders.  

9.3 The bidders & guest users can view the summary of opening of bids from any 
system. Contractors are not required to be present during the bid opening at the 
opening location if they so desire.  

9.4 In the event of the specified date of bid opening being declared a holiday for the 
Officer inviting the Bid, the bids will be opened at the appointed time on the next 
working day.  

9.5 Combined bid security for more than one work is not acceptable.  

 
10. EVALUATION OF BIDS :  

10.1 All the opened bids shall be downloaded and printed for taking up evaluation. The 
officer authorized to open the tender shall sign and number on each page of the 
documents downloaded and furnish a certificate that “the documents as available 
in the portal containing-------- nos of pages”.  

10.2 The bidder may be asked in writing/ online to clarify on the uploaded documents 
provided in the Technical Bid, if necessary, with respect to any doubts or illegible 
documents. The officer inviting tender may ask for any other document of 
historical nature during Technical evaluation of the tender. Provided in all such cases, 
furnishing of any document in no way alters the Bidder’s price bid. Non-submission 
of legible documents may render the bid non-responsive.  

10.3 The bidders will respond in not more than 7 days of issue of the clarification letter, 
failing which the bid of the bidder will be evaluated on its own merit. 

10.4 The Technical evaluation of all the bids shall be carried out as per information 
furnished by Bidders. 

10.5 The Procurement Officer-Evaluators; will evaluate bid and finalize list of 
responsive bidders. 

10.6 The financial bids of the technically responsive bidders shall be opened on the due 
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date of opening. The Procurement Officer-Openers shall log on to the system in 
sequence and open the financial bids.  

10.7 The Financial Bid will be opened on the notified date & time in the presence of 
bidders or their authorised representative who wish to be present.  

10.8 At the time of opening of “Financial Bid”, bidders whose technical bids were found 
responsive will be opened. 

10.9 The responsive bidders’ name, bid prices will be announced.  

10.10 Procurement Officer-Openers shall sign on each page of the downloaded 
Financial Proposal and the Comparative Statement and furnish a certificate to that 
respect. 

10.11 Bidder can witness the principal activities and view the documents/summary 
reports for that particular work by logging on to the portal with his DSC from 
anywhere. 

10.12 System provides an option to Procurement Officer Publisher for reconsidering the 
rejected bid with the approval of concern Chief Engineer / Head of Department. 

11. NEGOTIATION OF BIDS: 

For examination, evaluation, and comparison of bids, the officer inviting the bid may, 
at his discretion, ask the lowest bidder for clarification of his rates including reduction 
of rate on negotiation and breakdown of unit rates.  

12. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT: 

12.1 The Authority shall notify acceptance of the work prior to expiry of the validity 
period by cable, telex or facsimile or e-mail confirmed by registered letter. This 
letter of Acceptance will state the sum that the Authority will pay the Consultant in 
consideration of execution & completion of the job by the consultant as prescribed 
by the contract & the amount of Performance Security required to be furnished. 
The issue of the letter of acceptance shall be treated as closure of the Bid process 
and commencement of the contract. 

12.2 The Consultant after furnishing the required acceptable performance security 
“Letter to Proceed” or “Work Order” shall be issued by the Authority. 

DISCLAIMER 
 

The Applicant must read all the instructions in the RFP and submit the same accordingly.  
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Annexure 1: FORM OF BID SECURITY 

 
(BID SECURITY BANK GUARANTEE) 

 
 
To 

 
The Member Secretary, 
Orissa Water Supply & Sewerage Board, 
Satyanagar, Bhubaneswar, 
Odisha, Pin-751007. 

 
 
WHEREAS    
[Name  and  address  of  Consultants]1  (hereinafter  called  “the  consultants”) 
has undertaken, in pursuance of Contract 
No.   dated     to  provides 
the services on terms and conditions set forth in this Contract 
  [Name of contract and brief 
description of works) (hereinafter called the “the Contract”). 

 
 
AND WHEREAS it has been stipulated by you in the said Contract that the 
Consultants shall furnish you with a Bank Guarantee by a Nationalised bank of 
India, Counter Guaranteed by its Branch at Bhubaneswar for the sum specified therein 
as security for compliance with his obligations in accordance with the Contract; 

 
 
AND  WHEREAS  we  have  agreed  to  give  the  Consultants  such  a  Bank 
Guarantee; 
 
 
NOW   THEREOF   we   hereby   affirm   that   we   are   the   Guarantor   and 
responsible   to   you, on   behalf   of   the   Consultants   up   to   a   total   of 

[amount of Guarantee] 2
 

   [in words], such sum 
being  payable  in  the  types  and  proportions  of  currencies  in  which  the 
Contract  Price  is  payable,  and  we  undertake  to  pay  you,  upon  your  first written 
demand and without cavil or argument, any sum or sums within the limits of  
 [amount of Guarantee] as aforesaid without 
your needing to prove or to show grounds or reasons for your demand for the 
sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the 
Consultants before presenting us with the demand. 
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We further agree that no change or addition to or other modification of the 
terms of the Contract or of the services to be performed there under or of 
any of the Contract documents which may be made between you and the 
Consultants sha ll  in  an y wa y re lease us from  any  liability  under  this 
guarantee,  and  we  hereby  waive  notice  of  any  such  change,  addition  or 
modification. 

 
 
The liability of the Bank under this Guarantee shall not be affected by any 
change in the constitution of the consultants or of the Bank. 

 
 
Notwithstanding anything  contained  herein  before,  our  liability  under  this 
guarantee is restricted to Rs.   
 (Rupees  ) and  the  guarantee  shall  remain  valid till   .  Unless a 
claim or a demand in writing is made upon us on or before    
 all our liability under this guarantee shall cease. 

 
The validity period of the Bank Guarantee shall not be less than 180 days (one 
hundred & eighty) days from the Bid due date, inclusive of claim period of 60 
(sixty) days and may be extended as may be mutually agreed between the 
Authority & the Bidder.    
 
Signature and Seal of the Guarantor _________  In presence of    
                      
                                                      
Name and Designation     
1. 

 
 
                                                   (Name,    Signature & Occupation) 
 
Name of the Bank    

 
 
 
Address   
2. 

 
                                                     (Name & Occupation) 
 
Date    

 
 
 

1   Give names of all partners if the Consultants is a Joint Venture. 


