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CHECKLIST 
All fields in the SCP format document have to be filled. The chart below will assist you in verifying 
that all questions have been answered and all fields have been filled. 

Q. No TICK  

PART A: CITY PROFILE 

1.  QUALITY OF LIFE 

2.    ADMINISTRATIVE EFFICIENCY 

3.  SWOT 

4.  STRATEGIC FOCUS AND BLUEPRINT 

5.  CITY VISION AND GOALS 

6.  CITIZEN ENGAGEMENT 

7.  SELF-ASSESSMENT: BASELINE 

8.  SELF-ASSESSMENT: ASPIRATIONS & IMPERATIVES 

PART B: AREA BASED PROPOSAL  

9.  SUMMARY 

10.   APPROACH & METHODOLOGY 

11.   KEY COMPONENTS 

12.   SMART URBAN FORM 

13.   CONVERGENCE AGENDA  Table 1 

14.   CONVERGENCE IMPLEMENTATION 

15.   RISKS  Table 2 

16.   ESSENTIAL FEATURES ACHIEVEMENT PLAN 

17.   SUCCESS FACTORS 

18.   MEASURABLE IMPACT 

PART C: PAN-CITY PROPOSAL(S) 

19.   SUMMARY 

20.   COMPONENTS 

21.   APPROACH & METHODOLOGY 
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22.   DEMAND ASSESSMENT 

23.   INCLUSION 

24.   RISK MITIGATION  Table 3 

25.   FRUGAL INNOVATION 

26.   CONVERGENCE AGENDA   Table 4 

27.   CONVERGENCE IMPLEMENTATION 

28.   SUCCESS FACTORS 

29.   BENEFITS DELIVERED 

30.   MEASURABLE IMPACT 

PART D: IMPLEMENTATION PLAN 

31.   IMPLEMENTATION PLAN  Table 5 

32.   SCENARIOS 

33.   SPV   Table 6   7  DOCUMENTS 

34.   CONVERGENCE  Table 7 

35.   PPP  Table 8 

36.   STAKEHOLDER ROLES 

PART E: FINANCIAL PLAN 

37.   ITEMISED COSTS  

38.   RESOURCES PLAN 

39.   COSTS 

40.   REVENUE AND PAY-BACK 

41.   RECOVERY OF O&M 

42.   FINANCIAL TIMELINE 

43.   FALL-BACK PLAN 

ANNEXURE 1 Smart City features  
ANNEXURE 2 A-3 sheets (self-assessment)  
ANNEXURE 3 max 20 sheets (A-4 and A-3)  
ANNEXURE 4 Documents for Question 33 
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INSTRUCTIONS 
 
1. This document must be read along with the Smart City Mission Guidelines. An electronic version of 

the SCPformat is also available on the website <smartcities.gov.in> 
 Follow: ‘Downloads’ > ‘Memos’. 
 
2. The responses must be within the word limits given. The font size must be 12 Arial, with 1.5 spacing, 

left aligned paragraphs with one inch margins. All additional information must be given in 20 nos. A-4 
size pages in Annexure 3.  

 
3. For the Area-Based Proposal, only one ‘Area’ should be selected. The Area selected can be a 

combination of one or more types of area-based developments. This can be retrofitting or 
redevelopment or greenfield alone or a combination of these, but the area delineated should be 
contiguous and not at separate locations in the city. 

 
4. The Area-based Development must contain all the Essential Features as per para 6.2 of the Mission 

Guidelines. Please fill out the following checklist. 
 

S. 
No 

Essential Feature Confirm 
if 

included 
() 

Para. No. 
 in SCP 

1. Assured electricity supply with at least 10% of the Smart City’s 
energy requirement coming from solar 

 
 
 

 

2. Adequate water supply including waste water recycling and storm 
water reuse 

 
 
 

 

3. Sanitation including solid waste management  
 
 
 

 

4. Rain water harvesting 
 
 
 

 

5. Smart metering 
 
 
 

 

6. Robust IT connectivity and digitalization 
 
 
 

 

7. Pedestrian friendly pathways 
 
 
 

 

8. Encouragement to non-motorised transport (e.g. walking and 
cycling) 

 
 
 

 

9. Intelligent traffic management  
 
 
 

 

10.  Non-vehicle streets/zones 
 
 
 

 

11.  Smart parking 
 
 
 

 

12.  Energy efficient street lighting 
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5. The pan-city Smart Solution should be IT enabled and improve governance or public services. Cities may 

propose one or two such Smart Solution(s). If more than one solution is presented kindly use 

supplementary template 'Pan-City Proposal No 2'.  

 

6. In order to make the proposal credible, all claims must be supported with government order, council 

resolutions, legal changes, etc and such supporting documents must be attached as Annexure 4.  

 

7. The Questions can be answered directly in this editable PDF file and can be saved on local computer,  

before printing. Your submission in electronic form should contain: 

 1. The SCP in whole (92) pages 

 2. The Self Assessment Sheet (Annexure 2) 

 3. Additional 20 Sheets (Annexure 3) 

 4. Additional list of Documents (Annexure 4) 

 Electronic submission to be sent on DVD along with printed copies. 5 printed copies of the SCP 

document (complete in all respect) should be sent to MoUD along with the DVD containing the complete 

electronic copy. The printed copies should be spiral bound as separate volumes. 

  

 It is advised to use latest version of Acrobat Reader (Acrobat XI or higher) to fill the form.  

 Acrobat Reader XI can be downloaded from: 

https://www.adobe.com/support/downloads/thankyou.jsp?ftpID=5507&fileID=5519

13.  Innovative use of open spaces  
 
 
 

 

14.  Visible improvement in the Area 
 
 
 

 

15.  Safety of citizens especially children, women and elderly  
 
 
 

 

16.  At least 80% buildings (in redevelopment and green-field) should 
be energy efficient and green buildings  

 
 
 

 

17.  In green-field development, if housing is provided, at least 15% 
should be in ‘affordable housing’ category. 

 
 
 

 

18.  Additional ‘smart’ applications, if any  
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SCORING DIVISION 
 

 

TOTAL 100 POINTS 
 

CITY-LEVEL:  30 
AREA-BASED DEVELOPMENT:  55 
PAN-CITY SOLUTION:  15 

 
 
 
 

CITY LEVEL CRITERIA: 30% 
S.No. Criteria % 

1. Vision and goals 5 
2. Strategic plan 10 
3. Citizen engagement 10 
4. Baseline, KPIs, self-assessment and potential for 

improvement 
5 

 
 
 

AREA-BASED DEVELOPMENT (ABD): 55% 
S.No. Criteria % 

1. ‘Smartness’ of proposal 7 
2. Citizen engagement 5 
3. Results orientation 15 
4. Process followed 3 
5. Implementation framework, including feasibility 

and cost-effectiveness 
25 

 
 
 

PAN-CITY SOLUTION: 15% 
(If more than one solution is proposed, each proposed solution  

will be graded separately and the average of the two aggregate scores  
will be awarded to the city toward the 15% overall weightage) 

 
S.No. Criteria % 

1. ‘Smartness’ of solution 3 
2. Citizen engagement 1 
3. Results orientation 5 
4. Process followed 1 
5. Implementation framework, including feasibility 

and cost-effectiveness 
5 
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A. CITY PROFILE 
1. QUALITY OF LIFE 

In the last three years, what efforts have been made by the city to improve livability, sustainability and 

economic development? Give specific examples along with improvement with KPIs that are in the 

public domain and/ or can be validated. Your answer should cover, but not be restricted to (Describe in 

max. 50 words each, mentioning the source of the data):  

 

a. Transportation condition in the city 

 
 
 
 
 
 
 
 
 
 
 

b.  Water availability in the city and reduction in water wastage/ NRW  

 
 
 
 
 
 
 
 
 
 
 

c.  Solid waste management programs in the city 
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d. Safety/ security conditions in the city 

 
 
 
 
 
 
 
 
 
 
 

e. Energy availability and reduction of outages in the city 

 
 
 
 
 
 
 
 
 
 
 

f.  Housing situation in the city, specifically role of municipality in expediting building plan approvals, 

enhancing property tax collection, etc 
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2. ADMINISTRATIVE EFFICIENCY 
In the last three years, what have been the changes in Administrative Efficiency due to the use of 

Information and Communication Technology (ICT) (Describe in max. 50 words each, mentioning the 

source of the data):  

 

a.  Overall attendance of functionaries  

 
 
 
 
 
 
 
 
 
 
 

b. Two-way communication between citizens and administration  

 
 
 
 
 
 
 
 
 
 
 

c.  Use of e-Gov to enable hassle free access to statutory documents  
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d.  Dashboards that integrate analytics and visualization of data 

 
 
 
 
 
 
 
 
 
 
 

e. Availability of basic information relevant to citizens 
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3. SWOT 
Based on the detailed city profiling, what are the strengths and developmental areas of the city? 

Conduct a detailed SWOT analysis of the city with all relevant metrics and data. (max 1000 words):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

continue on next page 
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continue on next page 
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4. STRATEGIC FOCUS AND BLUEPRINT 
Based on the SWOT analysis, what should be the strategic focus of the city and the strategic blueprint  

for its development over next 5-10 years to make it more livable and sustainable? (max 500 words):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

continue on next page 
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5. CITY VISION AND GOALS 
What should be the vision of the city based on the strategic blueprint? How does the Vision Statement  

relate specifically to the city’s profile and the unique challenges and opportunities present in your city? 

Define overall aspirations and goals for the city along with how you see key metrics of livability and 

sustainability improving over the next 5-10 years? (max 1000 words):  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

continue on next page 
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continue on next page 
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6. CITIZEN ENGAGEMENT 
How has city leveraged citizen engagement as a tool to define its vision and goals? Specifically  

describe (max 150 words each):  

 

a. Extent of citizens involved in shaping vision and goals  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

b. Engagement strategy to get best results from citizens 
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c. Different means of citizen engagement adopted 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

d. Extent of coverage of citizen engagement in different media and channels 
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e. Incorporation of citizen inputs in overall vision 
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7. SELF-ASSESSMENT: BASELINE 
Define the baseline for your city based on self-assessment criteria given in Annexure 2 (column ‘H’).  

Marks will be awarded based on how well you know your city (Fill column ‘I’ in the self assessment  

sheet in Annexure 2 with as many KPIs and "hard metrics" as possible; max 50 words per cell) 

 

Note: Attach Annexure 2 

 

 

8. SELF-ASSESSMENT: ASPIRATIONS & IMPERATIVES 
Emerging from the vision statement, assess the qualitative or quantifiable outcomes that need to be 

achieved for each of the Smart City Features described in Annexure 2 (column ‘J’). In column ‘K’ 

describe the biggest single initiative/solution that would get each feature of the city to achieve 

‘advanced’ characteristics (eg. increasing share of renewable energy generation in the city by X 

percent). Note that a single initiative/solution may impact a number of features (eg. improved 

management of public spaces may ease congestion on roads as well as improve public health).   

(Fill in Annexure 2; max 50 words per cell) 

 

Note: Attach Annexure 2 
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B. AREA-BASED PROPOSAL  
The area-based proposal is the key element of the proposal. An area-based proposal will identify an area of 

the city that has been selected through desk research, analysis, meetings with public representatives,  

prominent citizens, and citizen engagement, as the appropriate site for either of three types of development:  

retrofitting (approx. 500 acres), redevelopment (approx. 50 acres) or Greenfield development (approx. 250 

acres). This area will be developed into a ‘smart’ area, which incorporates all the Essential 

Features/Elements prescribed in the Mission Guidelines and any additional features that are deemed to be 

necessary and appropriate.  

 

Mapping of information and data is a key part of your Smart City Proposal. Create a suitable Base Map of 

your city with all the relevant systems and networks as they exist today, showing its physical, administrative 

and other characteristics, such as natural features, heritage areas, areas prone to flooding, slums, etc. The 

base map should show the regional context in which your city is located and should contain the spatial and 

physical layout/morphology of your city, the street network, the open and green spaces, the geographical 

features and landmarks and the infrastructure, including for transportation, water supply, sewerage,  

electricity distribution and generation, and so on.  

 

Using the base map, represent, with the most effective method available, as much information and data 

about the ‘Area’ selected for area-based development. Only one ‘Area’ should be selected and attached 
in the form of a map containing the spatial and physical layout/morphology of the Area, the street 
network, the open and green spaces, the geographical features and landmarks and the 
infrastructure, including for transportation, water supply, sewerage, electricity distribution and 
generation, and so on. The Essential Elements and additional features that are proposed to be part of the 

area-based development should be included. Describe, using mainly graphic means (maps, diagrams,  

pictures, etc.) the proposed area-based development, including the project boundaries, connectivity, 

significant relationships, etc.  

(max. 2 nos. of A-3 size sheets) 
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9. SUMMARY 
Summarize your idea for an area-based development. (max. 100 words) 

 

 
 

 
 

 

 
 

 
 

 

 
 

 

10. APPROACH & METHODOLOGY 
What is the approach and methodology followed in selecting/identifying the area-based development? 

Describe the reasons for your choice based on the following (max. 1000 words):  

a. The city profile 

b. Citizen opinion and engagement  

c. Opinion of the elected representatives  

d. Discussion with urban planners and sector experts 

e. Discussion with suppliers/ partners  

 

 

 
 

 
 

 

 
 

 
 

 

continue on next page 
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continue on next page 
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11. KEY COMPONENTS 
List the key components of your area-based development proposal (eg. buildings, landscaping, on-site 

infrastructure, water recycling, dual piping for water supply, etc.)? (max. 250 words) 
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12. SMART URBAN FORM 
Describe the ‘smart’ characteristics of the proposed development that relate to urban form (eg.  

uncluttered public places, mixed-use, open spaces, walkability) and how these will be incorporated.  

(max. 250 words) 
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13. CONVERGENCE AGENDA 
In Table 1, list the Missions/Programmes/Schemes of the Government of India (eg. AMRUT, HRIDAY, 

SBM, IPDS, Shelter for All, Digital India, Make in India, Skill India) and relevant external projects and 

describehow your proposal will achieve convergence with these,in terms of human and financial 

resources, common activities and goals. (max. 50 words per cell)  

TABLE 1 
S.No Mission/Programme/ 

Scheme/Project 
How to achieve convergence 

1  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

2  
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3  
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Continue on next page 
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TABLE 1 

S.No Mission/Programme/ 
Scheme/Project 

How to achieve convergence 

4  
 
 
 
 
 
 
 
 
 
 
 

 

5  
 
 
 
 
 
 
 
 
 
 
 

 

6  
 
 
 
 
 
 
 
 
 
 
 

 

7  
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14. CONVERGENCE IMPLEMENTATION 
Describe how the convergence will be implemented? For example, convergence with IPDS will be 

credible if ‘smart’ city elements (e.g. smart metering, underground cabling, shifting of transformers) are 

included in the DPR being prepared for IPDS. If, a DPR has already been prepared, then the ‘smart’ 

elements should be included in the form of a supplementary DPR. Furthermore, according to the IPDS 

Guidelines the DPR has to be approved by the State Government and sent to the Ministry of Power,  

Government of India. All these have to be completed before submitting the proposal. (max. 350 words) 
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15. RISKS 
What are the three greatest risks that could prevent the success of the area-based proposal? In Table 

2, describe each risk, its likelihood, the likely impact and the mitigation you propose. (max. 50 words  

per cell) 

TABLE 2 

Risk Likelihood Impact Mitigation 

 
 
 
 

 
 
 

 
 
 

 
 
 
 

 

   

 
 
 

 
 
 

 
 
 
 

 

   

Continue on next page 
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TABLE 2 

Risk Likelihood Impact Mitigation 

 
 

 
 
 

 
 
 

 
 
 
 

 
 
 

 

   

 
 
 

 
 
 
 

 
 
 

 
 
 

 
 
 
 

 

 
 

  

Continue on next page 
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TABLE 2 

Risk Likelihood Impact Mitigation 
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16. ESSENTIAL FEATURES ACHIEVEMENT PLAN 
Describe a plan for achieving the Essential Features in your area-based proposal. Importantly, 

accessible infrastructure for the differently-abled should be included. List the inputs (eg. resources) 

that will be required for the activities that you will conduct, leading to the outputs. Please note that all 

Essential Elements, item-wise, have to be included in the area-based proposal. (max. 2000 words)  

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 

Continue on next page 
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Continue on next page 
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Continue on next page 



INDIA SMART CITY MISSION 

 

Page 39 of 92 
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17. SUCCESS FACTORS 
Describe the three most significant factors for ensuring the success of the area-based development  

proposal. What will your city do if these factors turn out to be different from what you have assumed? 

(max. 500 words) 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

Continue on next page 
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18. MEASURABLE IMPACT 
What will be the measurable impact of the area-based development proposal, on the area and the 

wider city, through scale-up and replication? Please describe with respect to the five types below, as  

relevant to your city and proposals (max. 150 words each):  

 

a.  Governance Impact (eg. improvement in service provision and recovery of charges due to establishment  

of SPV)  

 
 

 
 
 

 
 
 
 

 
 
 

 
 

 

b.  Spatial Impact (eg. built form changed to incorporate more density or more public space)  
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c.  Economic Impact (eg. new commercial space created for organized economic activity) 

 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 
 

 

d.  Social Impact (eg. accessible features included in the Proposal) 
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e. Sustainability, including environmental impact (eg. intensive 24X7 use of public spaces results in reduced 

traffic and reduced pollution) 
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C. PAN-CITY PROPOSAL (S) 
A pan-city smart solution should benefit the entire city through application of ICT and resulting improvement  

in local governance and delivery of public services. The SCP should contain one or two such Smart  

Solutions. Generally, ‘smartness’ refers to doing more with less, building upon existing infrastructural assets 

and resources and proposing resource efficient initiatives. 

 

19. SUMMARY 
Summarize your idea(s) for the pan-city proposal(s). (max. 100 words) 
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20. COMPONENTS 
List the key components of your pan-city proposal(s). (max. 250 words) 
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21. APPROACH & METHODOLOGY 
What is the approach and methodology followed in selecting/identifying the pan-city proposal(s)?  

Describe the reasons for your choice based on the following (max. 1000 words):  

a. The city profile and self assessment;  

b. Citizen opinion and engagement  

c. Opinion of the elected representatives  

d. Discussion with urban planners and sector experts 

e. Discussion with suppliers/ partners  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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Continue on next page 
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22. DEMAND ASSESSMENT 
What are the specific issues related to governance and public services that you have identified during 

city profiling and citizen engagement that you would like to address through your pan city proposal(s )? 

How do you think these solution(s) would solve the specific issues and goals you have identified?  

(max.1000 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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23. INCLUSION 
How inclusive is/are your pan-city proposal(s)? What makes it so? (max. 150 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
24. RISK MITIGATION 

What are the three greatest risks that could prevent the success of the pan-city proposal(s)? In table 3, describe 

each risk, its likelihood, the likely impact and the mitigation you propose. (max. 50 words per cell) 

TABLE 3 

Risk Likelihood Impact Mitigation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Continue on next page 
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TABLE 3 

Risk Likelihood Impact Mitigation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

Continue on next page 
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TABLE 3 

Risk Likelihood Impact Mitigation 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   
 
 
 

 
Continue on next page 
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25. FRUGAL INNOVATION 
Which is the model or ‘best practice’ from another city that you are adopting or adapting in your 

proposal(s)? How are you innovating and ensuring best use of resources? Is there an aspect of ‘frugal 

innovation’ in your proposal(s)? (max. 500 words) 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 

 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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26. CONVERGENCE AGENDA 
In Table 4, list the Missions/Programmes/Schemes of the Government of India (eg. SBM, AMRUT, 

HRIDAY, Shelter for All, Digital India, Make in India, Skill India) and relevant external projects and 

describe how your proposal(s) will achieve convergence with these, in terms of human and financial 

resources, common activities and goals. (max. 50 words per cell) 

TABLE 4 
S.No Missions/Programmes/Schemes/Projects How to achieve convergence 
1 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Continue on next page 
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TABLE 4 
S.No Missions/Programmes/Schemes/Projects How to achieve convergence 
2 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

3 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

4  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Continue on next page 
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TABLE 4 
S.No Missions/Programmes/Schemes/Projects How to achieve convergence 
5  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

6  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

7  
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27. CONVERGENCE IMPLEMENTATION 
Describe how the convergence will be implemented? (max. 350 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

28. SUCCESS FACTORS 
Describe the three most significant factors for ensuring the success of the pan-city proposal(s). What 

will your city do if these factors turn out to be different from what you have assumed? (max. 250 

words) 

 
 
 
 
 
 
 
 

Continue on next page 
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29. BENEFITS DELIVERED 
How will you measure the success of your pan-city proposal(s) and when will the public be able to 

‘see’ or ‘ feel’ benefits: immediately, within Year 1, or in the medium or long term, 3-5 years? (max. 150 

words) 
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30. MEASURABLE IMPACT 
What will be the measurable impact of your pan-city proposal(s)? Please describe with respect to the 

following types given below, as relevant to your city and proposals (max. 150 words) 

 

a. Governance Impact (eg. government response time to citizen complaints halved, creating faster service 

delivery overall)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

b. Impact on public services (eg. real-time monitoring of mosquito density in the atmosphere reduces 

morbidity) 
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D. IMPLEMENTATION PLAN 
31. IMPLEMENTATION PLAN 
In Table 5, describe the activities/components, targets, resources and timelines required to complete the 

implementation of your area-based development and pan-city solution/s. This should include the items 

mentioned as Essential Features in Q. No. 16 plus other ‘smart’ solutions, including accessible infrastructure 

for differently-abled. (max. 50 words per cell)  

 

Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

 

AREA-BASED DEVELOPMENT 
1 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

2 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

Continue on next page 



INDIA SMART CITY MISSION 

 

Page 63 of 92 
    

Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

3 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

4 
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Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

6  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

7  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

8  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     



INDIA SMART CITY MISSION 

 

Page 65 of 92 
    

Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 

PAN-CITY SOLUTION 
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Table 5 
S
. 
N
o 

Activity/component Indicator Baseline 
(as on) 

Target Resources 
required 

Likely date 
of 
completion 
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32. SCENARIOS 
Using information from Table 5, describe the critical milestones, realistic timelines and sequencing of 

efforts and events that you are projecting as the short -, medium- and long-term scenarios for your 

smart city. If necessary, include PERT and CPM charts in Annexure 3. (max. 500 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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33. SPV 

The SPV is a critical institution for the implementation of the Proposal. Describe the SPV you propose 

to create in your city, with details of its composition and structure, leadership and governance, and 

holding pattern. Based on your responses in Table 6 describe how you envision the SPV to fulfill the 

role set out in the Mission Guidelines. (max. 500 words) 

 
Table 6 

(CHECKLIST: supporting documents for 1-7 must be submitted in Annexure 4) 
S. No. Activity Yes/No 

1. Resolution of the Corporation/Council approving Smart City Plan including 
Financial Plan. 

 
 
 

2. Resolution of the Corporation/Council for setting up Special Purpose Vehicle. 
 
 
 

3. 
Agreement/s with Para Statal Bodies, Boards existing in the City for 
implementing the full scope of the SCP and sustaining the pan-city and area-
based developments. 

 

4. Preliminary human resource plan for the SPV. 
 
 
 

5. Institutional arrangement for operationalisation of the SPV. 
 
 
 

6. If any other SPV is operational in the City, the institutional arrangement with 
the existing SPV 

 
 
 

7. Additional document/s as appropriate 
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34. CONVERGENCE 
In Table 7, give details of the government (Central, state/ULB) departments, parastatal organizations 

and public agencies who will be involved with the time-bound execution of each of the project 

activities/components (both area-based and pan-city) you have identified. (In Annexure 3, include a 

flowchart showing the network/relationships that the SPV will form with government and non-

government agencies, and indicating the nature of connection with each entity.) (max. 50 words per 

cell) 

TABLE 7 
S.No Activity/Component Department/agency/ 

organization 
Role/responsibility 

1  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

2  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

3 
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TABLE 7 
S.No Activity/Component Department/agency/ 

organization 
Role/responsibility 

4  
 
 
 
 
 
 
 
 
 
 
 
 

  

5  
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TABLE 7 
S.No Activity/Component Department/agency/ 

organization 
Role/responsibility 
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35. PPP  
In Table 8, give details of all the private companies/corporations/organizations that need to be 

engaged with the execution and operations &maintenance of the various activities and 

componentsenvisaged in this proposal, along with a description of their roles and responsibilities as  

basic TORs. Use appropriate terms such as ‘vendor’, ‘concessionaire’, ‘JV partner’, etc. (max. 50 

words per cell) 

TABLE 8 
S. 
No 

Activity/Component Company/corporation/  
organization 

Role/responsibility  
(basic TOR) 

1  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

2  
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Continue on next page 



INDIA SMART CITY MISSION 

 

Page 74 of 92 
    

TABLE 8 
S. 
No 

Activity/Component Company/corporation/  
organization 

Role/responsibility  
(basic TOR) 

4  
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TABLE 8 
S. 
No 

Activity/Component Company/corporation/  
organization 

Role/responsibility  
(basic TOR) 

8  
 
 
 
 
 
 
 
 
 
 
 
 
 

  

9  
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36. STAKEHOLDER ROLES 
Attach one A-4 sheet (part of 'Annexure 3'), containing an organogram showing the relationships: 

 

a) MPs, MLAs, MLCs. 

b) Mayors, Councilors, other elected representatives.  

c) Divisional Commissioner 

d) Collector 

e) Municipal Commissioner 

f) Chief Executive of the Urban Development Authority/ Parastatal 

g) Consultant (Select from empanelled list) 

h) Handholding Organisation (Select from following list: World Bank, ADB, JICA, USTDA, AFD, KfW, 

DFID, UN Habitat, UNIDO, Other) 

i) Vendors, PPP Partners, Financiers  

j) Others, (eg. community representatives) as appropriate to your city 
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E. FINANCIAL PLAN  

The development of bankable proposals will be a key success factor in the Smart City Mission. In order to 

arrange appropriate amounts and types of funding and financing for your SCP, you must keep financial 

considerations always in mind while preparing your overall strategy and the pan-city and area-based 

proposals. It is anticipated that innovative means of funding and financing the projects will be necessary. For 

this purpose, you must evaluate the capacity of the ULB and the SPV to undertake self-funded development  

projects, the availability of funds from other government schemes that will  converge in your SCP (refer 

Questions 13 and 26), and the finance that can be raised from the financial market. 

 

37. ITEMISED COSTS 
What is the total project cost of your Smart City Proposal (SCP)? Describe in detail the costs for each 

of the activities/components identified in Questions 31. (Describe in Max. 300 words) 
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38. RESOURCES PLAN 
Describe the financing sources, the own-sources of income, the financial schemes of the Central or 

State governments for which your city/SPV is eligible, which can be used to fund the SCP proposals  

and pay back loans. Briefly describe an action-plan for resource improvement to make the ULB 

financially self-sustaining. (max. 1500 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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39. COSTS 
What is the lifetime cost estimated for your area-based development and your pan-city solution/s? Add 

O&M costs wherever applicable. (max 500 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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40. REVENUE AND PAY-BACK 
How will the area based development and the pan-city smart solutions(s) of your city be financed? If 

you plan to seek loans or issue bonds, what revenue sources will be used to pay back the loans? 

(max. 250 words) 
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41. RECOVERY OF O&M 
What is your plan for covering the Operations & Maintenance costs for each of the 

activities/components identified in Questions 31? (max. 1000 words) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Continue on next page 
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42. FINANCIAL TIMELINE 
What is the financial timeline for your smart city agenda? Describe the milestones and target dates  

related to fund flows, payback commitments, etc. that must be adhered to for the proposal to achieve 

the vision set out in Table 5 (question 31)? (max. 1 page: A4 size) 
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43. FALL-BACK PLAN 
What is your plan for mitigating financial risk? Do you have any alternatives or fall-back plans if the 

financial assumptions do not hold? (max. 250 words) 
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ANNEXURE 1 
 

S. No Feature Definition 

1. Citizen participation A smart city constantly adapts its strategies incorporating views of its 
citizens to bring maximum benefit for all. (Guideline 3.1.6)  

2. Identity and culture 

A Smart City has a unique identity, which distinguishes it from all 
other cities, based on some key aspect: its location or climate; its 
leading industry, its cultural heritage, its local culture or cuisine, or 
other factors.  This identity allows an easy answer to the question 
"Why in this city and not somewhere else?" A Smart City celebrates 
and promotes its unique identity and culture. (Guideline 3.1.7) 

3. Economy and 
employment  

A smart city has a robust and resilient economic base and growth 
strategy that creates large-scale employment and increases 
opportunities for the majority of its citizens.  
(Guideline 2.6 & 3.1.7 & 6.2) 

4. Health A Smart City provides access to healthcare for all its citizens. 
(Guideline 2.5.10) 

5. Education A Smart City offers schooling and educational opportunities for all 
children in the city  (Guideline 2.5.10) 

6. Mixed use 
A Smart City has different kinds of land uses in the same places; 
such as offices, housing, and shops, clustered together.  
 (Guidelines 3.1.2 and 3.1.2) 

7. Compactness 

A Smart City encourages development to be compact and dense, 
where buildings are ideally within a 10-minute walk of public 
transportation and are located close together to form concentrated 
neighborhoods and centers of activity around commerce and 
services.  (Guidelines 2.3 and 5.2) 

8. Open spaces 

A Smart City has sufficient and usable public open spaces, many of 
which are green, that promote exercise and outdoor recreation for all 
age groups.  Public open spaces of a range of sizes are dispersed 
throughout the City so all citizens can have access. (Guidelines 3.1.4 
& 6.2) 

9. Housing and 
inclusiveness 

A Smart City has sufficient housing for all income groups and 
promotes integration among social groups. (Guidelines 3.1.2) 

10.  Transportation & 
Mobility 

A Smart City does not require an automobile to get around; 
distances are short, buildings are accessible from the sidewalk, and 
transit options are plentiful and attractive to people of all income 
levels. (Guidelines 3.1.5 & 6.2) 

11.  Walkable 

A Smart City’s roads are designed equally for pedestrians, cyclists 
and vehicles; and road safety and sidewalks are paramount to street 
design.  Traffic signals are sufficient and traffic rules are enforced.  
Shops, restaurants, building entrances and trees line the sidewalk to 
encourage walking and there is ample lighting so the pedestrian 
feels safe day and night. (Guidelines 3.1.3 & 6.2) 

12.  IT connectivity A Smart City has a robust internet network allowing high-speed 
connections to all offices and dwellings as desired. (Guideline 6.2) 
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13.  Intelligent government 
services  

A Smart City enables easy interaction (including through online and 
telephone services) with its citizens, eliminating delays and 
frustrations in interactions with government. (Guidelines 2.4.7 & 
3.1.6 & 5.1.4 & 6.2) 

14.  Energy supply  A Smart City has reliable, 24/7 electricity supply with no delays in 
requested hookups. (Guideline 2.4) 

15.  Energy source A Smart City has at least 10% of its electricity generated by 
renewables. (Guideline 6.2) 

16.  Water supply A Smart City has a reliable, 24/7 supply of water that meets national 
and global health standards. (Guidelines 2.4 & 6.2) 

17.  Waste water 
management  

A Smart City has advanced water management programs, including 
wastewater recycling, smart meters, rainwater harvesting, and green 
infrastructure to manage storm water runoff. (Guideline 6.2) 

18.  Water quality A Smart City treats all of its sewage to prevent the polluting of water 
bodies and aquifers. (Guideline 2.4) 

19.  Air quality  A Smart City has air quality that always meets international safety 
standards. (Guideline 2.4.8) 

20.  Energy efficiency  A Smart City promotes state-of-the-art energy efficiency practices in 
buildings, street lights, and transit systems. (Guideline 6.2) 

21.  Underground electric 
wiring 

A Smart City has an underground electric wiring system to reduce 
blackouts due to storms and eliminate unsightliness. (Guideline 6.2) 

22.   
Sanitation 

A Smart City has no open defecation, and a full supply of toilets 
based on the population. (Guidelines 2.4.3 & 6.2) 

23.  Waste management  

A Smart City has a waste management system that removes 
household and commercial garbage, and disposes of it in an 
environmentally and economically sound manner. (Guidelines 2.4.3 
& 6.2) 

24.  Safety  
A Smart City has high levels of public safety, especially focused on 
women, children and the elderly; men and women of all ages feel 
safe on the streets at all hours. (Guideline 6.2) 
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ANNEXURE 2 
Self-Assessment Form 

 
Attach self-assessment format given in supplementary template (Excel sheet),  

with columns I-L duly filled 
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ANNEXURE 3 
Twenty sheets ( A-4 and A-3) of annexures, including  

annexures mentioned in questions 32, 34, 36  

S. No Particulars  

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

16   

17   

18   

19   

20   
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ANNEXURE 4 
(Supporting documents, such as government orders, council resolutions,  

response to Question 33 may be annexed here) 
 

S. No Particulars  

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

16   

17   

18   

19   

20   
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21   

22   

23   

24   

25   

26   

27   

28   

29   

30   

31   

32   

33   

34   

35   

36   

37   

38   

39   

40   
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	shitu1f: KPIs (2013-2017)♣   Affordable housing units created –270 units under IHSDP another 5548 are being constructed under PMAY♣   Speedy building plan approval through commissioning of On-line Automated Building Plan Approval System (ABPAS) - average approval time reduced from 30 to 15 days.♣   Property tax collection increase: 45% to 68%♣   Computerization of property tax collection with online payment system is being implemented under e-Nagarpalika.                                                                 (Source:SMC, refer Annexure 4.13A for ABPAS)
	shitu2a: ♣   Biometric attendance system introduced; Staff attendance increased from 90%-97%.♣   SMC building has been equipped with CCTV camera's resulting in improved employee conduct & day-to-day monitoring of the work.♣   ERP based e-nagarpalika project for urban service delivery has been commissioned♣   Database for all SMC employees created under Statewide Urban Sector Management Information System (USMIS); Integration with Personnel Resource Management component of e-nagarpalika is in process.                                             (Source: SMC records refer Annexure 4.12 for e-Nagarpalika)
	shitu2b: ♣   SMC (www.smcsatna.org), e-nagarpalika (www.mpenagarpalika.gov.in) & dist admin. (www.satna.nic.in) websites provide platform for streamlined 2-way communication.♣   Some of the modules of key municipal functions under e-nagarpalika have been commissioned, providing citizens with an online interface for applying for services, status enquiry & payments along with mobile app for android users.♣   City specific Swachata mobile App has been launched to improve service delivery.♣   State Level initiatives like Loksewa guarantee, CM Helpline & Tele-Samadhan for public grievances redressal with status enquiry feature has been in function.                                           (Source: SMC records, SMC website & other GoMP websites)
	shitu2c: On-line access to various statutory docs. have improved accountability & transparency. ♣   ABPAS & Automated layout process approval & scrutiny system (ALPASS) have been commissioned for on-line submission & approval of building plans & layout plans.♣  Citizens have online access to statutory documents such as dist. registrar guidelines, land records - cadastral documents & maps, various acts/rules, development plans, land use certificates, approved building plans, birth/death/marriage/tax receipts, etc.♣  Information related to SMC budget, rates of taxes & charges incl. their payment facility etc., facility to view documents, print & collect key documents is available online.         (Source: SMC website, ABPAS portal, T&CP website, MP land records website etc)
	shitu2d: ♣   Integrated dashboards for all municipal services has been partially commenced under e-nagarpalika project, which is being continuously upgraded with new analytics & data visualization features♣   Satna district administration website acts as a common online dashboard for information sharing and updates relevant to the city as well as district♣   Separate dashboards are available for ABPAS & ALPASS                      (Source: SMC website, e-nagarpalika website, ABPAS and ALPASS portals)
	shitu2e: ♣   Websites of SMC, e-nagarpalika and other govt agencies make available information on taxes, fees, charges, licenses, birth/death certificate’s, health, education, budget, schemes etc♣  Land use/land title related info is available at T&CP & Land records website♣  Online submission of building and layout plans for approvals, payment of scrutiny  fees, copies of approval documents & plans. (@ ABPAS & ALPASS portals)♣  Social security pension is disbursed online with info on the same available @samargra portal. All procurements costing more than Rs 2.00 lakhs are mandatorily done through e-tendering portal www.mpeproc.gov.in                                             (various govt website)
	shitu3: ►  The assessment of quality of life, administrative efficiency, key performance indicators, city level self-assessment, outcomes from the comprehensive citizen’s engagement programme & city profiling through desk review in close co-ordination with municipal officers & officials from para-statal agencies were used to create a matrix guiding to a comprehensive SWOT Analysis for Satna. ►  SWOT has lead to identification of Satna’s strengths on which the future strategies shall be built-upon, it’s weakness which need to be addressed, opportunities for Satna which could be leveraged and threats being faced by Satna which shall be curbed through judiciously devised strategies. ►  The SWOT Analysis for Satna is as follows►  STRENGTH1   Rich mineral base hallmarking SATNA as Cement Capital of India☼   Satna has the privilege of having 'chemical grade' limestone, reserves, which are estimated to be 3.883 billion tonnes. The Limestone belt around Satna city extends over 26 kms with an average width of 6.4 kms. Satna District holds one of the largest limestone & dolomite reserves in India, which implies immense potential of further investment in the sector.☼   Out of the 7 cement producing clusters in India, Satna Cluster is the largest cluster both in terms of installed capacity & cement production (15.6 Million Tonnes per annum). Satna district with its huge limestone base contributes to almost 9% of the total cement production of India, which stamps SATNA as "cement capital" of India.2   Strong Industrial Base☼   Satna with more than 10 cement producing industries, 1 Cable production unit, together with 97 operational industries in cement, cable and allied sectors acts as a commercial & Industrial capital of Baghelkhand Region. ☼   Key industrial units in Satna are Birla Cements, Jaypee Cements, Universal Cables,  KJS Cement, & 'Prism cement', which is one of the largest single kiln cement plants in the country. ☼   Total investment in 11  Large Scale Industries in Satna is estimated to be Rs 1500 Crs providing employment to about 18348 workforce, (only 8% to skilled technicians).3   Strategic location & connectivity☼   Located on the rail & road cross junction of NH-75 & Howrah-Allahabad-Mumbai rail line (with scheduled stoppage of all trains). Since Satna Railway station shells out maximum income due to its high degree of loading & unloading of cement, petroleum & raw material, it is the most prominent junction of the Jabalpur railway division . ☼   Satna acts as tourist transit centre for places like Khajuraho, Maihar & Chitrakoot☼   Air-strip of Satna further increases and strengthens its connectivity with other cities. 4   Prominence due to being major Urban & Economic centre in the Region
	shitu4a: ►   SWOT analysis figures out the impending opportunity for Satna to build upon its strong industrial base & harness potential investments in near future to diversify its economy & carry out intelligent urban transformation by addressing inadequacies in infrastructure, affordable housing & inclusiveness. In the process Satna will be able to empower it's citizens, enhance their skill levels & assure them of enhanced quality of life. ►   Satna's strategic blueprint is built on 6 Strategic Focus Areas (SFAs) with multiple actions & strategies SFA1 –   Leveraging the Industrial Potential for offering enhanced quality of lifeSatna will focus on leveraging the potential & opportunities the cement industries offer by☼   Building state-of-the-art supporting infrastructure for the upcoming industrial development & Investment such as hospitality, services, retail, trade & affordable housing☼   Enhancement of service level benchmarks especially in the areas of urban transport, water, sanitation, drainage, waste management & power☼   Improvement in reliability, efficiency, safety, transparency & sustainability in delivery of all urban services like urban transport, water, sanitation, drainage, waste management, power, health, education etc. by use of ICT & smart solutions.SFA2 –   Diversification of Economy☼   Transform the urban economy from it's dependency on sole natural resource (limestone) to skill, knowledge & innovation based diverse economic activities spread over primary, secondary & tertiary sectors, intensely involving urban work-force of all skill levels. ☼   Encouraging economic development in new avenues like alternative manufacturing sectors (such as agro, garments, pharma, mechanical, electronic, electrical & gems/ jewelry), IT/ITES, professional services, banking & financial services, hospitality, retail & trade by providing ecosystems built on principles of “ease of doing business”SFA3 –   Affordable housing☼   Efforts to ensure affordable housing supply for all sections of society especially the lower income groups & economically weaker section☼   Proactive land use & development policies including regulatory regime to ensure enough pace & quantum of housing supply for all sectionsSFA4 –   Citizen's Empowerment☼   Harnessing aspiration of youth through smart incubation centers for nurturing their skills & promoting them to innovate in the targeted diverse economic activities ☼   Developing skilled work force for the opportunities in manufacturing & allied activities through skill development centers, industrial & vocational training institutes
	shitu4b: ☼   Enabling citizen’s participation in decision making on various government Policies, Strategies, Plans & Projects using various on-line & off-line platforms by rolling out model multi-stage & multi-level citizens engagement mechanismSFA5 –   Urban Restructuring & Environment sustainability☼   Promoting compact, mixed use, mixed income, walkable and connected, (re)developments, on TOD principles, to reduce travel cost, distance & time, reliance on private vehicles, traffic congestion/pollution & accidents☼   Promotion of non-motorized transport (NMT) options like walking & cycling supported by pedestrian & NMV oriented design of roads, intersections & crossings.☼   Provision of ample public open spaces with innovative use for citizens to recreate & reduce the impacts of industrialization on air quality & urban environment.☼   Ensuring waste (both liquid and solid) is disposed, water (potable, surface and storm water) is managed & Air quality is dealt with environment friendly manner.☼   Promoting the use of renewable energy to move towards greater energy securitySFA6 –   Fiscal Sustainability☼   Ensuring Fiscal sustainability through use of ICT for efficient management of Revenue streams & optimization of expenses,  ☼   Financial sustainability through diversified financing mechanisms, judicious monetization of assets & efficient management of revenue streams ☼   Using land as a resource to enable restructuring of urban form & adopting Land Monetization & Value capture policies, which can play pivotal role in funding & providing amenities & smart infrastructure.☼   Leveraging smart city mission funds as seed capital for pilot smart city area, recover it by the end of project period by un-locking land value and re-invest them in replicable models of future smart cities as well as core infrastructure projects for enhanced quality of life.                                                                                      (refer Annexure 2, 3.1, 3.2 & 3.4)
	shitu5a: ►   The shared City Vision for Satna was evolved based on the results of the City SWOT analysis, City level Self-Assessment, Strategic Blue-print, City profiling and sectoral analysis through desk reviews, Citizen's input & aspirations from Citizen's engagement programme ►   The shared City Vision Statement for Satna is                            "Restructuring Satna into a smart, compact and vibrant                 regional hub, providing diverse economic opportunities for varied skill          levels by leveraging its resource based economy and harnessing potential                                         investments in industrial sector"►   Satna is a major industrial centre of the baghelkhand region with a strong cement industry base. Inspite of healthy economic base there will always be a bit of future uncertainties, due to the dependence of the economy on the sole resource based production. The uncertainties are spiraled if that particular resource is a natural resource. ("Limestone" in case of Satna). Any depletion in the yield of the limestone in the Satna district or emergence of better source of the limestone with high yield & lesser associated costs in some other region or sudden fall in demand for cement will substantially hamper economy of Satna. Satna shall strive to diversify it's economy by finding and nurturing new avenues of employment generation and GDP, so that it can achieve economic sustainability.►   While there are abundant employment opportunities for un-skilled & semi skilled work force in cement based industrial development there are certain limitations due to lesser employment opportunities for skilled & professional work-force in the same. This has lead to migration of large numbers of Satna's skilled work force or youth with potential skills to better destinations like Jabalpur, Bhopal & Indore with diverse employment opportunities. Conversely large numbers of un-skilled workforce is regularly immigrating in to Satna, which has put up strain of urban infrastructure and limited housing stock of Satna, leading to proliferation of slums and squatter settlements.►   There are very limited technical education centres, engineering, medical & professional education institutes, vocational training institutes, skill development centres in Satna, which can develop skilled & professional workforce for industrial sector where the people can get technical know-how & contribute towards the local economy. On the contrary, the cement industry hires people from around the county and provide them with housing and other facilities for their living in Satna. ►   Thus key themes which emerge from Satna's SWOT, Strategic Blue-print & shared Vision are☼  Diversification of Economic Base and nurturing of new avenues for economic development
	shitu5b: of the society in general and LIG & EWS section in particular by creating 70% of the units being developed for EWS and LIG income groups.SFA4 –   Citizen's Empowerment☼  Incubation of 1000 budding entrepreneurs annually to promote start-ups and develop technical skills in the targeted avenues of economic diversification.☼  Ensuring a single window interface between the workforce & employment generating units, while keeping database of work-force and providing continuous support for skill enhancement through establishment of city livelihood center.☼  Upgrading skills of 3000 workforce per annum to meet the demand for skilled workforce in the targeted investment sectors including cement based industries through skill development centers, vocational & industrial training institutes☼  Enhanced income levels for LIG and EWS households by doubling their income by 2022, while reduction in the No of BPL families by 25%.☼  Empower citizens to understand, evaluate and analyze information using digital technology.☼  Ensure at least 50% citizens participation and inputs in every municipal initiatives like formulation of policies, strategies, plans & projects using various on-line and off-line platforms SFA5 –   Urban Restructuring & Environment Sustainability☼  Ensure land use & transport integration in all physical planning initiative and use of transit oriented development principles in the same☼  Developing an organized multi-modal public transport system by 2022, which is safe, convenient, reliable and cost effective to ensure 50% of the Urban trips are made through public transport☼  Optimal use of land through compact mixed use high density development along major transit corridors and Encourage mixed land use & related zoning regulations to make possible walk to work concept☼  Ensuring that at least 10% of the developed area is under Recreation public open spaces by 2022☼  All the major roads to be covered with pedestrian & NMV facilities to improve walkability and traffic safety☼  Air quality, water quality and weather monitoring to help diagnose problems and take corrective measures to ensure sustainable urban environment  SFA6 –   Fiscal Sustainability☼  Improve municipal revenue source & municipal functioning with the help of ICT through effort like GIS based property tax management system, automation in billing & collection system etc☼  Optimization of expenses in municipal service delivery and enhanced revenue base to ensure more than 100% recovery of O&M expenses so that operational surplus may be put towards asset creation.☼  Developing models for financing urban development by using land as a resource & land value capture mechanisms. ☼  Achieving fiscal sustainability to ensure that the funds for future capital expenditure on augmentation of urban infrastructure is generated from local resource & land value capture mechanisms.                                                                                           (refer Annexure 2, 3.1, 3.2 & 3.4)
	Summar: ►   The "PULSE" (Providing Uber Living & Sustainable Economy) – Area based Development (ABD) proposal is a compact, walkable, mixed-use, inclusive, sustainable and integrated green-field development on 662 acres of contiguous land in the suburbs of Satna on Rewa-Maihar bypass located 6 kms from city core. ►   PULSE–ABD will create assets for entrepreneurship development of skilled work-force, upgrading skills of immigrating un-skilled labour & providing diverse economic opportunities for every skill level along with affordable housing options for all sections of economic groups, sustained work-home relation & city level green networks to recreate.►   PULSE–ABD proposal focuses on leveraging natural resource (limestone) based growing economy & assistance under SCM for an opportunity to•   diversify its economic base to trade, retail, hospitality & service sector, IT/ITES & alternative employment intensive manufacturing sector, •   serve as light house to rest of the city for aspired quality of life and •   fund capital investment on infrastructure development of the city & future smart city ABD areas from its surplus revenues for sustained period of 15 Years.                                                                                                      (refer Annexure 3.7-3.12)
	e D: ☼   The selection of the Area based Development (ABD) under Satna SCP was both analytical (using primary & secondary research tools) & participatory (assembling a cross-section of opinions from the widest possible pool of people, citizens, elected representatives, urban planners, sector experts, Industries, & partners for development).☼   The key criterion for choice of Area based development (ABD) Proposal were:→   SWOT Analysis, Strategic blue print, City Level self assessment, City's shared Vision & targeted Development Goals                                        (refer Annexure 2, 3.1, 3.2 & 3.4)→   People’s preferences for an area & their aspirations for City→   The development model which will be able to incorporate key strategic focus areas, which is responsive to the City's shared vision & which will be able to achieve majority of targets for Development Goals  →   ABD whose replication not just physically but fiscally, which may help become entire city smart. →   ABD which can serve as light house for citizens of Satna for their aspirations of quality of Life. 
	undefined_7: c) Opinion of the elected representatives☼   During the citizen’s engagement 3 consultations were organized with elected representatives (MP, MLAs, Mayor-in-Council Members & Corporators) under the chairmanship of the Hon Mayor. ☼   Majority of the elected representatives were in favor of developing greenfield smart city area, validating citizen preferences. ☼   The elected representatives suggested that sub-city should be located at periphery of the corporation area having vast open areas so that it would be easier to develop & plan without any constraints & obstacles. Further they implied that a greenfield development unlike redevelopment or retrofitting will not cause public disturbances & loss of business. ☼   Further, they suggested that strategies for ABD should be devised to minimise effect on livelihood of village population in the area, & if it affects those the project should prioritize giving livelihood to the affected & upliftment of those who are affected.                                                                             (refer Annexure 4.2 for SMC resolutions)d) Discussion with urban planners and sector experts☼   Sessions with architects, engineers spatial & financial planners & sector experts from MoUD, DoUD&H GoMP, DFID, Town Planning Dept, & para-statal agencies were undertaken for discussing the implementation strategy for ABD. ☼   These experts also advocated a comprehensive planning approach & neighborhood planning methodology at the sub city level for the greenfield development. ☼   They suggested that the upcoming industrial investment would create huge requirement of skilled workers & professionals which would in turn create a massive demand for real-estate including hotels, service apartments, business centers, skilling centers, technical education centres and other facilities in Satna. This could be incorporated only in a greenfield development.☼   Issue of dealing with pvt land in the selected area was also discussed, where various experts especially those from town planning dept suggested using provision of Town planning act 1973 for land pooling scheme (LPS) in agreement with pvt land owners.☼   Modality of arriving at % of compensatory land parcel for pvt land owners in a LPS was also discussed. Wherein the suggestion for devising the share based on the sharing of benefits & costs, considering summing up of increment in value, betterment charges & development charges to ensure win-win preposition for SMC & Pvt land owners☼   Financial experts highlighted that financial feasibility of the project would require significant attention, while recommending incremental development & investment through early bird projects for providing impetus for development. They also stressed that greenfield ABD should be worked upon as an opportunity to generate surplus revenues for city, which could be invested on exiting city infrastructure & future smart city projects☼   The city managers suggested and ICT enabled system to improve upon governance and service delivery, which will empower the citizens and local govt in providing Good Governancee) Discussion with suppliers/partners☼   Discussions were held with prospective partners like Industrial units, Developers , CREDAI, Associations of traders, FICCI, CII, Cement manufacturer's association etc to help identify the strategy & implementation issues of the various prospective ABD's. ☼   They opined that the Greenfield ABD would be a good investment opportunity with high returns and people may like to invest in such a promising project.☼   Discussion with IT sector & technology partners (like CISCO, KPIT, ESRI, Hexagon, Oracle, Samsung, Philips, HPL etc) were done to develop an understanding on solar power, smart meters, smart parking solutions, IT enabled services, smart street lighting solutions, etc.                             (refer Annexure 4.16 to 40 for MoUs signed for support)
	undefined_8: physical infrastructure. Functional & HR convergence with selected concessionaire.☼   Separate DPR will be prepared & submitted to MoP&NG, GoI after selection of concessionaire. The project will be implemented & operated by selected concessionaire.ii)   MIIUS Scheme/MP Industrial Investment Promotion Policy 2014☼   Financial convergence as grant of Rs 8.38 Crs from MoC&I, GoI & Rs 5.0 Crs from DoCI&E, GoMP for activity A4 of "Base precinct" – Multi-product industrial park. Functional & HR convergence with MPAKVN, separate DPR will be prepared & submitted through MPAKVN. Project will be implemented by SPV & operated by MPAKVN.5.  i)  Revenue generating tourism projects scheme of ministry of Tourism & Culture, GoI☼   Financial convergence of Rs 8.03 Crs as grants from MoT&C, GoI for promotion of cultural tourism in Soul precinct activities A9 & A10 - Baghelkhand art & craft centre and lake "Nectar" development. Functional & HR convergence with MP Tourism.☼   Separate DPR will be prepared & submitted through MP Tourism. The project will be implemented & operated by SPV on O&M contracts with some sub activities on PPP.ii)   USIS Scheme of MoYAS, GoI☼   Financial convergence of Rs 4.99 Crs as grants from MoYAS, GoI for development of sports complex in Soul precinct activity A11 - "Synthesis" - A fitness & wellness center. Functional & HR convergence with Directorate of sports and youth welfare, GoMP.☼   Separate DPR will be prepared & submitted through DoS&YW, GoMP. The project will be implemented & operated on PPP Mode.6.  i)  Start-up India – Atal Innovation Mission (AIM)☼   Financial convergence as grant of Rs 3.75 Crs for Incubation centers & Rs 0.90 Crs for Tinkering labs in schools in activities A13 & A15 respectively of Life cells precinct ☼   Operational convergence as fiscal & tax incentives for budding entrepreneur & incubation centers. Separate proposal will be prepared & submitted to National Institution for Transforming India (NITI) under AIM. The project will be implemented by SPV & operated by Corporate Sector Partnership (CSP). ii)   NAM, AYUSH, MoH&FW☼   Financial convergence as grant of Rs 0.16 Crs from GoI & Rs 0.05 Crs from GoMP for yoga & naturopathy center in activity A11-"Synthesis"- Fitness & wellness center in Soul precinct, including operational, functional, financial & HR convergence for operation☼   Separate proposal will be prepared & submitted to NAM. The Project will be implemented by SPV & operated by Social Sector Partnership (SSP).7.  i)  Digital India - e-kranti, e-Pathshala ☼   Financial convergence of Rs 0.95 Crs from GoI for smart class rooms & Wi-Fi hotspots in schools of activity A15 of Life cells precinct. Operational, functional & HR convergence through NIC. Separate proposal will be prepared & submitted through NIC. The project will be implemented by SPV & operated by CSP.ii)  Skill India - NULM & Kaushalam, GoMP ☼   Convergence of HR, Training Infrastructure & Equipment and Partners for Voc. Training, Industrial training institute and skill development centers of activity A13 of life cells precinct. Fiscal & tax incentives for Trainee’s & Training partners/providersiii)  Convergence with Other GoI and GoMP Schemes and Programmes Functional & financial convergence will be done as per the common goals and objectives☼   E-Nagar Palika, SAFE City Initiative and Make In India (Refer Annexure 4.7 to 4.15 for various initiatives schemes & Annexure 4.16-4.39 for various MoUs) 
	Ri skRow1: 1   Land Assembly, ☼   Though 65% of the land in ABD is owned by govt and has been reserved for ABD;   35% of the land needs to be assembled through Land Pooling Scheme (LPS) (Refer Annexure 4.5 for details of govt land reservation for ABD)
	Like lihoodRow1: MODERATE☼   Land assembly in agreement with Pvt land Owners (through LPS) have been done in past by MP housing board in Satna☼   MP Town & Country Planning (MPTCP) Act, 1973 u/s 56 provides for such land assembly in agreement with Pvt Land Owners☼   25.53% of land owned has been evaluated to be given to land owners in form of developed plotted area as compensation.
	Impa ctRow1: ☼   Delays or failure in Assembly of Private Land for the ABD ☼   Impact project implementation schedule & extent/quantum of anticipated development☼   Impact on project feasibility due to Cost/Time overruns and implications on Project Revenues
	MitigationRow1: ☼   Consensus building with Pvt owners on benefits of LPS has been done through citizens engagement.☼   The developed plotted area as compensation may be further negotiated at the time of agreements with land owners.☼   Statutory procedure have been meticulously deviced for consensus, consultation, consent & agreement of the pvt land owners in MPTCP Act 1973 and MPTCP Rules 2013
	MitigationRow2: ☼   Learnings from LPS schemes of Indore T&CDA under same provisions will help.☼   Capacity of SPV will be built through drafting T&CDA planners on deputation since both SMC & T&CDA are under same Dept of UD&H, GoMP☼   Inclusion of relevant parastatal agencies right from project development, master planning stage. ☼   establishment of inter-departmental task force for co-ordination☼   ensuring approvals, permits including environment clearance at master planning stage
	Ri skRow2: 2   Physical Planning of Green-field ABD☼   Capacity of SMC to assemble land and physically plan the Green-field ABD in absence of T&C Development Authority (T&CDA).
	Like lihoodRow2: LOW☼   SMC is empowered by MPTCP Act, 1973 to act as T&CDA in absence of already established T&CDA for notified Satna planning area 
	Impa ctRow2: ☼   Delays in Project Development, Master Planning and Project Structuring☼   On project feasibility due to Cost/Time overruns and implications on Project Revenues
	Ri skRow1_2: 3   Bankability and Marketability of Project☼   Inspite of the fact that, major finances of Rs 941.60 Crs have already been tied up from SCM grants/equity, convergence & other local sources against the  total capital cost of Rs 1171.41 Crs under ABD, the total anticipated investment in ABD is Rs 4500 Crs. ☼   Majority of this investment will have to come from Private, Corporate & Social Sector Participation to successfully achieve the ABD Goals ☼   ABD not only targets financial feasibility of the capital cost but also[CONTINUED]
	LikelihoodRow1: MODERATE☼   ABD will need initial impetus for development to attract the anticipated investment☼   Bankability & marketability of initial projects will be one of the  success factor for attracting anticipated investment.☼   The assumptions for revenues realization has been taken on the conservative side based on District Registrar Guideline rates, while actual market value is higher  
	Impa ctRow1_2: ☼   Unsold inventory of the initial projects leading to impact on project feasibility & subsequent reduction in Private, Corporate & Social Sector investment
	MitigationRow1_2: ☼   ABD Area targets incremental  development & investment in 15 years, with early bird projects within first 3 years on 15% plotted area along with trunk infrastructure projects by SPV to create buzz & attract PPP on another 15% of plotted area within first 5 years.  ☼   The impact projects such as making Govt offices, industries, incubation centers operational in initial years will attract Private, Corporate & Social Sector investment  [CONTINUED]
	MitigationRow2_2: [CONTINUED]☼   ABD proposal is planned as integrated township with opportunities in retail, service & manufacturing sector, affordable housing (70% for LIG & EWS) & recreational facilities. ☼   ABD proposal will be implemented in co-ordination with learning and skill management projects of pan-city to ensure demand and initial impetus required for employment opportunities being created 
	Ri skRow2_2: [CONTINUED] anticipates revenue surplus to fund infrastructure in existing city and also to fund investments on future replicable proposals of redevelopment, retrofitting & green field smart city ABD's
	LikelihoodRow2:   
	Impa ctRow2_2: 
	undefined_14ta: ☼   Meticulously detailed and time bound Implementation plan using state of the Art technologies for speedy implementation. ☼   Robust Organisation structure for SPV with mix of administrators, technocrat & managers with competency☼   SPV will employ technically proficient Master Planners, [CONTINUED]
	undefined_11: ☼   Delay in project implementation will make significant cost & time overruns; ☼   Potential of investments being made, may not be able to create the right impact due to poor implementation
	undefined_10: LOW☼   Separate project specific SPV will be established with representation of various para-statal agencies in the board 
	undefined_9: 4   Project Implementation and Inter-department Coordination☼   ABD proposal being a ambitious green-field development requires proficient project management, sharing of roles & responsibilities among various para-statal agencies.
	undefined_13da: 
	undefined_da1: 
	undefined_1da: 
	undefined_16da1: [CONTINUED]Project mangers, and Quality control experts for timely implementation of the ABD☼   Establishment of Inter-departmental task force to resolve bottlenecks and implementation issues(refer Annexure 3.15 for Task Force details)
	undefineda: 
	undefined_13dda1: 
	undefined_14da: 
	undefined_1ga: 
	Es sent: ►   The PULSE–ABD proposal is an unique integrated green-field development spread across 662 acres of contiguous land in the suburbs of Satna City. ABD envisages 248.52 acres [37.54% of 662 acres] of net plotted area [NPA] in four precincts (67.06 acres in Core precinct as mixed use, 46.99 acres in Base precinct for manufacturing, 113.24 acres in Senses precinct for medium-density residential area & 21.23 acres in Life cells precinct for city-level economic, institutional & social amenities), 135.18 acres of city-level recreational open spaces [20.42%], 87.23 acres of local/sector open spaces [13.18%] 109.81 acres for Circulation network [16.59%], 58.49 acres for utilities & local/sector social amenities [8.84%] along with 22.77 acres under water bodies [3.44%]. ►  PULSE–ABD has been planned based on city’s profile, self assessment & aspirations, outcomes of citizen’s engagement, SWOT analysis, strategic blueprint and vision & goals. The key objective of PULSE–ABD apart from city's vision & goals is ensuring 18 essential features (18 EFs) as per para 6.2 of SCM guidelines with additional features as mentioned here. These features will be achieved through following proposed components/activities. Reference to each EFs being achieved has been made after description of each Activity.A   "CORE PRECINCT" – MIXED-USE TRANSIT ORIENTED DEVELOPMENTThe precinct will be developed in two phases, phase - 1 will be developed on 30% of the NPA as early bird projects through SPV investments (15% in Activity - A1) & through PPP Mode on net area basis (15% in Activity - A2) during initial 5 years (by 2022) to create buzz & impetus for development. Remaining 70% of NPA (in Activity - A3) will be developed in phase - 2 within 15 years (by 2032) through PPP Mode on gross area basis. ☼   Activity – A1-A3 – Mixed-use TOD Community along "The Spine"  →   INPUT – SCM funds, convergence (PMAY), PPP & debt →   OUTPUT – 67.06 acres of mixed use TOD development, 734 commercial units employing 3,398 workforce by 2022 & 2447 commercial units employing 11,326 workforce by 2032 in retail, trade, service & IT/ITES sector, 1,388 housing units incl. 971 affordable housing units for EWS/LIG by 2022 & 4,626 housing units incl. 3,238 affordable housing units for EWS/LIG by 2032 in a compact, walkable, mixed-use, high-density, transit oriented development (TOD) communities within walkable distance from transit corridor equipped with  green buildings features, smart parking, roof top solar panels & rain water harvesting (EFs incorporated – Sr No 1, 4, 8, 10, 11, 16,17 & 18)B   "BASE PRECINCT" – MULTI-PRODUCT INDUSTRIAL PARKThe precinct will be developed in two phases, phase - 1 will be developed on 30% of the NPA as early bird project through SPV investments (30% in Activity - A4) during initial 5 years (by 2022). Remaining 70% of NPA (in Activity - A5) will be developed in phase - 2 within 15 years (by 2032) through PPP Mode on gross area basis. ☼   Activity – A4-A5 – Multi-product industrial park for small & medium-scale (MSI & SSI)
	undefined_12: non-polluting industries →   INPUT – SCM funds, convergence (MIIUS, MP industrial investment promotion policy 2014), PPP & Private investments  →   OUTPUT – 46.99 acres of state-of-art industrial park with subsidized plots for industrial investors, 52 units (16 MSIs & 36 SSIs) employing 1,141 workforce & industrial investment of Rs 400 Crs by 2022, 173 units (52 MSIs & 121 SSIs) employing 3,803 workforce & industrial investment of Rs 1250 Crs by 2032 in agro, garments, pharma, mechanical, electronic, electrical & gems/jewelry units in a industrial park, planned for zero effect on environment, surplus recycled waste water will be supplied for industrial use (EFs incorporated – Sr No 2, 18)C   "SENSES PRECINCT" – MEDIUM DENSITY RESIDENTIAL NEIGHBORHOODS The precinct will be developed in two phases, phase - 1 will be developed on 30% of the NPA as early bird projects through SPV investments (15% in Activity - A6) & through PPP Mode on net area basis (15% in Activity - A7) during initial 5 years (by 2022). Remaining 70% of NPA (in Activity - A8) will be developed in phase - 2 within 15 years (by 2032) through PPP Mode on SPV land bank (15%) & by Private land owners on compensatory land (55%) on gross area basis. ☼   Activity – A6-A8 – Medium density walkable Residential Neighborhoods in Transition  Zone →   INPUT – SCM funds, convergence (PMAY), PPP & debt  →   OUTPUT – 113.24 acres of medium density walkable residential neighborhoods providing 2,968 housing units incl. 2,078 affordable housing units for EWS/LIG by 2022 & 9,895 housing units incl. 6,926 affordable housing units for EWS/LIG by 2032 in a walkable urban environment planned on neighborhood principles equipped with  green buildings, roof top solar panels & rain water harvesting (EFs incorporated – Sr No 1, 4, 8, 11, 16 & 17)D   "SOUL PRECINCT" – RECREATIONAL GREEN NETWORKSThe precinct will be developed as city level recreational open space with innovative use in its activities in single phase through SPV investments during initial 5 years (by 2022). ☼   Activity – A9 – Baghelkhand art & craft centre →   INPUT – SCM funds, convergence (Revenue generating tourism projects scheme of MoT&C, GoI), Corporate social responsibility (CSR) & debt →   OUTPUT – 34.46 acres of lake-side eco-friendly campus (zero waste, re-use of recycled wastewater, rain water harvesting & energy efficient solar powered campus lighting) showcasing Baghelkhand art forms & culture equipped with workshops & studios, visitors interpretation center, exhibition pavilions, open air theatre, toilets, drinking water facilities (EFs incorporated – Sr No 1, 4, 12, 13 & 14)☼   Activity – A10 – Lake "Nectar" development →   INPUT – SCM funds, convergence (Tourism scheme of MoT&C, GoI), CSR & PPP →   OUTPUT – Lake-front development by de-silting & dredging, stone pitching of existing water body (part of A9), aeration fountains, boating jetty, light & sound show, lake side pedestrian pathways to enhance tourist experience, energy efficient solar powered campus lighting, toilets, drinking water facilities & potential for storm water re-use (EFs incorporated – Sr No 4, 7, 8, 12, 13 & 14)☼   Activity – A11 – "Synthesis" - Fitness & wellness center  →   INPUT – SCM funds, convergence (AYUSH), Social sector participation (SSP), CSR & debt →   OUTPUT – 67.66 acres of eco-friendly campus (zero waste, re-use of recycled wastewater, rain water harvesting & energy efficient solar powered campus lighting) with yoga & wellness center for 300 students, auditorium, open air theatre, 80 beds naturopathy center, sport complex, play area, botanical garden, urban forest & toilets, drinking water facilities (EFs incorporated – Sr No 1, 4, 12, 13 & 14)
	undefined_13: ☼   Activity – A12 – Canal front development →   INPUT – SCM funds, CSR & debt →   OUTPUT – Canal-front promenade development, green buffer with pedestrian paths & cycle tracks along both sides of 2 kms long canal piercing through ABD, energy efficient solar powered campus lighting, toilets, drinking water facilities for joggers & 1MW Canal top Solar PV plant on 800m length  (EFs incorporated – Sr No 1, 4, 7, 8, 10, 12, 13 & 14)E   "LIFE CELLS PRECINCT" – ECONOMIC, INSTITUTIONAL AND SOCIAL INFRASTRUCTUREThe precinct will be developed as 21.23 acres of eco-friendly campus (zero waste, re-use of recycled wastewater, rainwater harvesting & energy efficient solar powered campus lighting, green building) to provide city-level economic, institutional & social infrastructure along with local/sector level social amenities in core & base precinct. Development will be done in single phase through SPV investments during initial 5 years (by 2022). ☼   Activity – A13 – Economic infrastructure →   INPUT – SCM funds, financial convergence (Start-up India), HR, training infrastructure/equipment & partners (Skill India, NULM & Kaushalam, GoMP), Corporate sector participation (CSP) & SSP →   OUTPUT – 1 Vocational training institute & 1 Industrial training institute (400 students each), 4 Incubation centers (for 800 youth & budding entrepreneur per year), 4 Skill development centers (for 1000 workforce per year), 5 working women hostels & 5 dormitories/night shelters (EFs incorporated–S No 1, 4, 12, 16 & 18)☼   Activity – A14 – Institutional infrastructure →   INPUT – SCM funds & debt →   OUTPUT – 15,000 sqm of govt office complex for district level para-statal agencies, 4 public facilitation centers, PULSE – ABD & SATNA Synergy Lab – Pan–city proposal – Command & Control Center & SPV office (EFs incorporated–S No 1, 4, 12, 16 & 18)☼   Activity – A15 – Social infrastructure →   INPUT – SCM funds, convergence (Start-up India), CSP & SSP →   OUTPUT – 9 Pre-primary schools, 5 Primary schools, 3 Senior secondary schools, 1 school for differently-abled, smart classrooms, WiFi hotspots & Tinkering labs in 9 primary & senior secondary schools, 80 bed hospital, diagnostic facility & dispensary with smart health care facilities, 5 community rooms & anganwadi centers, 2 community halls & 2 libraries (EFs incorporated–S No 1, 4, 6, 12 & 18)F & G   PROJECT "SPINE" –  TRANSIT CORRIDOR & FACILITIES AND PROJECT "NERVES" – SMART PHYSICAL INFRASTRUCTUREThe projects will be developed as trunk infrastructure for entire ABD in single phase through SPV investments during initial 5 years (by 2022). ☼   Activity – A16-17 – Development of arterial roads, sub-arterial roads & collector streets & other urban mobility components →   INPUT – SCM funds, municipal smart city development fund (SCDF), dedicated urban transport fund (DUTF) & debt, Traffic management & signalization integration with Pan-city proposal →   OUTPUT – 6.35 Kms of high capacity bus system on arterial & sub-arterial roads with segregated bus lanes, 8.32 Kms of collector streets, 4 no of 3 armed junctions, 1 no of 4 armed junction, 25 mid block pedestrian crossings, 4 pedestrian/NMV canal bridges & 4 vehicular canal bridges.  All roads, intersection, pedestrian crossings to be developed with lateral zoning of streets as cycle track, pedestrian paths, multifunction zone for road user facilities, pedestrian friendly active frontage zone, in-line with code of practice for urban roads, pedestrian& NMV oriented design to improve traffic management, walkability & safety, barrier free universally accessible pedestrian paths & crossings with special focus on accessibility to
	undefined_14: differently-abled. All non-signalized intersections are to be designed as table-top junctions with pavement texture variation. 50 battery operated e-rickshaws for lateral IPT connectivity to the Spine & 25 public bike sharing (PBS) docking stations for PBS scheme. (EFs incorporated – S No 7, 8, 9, 14 & 15)☼   Activity – A18 – 24X7 Water supply →   INPUT – SCM funds & debt, convergence (AMRUT), utilities & environment management integration with Pan-city proposal →  OUTPUT – 100% coverage of ABD with SCADA enabled 24/7 water supply system, dual piping network & storage, 100% smart metering (3175 nos), reduction in potable water demand due to re-use (42.15%), automation in billing & collection system, efficiency in recovery of water user charges, reduction in distribution losses & NRW, optimization of O&M & management expenses (EFs incorporated – S No 2 & 5)☼   Activity – A19 – Wastewater treatment, storm water management & reuse → INPUT – SCM funds & debt, convergence (AMRUT), utilities & environment management integration with Pan-city proposal →  OUTPUT – 100% coverage of ABD with sewerage system, Decentralized wastewater treatment plant 12 MLD with SCADA based treatment quality monitoring, reduction in sewerage O&M cost & re-use of 10.6 MLD recycled waste water reducing potable water demand by 42.15%, 100% coverage of ABD with storm water drainage network, potential for storm water re-use (EFs incorporated – S No 2, 4)☼   Activity – A20 – Solid waste management →  INPUT – SCM funds, SCDF, PPP & debt, convergence (SBM/ISWM), utilities & environment management integration with Pan-city →  OUTPUT – 100% d2d collection, segregation & secondary transportation of waste, treatment of organic waste in local bio-digesters (20MTD) & treatment of in-organic waste in waste-to-energy plant of ISWM (EFs incorporated – S No 3)☼   Activity – A21 – 24X7 Power supply →  INPUT – SCM funds & convergence (IPDS & NSGM of MoP&NG & NSM of MoNRE) →  OUTPUT – 24/7 SCADA enabled power supply distribution network, 2 Nos 33/11 KV - 20 MVA each & 12 Nos 11KV/440V - 200 KVA each smart sub-stations & smart grid, 100% smart metering (5296 Nos), roof top solar PV panel plants (generating 26.17 mu/day), 1 MW canal top solar PV panel plant (generating 5 mu/day), optimization of O&M expenses, T&D loses, improved billing & collection efficiency to 95%. (EFs incorporated – S No 1 & 5) ☼   Activity – A22 – Gas Distribution →  INPUT – convergence (CGD) →  OUTPUT – 36.47 Kms of PNG distribution network, 100% coverage (EFs incorporated – S No 18)☼   Activity – A23 – Street lighting, security & surveillance →  INPUT – SCM funds, SCDF & debt, safety & security management integration with Pan-city →  OUTPUT – 423 surveillance cameras on major roads & public spaces, 2141 energy efficient solar street lighting with ambient light sensors, 3 environmental sensors, 36.47 Kms of fire hydrant network & 900 KL water storage (EFs incorporated – S No 12, 14 & 15)☼   Activity – A24 – Telecom & IT connectivity →  INPUT – SCM funds, →  OUTPUT – Laying of telecom lines in utility ducts by telecom companies & 100% Wi-Fi connectivity in the ABD with 2 public Wi-Fi hotspots (EFs incorporated – S No 6)☼   Activity – A25 – Underground utility duct →  INPUT – SCM funds, →  OUTPUT – 6.35 kms of approachable utility ducts on major roads, 30.12 Kms of minor utility duct with maintenance boxes on minor roads & pathways, ensuring effective use of roads & streets, and wire free airspace, optimized O&M & management costs of all utilities (EFs incorporated – S No 14 & 15)             (Please refer Annexure 3.6 to 3.12 for details)
	max  500 wo rds: 1.   Investment potential of existing Industrial Sector☼   The success factor lies in the key strength of Satna; its rich Limestone belt, with more than 3.883 billion tonnes of limestone reserves & expected investment of Rs 5,000 Crs in near future through 4 new industrial establishments, 500 micro, small & medium enterprise (MSME) units & enhancement of the capacities of existing Large industries. ☼   There has always been a demand for housing & support infrastructure such as retail, trade, hospitality & other professional services along with state-of-the art health & education facilities in Satna. As per Cement Manufacturer Association of India, the investors would prefer to plant their projects near cities having quality housing & infrastructure facilities. As per the preliminary feasibility study of real estate market in Satna conducted by EMBARQ, Satna is experiencing a heightened activity in real estate development & many private players are in the process of launching housing & commercial projects at various locations of the city.☼   The PULSE-ABD is committed to develop as 'Smart city' & would offer state-of-art infrastructure to its citizens as well as the investor in cement industry and other diverse economic activities.☼   In the eventuality PULSE-ABD not attracting investments based on the potential of existing industrial sector, the PULSE-ABD being an integrated self sufficient township will itself mitigate the effects☼   The core principle of development of PULSE-ABD is reducing dependency of Satna's economic base on cement based industries through diversification of economy, employment generation in activities other than cement based industries, along with provision of affordable housing, incubations centers, skill development centers, training institutes, recreational green networks & state-of-art smart infrastructure, where citizens will like to work, stay & recreate.☼   Further the favorable investment environment offered through GoMP's policy of 'Ease of doing business', improvements proposed in regulatory framework, incentives for investment projects, 'PULSE-ABD' will prove to be a successful smart city project.2.   Land Assembly through robust Land Pooling Scheme☼   Since land assembly is a key challenge in any greenfield development, one of the success factor for PULSE–ABD is availability of huge chunk of govt land in close proximity of Satna. 65% of the ABD area (i.e. 418 acres of 662 acres of ABD area) is owned by GoMP & has been reserved for smart city by Dist. collector, Satna (refer Annexure 4.5). SPV need to assemble only 35% of the pvt land (i.e. 244 acres of 662 acres) to ensure availability of 662 acres of contagious land parcel for PULSE–ABD.☼   It is proposed & anticipated that assembling the required 244 acres pvt land through land pooling scheme (LPS) will not be of any hassle considering the pvt land owners will be getting their developed compensatory plots in the PULSE–ABD Smart city area. ☼   Consensus building with Pvt owners in ABD area on benefits of LPS has been done through citizens engagement, which will be continued as per statutory provisions for LPS.☼   SPV will be delegated with the powers of implementing LPS by SMC which is empowered to develop LPS as per the provisions of the Section 50 of the madhya pradesh town & country planning act 1973 (MPTCP Act 1973). Further section 56 of 
	undefined_15: MPTCP Act 1973 allows assembly of private land in agreement with the land owners.☼   It is proposed and conveyed to the Pvt land owners that they will be getting 25.53% of their land holding as compensatory plot, which will be ready for development with trunk smart infrastructure/utilities & social amenities. The compensatory plots will be provided in senses precinct of the PULSE–ABD. In all 62.28 acres of net plotted area [NPA] (55% of the NPA in senses precinct) will be returned to the pvt land owners to be developed as medium density walkable residential neighborhoods with 1.5 FAR. ☼   The % land as compensation has been calculated as a trade-off between increment in value of land/plot due to PULSE-ABD & development cost SPV is investing in proportion to the actual NPA of PULSE-ABD.☼   The land pooling option will be a win-win proposition for SPV & pvt land owners; where SPV will get land assembled & pvt land owners will get developed plots (whose final plot value will be substantially more than their original land value)☼   In the eventuality of land owners not agreeing with the land polling scheme following aspects may prove to be mitigating factor for the issue→   Statutory provisions of the Land Pooling scheme→   Statutory procedure under MPTCP Act 1973 have been meticulously devised for consensus, consultation, consent & agreement of the pvt land owners.→   SPV will have flexibility in negotiating the % share of land holding to be returned as compensatory plot to the pvt land owners. 5-10% change in the same will not adversely affect project feasibility since revenues from such land have been considered to be realized beyond 5 years & such amount of revenue is marginal portion of the total revenue streams of SPV and it will only reduce free cash flow for equity & IRR by 2-4%.→   Though only 5% of the ABD area has agriculture the listing of population, whose livelihood will be affected by PULSE-ABD will be carried out & they will be ensured jobs & affordable housing in the PULSE-ABD as rehabilitation package. 3.   Incremental Development and Project Structure☼   To establish a green-field township & make it a successful/profitable venture in a tier 3 city like Satna is huge challenge. The project may fail to attract anticipated investments & achieve the desired goals. To mitigate the eventuality of failure to achieve the project delivery & anticipated goals the project has been structured as follows →   The project structure encourages & attracts private investments in the diversification of economy, skill upgradation, job creation & provision of affordable housing →   The proposal targets incremental development & investment for a period of 15 years [with total anticipated investment of 4500 Crs by 2032]. →   SPV will be investing only Rs 1171.41 Crs (26% of the total investment) in the early bird projects & trunk physical, social & economic infrastructure in the initial 5 years, while rest of investment is anticipated from private sector.→   Early bird projects & trunk infrastructure delivery will provide impetus for the development, create a buzz & required vibrancy to attract private, social & corporate sector participation in the venture to ultimately achieve the PULSE–ABD proposal goals.→   In 1st 5 years, 30% of the NPA of core & senses precinct will be developed (15% each by SPV investments & PPP mode on net built-up area), while 30% of the NPA in base precinct will be offered on subsidized price for establishment of industries in target sectors. Rest 70% will be entirely offered to private sector on gross plotted area basis→   PULSE–ABD by year 5 will not only achieve the interim goals but also be able to start generating free cash-flow for equity from year 6-15 (total of Rs 2124.50 Crs present value of Rs 908.2 Crs at conservative revenue estimates), which will be used to replenish city infrastructure development fund (CIDF) for expenses on core city infrastructure & smart city development fund (SCDF) for capital expenses on future Smart city ABD areas
	of SPV: ►   Enhanced inter-departmental coordination & improved G2G communication due to representation of govt para-statal agencies in SPV & inter-departmental task force ►   Citizen driven decision making due to enhanced twoway C2G & G2C communication►   Improvement in service delivery☼   24/7 uninterrupted water & power supply, 100% D2D collection & segregation of waste (possible replicability to entire city), ☼   reduced trip lengths due to sustained work-home relation (in TOD), improved traffic & travel speeds, road safety especially for pedestrians & NMV.►   Reduced cost of service delivery (scalable and replicable in entire city)☼   reduced O&M on water supply & sewage treatment due to re-use of recycled wastewater from DEWATS (potable water demand to go down by42% of actual demand)☼   reduced power supply from grid (52%; use of solar PV panels on roof top/canal top & net metering) & less power consumption (65%; solar & energy efficient street lighting) ☼   reduced O&M cost (incl reduction in losses) in all utilities due to SCADA, use ICT in asset management & utilities being laid in approachable underground ducts►   Improved tax revenues & revenue from service delivery; enhanced billing & collection efficiency in taxes & user charges for utilities due to smart metering, SCADA & ICT. 
	c Ec onom: ►   PULSE–ABD envisages incremental investment of Rs 4500 Crs within a horizon of 15 years for economic diversification, skilling, incubation & employment generation.☼   2,500 crs in real estate for retail, trade, service & IT/ITES sector and housing, Rs 1250 Crs in manufacturing sector & Rs 750 Crs in trunk physical, economic, institutional & social infrastructure) of which Rs 1171.41 crs will be invested by SPV in early bird project (initial 5 years) to create buzz, to give impetus for development and attract private, corporate, social & industrial sector investment.►   Entrepreneurship and Skill Development☼   Vocational & industrial training institutes will train 1,600 youths per year, skill development centers will empower 1,000 workforce per year and incubation centers will cater to 800 budding entrepreneur per year in manufacturing, retail, trade, service, hospitality & IT/ITES sector►   Employment generation☼   ABD will generate employment for 5,936 by 2022 (with 4,795 in retail, trade, service, hospitality, IT/ITES sector etc. through 900 establishments and 1,141 in manufacturing sector in 52 manufacturing units in agro, pharma, garments, mechanical, electronic, electrical & gems/jewelry etc)  and ☼   18,486 employment opportunities by 2032 (with 11,326 in retail, trade, service, hospitality, IT/ITES sector etc. through 2,720 establishments & 3,800 in manufacturing sector in 173 manufacturing units in agro, pharma, garments, mechanical, electronic, electrical & gems/jewelry etc)
	Summar_2: ☼   The state-of-the-art Satna SYNERGY Lab (SSL) pan-city proposal has City Operations, Management & Information Dissemination at it's core. SSL will provide city dashboard & data center in a command & control center (C&CC) & backbone communication network, for integrating multiple city systems for management of utilities & environment, safety & security, traffic, learning & skill development & universal payment card for payments on city services along with information dissemination on these systems for citizens & city managers.☼   SSL will integrate already deployed ICT based modules of Dial100/safe city initiative & e-nagarpalika for efficiency in municipal functions along with seamless integration of PULSE-ABD’s ICT requirements. It will also aggregate all future ICT enabled city systems to be implemented in a phased manner.☼   SSL, which will be functional round the clock is going to deliver →   Dashboard for real-time data analysis & information dissemination by various modes→   Efficiency in utilities/service delivery, improved public safety in entire city at all hours→   Improved traffic condition, smoothening of traffic flows & traffic enforcement system→   Universal payment card for payments of all municipal services across all systems →   Learning & skill development infrastructure for educational institutes & a city livelihood center for skill management                    (refer Annexure 3.13 & 3.14)
	e Dis c uss: ☼   Similar to the approach for selection of the ABD, the approach and methodology for selection of Pan-city proposal under Satna SCP was both analytical (using primary & secondary research tools) & participatory (assembling a cross-section of opinions from the widest possible pool of people, citizens, elected representatives, urban planners, sector experts, Industries, & partners for development)☼   The key criterion for choice of Pan-city Proposal were:→   SWOT analysis, strategic blue print, city level self assessment, city's shared vision & targeted development goals  →   Key sectors & services of concern for citizens & stakeholders →   Initiatives with maximum outreach (area, population)→   Initiative with maximum impact (socio-economic impact, quality of life, sustainability)→   Initiatives that can deliver raised efficiency levels & maximum improvement in services through use of ICT→   Initiatives that leverage existing infrastructure & preparedness along with already deployed ICT modules→   Conduciveness of policy & institutional framework to ensure implementation☼   Triangulating information from all these criteria's and potential realized from from city level self assessment exercise, presented a basket of systems which may be included in the Pan-city proposal. These systems were citizen's participation & information to citizens, ICT based municipal utilities & service delivery, energy, air quality, safety & security, traffic, transit, walkability, employment, skill development/upgradation, education, health and recreational open spaces☼   These systems were further analyzed and deliberated through a)   The city profile and self assessment ☼   The various sets of analysis conducted to understand the existing infrastructure condition of the city revealed that core municipal functions like water supply, Sewerage, Solid Waste and traffic & transportation are the priority sectors in terms of service delivery. ☼   Satna has secured water supply source with recent up gradation of installed capacity to 59 MLD (sufficient for 2031 demand) and implementation of distribution network under AMRUT is nearing completion, which will ensure 90% coverage and 100% metering is already planned, with notification of related bylaws. Thus the water supply service delivery automation is a lucrative pan-city initiative.
	undefined_16: ☼   Implementation of Sewerage System has started under AMRUT with 90% coverage of sewerage network & 3 decentralised STPs and Integrated solid waste management (ISWM) on cluster based approach recently commissioned on PPP Mode with 100% D2D collection already achieved & waste to energy plant will be commissioned soon. ☼   Satna faces sewer pollutions levels due to cement based industries within & on the periphery of municipal limits. MP Pollution control Board has recently started monitoring of pollution levels with two monitoring stations. ☼   Since these systems of Water supply, Sewerage, Solid Waste Management and air quality monitoring are ready to be upgraded by automation through ICT solutions & may be packaged as utilities and environment management in the Pan-city initiative☼   Further considering huge investment anticipated in cement based industries in near future, there is as inherent need for quality infrastructure in satna to attract the same. The poor traffic condition, absence of better safety & security apparatus may prove to be deterrent for the anticipated investment. Thus traffic management along with safety & security module are prospective Pan-city solutions as per the city profile.☼   Further introduction of solar powered energy efficient street lights & sensor-based technology would result in optimization of energy & power bills. These savings would be utilized to enhance the safety & security system of city & to provide a 24X7 high level of public safety on the unserved areas.☼   Satna had chosen green field ABD with focus on diversification of economy, employment generation & skill development. The skill development infrastructure proposed in ABD will require time to get implemented & start their operations. Together with the corresponding additional need for skill up gradation infrastructure due to anticipated investments in cement based industries learning & skill management was included as a short term module to ensure immediate skill upgradation of work force for the jobs being created due to potential investment in cement based industries & green field ABD.b)   Citizen opinion and engagement ☼   Citizen’s engagement has played a crucial role in zeroing on the selection and packaging the initiatives to be included in Pan-city proposal.☼   In order to get citizen feedback, a structured questionnaire was formulated & floated wherein the citizens were asked to rank the systems & the smart solutions identified in preliminary screening before thorough review of city profile. ☼   Citizen feedback highlighted various systems & the smart solutions with no specific systems & the smart solutions was unanimously highlighted as number one priority. ☼   The matrix of ranking of systems & smart solutions by the citizens resulted in →   71 % of citizens ranking municipal services & utilities in top 4, →   63 % of citizens ranking safety and security in top 4, →   58% of citizens ranking employment/skill development/upgradation in top 4 and →   52 % of citizens ranking traffic improvement in top 4                                                                     (refer Annexure - 3.3 for citizens engagement)
	undefined_17: c) Opinion of the elected representatives☼   At workshops conducted for elected representatives they identified cleanliness, efficient municipal service delivery, traffic de-congestion & improved economy as key city priorities. Subsequently, these were incorporated through pan-city and ABD proposals and draft SCP of Round 3 was approved by MIC.                                                                             (refer Annexure 4.2 for SMC resolutions)d) Discussion with urban planners and sector experts☼   Sector experts also gave priority to these components. In their opinion, Satna required substantial improvements in municipal service delivery, safety & security situation & traffic condition to attract the anticipated investment in cement industries. ☼   Further they deliberated that since selected ABD is greenfield township with focus on employment generation, pan city should include measures to upgrade skill levels of existing & future work force as short term measure and such work force may be swiftly absorbed in new avenues of employment created under ABD. e) Discussion with suppliers/partners☼   Meeting with CISCO and discussions with other technology providers KPIT, ESRI, Hexagon, Oracle, Samsung, Philips, HPL etc also concluded that it is advisable to integrate critical service as a package (since they may share sensors) to economize & improve effectiveness of IT solutions for overall improvement in quality of life. ☼   The backbone network established for pan-city can later be used effectively to patch other services in future.☼   Considering the city profile & self assessment, with due consultations in citizens engagement & discussions with major stakeholders the top 4 systems & their smart solutions were selected for the pan-city proposal packaged in to 4 management solutions & 3 pan-city common ICT infrastructure to enable smart operations of these 4 management solutions.
	Continue on next page: ☼   The demand assessment for Satna SYNERGY Lab pan-city proposal was carried out through city profiling, city level self assessment & outcomes of citizen engagement by working out emerging issues, setting up goals & working out solutions to address those issues in governance & public services. The SSL pan-city proposal will help Satna to address following issues related to governance & delivery of public services1 –   Municipal service delivery1A –   Issues in municipal service delivery☼   Satna has enhanced its installed capacity in water supply to 59 MLD (sufficient for 2031 demand). The service levels remain low. (2 hrs per day supply & 42% coverage of household service connections) ☼   The system is highly inefficient in performance with water tariff being charged at flat
	undefined_18: rates & annual revenue recovery is just Rs 1.62 Crs (17.96% of Rs 9.02 Crs of water supply O&M expenses)☼   Though there is no tool to actually calculate non-revenue water (NRW) its has been estimated by SMC to be 35%☼   City doesn't have sewerage system. New sewerage system (with 3 STPs of 42 MLD & 495 Kms of network) is under implementation through AMRUT with a target of covering 90% of the city in 2 years.☼   In-spite of vast improvement in waste management system through SBM & recently commissioned integrated solid waste management (ISWM) ensuring 100% D2D collection, the actual cleanliness situation in the city has not improved much. The city is only able to collect & treat 90% of the waste being generated.☼   Since city doesn't have dedicated revenue source for sewerage & waste systems other than user charges collected from households for D2D waste collection, it needs efficiency to optimize expenses on the service delivery.☼   Air pollution is key issue due to atmospheric wastes of cement factories, (with the SPM & RSPM levels - 387.6 & 263.5 mic g/cum respectively, more than double the permissible limits). MPPCB has started monitoring air quality through two stations. ☼   71 % of citizens ranked issues related to municipal services & utilities delivery in top 4 priority areas for intervention. 1B –   Goals & Solutions for municipal service delivery☼   100% metering has been planned with notification of water supply byelaws by SMC & it is expected that the laying of distribution network, which is nearing completion will be able to achieve 90% connection coverage within 4 months.☼   The assets for waste management have already been created under SBM & ISWM, while sewerage system will be implemented under AMRUT in next one & half year. ☼   Goals (2022) & solutions proposed for core utilities of water supply, sewerage, storm water drainage together with monitoring & management of air quality are→   24X7 water supply, 100% metering with at least 25% re-use of recycled wastewater→   90% coverage of the households to sewerage system with decentralized treatment ensuring wastewater re-use.→   100% D2D collection/segregation at source, transportation & disposal of solid waste.→   100% recovery of O&M expenses through automation in billing & collection to enhance efficiency by 100% billing & 95% collection & levy of sewerage surcharge.→   reduction in NRW to 15%→   ICT monitoring, management & control of all core municipal services to improve efficiency in service delivery & optimization of O&M expenses by use of GIS based asset management, SCADA, flow meters enabled with sensor control & quality monitoring, water level sensors, leak detection sensors, smart metering, RFID technology, AVL/fleet management of waste vehicles, air quality monitoring sensors & treatment facility management systems .2 –   Public safety2A –   Issues in public safety☼   The registered cognizable crime under IPC in Satna were 6412 in 2016 (with crime rate of 287.67 against national avg of 218.67) [Satna Police 2016].☼   Rate of violent crimes were recorded to be 15.41 per 100000 population, crime against women accounted for 10% & violent crimes nearly 5% of total crimes☼   63 % of citizens ranked issues related to safety & security in top 4 priority areas☼   Further Citizens also stated lack of well-lit areas as a problem for road safety.☼   Safety & security situation may deter anticipated investment in the cement based 
	Impa ct_2: ☼   Improper functioning of system, resulting in non-delivery of desired outcomes and non-optimized returns on the revenue.☼   Adversely affect smooth roll out and also may result in public complaints regarding faults.☼   The compatibility issues may effect cost over-runs due to overhauling the systems to ensure compatibility 
	Likelihood: MODERATE☼   Since these modules have very short life - cycle and the systems keep continuously evolving with technological advancement and may show compatibility issues  
	Ri sk_2: 1. TECHNILOGICAL RISK (ICT)☼   Availability of required technology and compatibility issues with existing and new technology☼   Also the Technology for operation and management of C&CC is knowledge intensive and is based on proper mapping of system requirements and its implementation.
	Mitiga tion: ☼   Discussions with various system integrators & technology partners before going for procurement process to fix system requirements & specifications. It would help in understanding the complexities that can arrive during implementation ☼ Deployment of Technical Experts (ICT) in the PMU. Scope of PMU shall be program implementation rather than just procurement support☼ The contract for system integrator and Tech partner will ensure comprehensive coverage of O&M along with training & capacity  of SPV employees   
	Mitiga tionRow1: ☼   Strong Administrative Inter-Departmental coordination among line Departments will be ensured at SPV Board Level by including the department adminitration in the Board☼   Technical inter-departmental co-ordination will be ensured through setting up of Task Force for interdepartmental co-ordination to monitor the Project implementation in co-ordinated way and resolve day to day issues in implementation
	Impa ctRow1_3: ☼   Delay and Non-Implementation of some project Components, resulting in incomplete and non-comprehensive development of Project
	LikelihoodRow1_2: LOW -☼   with respect to State Govt departments for implementation of learning and skill management initiativesModerate☼   for agencies like MP Police, RTO etc. in Traffic management,  safety &  security management
	Ri skRow1_3: 2. INTER-DEPARTMENTAL COORDINATION: ☼   Collaboration between various Government agencies - SSL will invole efforts from various govt agencies such as SMC, MP Police, Dept of Education, Dept of Technical Education & Directorate of Skills.☼   Further the Command & Control Center targets to move multiple agencies and domains to a single platform for operation and management. This will require change in ‘business-as-usual’ to which resistance may develop.
	Ri skRow2_3: 3. FINANCIAL RISKS: ☼   Due to resistance to pay user charges on service delivery☼   Political resistance to levy of user charges due to improved services
	LikelihoodRow2_2: MODERATEIn poor localities there is always a risk of non-payment of user charges
	Impa ctRow2_3: ☼   Lead to inefficient services and non-recovery of Life cycle cost
	Mitiga tionRow2: ☼   While designing the system, social organizations and NGO’s should be involved for counselling of citizens ☼   Strong agreement with Mayor and local MLAs at planning stage itself.Buy-in from State government about plan requirements.☼   Ensuring participation of Mayor & elected representatives as an advisory forum in the decision making of SPV.☼   Subsidized  user charges may be imposed in poor localities and SPV may compensate for the subsidy through surplus operational surplus revenues from greenfield ABD
	MitigationRow1_3: ☼  To mitigate the issue a comprehensive citizens engagement programme with defined mechanism on both on-line and offline mediums are proposed with dedicated portal and MIS for data farming acquired through both modes   ☼  Citizen’s Awareness and Digital Literacy programmes will be carried out to lessen the digital divide among citizens
	Impa ctRow1_4: ☼   Non-delivery of desired levels of outcome. The success of the initiative depends upon the citizen awareness and participation
	LikelihoodRow1_3: MODERATE
	Ri skRow1_4: 4. CITIZENS WHO ARE NOT TECH-SAVVY☼   Citizens who are not Tech-savy may not be able to get sufficient benefits from the Project delivery
	Ri skRow2_4: 
	LikelihoodRow2_3: 
	Impa ctRow2_4: 
	MitigationRow2_3: 
	undefined_19: with the best features in the Indian context have been considered in detail→    Mumbai, uses centrally coordinated traffic signal using real-time data collected through detectors to maximise traffic flow, reduce congestion and reduce junction stops and delays to suit traffic conditions at different time of the day. ☼   Utilities & environment management→    Various best practices & frugal systems in utilities & environment management  were studied and analyzed for their costs, benefits and outcomes like →    Jerusalem and Netanya water utilities monitor their water network in near real time by network asset management to achive control on NRW. ☼   Learning and Skill Management→    Busan Metropolitan Government by connecting citizens, educational institutions, government agencies, & industry, for cloud-based system designed to create 3500 job opportunities & 300 start-up companies focused on mobile application development. Urban youth as developers were provided with physical workspaces, such as project and meeting rooms, shared application development, cloud platforms & access to municipal data. The developers created innovative applications that help improve city operations, quality of life, and citizen access to services.☼ The proposed SSL would result in achieving more with less investment & improve the governance and service delivery. This is a service model that is measurable, scalable and replicable in other civic services ensuring better service delivery.
	2_4: i) Digital India – E-pathshala, E-Kranti Name of the Projects under ConvergenceSATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A31 – Learning and Skill Managementii) Start-up India – Atal Innovation Mission Name of the Projects under ConvergenceSATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A31 – Learning and Skill Management
	2_41: ☼   Financial Resources Convergence up to 50% of Cost (Rs 1.60 Crs from GoI as grants) for smart classrooms & up to 33% of Cost (Rs 0.05 Crs from GoI as grants) for Wi-Fi hotspots in schools. ☼   Operational, Functional & HR Convergence through National Informatics Center (NIC)☼   Financial Resources Convergence up to an extent of Rs 10 Lakhs per lab for Atal Tinkering labs in schools (Rs 1.06 Crs). ☼   Operational, Functional & HR Convergence through National Informatics Center (NIC)
	3_31: ☼   Financial resources convergence has not been proposed ☼ Convergence of Human resources - CLTC/PIU established under AMRUT & SBM will be used for implementation of Automation in Water Management and Solid Waste Management through use of ICT components.
	3_3: Atal Mission for Rejuvenation and Urban Transformation (AMRUT), Swachh Bharat Mission (SBM) & Integrated Solid Waste Management (ISWM) on Cluster-based model of GoMPName of the Projects under ConvergenceSATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A28 – Utilities & Environment Management
	4_4: Skill India - National Urban Livelihood Mission (NULM) & Kaushalam, GoMP Name of the Projects under ConvergenceSATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A31 – Learning and Skill Management
	4_41: ☼   Financial Resources Convergence of Rs 0.10 Crs from GoI as grants for City Livelihood Center under NULM. ☼   Convergence of HR, Training Infrastructure & Equipment & Partners, fiscal & tax incentives for Trainee’s & Training Partners/Providers (Skill India/Kaushalam, GoMP) for Learning and Skill Management Initiatives under A31.
	5_71: ☼   Functional and operational convergence with these initiatives for surveillance and monitoring for safety and security activity☼     Safe Cities Monitoring Program includes Security surveillance system, PCR vans mounted with surveillance system, and Central CCTV Control Room.☼     The system is partially implemented with 33 centrally monitored CCTV cameras for 24X7 surveillance☼     The ‘Safe Cities Initiative is a DFID supported programme aimed at reducing violence against women (VAW) in private and public spheres and creating an evidence base of effective strategies to prevent and address VAW at the community level☼   The initiative will be integrated with Safety and Security Management Activity of SSL as an input for ICT based service delivery
	5_7: Safe Cities Monitoring Program and DFID supported Safe Cities initiative for reducing violence against women.Name of the Projects under ConvergenceIntegration proposed with SATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)b) Activity – A27 – Multi-purpose dedicated Backbone OFC (optical fibre cables) Communication Network integrated with Low Power Wide Area Wireless Sensor Network (LPWAN)c) Activity – A29 – Safety & Security Managementd) Activity – A32 – Information Dissemination and Universal Payment Card
	6_3: DIAL 100 initiative of MP PoliceName of the Projects under ConvergenceIntegration proposed with SATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)b) Activity – A27 – Multi-purpose dedicated Backbone OFC (optical fibre cables) Communication Network integrated with Low Power Wide Area Wireless Sensor Network (LPWAN)c) Activity – A29 – Safety & Security Managementd) Activity – A32 – Information Dissemination and Universal Payment Card
	6_31: ☼   Functional and operational convergence with this initiatives for surveillance and monitoring for safety and security activity as incidence response system module☼   Dial 100 initiative includes GIS mapping, CAD (Computer aided dispatch) and GPS enabled first response vehicles to attend & handle public distress calls on any incidence☼   the initiative is in operation in Satna with 25 GPS enabled PCR vehicles☼   The initiative will be integrated with Safety and Security Management Activity of Satna Synergy Lab  Pan-city Proposal as an input as well as actions under ICT based service delivery
	7_31: ☼   functional and financial convergence will be achieved with the proposed activities as per the common goals and objectives
	7_3: Convergence with Other GoI and GoMP Schemes and Programmes
	undefined_20: with a dedicated portal & MIS for data management. The Advisory forum with citizen's representation will ensure regular citizens input in the implementation & operation of SSL.2.    PREPAREDNESS WITH PUBLIC SERVICE INFRASTRUCTURE IN PLACE☼   The majority of public service infrastructure like water supply, solid waste & air quality is in place and commissioning of e-nagarpalika & Dial100 have provided much needed preparedness for incorporation of ICT layer to improve the efficiency of public service delivery. Sewerage system will take another 1 & half years to get fully implemented.☼   SSL deployment is proposed in a incremental manner, giving due considerations to the preparedness. Delay in putting up compatible infrastructure in place for any module will only delay the particular module, while all other the modules will be deployed swiftly. 3.    IMPEMENTATION MODEL☼   SSL being a technology driven intervention it requires a robust implementation model. The SSL operations is technical know-how intensive task, which may not be able to be operated departmentally, even with training & handholding for a substantial period☼   SSL modules have shorter life-cycle of 5 years & may require upgradation there after. Thus SSL modules will be implemented on comprehensive turnkey & operation contract on service fees & not as a procurement of assets & delivery contract. The period of such contract will be deployment period + 5 years operation & management contract, which will be sufficient to mitigate the paucity of technical know-how with SPV.
	wor ds: ►   SHORT-TERM SCENARIO (YEAR 1 - 2017-18)☼   Wireless com. network will be commissioned with C&CC in a makeshift arrangement through commercially available cloud services, Integration with e-nagarpalika & Dial100 will be done. Automation activities under water supply, solid waste & air quality will be delivered along with information dissemination modules.☼   Citizens engagement & digital literacy programs will start delivering outcomes. Livelihood center will be established, commissioning all learning & skill management initiatives►   MEDIUM-TERM SCENARIO (After YEAR 3 - 2019-20)☼   Fully functional C&CC with OFC/wireless com. network will be deployed to start operation of utilities & environment management, and learning & skill management along with the related information dissemination modules. The universal payment card will be operational for payments of all municipal and city services☼   Planning for future pan-city in other sectors conceived through citizens engagement will be started►   LONG-TERM SCENARIO (Beyond YEAR 5 - 2020-21)☼   The deployments in the safety & security and traffic management modules will be completed along with the related information dissemination modules☼   Integration with future pan-city proposal in other sectors will commence
	deli very o ve ral: Satna SYNERGY Lab (SSL) pan-city proposal will improve municipal functioning, processing time of municipal services, access to information & transparency, leading to good governance. Specific measurable impacts are:☼   Comprehensive citizens engagement programme will continuously keep citizens part of municipal decision making, policy & plan formulation ☼   Transparency in governance as data related to municipal services, safety & security and traffic along with information on municipal policies, strategies, plans & projects are put in public domain, through use of various online & offline platforms☼   System will ensure exemplary two-way G2C & C2G communication helping swift grievance redressal & service delivery ☼   Improved G2G communication with proficient human resource management leading to increase in productivity of municipal functioning☼   Digital literacy & citizens awareness programmes will ensure increased use of mobile/web applications by its citizens for all kind of citizen services☼   Enhancement of municipal revenue base due to automation in billing & collection (100% billing & 95% collection of taxes and other municipal revenues) 
	morbi dity: Satna SYNERGY Lab (SSL) pan-city proposal will increase efficiency, reliability, convenience & economy in public services. Specific measurable impacts are:☼   Aggregation along with tracking, monitoring & control of public services in city dash board at C&CC will create ease in fixing problems & reduce response time for grievances with overall improvement in monitoring efficiency of public service infrastructure & delivery☼   Optimization of cost on O&M on public services through SCADA, GIS based asset management & other ICT features along with Improved revenues from public services due to automation in billing & collection (100% recovery of O&M, 100% billing & 95% collection of fees & user charges etc for public services) ☼   Increased safety & security especially for women, children, elderly & differently abled☼   Solar powered LED street lights with ambient light sensors will help cut energy consumption & operations costs by 65  percent. ☼   Environment monitoring will help take corrective & mitigation measures for overall reduction in air pollution☼   Traffic: smooth traffic flow, increased travel speeds; reduction in congestion, travel time, accidents & pollution levels. Better road/traffic safety especially for pedestrian & NMT users due to traffic violation detection & e-challan to ensure traffic enforcement.
	Bas eline as onIndicator: 
	Bas eline as on4: Greenfield ABD Not Applicable
	Indicator4: A1-A3 - % Area under Mixed UseA1-A3 - Employment generationA1-A3 - No of Housing UnitsA1-A3 - % of affordable housing dwelling units (DUs) for EWS & LIGA1-A3 - % of Builtup area (BUA) in green buildingsA1-A3 - % BUA practicing rain water harvesting
	Activitycomponent4: PROVIDING UBER LIVING & SUSTAINABLE ECONOMY – AREA BASED DEVELOPMENT (PULSE – ABD) PROPOSALA   "CORE PRECINCT" – MIXED-USE TRANSIT ORIENTED DEVELOPMENTActivity – A1-A3 – Mixed-use TOD Community along "The Spine"A1 – through SPV investment in 1st 3 yearsA2 – through PPP investment on Net Built-up Area available basis in 1st 5 yearsA3 – through PPP investment on Gross Plotted Area available basis within up to 15 years
	Targe t4: A1-A3 - 26.98% of NPA in ABDA1-A3 - 3,398 by 202211,326 by 2032A1-A3 - 1,388 by 20224,626 by 2032 A1-A3 - 70 % 971 DUs by 20223,238 DUs by 2032A1-A3 - 81.82% except EWS units & social amenitiesA1-A3 - 100% of BUA
	Re sour ces rda: 1. Financial Resources (Rs)A1 - 198.46 CrsA2 - 9.18 CrsA3 - NilConvergenceA1-A3 - PMAY & PPP2 Human resourcesA1 - SPV &A2-A3 - PPP Partner for Parcels of Mixed Use TOD Development, RWAs/Condominiums for O&M of all activities
	Like lyda: A1 Start - Year 1, ends - Year 3A2 Start - Year 3, ends - Year 5A3 Start - Year 5, ends Year 15 A1 will be operational by 2019-20, A2 by 2021-22 & A3 from 2023-24 onwards in phases up to 2031-32
	sdfdaff: A4 Start - Year 1, ends - Year 2A5 Start - Year 3, ends - Year 5A4 will be operational by 2018-19A5 will be operational by 2021-22A4-A5 - establishment of industrial units will starts from 2019-2020
	Activitycomponendadf: B   "BASE PRECINCT" – MULTI-PRODUCT INDUSTRIAL PARKActivity – A4-A5 – Multi-product industrial park for small & medium-scale (MSI & SSI) non-polluting industriesA4 – Local infrastructure development through SPV investment in 1st 2 years & investment by private industrialists within 5 yearsA5 – Local infrastructure through PPP investment on Gross Plotted Area available basis in 1st 5 years & investment by private industrialists within up to 15 years
	Iffa: A4-A5 - No of MSIsA4-A5 - No of SSIsA4-A5 - Investments in industrial unitsA4-A5 - Employment generation
	Bas elinet5ra: Greenfield ABD Not Applicable
	Targed: A4-A5 - 16 by 202252 by 2032A4-A5 - 36 by 2022121 by 2032A4-A5 - Rs 400 Crs by 2022Rs 1250 Crs by 2032 (present value)A4-A5 - 1,141 by 20223,803 by 2032
	Re sour ces re quire d4: 1. Financial Resources (Rs)A4 - 16.76 CrsA5 - NilConvergenceA4-A5 - MIIUS, MP industrial investment promotion policy 2014, PPP & Private investment2 Human resourcesA4 - SPV & MPAKVN for O&MA5 - PPP Partner & MPAKVN for O&M
	Activitycomponent3: C   "SENSES PRECINCT" – MEDIUM DENSITY RESIDENTIAL NEIGHBORHOODS Activity – A6-A8 – Medium density walkable Residential Neighborhoods in Transition  ZoneA6 – through SPV investment in 1st five yearsA7 – through PPP investment on Net Built-up Area available basis in 1st five yearsA8 – through PPP investment/Private land owners on Gross Plotted Area available basis within up to 15 years
	Indicator3: A6-A8 - % of NPA in ABDA6-A8 - No of Housing UnitsA6-A8 - % of affordable housing dwelling units (DUs) for EWS & LIGA6-A8 - % of Builtup area (BUA) in green buildingsA6-A8 - % BUA practicing rain water harvesting
	Bas eline as on3: Greenfield ABD Not Applicable
	Targe t3: A6-A8 - 45.57% of NPA in ABDA6-A8 - 2,968 by 20229,895 by 2032 A6-A8 - 75 % 2,078 DUs by 20226,926 DUs by 2032A6-A8 - 82.73% except EWS units & social amenitiesA6-A8 - 100% of BUA
	Re sour ces re quire d3: 1. Financial Resources (Rs)A6 - 164.60 CrsA7 - 9.93 CrsA8 - NilConvergenceA6-A8 - PMAY & PPP2 Human resourcesA6 - SPV &A7-A8 - PPP Partner for SPV land bank & Pvt land owners for compensatory Land RWAs for O&M
	Like ly date of comple tdff: A6 Start - Year 3, ends - Year 5A7 Start - Year 4 ends - Year 4A8 Start - Year 5, ends Year 15 A6 - A7 will be operational by 2021-22, & A8 from 2022-23 onwards in phases up to 2031-32 
	Like ly date of comple tion4: A9-A10 Start - Year 3, ends - Year 4A11-A12 Start - Year 4 ends - Year 5A9-A10 will be operational by 2020-21,& A11-A12 will be operational by 2021-22,
	Activitycomponent41: D   "SOUL PRECINCT" – RECREATIONAL GREEN NETWORKSActivity – A9 – Baghelkhand art & craft centre - workshops, studios, exhibition area, OAT & interpretation centerActivity – A10 – Lake "Nectar" development - Promenade boating, light & sound show Activity – A11 – "Synthesis" - Fitness & wellness center  classrooms workshops, studios, staying, OAT, auditorium, naturopathy center, sports complex, botanical garden & urban forestActivity – A12 – Canal front development - Promenade, pathways, cycle tracksEntirely through SPV investment in 1st 5 years
	Indicator41: A9-A12 - area of city level Public Open Spaces (POSs)A9-A12 - % area of city level POSA9-A12 - area of local/sector level POSsA9-A12 - % of area under local/sector level POSsA9-A12 - per capita POSs (sqm/person)
	Bas eline as on41: Greenfield ABD Not Applicable
	Targe t41: A9-A12 - 135.18 AcresA9-A12 - 20.42% of ABD AreaA9-A12 - 87.23 AcresA9-A12 - 19.07% of gross plotted area of ABDA9-A12 - total12.4 sqm/person7.53 sqm/person for city level & 4.86 sqm/person for local/sector level
	Re sour ces re quire d41: 1. Financial Resources (Rs)A9 - 21.55 CrsA10 - 10.57 CrsA11 - 41.27 CrsA12 - 15.14 CrsConvergenceA9-A10 - MoT&C, GoI, CSR & PPPA11-A12 - AYUSH, SSP & CSR2 Human resourcesA9-A10 - SPV & PPP partner in O&M of few componentsA11-A12 - SPV & Social sector in O&M of few components
	Activitycomponent5: E   "LIFE CELLS PRECINCT" – ECONOMIC, INSTITUTIONAL & SOCIAL INFRASTRUCTUREActivity – A13 – Economic infrastructure 1 Vocational & industrial training institute (VTIs & ITIs) each, 4 Incubation centers, 4 Skill development centers 5 working women hostels & dormitories/night shelters eachActivity – A14 – Institutional infrastructure Govt office complex for district level para-statal agencies,  4 public facilitation centers, Pan–city proposal – Command & Control Center & SPV office Activity – A15 – Social infrastructureEducation, Health & Sociocultural facilitiesEntirely through SPV investment in 1st 5 years
	Indicator5: A13 - training cap. of VTIs & ITIsA13 - Incubation capacityA13 - Skill development cap.A14 - Govt office complexA15 - Education facilitiesA15 - Health facilitiesA15 - Sociocultural facilities
	Bas eline as on5: Greenfield ABD Not Applicable
	Targe t5: A13 - 1,600 youths/yearA13 - 800 entrepreneur/year A13 - 1,000 workforce/yearA14 - 15,000 sqmA15 - 9 Nursery, 5 primary & 4 Sen Sec Schools with smart facilitiesA15 - 80 beds hospitalA15 - 5 Comm. rooms, 2 Comm halls & library
	Re sour ces re quire d5: 1. Financial Resources (Rs)A13 - 31.00 CrsA14 - 46.29 CrsA15 - 71.49 CrsConvergenceA13 - Start-up India, Skill India CSP & SSPA15 - Start-up India, Digital India - e-Pathshala, CSP & SSP2 Human resourcesA13 & A15 - SPV & Social, Corporate, schools, RWAs for operationA14 - SPV
	Like ly date of comple tion5: A13 Start - Year 1, ends - Year 2A14 Start - Year 2 ends - Year 3A15 Start - Year 4 ends - Year 5A13 will be operational by 2018-19,A14 will be operational by 2019-20,&A15 will be operational by 2021-22
	Activitycomponent4_2: F   PROJECT "SPINE" –  TRANSIT CORRIDOR & FACILITIES Activity – A16 – Development of arterial roads, sub-arterial roads & collector streets Activity – A17 – Other urban mobility componentsProject Spine entirely through SPV investment in 1st 5 yearsG   PROJECT "NERVES" – SMART PHYSICAL INFRASTRUCTUREActivity – A18 – 24X7 Water supply Activity – A19 – Wastewater treatment, storm water management & reuse [CONTINUED]
	Indicator4_2: A16 - High cap bus system in kmsA16 - % of major roads with NMV lanes & footpathA17 - No of  mid- block pedestrian crossingA17 - No of PBS bikes & e-rickshawA18 - Duration of Water SupplyA18 - % coverage with smart metersA19 - Sewerage Network Coverage
	Bas eline as on4_2: Greenfield ABD Not Applicable
	Targe t4_2: A16 - 6.35 KmsA16 - 100% of major Roads (14.67 Kms)A17 - 25 table top crossingsA17 - 500 PBS Bikes & 50 e-rickshawsA18 - 24/7 Water SupplyA18 -100% (3175 smart meters)A19 - 100 % of ABD properties(36.47 Kms)
	Re sour ces re quire d4_2: 1. Financial Resources (Rs)A16 - 96.52 CrsA17 - 20.41 CrsA18 - 34.25 CrsConvergenceA16-A17 - SCDF, DUTF & Pan-city proposalA18 - AMRUT & Pan-city proposal2 Human resourcesA16 & A17 - SPV & PPP Partner for operation of PBS & e-rickshawA18 - SPV
	Activitycomponent5_2: [CONTINUED FROM PREVIOUS]Activity – A19 – Wastewater treatment, storm water management & reuse Activity – A20 – Solid waste management Activity – A21 – 24X7 Power supply [CONTINUED]
	Indicator5_2: A19 - DEWATS systems & extent of wastewater re-useA19 - % of roads with SWDsA20 - % waste collectionA20 - Disposal of solid wasteA21 -No of smart sub-stationsA21 - % coverage with smart meters
	Bas eline as on5_2: Greenfield ABD Not Applicable
	Targe t5_2: A19 - 12 mld (3 nos), re-use of 10.6 mld, 42.15% savingA19 - 100% (36.47 Kms)A20 - 100% D2D with segregationA20 - Org waste in bio-digester & in-org in waste to energy plantA21 - 14 Nos with SCADA & smart gridA21 - 100 % (5296 Nos)
	Re sour ces re quire d5_2: 1. Financial Resources (Rs)A19 - 80.59 CrsA20 - 1.96 CrsA21 - 207.99 CrsConvergenceA19 - AMRUT & Pan-city proposalA20 - SBM, SCDF, PPP & Pan-city proposalA21 - IPDS, NSG & NSM2 Human resourcesA19 - SPV, A20 - SPV & ISWM PPP partner for O&MA21 - SPV & DISCOM for O&M
	Activitycomponent6: [CONTINUED FROM PREVIOUS]Activity – A21 – 24X7 Power supply Activity – A22 – Gas Distribution Activity – A23 – Street lighting, security & surveillance Activity – A24 – Telecom & IT connectivity Activity – A25 – Underground utility ductProject Nerves entirely through SPV investment in 1st 5 years
	Indicator6: A21 - Solar power generation as % of energy demandA22 - % Gas  Network coverageA23 - Solar LED Street lighting A23 - Surveillance camerasA23 - Availability of Fire HydrantsA24 - Public Wi-FiA25 - % of roads with utilities in underground duct
	Bas eline as on6: Greenfield ABD Not Applicable
	Targe t6: A21 - 31.17 Mwh/day 52.23% of the domestic power demand A22 - 100%(36.47 Kms)A23 - 100%(2141 Nos)A23 - 423 NosA23 - Atleast 1 in each of the 100 Meter radius A24 -2 Nos range 250m radiusA25 - 100%(36.47 Kms)
	Re sour ces re quire d6: 1. Financial Resources (Rs)A22 - 19.51 CrsA23 - 32.83 CrsA24 - 7.00 CrsA25 - 34.11 CrsConvergenceA22 -CGD networkA23 - SCDF & Pan-city proposalA24 - Telecom co. for Tel lines & Pan-city proposal2 Human resourcesA22 - GAIL, A23 - SPV & MP police for operation of surveillance A24 - Telecom co A25 - SPV
	Like ly date of comple tion6: A22 Starts & ends - Year 5A23 Start - Year 4 ends - Year 5A24 Start & ends - Year 4A25 Start - Year 1 ends - Year 2A22 & A23 will be operational by 2021-22,A24 will be operational by 2020-21&A25 will be operational by 2018-19
	Activitycomponent4_3: Activity – A30 – Traffic ManagementA30.1 - Traffic Signalization Automated Traffic SignalsTraffic Junctions  Flow Monitoring SensorsAutomated Traffic Signal Control System (ATCS)- SoftwareA30.2 - Traffic Violations DetectionCamera & Sensors for security/traffic surveillanceTraffic Violations Detection System (TVDS) - E-Challan
	Indicator4_3: A30 - No of Automated traffic signalsA30 - No of Flow Monitoring SensorsA30 - No of security/traffic surveillance camera'sA30 - Availability of traffic violation detection system
	Bas eline as on4_3: A30 - nil only 5 locations with conventional signalsA30 - NilA30 - 33 NosA30 - Not available
	Targe t4_3: A30 - 25 intersectionsA30 - 400 Nos(average 16 @ each intersection)A29 - 962 Nos sensor camera'sA30 - Traffic Violations Detection System (TVDS) - E-Challan with video analytics
	Re sour ces re quire d4_3: 1. Financial Resources (Rs)A30 - 36.50 Crs,ConvergenceA30 - DUTFIntegration with -  Safe cities/Dial100 & MP Police 2 Human resourcesA30 - SPV/Tech  partner for operation, capacity building & trainingMP Police in operation
	Activitycomponent5_3: Activity – A31 – Learning and Skill ManagementActivity – A31.1 - Satna StartSMARTUse of Govt schools for e-learning & skill developmentActivity – A31.2 - Smart Facilities & Atal Tinkering Labs in Govt SchoolsActivity – A31.3 - Establishment of City Livelihood Center (CHC)Activity – A31.4 - ICT Infrastructure for Govt Colleges, ITI & Polytechnics Skill upgradation
	Indicator5_3: A31 - No of schools for Satna StartSMARTA31 - No of schools with smart facilitiesA31 - availability of City Livelihood CenterA31 - No of  Govt Colleges, ITI & Polytechnics with state-of-art ICT infrastructure for skill upgradation
	Bas eline as on5_3: A31 - NilA31 - NilA31 - Not availableA31 - Nil
	Targe t5_3: A31 - 16 govt schools under Satna StartSMARTA31 - 16 govt schools with smart class rooms, wi-fi & tinkering labsA31 - 1 equiped CHCA31 - 4, 1 college2 politechnics & 1 ITI
	Re sour ces re quire d5_3: 1. Financial Resources (Rs)A31 - 25.56 Crs,ConvergenceA31 - Start-up India, Skill India, NULM, Kaushalam, GoMP, Digital India - e-Pathshala 2 Human resourcesA31 - SPV, NGOs, Schools, colleges, Institutes, & Directorate of Skills GoMP for operations & training
	Activitycomponent61: Activity – A32 – Information Dissemination and Universal Payment CardActivity – A32.1 - Public Wi-Fi hotspotActivity – A32.2 - Web portal & MIS for citizen's engagement & information dissemination (ID)Activity – A32.3 - Mobile Apps - Integrated App, service specific App & User specific App Activity – A32.4 - Customer Care & Grievance Redressal SystemActivity – A32.5 - Dynamic message signs (DMS) for IDActivity – A32.6 - Citizen's awareness & digital literacy programmes Activity – A32.7 - Universal Payment e-Card & Gateway
	Indicator61: A32 - No of Public Wi-Fi hotspotA32 - City specific web portalsA32 - City specific Mobile AppsA32 - Customer care, emergency services & grievance redressal call centerA32 - No of DMS for IDA32 - Universal Payment e-Card
	Bas eline as on61: A32 - NilA32 - SMC & dist. admin websiteA32 - Swachh bharat appA32 - Dial100 & 108A32 - NilA32 - Not available
	Targe t61: A32 - 5 NoslA32 - One integrated web portal for allA32 - Integrated app, service specific & user specific appA32 - universal emergency number & service one No & call center for all serviceA32 - 362 at keylocations  A32 - one card & gateway for all citizen payments
	Re sour ces re quire d61: 1. Financial Resources (Rs)A32 - 50.39 Crs,ConvergenceA32 - Digital India - e-Gov, e-Kranti, Integration with - e-Nagarpalika, Pay.gov, Rupay payment gateways2 Human resourcesA32 - SPV/Tech  partner for operation, capacity building & training
	undefined_21: have enhanced last mile connectivity in the ABD.☼   The central command & control center has been fully operational with all the modules of environment, utilities, safety, security & traffic management along with information dissemination features. Information dissemination module has enhanced traffic, safety, security & utilities situation of satna along with citizen oriented, efficient, prudent & well informed urban governance and service delivery. Universal payment card has been made functional for use with all municipal & transport services payments.►   LONG-TERM SCENARIO (beyond YEAR 10 - 2026-27)☼   The PULSE-ABD has become a preferred destination to “work, stay and recreate”. It has provided diverse economic base for satna city with employment opportunities for all skill levels along with affordable housing options with sustained work to home relation in compact, walkable, mixed-use and sustainable neighborhoods.☼   It is continuously promoting entrepreneurship development for skilled work force & skill upgradtion of immigrating un-skilled labour.☼   It has become heart of future ready Satna & serving as light house of aspired quality of life for rest of the city. The detailed phasing of investments & scheduling of activities have been presented in the chart provided under Annexure 3.18. 
	Combo Box4: [Yes]
	Combo Box41: [Yes]
	Combo Box42: [Yes]
	Combo Box43: [Yes]
	Combo Box44: [Yes]
	Combo Box45: [Yes]
	Combo Box46: [Yes]
	Acti vity Component4: D   "SOUL PRECINCT" – RECREATIONAL GREEN NETWORKSActivity – A9 – Baghelkhand art & craft centreActivity – A10 – Lake "Nectar" development Activity – A11 – "Synthesis" - Fitness & wellness center  Activity – A12 – Canal front developmentINTEGRATIONwith information dissemination & universal payment card module of Satna SYNERGY Lab (SSL) Pan-city Proposal
	organization_2: 1. SPV2. PPP Partner/Social Sector Participation (SSP)Partner3. Corporate Companies
	responsibility_2: 1. Planning & Project Development, Project Funding & Project Implementation, Supervision & Monitoring, O&M of Non-PPP/SSP sub-activities of A9, A10, A11 & A122. Part funding, O&M, Management of PPP/SSP sub-activities - boating, light & sound show, fitness & wellness center, naturopathy center & sports complex of A10 & A11 on Management Contracts3. CSR Funding
	Acti vity Component5: E   "LIFE CELLS PRECINCT" – ECONOMIC, INSTITUTIONAL & SOCIAL INFRASTRUCTUREActivity – A13 – Economic infrastructure Activity – A14 – Institutional infrastructure Activity – A15 – Social infrastructureINTEGRATIONwith Learning & Skill Management Activity & use of C&CC, information dissemination & universal payment card module of Satna SYNERGY Lab (SSL) Pan-city Proposal(refer Annexure 4.19, 4.23, 4.24, 4.40 for MoUs and Letter of support)
	undefined_24: 1. SPV2. Corporate Sector Participation (CSP) Partner/SSP Partner/Dept of Health & Family Welfare GoMP/Education Dept, GoMP/Directorate of skills GoMP/Training Partners3. Corporate Companies
	undefined_241: 1. Planning & Project Development, Project Funding & Project Implementation, Supervision & Monitoring, O&M of Non-CSP/SSP sub-activities of A13, A14 & A15 2. Part funding, O&M, Management of CSP/SSP sub-activities - Economic Infrastructure, Schools, Community Hall & Library of A13 & A15 on Management Contracts3. CSR Funding
	Acti vity Component6: F   PROJECT "SPINE" –  TRANSIT CORRIDOR & FACILITIES Activity – A16 – Development of arterial roads, sub-arterial roads & collector streets Activity – A17 – Other urban mobility componentsINTEGRATIONwith Traffic Management Activity & use of command & control center, information dissemination & universal payment card module of Satna SYNERGY Lab (SSL) Pan-city Proposal(Refer Annexure 4.32 for MoU)
	undefined_25: 1. SPV2. Satna Municipal Corporation (SMC)3. Police Department, GoMP4. PPP Partner/ Concessionaire
	undefined_251: 1. Planning & Project Development, Project Funding and O&M of all Non-PPP sub-activities of A16 & A172. Project Implementation, Supervision & Monitoring of all Non-PPP sub-activities of A16 & A17 3. Traffic Management 4. O&M, Management of PPP sub-activities - e-rickshaws, public bike scheme of A17 on Management Contracts
	Acti vity Component7: G   PROJECT "NERVES" – SMART PHYSICAL INFRASTRUCTUREActivity – A18 – 24X7 Water supply Activity – A19 – Wastewater treatment, storm water management & reuse Activity – A25 – Underground utility ductINTEGRATIONwith Utilities & Environment Management Activity & use of command & control center, information dissemination & universal payment card module of Satna SYNERGY Lab (SSL) Pan-city Proposal(refer Annexure 4.25 for MoU)
	undefined_26440: 1. SPV2. Satna Municipal Corporation (SMC)3. Madhya Pradesh Pollution Control Board (MPPCB)
	undefined_264a0: 1. Planning & Project Development, Project Funding and O&M of all activities of A18, A19 & A252. Project Implementation, Supervision & Monitoring for all activities of A18, A19 & A253. Water/wastewater quality monitoring in Activities A18 & A19
	daga: G   PROJECT "NERVES" – SMART PHYSICAL INFRASTRUCTUREActivity – A20 – Solid waste management Activity – A23 – Street lighting, security & surveillance INTEGRATIONwith Utilities & Environment Management, Safety & Security Management Activity & use of command & control center, information dissemination & universal payment card module of Satna SYNERGY Lab (SSL) Pan-city Proposal
	fagf1: 1. SPV2. PPP Partner/ Concessionaire (ISWM)3. Police Department, GoMP4. MPPCB
	hhd: 1. Planning & Project Development, Project Funding, Project Implementation, Supervision & Monitoring of all activities, O&M of Street lighting activities of A232. O&M of Solid waste management on Management Contract3. O&M of Safety & security management4. Waste treatment monitoring 
	Agtg: G   PROJECT "NERVES" – SMART PHYSICAL INFRASTRUCTUREActivity – A21 – 24X7 Power supply Activity – A22 – Gas DistributionActivity – A24 – Telecom & IT connectivity INTEGRATIONwith use of command & control center, information dissemination & universal payment card module of Satna SYNERGY Lab (SSL) Pan-city Proposal
	ygs: 1. SPV2. MPKVVCL-DISCOM3. Gas Service Provider/GAIL4. BSNL/Telecom Co.
	yggs: 1. Planning & Development of all activities, Project Funding & Implementation of A21 & W-Fi hotspot activity of A24 & O&M of W-Fi hotspot activity of A242. Supervision & Monitoring, O&M of all activities in A213. Project funding, Implementation & O&M of Gas Distribution in A224. Project funding, Implementation & O&M of Telecom Lines in A24
	hfd: SATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALActivity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)Activity – A27 – Multi-purpose dedicated Backbone OFC (optical fibre cables) Communication Network integrated with Low Power Wide Area Wireless Sensor Network (LPWAN)Activity – A31 – Learning and Skill ManagementActivity – A32 – Information Dissemination and Universal Payment Card
	gtr5t: 1. SPV2. Information Technology Partner3. Directorate of skills, GoMP/Dept of Tech Education, GoMP/Govt Colleges/ITIs/Politechnics4. Payment Gateway/Paygov/Rupay
	yts: 1. Project Funding, Planning and Project Development, Project ImplementationSupervision & Monitoring of A26, A27, A31 & A322. Operation & Management of all ICT Infrastructure of all SSL Activities except A313. Operation & Management of Learning & Skill management   ICT Infrastructure of A314. Management of Electronic Payments in A32
	yta: SATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALActivity – A28 – Utilities & Environment ManagementActivity – A29 – Safety & Security ManagementActivity – A30 – Traffic Management
	hfgdf: 1. SPV2. Satna Municipal Corporation (SMC)3. Information Technology Partner 3. Police Department, GoMP
	gfghg: 1. Project Funding, Planning, Project Development,  Implementation, Supervision & Monitoring of A28, A29 & A302. Management of utilities & environment of A28 & O&M of street lights of A293. Operation & Management of all ICT Infrastructure of all SSL Activities except street lighting of A294. Traffic, Safety & Security Management of A29 & A30 
	Acti vity Compone nt12: A   "CORE PRECINCT" – MIXED-USE TRANSIT ORIENTED DEVELOPMENTActivity – A2 – Mixed-use TOD Community along "The Spine" on PPP Mode - Net Built-up Area basisActivity – A3 – Mixed-use TOD Community along "The Spine" on PPP Mode - Gross Plotted Area basis
	organization_4: PPP Partner/ Concessionaire to be identified for Mixed use TOD Development for implementation A2 and A3 under Supervision & monitoring control of SPV
	organization_41: PPP Type - DBFOT Concession - Financing of the project & Implementation- Pre-decided product mix; % of built-up across uses, Nos & size of housing units to ensure 70% affordable housing for EWS/LIG   - Disposal of commercial units, housing units to earn considerations- Paying premium to SPV (on  net built-up area/gross plotted area basis)- O&M, management of assets up to inception of RWs/ Commercial Condominiums 
	Acti vity Compone nt2: B   "BASE PRECINCT" – MULTI-PRODUCT INDUSTRIAL PARKActivity – A5 – Multi-product industrial park for small & medium-scale (MSI & SSI) non-polluting industries on PPP Mode - Gross Plotted Area basis
	undefined_29: PPP Partner/ Concessionaire to be identified for Multi-product industrial park for small & medium-scale for implementation A5 under Supervision & monitoring control of MPAKVN & SPV
	undefined_291: PPP Type - DBFOT Concession - Financing of the project & Implementation- Pre-decided product mix; % No of MSIs and SSIs to ensure equal opportunities  - Disposal of industrial plots to earn considerations- Paying premium to SPV (on  gross plotted area basis)- O&M, management of assets up to transfer of the industrial park to MPAKVN for Operation, Maintenance and Management 
	Acti vity Compone nt3: C   "SENSES PRECINCT" – MEDIUM DENSITY RESIDENTIAL NEIGHBORHOODS Activity – A7 – Medium density walkable Residential Neighborhoods in Transition  Zone on PPP Mode - Net Built-up Area basisActivity – A8 – Medium density walkable Residential Neighborhoods in Transition  Zone on PPP Mode & by Pvt Land Owners - Gross Plotted Area basis
	undefined_30: PPP Partner/ Concessionaire to be identified for Medium density walkable Residential Neighborhoods in Transition  Zone on SPV Land Bank for implementation A7 & A8 under Supervision & monitoring control of SPV
	undefined_301: PPP Type - DBFOT Concession - Financing of the project & Implementation- Pre-decided product mix; % of built-up across uses, Nos & size of housing units to ensure 70% affordable housing for EWS/LIG   - Disposal of housing units to earn considerations- Paying premium to SPV (on  net built-up area/gross plotted area basis)- O&M, management of assets up to inception of RWs/ Commercial Condominiums 
	Acti vity Component4_2: D   "SOUL PRECINCT" – RECREATIONAL GREEN NETWORKSActivity – A9 – Baghelkhand art & craft centreActivity – A10 – Lake "Nectar" development 
	organization_5: Private Event Manager to be identified for organizing events in A9 under Supervision & monitoring of SPV along with operational guidance from MP Tourism.Private Operator to be identified for operation of boating facilities, Light & sound show under Supervision and monitoring of SPV
	organization_51: PPP Type - Event Management Contract on Rent to SPV- organizing events for  promotion & showcasing art, craft & culture - providing HR for the event- collection of user chargesPPP Type - BOO Contract on premium to SPV- Providing & maintaining of boating facilities, light & sound show including financing, O&M- Providing HR for operations- collection of user fees/charges
	Acti vity Component5_2: D   "SOUL PRECINCT" – RECREATIONAL GREEN NETWORKSActivity – A11 – "Synthesis" - Fitness & wellness center  
	undefined_31: Operator from Social Sector to be identified for operation of Fitness & Wellness Center, Naturopathy Center and Sports Complex under Supervision & monitoring of SPV along with operational guidance from MP Tourism and Department of Sports & Youth Welfare, GoMP
	undefined_311: PPP Type - Operation and Management Contract- paying premium as capital funding to SPV- Operations management of fitness, wellness, naturopathy center & sports complex- Upkeep of workshops, class rooms, OPD, wards for patient, dispensary, residential facilities for students/trainees, sport equipment, facilities & play area- conducting certified courses fitness & sports- providing HR for operations- collection of user fee & charge 
	Acti vity Component6_2: E   "LIFE CELLS PRECINCT" – ECONOMIC, INSTITUTIONAL & SOCIAL INFRASTRUCTUREActivity – A13 – Economic infrastructure Activity – A15 – Social infrastructure
	undefined_32: Operators from Corporate Sector to be identified for each of the operations of Voc. Training Institutes, ITIs, Incubation Centers, Skill Development Centers, Hospital & all the Schools on subsidized fees under Supervision & monitoring of SPV along with operational guidance from Directorate of Skill MP, Depts of school education, Depts of Health & Depts of Technical Education, GoMP
	undefined_321: PPP Type - Operation and Management Contract- Operations management of these facilities incl HR- managing & operating VTI's, ITI's, skill development centers, incubation centers, hospital & schools on subsidized fees   - Providing plug & play work stations, network connectivity in incubation centers - Providing training, personnels,  infrastructure, equipment & carrying out training & skill development programs
	Acti vity Component7_2: F   PROJECT "SPINE" –  TRANSIT CORRIDOR & FACILITIES Activity – A17 – Other urban mobility components
	undefined_33: PPP Partner to be identified for operation of Public bike scheme & e-rickshaws on net cost basis under Supervision & monitoring of SPV
	undefined_331: PPP Type - Operation and Management Contract- Paying Monthly premium to SPV - Operation & Management of PBS Service & E-rickshaw service including O&M - Providing HR for operations- Collection of rents & charges
	tagh: G   PROJECT "NERVES" – SMART PHYSICAL INFRASTRUCTUREActivity – A20 – Solid waste management Activity – A22 – Gas Distribution
	gtgh: PPP Partner appointed for the Integrated Solid Waste Management on Cluster based approach for operations of solid waste management system under supervision and monitoring of SMCConcessionaire to be appointed by GAIL for laying of Gas Distribution Network and supply of PNG under Supervision and monitoring of GAIL
	fgfa: PPP Type - O&M Contract on Fees per Tonne- D2D collection& transportation- disposal of in-organic solid waste in waste-to-energy plants & organic waste in bio-digesters- Providing HR for operations- Collection of user chargesPPP Type - BOO Contract on Licence premium to SPV- Financing, Laying of Gas distribution network, PNG Supply incl O&M- Providing HR for operations- collection of Gas charges
	gf5df: SATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALActivity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)Activity – A27 – Multi-purpose dedicated Backbone OFC (optical fibre cables) Communication Network integrated with Low Power Wide Area Wireless Sensor Network (LPWAN)
	unys: System Integrator for Commissioning and Management Contract to be identified under Supervision and monitoring of SPVC-DAC, CISCO, ESRI, SILVERSPRING NETWORKS, GAIA Smart Cities and others to be identified
	undgta: PPP Type - Operation and Management Contract- Providing GIS platform & GIS based Asset Management Solutions & Network Platforms- Providing Communication Network with Last mile connectivity to Sensors- Provision of Softwares for Command and Control Center- Provision of Softwares for various modules - O&M and Management of entire System 
	Actoghas: SATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALActivity – A28 – Utilities & Environment ManagementActivity – A29 – Safety & Security ManagementActivity – A30 – Traffic ManagementActivity – A32 – Information Dissemination and Universal Payment Card
	undefindff: Information Technology Partner/Venders for Commissioning and Management Contract to be identified under Supervision and monitoring of SPVC-DAC, CISCO, ESRI, SILVERSPRING NETWORKS, GAIA Smart Cities and others to be identified
	undefida: PPP Type - Operation and Management Contract- Providing GIS platform & GIS based Asset Management Solutions & Network Platforms- Providing Communication Network with Last mile connectivity to Sensors- Provision of Softwares for Area and Central Command and Control Center- Provision of Softwares for various modules - O&M and Management of entire System 
	Acti: 
	undeta: 
	undefda: 
	undefined_37:  "Base Precinct" – Multi-product industrial park;☼   Ministry of Tourism & Culture, GoI scheme for revenue generating tourism projects; Grants of Rs 8.03 Crs for Baghelkhand arts & craft center and lake nectar development in the "Soul Precinct" will be converged from the scheme.☼   Urban sports infrastructure scheme (USIS) ; Grants of Rs 4.99 Crs is proposed to be availed for Sports complex in the "Soul Precinct" under USIS; ☼   National ayush mission (NAM); Grants of Rs 0.21 Crs for Fitness, wellness, naturopathy center in the "Soul Precinct" will be converged under NAM.C –    OTHER MEANS OF FINANCE►   SPV would mobilize funding of Rs 84.47 Crs from following various other sources;☼   Public private partnership (PPP) through participation of private, corporate & social sector (PPP, CSP & SSP) in various aligned activities to mobilize funds of Rs 60.70 Crs.☼   Dedicated urban transport fund (DUTF) – Govt of MP has established DUTF fund for financing urban transport projects; Rs 10.56 Crs will be used in the sustainable urban transport activities in the SCP.☼   Smart city development fund (SCDF) – SMC has created a special purpose fund through annual budget allocations from revenue surplus for funding asset creation under smart city mission. Rs 5.37 Crs from SCDF will be used for SCP implementation.☼   City infrastructure development fund (CIDF) – SMC has created a special purpose fund through annual budget allocations from revenue surplus for asset creation in core infrastructure for Satna city. Rs 5.00 Crs from CIDF will be used for SCP implementation.    ☼   Corporate Social Responsibility (CSR) – Rs 284 Crs will be generated from CSR activities in the SCP.  D:    DEBT FROM MULTI-LATERAL AGENCIES►   Considering the SCM funding, convergence plan, funding from other means & internal accruals from cash flow surplus, SPV would require to raise a debt from the multi-lateral agencies to the extent of Rs 110.01 Crs (present value of Rs 73.20 Crs)E:    SOURCES OF INCOME TO BE USED TO REPAY DEBT►   SPV is expected to mobilize following capital receipts through assets created in early bird projects through SPV investments, PPP revenues & land monetization to payback the Debt:☼   Realization from disposal of mixed-use space, residential units & industrial plots developed in early bird projects of Core, Senses & Base precinct respectively -  SPV would be able to dispose mixed use space of 1,19,070 sqm, 1,34,048 sqm of residential space & 57,044 sqm of industrial plotted area. SPV would be able to realise capital receipts from Year 1 onwards up to year 8. The total realization from disposal of these assets created would generate revenue of Rs 913.9 Crs (present value of Rs 586.0 Crs discounted @ of 7.9%, i.e. average cost of funds). ☼   Realization from concession provided to PPP Partner on net built-up area available in mixed-use plots & residential plots developed in early bird projects of Core & Senses precinct respectively -  SPV would be able to provide concession on PPP Mode for mixed use built-up area of 1,32,300 sqm & residential built-up area of 1,34,048 sqm. SPV would be able to realise capital receipts from Year 3 onwards up to year 8. The total realization from concession to PPP Partner would generate revenue of Rs 381.9 Crs (present value of Rs 235.2 Crs discounted @ of 7.9%).
	undefined_38: ☼   Realization from concession provided to PPP Partner on gross plotted land parcel available in mixed-use, residential, in industrial area of phase - 2 (5th to 15th year)projects of Core, Senses & Base precinct respectively -  SPV would be able to provide concession on PPP Mode for mixed use plotted area of 1,89,970 sqm, residential plotted area of 68,743 sqm & 1,33104 sqm of industrial plotted area. SPV would be able to realise capital receipts from Year 6 onwards up to year 15. The total realization from concession to PPP Partner would generate revenue of Rs 2,051.5 Crs (present value of Rs 821.4 Crs discounted @ of 7.9%).►   Therefore, the SPV would be able to generate a revenue of about Rs 3,347.3 Crs in next 15 Years (present value of Rs 1,642.5 Crs discounted @ of 7.9%) as realization from the above capital receipts, which would be utilized for the repayment of debt of Rs 110.01 Crs (present value of Rs 73.20 Crs). After considering debt servicing SPV would be able to generate free cash-flow for equity of Rs 2,124.5 Crs from year 6 onwards (present value of Rs 908.2 Crs), which will be use to replenish CIDF for capital expenses on core infrastructure project for Satna & SCDF for funding future replicable models of ABD and Pan-city proposals F:    PROPOSED RESOURCE GENERATION ACTION PLAN►   SPV through the executive powers provided by Satna Municipal Corporation (SMC) plans to generate recurring revenues from new properties in green field ABD by way of:►   Levy of Taxes & Cess:☼   Property Tax: @ of 6-10% of the annual letting value for properties (6% for EWS, 8 % for LIG and 10% for all other properties), would generate an incremental revenue of about Rs 193.8 Crs (Present value of Rs 82.2 Crs);☼   Consolidated tax, Education cess, General water surcharge & city development cess: as a factor of property tax being levied would collectively be able to provide incremental revenue of about Rs 42.6 Crs (Present value of Rs 18.1 Crs);►   Thus, the SPV is expected to generate incremental revenue of Rs 236.4 Crs in next 15 Years (Present value of Rs 100.3 Crs) through an new Tax revenues.►   Levy of Service charges:☼   Water Charge: SPV would be collecting water charges from ABD properties. A conservative estimate of the Water charge collection should provide incremental revenue of about Rs 111.1 Crs (Present value of Rs 47.4 Crs);☼   Sewerage Charge: Sewerage charge would be levied as 50% of water charges, generating incremental revenue of about Rs 55.6 Crs (Present value of Rs 23.7 Crs)►   Thus, the SPV is expected to generate an incremental revenue of Rs 166.7 Crs (Present value of Rs 71.0 Crs) through Service Charges in next 15 Years.►   SPV will ensure incremental recurring revenue of Rs 403.1 Crs (Present value of Rs 171.3 Crs) in next 15 Years by its resource generation action plan from taxes & service charges to be levied in new properties of greenfield ABD. Additionally SPV will be generating Rs 428.5 Crs (Present value of Rs 186.5 Crs from assets linked revenues in ABD like rents, tickets revenues, advertisements & other user charges, which will make SCP financially sustainable.  ►   The Financial Summary and Financial Statements have been provided in Annexure 3.17-3.19, the Detailed Cost Estimates and Financial Model including details of debt servicing have been presented in Annexure 4.6
	undefined_39: ☼   It is also assumed that the O&M expenditure of the components would start immediately from year 1 of the development period through next 15 years. ☼   The total O&M Cost of the all the Components of SCP averages out to be 1.65% of the capital expenditure, increasing for year 1 to 5 from Rs 4.0 Crs to Rs 44.4 Crs (present value) in year 5, and thereby increasing at a CAGR of 6.7%. ☼   Considering above It is estimated that the lifetime O&M cost of the SCP would be 19.7 % of the lifetime capital cost of the SCP.►   The Financial Summary and Financial Statements have been provided in Annexure 3.17-3.19, the Detailed Cost Estimates and Financial Model including details of debt servicing have been presented in Annexure 4.6
	max  250 wo rds_2: ►   The SPV will finance the total Capital Cost of Rs Rs 1,530.74 Crs for PULSE – ABD proposal and SSL – Pan-City proposal, through following financial sources☼   SCM funding (GoI tied grant/SMC Equity in SPV) of Rs 488.00 Crs & (GoMP matching Grant/Equity in SPV of Rs 488.00 Crs, Convergence Grant (GoI & GoMP) of Rs 170.13 Crs, internal accruals from cash-flow of Rs 226.94 Crs & Funding from other Sources of Rs 84.47 Crs, requiring SPV to avail loan for the short fall in the cash-flow►   The SPV would be required to raise debt from the multi-lateral agencies to the extent of Rs 110.01 Crs (present value of Rs 73.20 Crs). The SPV should be able to generate a revenue of about Rs 3,347.3 Crs in next 15 Years (present value of Rs 1,642.5 Crs discounted @ of 7.9% i.e. average cost of funds) through disposal of reale-state assets PPP revenues & land monetization by way of:☼   Realization from disposal of mixed-use space, residential units & industrial plots developed in early bird projects – Rs 913.9 Crs (present value of Rs 586.0 Crs discounted @ of 7.9% i.e. average cost of funds);☼   Realization from concession provided to PPP Partner on net built-up area available in mixed-use plots & residential plots developed in early bird projects – Rs 381.9 Crs (present value of Rs 235.2 Crs discounted @ of 7.9% i.e. average cost of funds)☼   Realization from concession provided to PPP Partner on gross plotted land parcel available in mixed-use, residential, in industrial area of phase - 2 (5th to 15th year)projects – Rs 2051.5 Crs (present value of Rs 821.4 Crs discounted @ of 7.9% i.e. average cost of funds)►   These revenues would be utilized and will suffice for the repayment of debt. The revenues will start accruing from Year 1 up to Year 15 while the Debt repayment will start from Year 6 and will continue till Year 14.
	ac tivit: ►   It is assumed that the O&M cost of the entire SCP (including both PULSE – ABD proposal and SSL Pan-city proposal) would be borne by SPV excluding the cost of components that are being proposed to be developed on PPP mode.►   It is also assumed that the O&M expenditure of the components would start immediately from Year 1 of the mission period through next 15 years. ☼   The total O&M Cost of the all the Components of SCP averages out to be 1.65% of the capital expenditure, increasing for Year 1 to 5 from Rs 4.0 Crs to Rs 44.4 Crs (present value) in Year 5 and increasing at a CAGR of 6.7%.►   SPV through the executive powers provided by Satna Municipal Corporation (SMC) plans to recover these Operation & Maintenance (O&M) Costs of all infrastructure components developed under SCP (both ABD and Pan-City Proposal), by way of generate recurring revenues from new properties in green field ABD, such as: ☼   LEVY OF TAXES & SERVICE CHARGES ON NEW ABD PROPERTIES☼   COLLECTION OF ASSET LINKED REVENUES☼   OTHER REVENUESA:   LEVY OF TAXES & SERVICE CHARGES ON NEW ABD PROPERTIES►   Levy of Taxes & Cess:☼   Property Tax: It is assumed that SPV through SMC, after initiating development of the ABD under SCP, would be able to levy property tax @ of 6-10% of the annual letting value for properties (6% for EWS, 8 % for LIG and 10% for all other properties). It is proposed that the property tax for the ABD would be accrued to the SPV. This arrangement will allow SPV to generate substantial revenue on a recurring basis. A conservative estimate of the property tax being levied would generate incremental revenue of about Rs 193.8 Crs (Present value of Rs 82.2 Crs) in next 15 Years.;☼   Consolidated Tax: Consolidated Tax of 15% of the Property Tax value or minimum of Rs 200/property would be levied, providing SPV with incremental revenue of about Rs 29.1 Crs (Present value of Rs 12.3 Crs) in next 15 Years;☼   Education Cess: Education Cess of 3% of the Property Tax value, would be levied, providing incremental revenue of about Rs 5.8 Crs (Present value of Rs 2.5 Crs) in next 15 Years.;☼   General Water Surcharge: General water surcharge of 3% of the Property Tax value, would be levied, providing incremental revenue of about Rs 5.8 Crs (Present value of Rs 2.5 Crs) in next 15 Years.☼   City Development Cess: City Development Cess of 1% of the Property Tax value, would be levied, providing incremental revenue of about Rs 1.9 Crs (Present value of Rs 0.8 Crs) in next 15 Years.►   Thus, the SPV is expected to generate incremental revenue of Rs 236.4 Crs in next 15 Years (Present value of Rs 100.3 Crs) through  Taxes being levied on greenfield ABD properties.►   Levy of Service charges:☼   Water Charges: On completion of the Implementation of 24X7 Water Supply activity 
	undefined_40: of ABD, SPV through SMC would be able to charge a volumetric water charge of Rs 10/Kl for domestic, Rs 25/Kl for commercial and Rs 30/Kl for Industrial, which would be increased at a CAGR of 6.7% per annum. The water charges for the ABD would be accrued to the SPV. A conservative estimate of the Water charge collection would provide incremental revenue of about Rs 111.1 Crs in next 15 Years (Present value of Rs 47.4 Crs)☼   Sewerage Charges: it is assumed that SPV through SMC, would be able to charge sewerage charge as 50% of the water charges, thereby generating additional incremental revenue at about Rs 55.6 Crs in next 15 Years (Present value of Rs 23.7 Crs)►   Thus, the SPV is expected to generate incremental revenue of Rs 166.7 Crs in next 15 Years (Present value of Rs 71.0 Crs) through Service Charges being levied on greenfield ABD properties.►   The total incremental revenue generation from levy of taxes and service charges on new greenfield ABD properties would be Rs 403.1 Crs in next 15 Years (Present value of Rs 171.3 Crs).B:   COLLECTION OF ASSET LINKED REVENUES►   Asset linked revenues like Rent from Assets being created in ABD, Ticket revenues from recreational and other activities, Advertisement revenues and other user charges: A conservative estimate of the revenue potential from these sources is:☼   Rent from various assets would generate revenue of Rs 157.9 Crs (Present value of Rs 68.7 Crs) in next 15 Years.;☼   Ticket Revenue from various facilities would be able to generate revenue of Rs 29.1 Crs (Present value of Rs 12.7 Crs) in next 15 Years.; and☼   Advertisements at various places would generate revenue of Rs 240.1 Crs (Present value of Rs 104.5 Crs) in next 15 Years.;☼   Other user charges would be able to generate a revenue of Rs 1.4 Crs (Present value of Rs 0.6 Crs) in next 15 Years.►   The total recurring revenue generation from collection of asset linked revenues would be Rs 428.5 Crs in next 15 Years (Present value of Rs 186.5 Crs).►   OTHER REVENUES☼   Interest On Cash & Balance: It is assumed that over a period of time, the SPV should be able to generate a substantial cash within its balance sheet, and would have an option to either pay dividends to its shareholders or may use the same for future investment or utilize the same for O&M expenditure. The SPV is expected to generate an interest income of about Rs 363.0 Crs (Present value of Rs 151.7 Crs)►   Considering above, the Satna Smart City SPV should be able to generate total recurring revenue of about Rs 1194.6 Crs (Present value of Rs 509.5 Crs) in next 15 Years, which would suffice to meet the Life time O&M Cost of Satna SCP of Rs 764.1 Crore (Present value of Rs 375.7 Crore).►   The Financial Summary and Financial Statements have been provided in Annexure 3.17-3.19, the Detailed Cost Estimates and Financial Model including details of debt servicing have been presented in Annexure 4.6
	fin1ee: Year
	fin2da: FIN Timeline – Fund Inflow
	fin3d1: FIN Timeline – Fund outflow
	fin1: Year-12017-18
	fin2: • GoI tied-Grant as SMC Equity – Rs 194 Crs• Investment in Equity from GoMP – Rs 194 Crs• Long-Term Debt – Nil• Short-Term Debt – NilRevenue Expectations• One time Revenue – Rs 36.4 Crs • Recurring Revenue – Rs 0.6 Crs
	fin3: • Repayment of Long-Term Debt – NIL• Interest on Debt – NIL• CAPEX – Rs 155.6 Crs (net of convergence grant & other funding)• OPEX – Rs 4.0 Crs
	fin11: Year-22018-19
	fin21: • GoI tied-Grant as SMC Equity – Rs 98 Crs• Investment in Equity from GoMP – Rs 98 Crs• Long-Term Debt – Nil• Short-Term Debt – NilRevenue Expectations• One time Revenue – Rs 40.1 Crs • Recurring Revenue – Rs 1.2 Crs
	fin31: • Repayment of Long-Term Debt – NIL• Interest on Debt – NIL• CAPEX – Rs 322.4 Crs (net of convergence grant & other funding)• OPEX – Rs 12.5 Crs
	fin12: Year-32019-20
	fin22: • GoI tied-Grant as SMC Equity – Rs 98 Crs• Investment in Equity from GoMP – Rs 98 Crs• Long-Term Debt – Nil• Short-Term Debt – Rs 2.9 CrsRevenue Expectations• One time Revenue – Rs 92.4 Crs • Recurring Revenue – Rs 2.7 Crs
	fin32: • Repayment of Long-Term Debt – NIL• Interest on Debt – Rs 0.1 Crs• CAPEX – Rs 435.0 Crs (net of convergence grant & other funding)• OPEX – Rs 24.5 Crs
	fin13: Year-42020-21
	fin23: • GoI tied-Grant as SMC Equity – Rs 98 Crs• Investment in Equity from GoMP – Rs 98 Crs• Long-Term Debt – Nil• Short-Term Debt – Rs 89.3 CrsRevenue Expectations• One time Revenue – Rs 105.9 Crs • Recurring Revenue – Rs 4.4 Crs
	fin33: • Repayment of Long-Term Debt – NIL• Interest on Debt – Rs 3.9 Crs• CAPEX – Rs 349.0 Crs (net of convergence grant & other funding)• OPEX – Rs 35.1 Crs
	fin14: Year-52021-22
	fin24: • Long-Term Debt – Rs 110.0 Crs• Short-Term Debt – Rs 262.5 Crs•Revenue Expectations• One time Revenue – Rs 121.3 Crs • Recurring Revenue – Rs 6.6 Crs
	fin34: • Repayment of Long-Term Debt – Nil• Interest on Debt –Rs 19.6 Crs• CAPEX – Rs 269.7 Crs (net of convergence grant & other funding)• OPEX – Rs 44.4 Crs
	fin15: Year-6-152022-2032
	fin25: • Long-Term Debt – Nil• Short-Term Debt – NilRevenue Expectations• One time Revenue – Rs 2951.3 Crs • Recurring Revenue – Rs 816.1 Crs
	fin35: • Repayment of Long-Term Debt – Rs 110.0 Crs• Interest on Debt –Rs 68.6 Crs• OPEX – Rs 643.6 Crs
	fin16: 
	fin26: 
	fin36: 
	fin ancial as s umpt: ►   The financial modeling helped in assessing the stress points, wherein the viability of the SPV in terms of Equity IRR & Project IRR has been figured out. Any delay in receiving anticipated funds/revenue realizations would have direct correlation with SPV’s ability to implement the SCP & an implication on SPV’s ability to service their debt. ►   It is assumed that SPV would be able to realise capital receipts from disposal of real-estate assets created in early bird projects, net receipts from PPP partner on permissible built-up space available in early bird projects as premium/concession fee & capital receipts from PPP Partner on gross land available in phase 2 as premium/concession fee. The rates of realization were considered on conservative assumptions in line with analysis of district registrar's guideline  →   Realization from disposal of real estate assets will start accruing from Year 1 - Year 8 @ of Rs 3,900-37400 per Sqm of built-up area based on use, concession to PPP partner in early bird PPP projects will start accruing from Year 3 - Year 8 @ Rs 6500-10800 per Sqm of built-up area based on use and concession to PPP partner in phase 2 will start accruing from Year 6 - Year 15 @ of Rs 9600-26000 per Sqm of gross land based on use►   Sensitivity analysis was carried on rates of realization & pace of development/ disposal, which clearly indicates that rates of realization more than 20% below the assumptions & delay beyond 2 years of assumptions in pace of development/disposal/ accrual of revenues will severely hamper the viability for SPV & PPP Partner.►   Thus in order to reduce viability issues, ☼   SPV will consider incentivising the private investment through easing concession terms of PPP; so that it will not just address pace of accruals from realization but also lower rates of realization☼   Such incentives may include but not limited to →   pitching for pro-active & facilitative improvements in the regulations so that more private partners/land owners will avail the benefits of investment than assumed under financial model. →   policy efforts for improving ease of doing business for Private partner/investor→   Considering  harnessing other revenue streams to attract private participation in project funding like inviting existing cement based industries to create project specific SPV which may benefit these industries such as housing for existing industrial work force to improve financial viability.►   The Financial Summary and Financial Statements have been provided in Annexure 3.17-3.19, the Detailed Cost Estimates and Financial Model including details of debt servicing have been presented in Annexure 4.6
	Pa rticula rs1: Minutes of the Meeting of MP State Level High Powered Steering Committee (HPSC) approving the Smart City Plan of Satna.
	Check Box3: Yes
	Pa rticula rs2: Resolution of the Satna Municipal Corporation (SMC) Council approving Smart City Plan (SCP) including Financial Plan.
	Pa rticula rs3: Resolution of the SMC Council for setting up of Special Purpose Vehicle (SPV) for implementation of Smart City Plan.
	Pa rticula rs4: Resolution of Satna Municipal Corporation (SMC) Council for setting up of (A) City Infrastructure Development Fund (CIDF) and (B) Smart City Development Fund (SCDF).
	Pa rticula rs5: Order by District Collector, Satna for Reservation/Allotment of Government Owned Land for Greenfield ABD Development under Satna Smart City Proposal.
	Pa rticula rs6: SCP (A) Detailed Project Cost and (B) Financial Model.
	Pa rticula rs7: (A) Approval of Housing For All Plan of Action under PMAY and (B) Approval of SLIP - Satna and SAAP under AMRUT by DoUD&H (Formerly UADD).
	Pa rticula rs8: (A) TOD Policy of Madhya Pradesh prepared by DoUD&H and (B) Madhya Pradesh Special Project & Township (D,R&C) Rules, 2011, by DoT&CP, GoMP.
	Pa rticula rs9: Advertisement Policy of Madhya Pradesh prepared by DoUD&H.
	Pa rticula rs10: Parking Policy of Madhya Pradesh prepared by DoUD&H.
	Pa rticula rs11: (A) Industrial Promotion Policy, 2014 and Action Plan by DoCI&E, GoMP and (B) Skill Development Centre Establishment Scheme by means of Private Investors by DSD, GoMP
	Pa rticula rs12: State-wide initiative - E-Nagarpalika Proposal under Madhya Pradesh Urban Infrastructure Investment Programme (MPUIIP).
	Pa rticula rs13: (A) Summary of other initiatives under MPUIIP - Establishment of MP Urban Development Company Ltd, Cluster based municipal SWM, ABPAS, etc. (B) ODF Declaration Certificate
	Pa rticula rs14: Summary of (A) State Wide IT Initiatives and (B) State Data Centre (SDC) by GoMP.
	Pa rticula rs15: Safe City Monitoring Initiative for 11 Cities and Dial 100 in Madhya Pradesh by MP Police, GoMP.
	Pa rticula rs16: MoU with District Collector to provide coordination among Government Departments for implementation of Smart City Plan.
	Pa rticula rs17: MoU with Town & Country Planning to a play regulatory role in adherence to building bye laws, TOD and zoning regulations for development of TOD and residential areas on PPP.
	Pa rticula rs18: MoU with (A) MP Housing and Infrastructure Development Board (MPHIDB) and (B) Project Officer PMAY for implementation of Affordable Housing Scheme.
	Pa rticula rs19: MoU with (A) MPAKVN (B) Directorate of Skill Development and (C) ETPSIM to provide support  in setting up Skill Development Centre, Incubation and Vocational Training Centre.
	Pa rticula rs20: MoU with MP Paschim Kshetra Vidyut Vitaran Company Ltd. (MPPKVVCL) to provide support in Underground Electrification, Renewable Energy Generation and Smart Metering.
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	21_3: MoU with (A) RTO and (B) SCTCL for implementation of bus routes, pedestrian zones, Public Bicycle Sharing (PBS) scheme along with other traffic management measures.
	ChecBdfa: Yes
	22_3: MoU with Public Health & Engineering Department to support in providing 24x7 water supply, reuse of recycled water (dual piping),smart metering & sewerage project in ABD.
	Checkd1: Yes
	23_3: MoU with District Education Officer to provide support in setting up educational institutions & knowledge centre with necessary ICT service & operating it through PPP after school hrs
	Checkd22: Yes
	24_3: MoU with (A) District Health Officer, to provide guidance in developing smart IT enabled Medical facilities and (B) Directorate of Ayush to develop Yoga and Naturopathy Centers.
	Cheda23: Yes
	25_3: MoU with MP Pollution Control Board (MPPCB) to provide support in Pollution control measures, Air quality monitoring facilities & decentralized treatment of Organic waste.
	Check d24: Yes
	26_2: MoU with Disaster Management Authority for achieving necessary convergence in Disaster Management and necessary Infrastructure.
	Checkda5: Yes
	27_2: MoU with Directorate of Sports and Youth Welfare to provide support in development of Sports Complex and a Fitness and Wellness Centre.
	Cdf6: Yes
	28_2: MoU with (A) MP Tourism Development Corporation and (B) Department of Culture for establishment of Arts and Craft Centre depicting Baghelkhand culture with tourism facilities.
	ddd27: Yes
	29_2: MoU with Urja Vikas Nigam Limited to provide technical expertise in implementation of Solar Strategy for the city.
	dad8: Yes
	30_2: MoU with MPPWD for achieving necessary convergence in providing infrastructure, development of roads, bridges and street lighting.
	da9: Yes
	31_2: MoU with District Industrial Centre to provide support in setting up Industries and implementation of Smart City Plan.
	6ra30: Yes
	32_2: MoU with MP Police Department to provide Safety and Security on Roads and Public Open Spaces, Traffic and Security Surveillance, ICT component Management.
	7a31: Yes
	33_2: MoU with Bharat Sanchar Nigam Ltd. for providing Wireless Network (Wifi Hotspots) and Underground Telecommunication cabling.
	8d32: Yes
	34_2: MoU With (A) Project Officer AMRUT (Sewerage) and (B) Project Officer AMRUT (WS) to provide support in development and management of  Water Supply & Sewerage System.
	r33: Yes
	35_2: MoU with (A) MPSEDC and (B) MAP IT to provide technical expertise in ICT solutions and implementation of IT services and E-Governance in ABD area.
	7634: Yes
	36_2: MoU with Women and Child Welfare Department to provide assistance in development of E-Anganwadis.
	65: Yes
	37_2: MoU with National Informatics Centre (NIC) to establish E-Kranti as E-Pathshala, E-Hospitals, etc. development under Digital India Programme.
	Ch6: Yes
	38_2: MoU with Gas Authority of India Ltd. (GAIL) for development of City Gas Distribution Network in the Greenfield Development area.
	Che7: Yes
	39_2: MoU with Water Resource Department (WRD) for development of Canal and Installation of Solar PV Panel Plant on Canal Top.
	C76: Yes
	40_2: Letter of Supports: Birla Corporation, Prism Cement Ltd, KJS Cement, Maihar Cement, Aditya College, Govt Polytechnic College, AKS University, Vindhya College, CREDAI, etc.
	C739: Yes
	shitu3b: ►  OPPORTUNITY1   Potential of capitalizing on investment opportunities☼   Since there are some major industrial projects in pipeline, Satna is expected to embark on a growth trajectory. An investment of Rs.5000 crores is envisaged in the coming 5 years in & around Satna city through following sources:→   Steel Authority of India with Jaypee – more than Rs 1000 Cr →   Sanghi Industries – more than 1000 Cr→   Reliance Cementation – more than 1800 cr→   Rewathi Cement – more than 1000 cr☼   Taking cues from the famous adage 'make hay while the sun shines', Satna can maximize on the opportunities of inviting investment from newer cement industries by providing suitable infrastructure & amenities as catalysts for the process to occur.☼   Other than cement industries, 500 new MSME units are expected to commence by the year 2018. It is estimated that the industrial prospects would generate more than 4000 jobs for skilled workers in Satna city.☼   Considerable economic activity is also expected because of upcoming industrial Investments. These projects will generate employment & bring migrant population. ☼   This would create huge requirement of un-skilled, semi-skilled, skilled workers and professionals which would in turn create a massive demand for real estate including housing especially affordable housing, retail, trade, hotels, service apartments, business centers, skill development centers, technical education centres & other facilities in Satna.2   Revamping infrastructure through Self-financing☼   With a healthy revenue base, Satna is in a position to revamp its basic infrastructure through self-financing.3   Regional tourist transit center☼   Satna can act as 'Regional tourist transit center' by developing its hospitality infrastructure. Tourism industry will generate jobs & would boost up the local economy.4   Air-strip to Airport☼   The Air-strip of Satna can be transformed into an operational airport in future (since there is increase in number of business travelers) under the Aviation policy of GoI►  THREAT1   Single-engine natural resource based economy ☼   Satna's economy relies heavily on Cement industries. The biggest strength may turn-out to be the biggest threat for Satna's economy as many “single-engine” economies have under performed amidst globalization.2   Burgeoning Slums☼   Squatters settlements are the major threat to the development, with increasing in-flux of unskilled labours the public lands are getting converted into slum pockets.3   Core City ☼   Concentrated growth in the core city areas, there is a threat of crumbling of infrastructure4   Limited employment opportunities for educated youth leading to out-migration and city loosing out its future assets.                                                                                     (refer Annexure 2, 3.1, 3.2 & 3.4)
	shitu3bDA: ☼   Satna is one of the biggest urban centre in a radius of 200 Kms, with population of 3.0 Lakhs (Katni & Rewa have 2.21 & 2.35 Lakhs population respectively)☼   High literacy level (85%) together with more than 50 schools, 20 colleges, 18 hospitals, Satna acts as a prime education & medical hub for the region☼   Satna also places itself as regional market & service center with more than 1000 commercial establishments 5   Strong financial position of Satna Municipal Corporation (SMC)☼   SMC has a healthy revenue base compared to similar sized cities in MP with annual revenue receipts of Rs 75 Crs, sizeable portion of which comes from own sources of Tax revenue (21 Crs per annum).6   Assured water resource☼   Satna is endowed with reliable water resources (from Tamas River & Bansagar Canal). Satna has recently augmented its water supply system with an installed capacity of 59 MLD, which is sufficient for 2031 demand.☼   This positions Satna to ensure adequate water supply to new developments & potential investments in City  ►  WEAKNESS1   Migration & Lack of employment opportunities for skilled workforce☼   Satna experiences both the "push" & "pull" factors of migration. It attracts un-skilled workforce from regional rural hinterland due to opportunities in its industries at the same time skilled & semi skilled work force in Satna is compelled to migrate to larger cities (Jabalpur, Bhopal & Indore) due to limited employment opportunities for them in Satna.   ☼   Immigrating un-skilled workforce is liability for city, since it puts huge stress on available housing and infrastructure with very less value addition to local revenue base, while the city's assets (skilled/semi skilled workforce), which could have added value to the city are lost to larger cities. ☼   Low work force participation rate (WFPR) - Even though Satna has a strong industrial base, it has a low WFPR of 32.77%, with substantial share 4.6% of marginal workforce. It further magnifies the issues related to migration & employment opportunities. 2   High Air Pollution Levels☼   Satna faces problems related to air pollution due to atmospheric wastes of cement factories. The pollutants figures of SPM & RSPM are observed to be 387.6 & 263.5 microgram/cum respectively, which are more than double the CPCB permissible limits3   Shortage of Housing stock☼   High influx of unskilled labours in Satna resulting into burgeoning slums. (housing shortage of 21798 units; HFAPoA under PMAY) (refer Annexure 4.7A for HFAPoA)4   Lack of quality physical & infrastructure☼   Though Satna is a major investment destination the town doesn't reciprocate the same in providing corresponding physical & social infrastructure. ☼   Very weak waste water management due to absence of sewerage system (only 10% coverage) & natural drainage paths are encroached.☼   Satna doesn't have ample public open spaces (only 1.26% of the developed area). ☼   Inspite of having 90 kms of major road network & 401 kms of total road network, there is absence of organized public transport. 
	shitu5bRR: ☼  Making available ample employment opportunities in diverse economic activities for all skill levels☼  Skill upgradation & entrepreneurship development of Urban Youth in varied economic activities including cement industries☼  Provision of affordable housing options for all especially Lower Income Groups and Economically Weaker Sections☼  Restructuring Satna in a smart, compact, vibrant and sustainable city, where citizens of Satna aspire to stay, work and recreate☼  Providing state-of-the-art supporting infrastructure and efficient municipal service delivery for the upcoming industrial development & Investment.►   Development Goals☼  The Development Goals for Satna have emerged from citizens aspirations identified in the citizen's engagement programme and have been clubbed together based on the Strategic Focus Areas (SFAs) in the Strategic Blueprint for Satna (please refer Annexure - 3.4). The Development Goals for Satna across these strategic focus areas are as followsSFA1 –   Leveraging the Industrial Potential for offering enhanced quality of life☼  ICT monitoring, management & control of all municipal services by 2022☼  24 X 7 Water supply to all with at least 25% re-use of recycled waste water by 2022☼  24 X 7 Power supply to all with smart energy grid, smart metering & promoting solar power by net metering policy by 2022☼  90% coverage of the households connected to sewerage system with decentralised treatment ensuring wastewater re-use by 2022☼  100% door-door collection and segregation at source of all the solid waste and its disposal in sustainable manner by 2022☼  All the public spaces and streets to be covered by 24 X 7 security surveillance & Monitoring ☼  100% coverage of the city with energy efficient street lighting in next five years☼  All the major roads & intersections in the city to be covered by ICT based traffic management systems with traffic surveillance and enforcement systemSFA2 –   Diversification of Economy☼  Creating assets for attracting private investments to the tune of 5000 Crs (in addition to potential investment by cement based industries) in manufacturing sectors (such as agro, garments, pharma, mechanical, electronic, electrical & gems/ jewelry), IT/ITES Sector, professional, hospitality, banking & financial and other Service sectors, supporting retail & trade etc.☼  These new avenues of economic diversification along with potential investment in cement based industries shall generate employment opportunities for 40,000 workforce of all skill levels.SFA3 –   Affordable housing☼  To achieve the target of Housing for all by 2022 and ensure provision of housing & basic services for all slum dwellers by creation of 20,000 affordable housing units for LIG/EWS by 2022☼  Additionally ensuring creation of 1500 affordable housing units per annum for EWS/LIG to keep pace with demand for new affordable housing. ☼  Streamlining housing development procedures to keep pace with demand for new housing along with regulatory enforcements to ensure affordable housing for all sections
	a Exz ensYH: ☼  Satna has employed comprehensive citizen’s engagement programme for shaping of vision, goals & strategies, selection & planning of ABD & Pan-city proposal, upgrading the proposals of Round (R-1/R-2) in an extensive exercise spread across all 3 rounds. ☼  More than 1,33,488 interactions (15,962 in R3) through all mediums have been done from R-1 to R-3. The interactions involved participation from all sections of the society such as elected representatives, media (electronic & print), various associations/groups (from industries, builders/developers, engineers, doctors, bar council, traders etc), officials from para- statal agencies (town planning, PWD, DISCIM, police, dist. admin, industries dept, dir. of skills, education dept, health dept etc), educational & technical institutions, NGOs, various social groups, citizens groups, urban youth (through university/college, schools), women empowerment groups, slum dwellers etc.☼  Interaction done through host of on-line & off-line modes based on the participant's accessibility (online-mygov, facebook, whatsapp etc & offline-city/ward workshops, FGDs & events, video kiosks, mobile van, questionnaires/suggestion forms, competitions)☼  The citizen engagement programme gave an opportunity for SMC to have access to extensive inputs & a wide range of opinions on the participant's concerns for the city, areas for improvement & potential growth. Substantial 62% of the participant's involved came from the youth, women, children & slum dwellers.             (refer Annexure 3.3)
	izens: ☼  The engagements were conducted in three stages (1. generating AWARENESS & getting FEEDBACKS in initial stage, 2. ASSIMILATION & ACTION for proposal development & 3. VALIDATION of the Draft proposals (including R1 & R2)☼  The engagement strategy combined different approaches to bridge the digital & literacy divide to ensure maximum outreach at multiple levels. ☼  Technology use (Information Support Platforms)→  Platforms like video kiosks, recording & submitting voice msgs were used to discover the critical views of the underprivileged, who are otherwise invisible & disconnected.→  Citizens were involved through social media, print media & other online modes.→  Dedicated web portal created on SMC website to get maximum inputs of the citizens☼  Outreach (Live interaction)→  Competitions at School & college level were conducted to facilitate youth participation in government decision-making. →  FGDs were conducted in each ward of Satna to find opinion & suggestions at community level & FGDs at city level were conducted to gauge aspirations of people from cement & other industries, government sector, public representatives, corporators etc→  Advertising, hoardings & branding were extensively used to incorporate diverse voices for information dissemination into the participation.                                                                                                         (refer Annexure 3.3)
	DFAF: ☼  Various means of citizen engagement had been adopted namely, online, offline, print and electronic media for community discussion and awareness generation.☼  Online means (total engagements - 38,280)→  Seeking suggestions of citizens, polling on ABD Options, Essay writing competition through Mygov web portal & mobile application along with SMC & DoUD&H, GoMP website. Suggestions were also sought through dedicated Whatsapp number. Multiple pages on social networking sites such as facebook were also created for branding and informing citizens on the stages in preparation of SCP☼  Offline means (total engagements - 97,208)→  City & Ward level workshops involving FGDs & filling up forms & questionnaires→  Town hall meetings & FGDs with various professionals, students & heads of various educational institutions, existing Industrial units to get suggestions→  organizing street plays, distribution of pamphlets & questionnaires & receiving suggestions through smart city vans (ratha), advertisement & hoardings with slogans & tag lines encouraging citizens to participate☼  Digital & Print Media - Advertisements & publication of news regarding smart cities in print media along with local News, cable channels & FA Radio.          (refer Annexure 3.3)
	a nn els: ☼  Online means (total engagements - 38,280 with 5,948 in R3)→  MyGov responses - 15,353, MyGov polling - 2,859 votes →  Whatsapp Suggestions  - 11,397, Facebook outreach - 8,671 views likes & comments☼  Offline means (total engagements - 97,208 with 10,014 in R3)→  Filled up questionnaires received - 11,018, Suggestions received - 67,029→  FGD Events - 121, Participation in FGDs - 19,161, →  Smart City Promotional Events - 76, Mobile van (30 days/78 locations)☼  Print media→  Advertisements and publication at regular intervals →  5 Daily Newspaper (135 News Clips - Navbharat Times, Naidunia, Dainik Bhaskar, Star Samachar etc.)→  Cement Manufactures Association weekly magazine (18 News Clips)☼  Digital/Electronic media→  Advertisements in local News, cable channels and FM Radios at regular intervals.→  Smart city promotional videos on Youtube.com (8 Nos)→  25 number of news items in 3 news portals ☼  Other Media→  Hoardings - 5 Nos (Visual connection of more than 20000 commuters daily→  Pamphlets distribution on a mass scale (1,00,000)                     (refer Annexure 3.3)
	GGFen inputs: ☼  Suggestions/inputs received through mediums were analyzed to determine the vision goals & strategic blueprint. ☼  During the initial consultations the issues raised by the citizen were mainly pertaining to congested core city, traffic, lack of recreational activities & municipal service delivey. These issues helped in highlighting the major challenges & opportunities which later helped in formulation of the Vision and identification ABD and Pan-city proposal☼  Upon further deliberation, it was emerged that the citizens see lesser employment opportunities in sectors other than cement industries, lack off affordable housing options, environmental pollution levels as key issues pertaining to Satna.☼  Citizens aspired to see Satna as a ‘sustainable city’ with ample employment opportunities in diverse sectors for all skill levels along with health, educational & recreational facilities.☼  Citizen opinions were focussed on increasing the talent pool & skilled manpower so as to support the strong industrial base of the city. One of the most important suggestions was not to put any further pressure on the dense core of the city.                                                                                                       (refer Annexure 3.3)
	undefined45: ☼   Triangulating information from all these criteria's presented only one feasible option: a green-field model for ABD. The choice of green-field model for ABD & the choice of the particular site selected for ABD has been elaborated in following sectionsa)   The city profile☼   The city profile through its SWOT & correspondingly the strategic focus areas provides major thrust on economic diversification, employment generation in activities other than cement based industries, restructuring of urban form & fiscal sustainability. ☼   To address these thrust areas huge investment & creation of hard asset are required. Further creation of hard assets is only possible through huge redevelopment activities or a complete green-field development.☼   The reviews of the city profile, sectoral analysis & discussions held with urban sector experts revealed that the city is facing tremendous infrastructure pressure in its existing areas especially the core. Redevelopment in existing city has lots of limitations in the form of land availability, willingness of the residents for any structural changes & complexities of working in the congested areas.☼   The industrial character of Satna city demands for modern & quality support infrastructure such as retail, trade, hospitality & other professional services along with state-of-the art health & education facilities. Due to land constraints in the existing city area it would not be possible to plant such projects over there.☼   A greenfield development will not only address all the strategic focus areas, while being responsive to the shared city vision & providing opportunity to achieve the development goals, it will also be able to serve as as light house for citizen's aspired quality of life.                                                                   (refer Annexure 3.5)☼   The choice of site for green-field ABD at Maihar Bypass has been made due to →   Availability of 418 acres of Govt Land (65% of the ABD Area 662 acres) along with connectivity through bypass & proximity to city core (6 Kms from railway station)→   Strategic location in one of the node of the golden triangle of three urban centers namely Satna, Rewa & Maihar. Site is located between existing & proposed bypass.→   95% of the ABD is fallow & barren land with agriculture use on only 5% on private owned lands, minimizing effect on livelihood of affected population. (refer Annexure 4.5 for reservation of Smart city ABD and Annexure 3.5 & 3.6)b)   Citizen opinion and engagement ☼   Citizen’s engagement has played a crucial role in zeroing on the selection of the ABD ☼   Response from citizens were sought through opinion poll on choice of ABD while providing with 3 options of bharhut nagar & sindhi colony for Retrofitting, site near ram tekri for Redevelopment & govt land near Maihar bypass for Green-field development. ☼   Overwhelmingly 65% of the citizens in online poll & 69% of the citizens in offline poll opted for Green-field development near Maihar bypass, since citizens were of the opinion to set up a new sub-city with all the modern facilities which would in turn result in decongestion of the core city & green field development will not have limitation of complexities in restructuring of existing areas.☼   In the various stages of citizens engagement some of the citizens even implied willingness to relocate their residences & business to new sub-city if their aspirations of better infrastructure, ample open spaces & congestion free development is met with.☼   The migrant workers from cement industries (which are majority 70% of the industrial workforce) desired to have quality housing, a nice & pleasant environment to live in. ☼   The citizens engagement ratified the desk review of city profile & city level self assessment for selection of ABD Proposal. (refer Annexure 3.3 for citizens engagement)
	ecy c: ►  The PULSE–ABD area while acting as "Engine of Economic Diversification" targets incremental development & investment for a period of 15 years [72,600 population, Rs 4,500 Crs investment, 18,486 employment generation & 10,464 housing units for EWS & LIG by 2032]. SPV will only invest Rs 1171.41 Crs in the early-bird projects & trunk infrastructure in initial 5 years to provide impetus for development [22,800 population, 5,936 employment generation & 3,049 housing units for EWS & LIG by 2022] & attract private, social & corporate sector participation/investment in the venture to ultimately achieve the 2032 goals of PULSE–ABD. Proposal comprises of following 7 components.1.   Core Precinct [Net Plotted Area (NPA)–61.06 acres]– Compact, walkable, mixed-use, mixed-income, high density transit oriented development (TOD) communities along the project spine (2447 commercial units employing 11,326 workforce in retail, trade, service & IT/ITES sector, 4,626 housing units incl. 3,238 units for EWS/LIG by 2032) 2.   Base Precinct [NPA–46.99 acres]– Multi-product industrial park for small and medium scale non-polluting industries (173 units employing 3,803 workforce by 2032), plots on subsidy in agro, pharma, garments, mechanical, electronics, electrical & gems/jewelry.3.   Senses Precinct [NPA–113.24 acres]– Medium-density, walkable, residential neighborhoods in transition zone (9,895 housing units incl. 6,926 EWS/LIG units by 2032) 4.   Soul Precinct [135.18 acres of city level & 87.23 acres of sector/local area level] – City level green networks piercing the ABD area between various precincts comprising of baghelkhand art & craft center, lake "Nectar" & canal buffer development, "Synthesis" - a fitness & wellness center with sports complex, botanical garden & urban forest.5.   Life Cells Precinct [NPA–21.23 acres] – Economic, Institutional & Social infrastructure comprising vocational training & industrial training institute for 400 students each, 4 incubation centers (800 entrepreneur per year) & 4 skill development centers (1000 workforce per year), 9 smart primary & secondary schools, 7 community rooms/halls and 2 libraries (for early bird project area) and 80 bed health facility6.   Project Spine – Development of transit corridor & intersections for high capacity bus system, NMV lanes, pedestrian pathways in-line with code of practice for urban roads. 7.   Project Nerves – Smart infrastructure comprising 24X7 SCADA enabled water supply with smart meters ensuring re-use of treated wastewater, 100% coverage of sewerage system with decentralised wastewater treatment effecting re-use, 100% coverage of underground storm water drainage, door-to-door collection, transportation & disposal of solid waste, 24X7 SCADA enabled power supply with smart meters, smart grid, solar power generation on roof top of buildings and canal top, distribution network for processed natural gas, solar powered energy efficient street lighting, safety and security surveillance, air quality & environment monitoring, fire hydrant system, public wi-fi hotspots, telecom lines & underground utility ducts for all utilities. (Please refer response to Q 16, Q 31 and Annexure 3.6 to 3.12 for details)
	GAo rds: ►  PULSE–ABD develops 662 acres of sub-urban land on TOD & walkability principles to create a vibrant space for economic diversification, skill enhancement & entrepreneurship development, where citizens of Satna will like to “work, stay & recreate” ►  Activities covered in PULSE–ABD proposal to structure proposed urban form are:☼   Development Precincts (Net Plotted Area 37.54% of 662 acres)→   ABD envisions clearly defined character as per the development precincts. The ‘Spine’ – Transit Corridor will house Core Precinct on either side which is a compact mixed-use, mixed income, high density, walkable, TOD Communities. The transition zone beyond Core Precincts will house medium density, walkable, residential neighbourhoods in Senses Precinct, low-rise economic, institutional & social amenities in Life Cells Precinct & the Soul Precinct comprising interconnected city level green network & sector/zonal/local area open spaces piercing through all the precincts to make the urban form interactive & engaging, while ensuring legible and sustainable urban environment.☼   The "Spine" – Transit corridor/facilities and Mixed-use→   Pedestrian & NMV oriented design of the Spine along with the sector/local area streets & lateral zoning of streets to accommodate road user facilities.→   The central spine forms the cynosure of the development with built to edge mixed use units (both vertical and horizontal mix) with lower floor housing activities appealing to pedestrians, (such as retail, personal service, restaurants, outdoor cafes etc) creating a thriving public realm, promoting round the clock activities and putting "eye on street" for improved safety & security. The intersections on the spine form vital activity nodes and visual focal point within the urban fabric.→   Mix of grain (large and small grain units) & varied building typologies with distance from the spine create synergy & enrich the urban experience.☼   Walkability→   A robust pedestrian network with universal accessibility features for differently-abled both along the spine and perpendicular to the spine intertwined with structured public open spaces makes the urban fabric extremely permeable and walkable. ☼   Public open-spaces (33.60 of 662 acres, 20.42% at city level & 13.18% at local area)→  Soul Precinct forms universally accessible avenues, plazas and public open spaces in the various precincts, which are interconnected with the city level huge public open spaces with innovative use such as art & craft center, fitness & wellness center, sports complex, botanical garden, urban forest, lake "Nectar" & Canal front promenade, pathways & cycling tracks.                                                                     (Please refer Annexure 3.6 to 3.12 for details)
	GFoject1: Atal Mission for Rejuvenation and Urban Transformation (AMRUT), Swachh Bharat Mission (SBM) & Integrated Solid Waste Management (ISWM) on Cluster-based model of GoMPName of the Projects under ConvergenceProject "Spine" –  Transit Corridor & Facilitiesa) Activity A16 – Development of Arterial Roads, Sub-Arterial Roads and Collector Streetsb) Activity A17 – Other Urban Mobility ComponentsProject "Nerves" – Smart Physical Infrastructurec) Activity A18 – 24 X 7 Water Supplyd) Activity A19 – Waste Water Treatment, Storm Water Management & Reusee) Activity A20 – Solid Waste Management
	nvergence1: ☼   Financial resources convergence has not been proposed since ABD area is Green-field Development. Rather 50% of surplus revenues from ABD Area are proposed to replenish City Infrastructure Development Fund (CIDF) established & administered by SMC to finance Core infrastructure projects under AMRUT and SBM for existing city☼ Convergence of Human resources - CLTC/PIU established under AMRUT & SBM will be used for project implementation.☼ The PULSE–ABD will use 2.89 MLD potable water for 2022 demand from existing installed capacity 59 MLD after ensuing sufficient water for existing satna city up to 2031.
	Missi onProgrP0Project2: Pradhan Mantri Awas Yojana under Housing For All Mission (PMAY)Name of the Projects under Convergence"Core Precinct" – Mixed use Transit Oriented Developmenta) Activity A1 – Early Bird Project of Mixed Use TOD Community along "The Spine" (15% of the Plotted Area within 5 Years) on SPV Land Bank"Senses Precinct" –  Medium Density Residential Neighborhoods in Transition Zoneb) Activity A6 – Early Bird Project of Medium Density Walkable Residential Neighborhoods in Transition Zone (15% of the Plotted Area within 5 Years) on SPV Land Bank
	vergence2: ☼   Financial Resources convergence upto an extent of 1.5 Lakhs per beneficiary each from GoI and GoMP for 654 EWS Housing Units [30% of total Housing Units in early bird projects] (Rs 19.60 Crs, i.e. Rs 9.80 Crs each from GoMP & GoI)☼   Convergence of Human resources - CLTC/PIU established under PMAY will be used for project implementation ☼   These Affordable Housing Projects are part of the HFAPoA approved by SLNA & has been included in the State Annual Implementation Plan (AIP).
	roject3: i) Integrated Power Development Scheme (IPDS), ii) National Smart Grid Mission (NSGM) and iii) National Solar Mission (NSM)Name of the Projects under ConvergenceProject "Nerves" – Smart Physical Infrastructurea) Activity A21 – 24X7 Power Supply
	ence3: ☼   Financial Resources convergence of 70% of Cost - Rs 40.05 Crs under IPDS for sub-stations & power supply network, 30% of Cost - Rs 9.03 Crs under NSGM for smart grid components & 30% of Cost - Rs 36.20 Crs under NSM for grid connected roof-top Solar PV panels plants on early bird project buildings & 1MW Canal top Solar PV panels plants  ☼   Convergence of Human resources from MPKVVCL - DISCOM & MoNRE, GoI will be used for implementation of the project & these activities will be included in the separate IPDS, NSGM and NSM DPRs for Satna.
	Project4: i) City Gas Distribution (CGD) Network Name of the Projects under ConvergenceProject "Nerves" – Smart Physical Infrastructurea) Activity A22 – Gas Distributionii) Modified Industrial Infrastructure Upgradation Scheme (MIIUS)/MP Industrial Investment Promotion Policy 2014Name of the Projects under Convergence"Base Precinct" – Multi-Product Industrial Parka) Activity A4 – Phase - I - Development of Industrial Park 
	ergence4: ☼   Financial Resources convergence for 100% of the Cost (Rs 19.51 Crs as investment by concessionaire selected by GAIL/MoP&NG, GoI, Functional & Human Resources Convergence with selected concessionaire.   ☼   Financial Resources convergence upto 50% of the Cost (Rs 8.38 Crs from MoC&I, GoI) and Rs 5 Crs from DoCI&E, GoMP.☼   Functional & Human Resources Convergence with MPTRIFAC/MPAKVN. These activities will be included in the separate DPR through MPTRIFAC/MPAKVN.
	roject5: i) Revenue Generating Tourism Projects Scheme of Ministry of Tourism & Culture, GoIName of the Projects under Convergence"Soul Precinct" –  Recreational Green Networksa) Activity A9 – Baghelkhand Art & Craft centreb) Activity A10 – Lake "Nectar" Developmentii) Urban Sports Infrastructure Upgradation (USIS) Scheme of MoYAS, GoIName of the Projects under Convergence"Soul Precinct" –  Recreational Green Networksb) Activity A11 – "Synthesis" - A Fitness and Welness Center
	ence5: ☼   Financial Resources convergence up to 25% of the Cost (Rs 8.03 Crs from MoT&C, GoI) for promotion of cultural tourism☼   Functional & Human Resources Convergence with MP Tourism. These activities will be included in the separate DPR through MP Tourism☼   Financial Resources convergence up to 50% of the Cost (Rs 4.99 Crs from MoYAS, GoI) for development of sports complex ☼   Functional & HR Convergence with Dir. of sports & youth welfare GoMP by preparing separate DPR through DoS&YW, GoMP.
	oject6: i) Start-up India – Atal Innovation Mission "Life Cells Precinct" –  Economic, Institutional & Social Infrastructurea) Activity A13 – Economic Infrastructure for incubation centersb) Activity A15 – Social Infrastructure for Atal Tinkering Labs in schoolsii) National Ayush Mission (NAM), MoH&FWName of the Projects under Convergence"Soul Precinct" –  Recreational Green Networksa) Activity A11 – "Synthesis" - A Fitness and Wellness Center
	rgence6: ☼   Financial Resources Convergence up to an extent of 50% of Cost as Grant from GoI (Rs 3.75 Crs) for Atal Incubation Centers and to an extent of Rs 10 Lakhs per lab for Atal Tinkering labs in schools (Rs 0.90 Crs). Operational convergence as fiscal & tax incentives for budding entrepreneur & incubators☼   Financial Resources Convergence as Grant from GoI (Rs 0.16 Crs) and grant from GoMP (Rs 0.05 Crs) for Yoga & Naturopathy Centers incl. Operational, Functional Financial & HR Convergence with AYUSH for Operations
	meProject7: i) Digital India - e-kranti, e-Pathshala for smart classrooms & Wi-Fi Hotspots in schools"Life Cells Precinct" –  Economic, Institutional & Social Infrastructurea) Activity A15 – Social Infrastructureii) Skill India - NULM & Kaushalam, GoMP "Life Cells Precinct" –  Economic, Institutional and Social Infrastructurea) Activity A13 – Economic Infrastructure for Voc. Training, Industrial training institutes and skill development centersiii) Convergence with Other GoI & GoMP Schemes & Programmes
	rgence7: ☼   Financial Resources Convergence up to 50% of Cost (Rs 0.95 Crs from GoI) for smart classrooms & Wi-Fi hotspots in schools. Operational, Functional & HR Convergence through National Informatics Center (NIC)☼   Convergence of HR, Training Infrastructure & Equipment & Partners, fiscal & tax incentives for Trainee’s & Training Partners/Providers (Skill India/Kaushalam, GoMP)☼   functional, financial & HR convergence will be achieved with the proposed activities as per the common goals and objectives
	e su bm: 1.  AMRUT, SBM & ISWM on cluster-based model of GoMP☼   No financial resources convergence has been proposed, rather half of the free cash-flow for equity from ABD area finances are proposed to be used for replenishing CIDF established to finance projects under AMRUT & SBM for existing Satna city. ☼   HR Convergence will be achieved through availing services of the CLTC established under AMRUT & SBM for implementation of Activities A-16 & A17 of the project "Spine" – Transit corridor & facilities, activities A-18 - 24X7 water supply, A19 – wastewater treatment, storm water management & reuse & A20 – solid waste management of the project "Nerves" – Smart physical infrastructure. Project implementation will be done by SPV under monitoring and supervision control of Satna Municipal Corporation (SMC)  ☼   2.89 MLD (2022 ABD demand) potable water resource from transmission mains of SMC will be used in ABD. Installed capacity of SMC water supply is 59 MLD, which is sufficient for 2031 demand of Satna city. Appropriate augmentation of SMC water supply system will be carried out before 2031 from the CIDF based on 2032 ABD demand of 9.63 MLD (considering re-use of treated wastewater & other water management measures).   ☼   Solid waste collection, transportation & disposal of in-organic waste will be done by concessionaire appointed for ISWM for Rewa Cluster (satna is part of Rewa Cluster)2.  PMAY under Housing for all mission☼   Financial resources convergence of Rs 9.80 Crs each as grant from GoMP & GoI for 654 EWS housing units in early bird projects of Core & Senses Precinct (Activity A1 & A6 respectively) as Affordable Housing Projects (AHP). Convergence of HR will be achieved through availing services of the CLTC/PIU established under PMAY for implementation these activities in ABD☼   AHP is one of the component of the HFAPoA (Refer Annexure - 4.7) & State Annual Implementation Plan (AIP) approved by SLNA/CSMC of MoHUPA, GoI. DPR for these activities will be prepared under AIP for Year 2017-18 & 2018-19 of PMAY.3.  i) IPDS, ii) NSGM & iii) NSM☼   Financial resources convergence of grant from GoI of Rs 40.05 Crs under IPDS for sub-stations & power supply network, Rs 9.03 Crs under NSGM for smart grid components & Rs 36.20 Crs under NSM for grid connected roof-top Solar PV panels plants & 1MW Canal top Solar PV panels plants of Activity A21 – 24X7 power supply under project "Nerves" – Smart physical infrastructure. HR convergence from MPKVVCL- DISCOM will be used for implementation of these activities. ☼   These activities will be included in state plan under IPDS, NSGM & NSM and separate DPRs under each scheme for Satna will be prepared. These DPRs will be implemented by SPV under monitoring & supervision control of MPKVVCL - DISCOM. 4.  i) CGD Network☼   Financial convergence of Rs 19.51 Crs as investment by concessionaire selected by GAIL/MoP&NG, GoI for Activity A22 – Gas Distribution under project "Nerves" – Smart
	es inc: ►   Affordable housing & inclusive social ecosystem.☼   ABD will provide for 30% & 40% housing units for EWS (40 sqm size) & LIG (60 Sqm size) categories respectively based on existing income groups distribution in satna.☼   EWS & LIG units in early bird projects will be disposed as per PMAY disposal policy for affordable housing (cross subsidy to LIG and EWS).☼   PPP model in mixed use & residential precinct will ensure reservation for EWS/LIG. ☼   5 dormitories/night shelters & 5 working women hostels to provide affordable staying/rental residential facility for poor and women workforce respectively.►   Education, health & socio-cultural facilities☼   ABD has ensured these facilities provisions considering Urban and Regional Development Plan Formulation & Implementation (URDPFI) Guidelines, with additional smart features like smart class rooms, Wifi hotspots, tinkering labs, smart health facilities☼   City level & local/sector level public open spaces proposal provide for 12.40 sqm open spaces per person (7.53 sqm @ city level & 4.86 sqm @ local/sector area level)►   Other Social Impacts ☼  Public open spaces including roads, streets & pathways are proposed as pedestrian & NMV friendly, which are universally accessible with special focus on differently-abled ☼  All public open spaces & roads are proposed to be guarded through traffic & security surveillance along with built-to-edge mixed use along the spine will keep 'eye on street' for better security of women, children and elderly  
	ed p ollut: ►   Energy☼   70% of the roof-top in early bird projects & 800 mts of canal top will be used for solar power generation of 31.17 Mwh per day (52.23% of the domestic power demand of 2022)☼   100% coverage of roads, streets & public open spaces with solar powered energy efficient street/campus lighting will bring down power consumption by 65%.☼   Energy efficiency in buildings - 83.01% of built-up in ABD area to be GRIHA/LEED certified Green buildings with solar passive design saving about 30% of power☼   In-organic waste disposal in waste-to-energy plants & organic waste in bio-digesters►   Water☼   Re-use of recycled wastewater - potable water demand to be reduced by 42.15 % of actual demand. ☼   Secured natural drainage paths and surface water bodies - tapping of sewage (100% coverage of sewerage system) & 100% coverage of underground storm water drains.☼   Rain water harvesting & Re-use - 100% rooftop rainwater harvesting in all precincts►   Air/Urban environment☼   Encouragement & promotion for use of NMT (PBS scheme & e-rickshaw) & walk for all short trips - All roads/street with footpaths & NMV lanes leading to improvement in air quality ☼   Reduced traffic congestion & emissions due to Mixed-use TOD communities (shorter trip lengths, travel distances, Public transport usage) and smart traffic management, ☼   Real time weather & environment quality monitoring to take corrective measures & diagnosis causes of pollution
	w or ds: 7 Key Components of SSL Pan-city proposal are►   Activity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)☼   Operations room/work stations, video-wall, data-centres & control/monitoring hard ware & dash board application for collection, collation, analysis & dissemination of info.►   Activity – A27 – Multi-purpose dedicated backbone OFC Communication Network (15 kms reach & 50 m penetration) – integrated with Low Power Wide Area Wireless Sensor Network (LPWAN) for M2M communication in proposed ICT based management systems, already deployed ICT modules & other future pan-city applications.►   Activity – A28 – Utilities & Environment Management☼   Automation in water management through assets mapping in GIS, SCADA system for potable water production, treatment, storage & distribution system, Water quality monitoring at decentralised STPs & major storm water drain out falls☼   GIS based assets management of solid waste collection, storage, transportation & disposal with geo-fencing of assets, vehicle tracking, fleet management & RFID tags☼   Weather & air quality monitoring through environmental sensors ►   Activity – A29 – Safety & Security Management☼   Emergency response & incident management with CAD-AVL for of emergency & police Vehicles and Fire fighting & disaster management system☼   962 sensor camera's for security/traffic surveillance for all roads & public places☼   Solar powered energy efficient street lighting with ambient light sensors & smart controllers  - 100% coverage & 17500 smart poles.►   Activity – A30 – Traffic Management☼   Automated traffic signal & control system with 400 flow monitoring at 25 intersections☼   Traffic violations detection - E-Challan with 400 sensor cameras's at intersections ►   Activity – A31 – Learning & Skill Management☼   Satna StartSMART - use of 16 Govt schools for e-learning & skill development ☼   Smart class rooms, tinkering labs & wi-fi hotspots at 16 Govt schools☼   ICT Infrastructure for 4 Govt colleges, ITIs & politechnic for skill upgradation☼   Establishment of City Livelihood center for skill management►   Activity – A32 – Information Dissemination & Universal Payment Card☼   Web portals for citizen's engagement & information dissemination on service delivery☼   Mobile Apps - Integrated, service specific & User specific Apps☼   Customer care, call center & grievance redressal system☼   Dynamic message sign (DMS) board for info dissemination- 362 Nos & 4 public Wi-fi☼   MIS for citizen's engagement & information dissemination☼   Universal Payment Card (one card for all citizen services payments in the city)☼   Citizen's awareness & digital literacy programme         (refer; Annexure 3.13, 3.14)
	ur pan cT0: industries in near future. Thus Satna has set goal of safe & secured Satna by 2022  2B –   Goals (2022) & Solutions for public safety☼   Coverage of all public spaces & streets by 24X7 security surveillance & monitoring☼   100% coverage of the city with energy efficient street lighting☼   The safety and security situation in Satna city will be improved through→   Installation of security surveillance sensor cameras at 962 locations on roads & public open spaces which would be monitored through central command & control center→   Installation of 17500 energy efficient solar powered street lights with ambient light sensors on roads & public open spaces.→   Emergency response & incident management system with computer aided dispatch (CAD) & AVL for emergency & police vehicles.→   Fire fighting & disaster management system3 –   Traffic3A –   Issues in traffic☼   Improper traffic management: traffic flow, lane discipline, on-street parking etc☼   Inadequate traffic safety infrastructure (only 5 intersection are signalized, absence of  pedestrian facilities, NMT & parking infrastructure)☼   High rate of congestion (60%) & poor traffic enforcement with 1495 registered accidents in 2016 [Satna Police 2016]☼   52 % of citizens ranked issues related to traffic & congestion in top 4 priority areas.3B –   Goals (2022) & Solutions for traffic condition☼   Coverage of all major roads & intersections in the city by ICT based traffic management systems with traffic surveillance & enforcement system☼  Coverage of all major roads with pedestrian & NMV facilities to improve walkability & traffic safety☼   The traffic condition in Satna city will be improved through→   Automated traffic signals & control system at 25 traffic intersection with 400 flow monitoring sensors for automated operation of signals based on traffic volume for seamless movement of traffic & reduced congestion.→   Video analytics supported traffic violations detection system - E-Challan with 400  sensor camera's at 25 intersections for improved traffic enforcements4 –   Urban governance4A –   Issues in urban governance☼   Satna has taken some baby steps for efficient urban governance under ERP based e-nagarpalika project municipal functions, it has long way to assure a good and transparent governance system.☼   There is inadequacy of mediums and tools for ensuring two-way systems for both G2C and G2G communication causing service delays, very low citizens participation in municipal decision making. There are very few GoMP operated systems for the same.4B –   Goals (2022) & Solutions for urban governance☼   Satna targets an integrated urban governance system by building upon initiatives like e-nagarpalika by delivering the Satna Synergy Lab, which will be operating 24X7 with →    city dashboard for collection, collation & analysis of all municipal functions→    information dissemination to keep citizens, city managers, enforcement agencies through various on-line & off-line modes to address grievance, improve transparency, participation, performance & reliability.→    citizens engagement platform with MIS collection, collation & analysis of their inputs
	ur pan c: ►   SSL is proposed for overall enhancement of citizen services, influencing life of every citizen leading to well being & livable society. SSL will enhance quality of life for all the citizens, migrants, investors & visitors►   Utilities & environment management will be dealing with the core municipal services, which are part & parcel of everyday life of citizens. It will ensure efficient service delivery to all the citizens across all income groups, gender & age groups►   Safety & security management will ensure increased safety & security for all citizens especially the elderly, children, women & differently-abled.►   Traffic management will be in effect across 90 Kms of major road network along with 25 intersection in SMC habited area providing enhanced traffic condition to all groups of road users i.e. from pedestrians, cyclists, PT users & motorized vehicle users.►   Learning & skill management initiatives like smart learning in schools, innovative use of schools after school hrs for skill upgradation, ICT infrastructure in institutes for skill development & city livelihood center will help empower, children, urban youth, unskilled work force to prepare them for better employment opportunities ►   Information dissemination module will lead to maximum outreach & inclusive system.►   All components of the SSL pan-city proposal have been built upon the aspirations of the city residents evolved from citizens engagement programme
	x  500 wo rds: ☼   A detailed study has been conducted, for conceiving modules of the Satna Synergy Lab Pan-city proposal in line with national and International Best Practices with focus on frugal innovations that may optimize not just the capital costs but also the life-cycle Cost.☼   Low cost communication network→    Huge investment on dedicated backbone OFC communication network for a city with size of Satna would not have been sustainable, considering the limited numbers of sensor network and data they would be transferring→    Learnings from Grenoble, France, which has pilot tested long range, wide-area network for which promotes seamless interoperability between sensors and network gateways to enable IoT applications.→    Since SSL includes utility & environment management, which will be having major share of sensors like smart meters, level sensors, RFID tags, environment monitoring sensors, which are remotely located and are assumed to be sending small data packets that to occasionally. →    Thus a combination of OFC & low power wide area wireless sensor network (LPWAN) based on LORA technology is proposed for communication. Since only the sensor camera's in safety, security & traffic module will be sending large data packets on real time basis & such sensors cameras will be located on easily accessible roads & public places, they will not have problem to get connected through OFC & last mile connectivity through copper.→    OFC & LPWAN combination will ensure a frugal communication technology for SSL with good reach and obstacle penetration (the 15 km reach and the 50 meter penetration were measured in favorable conditions) considering remotely located sensor network.→    The benefits of LPWAN, Low power consuming, low cost (both upfront infrastructure investments and operating costs, as well as end-node sensor costs) and long range (enabling deep penetration capability for dense urban environments)☼   Safety & security management→    Safety & security management is the most cost intensive module of SSL, learning from the best practices from public safety initiative by Madrid and street lighting innovation by Tel-Aviv were used to formulate components hereunder→    As a aftermath of march 2004 bombings, the Madrid City Council took action to better protect the public by commissioning an advanced emergency command center for the city operated through a CISEM System developed by IBM which integrated information, systems, data sources & people. The system integrates police, ambulances, fire engines and other emergency services in a single platform →    Tel-Aviv has implemented a street lighting, command &control center that conserves energy. In this system all the switch boxes in the city are connected to a single control center that limit the amount of street lighting based on available daylight. This centralized monitoring system reduces energy wastage.☼   Traffic Management→    Various ITS models of cities like London, Singapore and Barcelona were referred, 
	esProjects: Digital India – E-Governance, E-Kranti - electronic delivery of services and Information for all, National Optical Fibre Network (NOFN), State Wide Area Network (SWAN) & Meghraj CloudName of the Projects under ConvergenceSATNA "SYNERGY" LAB (SSL) – PAN–CITY PROPOSALa) Activity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)b) Activity – A27 – Multi-purpose dedicated Backbone OFC (optical fibre cables) Communication Network integrated with Low Power Wide Area Wireless Sensor Network (LPWAN)c) Activity – A32 – Information Dissemination and Universal Payment Card
	sProjects1: ☼   Financial Resources convergence up to  33% of Cost as Grant from GoI (Rs 6.60 Crs for C&CC & Rs 4.13 Crs for Information Dissemination Initiatives) ☼   Functional Convergence with components of digital India, like Use of Meghraj Cloud for Public IT Data Management.Use of pay.gov/Rupay as Payment GatewayNOFN & SWAN for backbone OFC Communication Network☼   A Detailed Project Proposal will be prepared as E-Governance Project to be sent to Department of Electronics & Information Technology Government of India.
	rg enc e w: ►   Digital India – E-Governance, E-pathshala, E-Kranti☼   DPR will be prepared as a separate e-governance project to be sent to Department of Electronics & Information Technology, Government of India. These components will be Implemented by SPV under monitoring & supervision control of SMC.►   Start-up India – Atal Innovation Mission (AIM)☼   Separate proposal for Atal Tinkering labs in schools will be prepared & submitted to National Institution for Transforming India (NITI). The project will be implemented by SPV & operated by Govt schools through Dept of school education, GoMP. ►   AMRUT, SBM & ISWM on cluster-based model of GoMP☼   HR Convergence will be achieved through availing services of the CLTC established under AMRUT & SBM for implementation of the Automation in water management & solid waste management. These ICT components will be integrated with existing water supply system, sewerage system under implementation through AMRUT & cluster based waste management initiatives in operation through ISWM ►    E-Nagarpalika – ERP - based initiative for urban service delivery☼   The initiative has already been rolled out in Satna, (some modules are in operation). The initiative will be integrated with SSL as an input for ICT based service delivery►    Safe Cities Monitoring Program & DFID supported Safe Cities initiative for reducing violence against women - The initiative will be integrated with safety & security management activity of SSL as an input for ICT based service delivery►    DIAL 100 initiative of MP Police - The initiative will be integrated with safety & security management activity of SSL as actions under ICT based service delivery►    Convergence with other GoI & GoMP schemes & programmes☼   separate supplementary DPRs will be prepared for such convergence activities and will be moved for approval to competent authority for effecting such convergence
	ax  250 w Fds: 1.    CITIZEN's ACCEPTABILITY FOR THE INITIATIVES☼   Since the initiatives under SSL pan-city proposal are proposed to deal with the top ranked priority issues emerged in the citizen’s engagement, these initiative will have overwhelming acceptability of the Citizen's along with a sense of ownership.☼   Citizen's level of support will be maintained through continuous citizen's engagement programme in the incremental implementation & operation of SSL. This will be ensured through mult-stage citizens engagement program (defined mechanism for online &offline)
	comple tion4_2: A16 Start - Year 1, ends - Year 3A17 Start - Year 3 ends - Year 4A18 Start - Year 1 ends - Year 2A16 will be operational by 2019-20,A17 will be operational by 2020-21,&A18 will be operational by 2018-19
	Like l9on5_2: A19 Start - Year 2, ends - Year 3A20 Start - Year 4 ends - Year 4A21 Start - Year 2 ends - Year 4A19 will be operational by 2019-20,A20 & A21 will be operational by 2020-21
	ActivitycoHGS: SATNA "SYNERGY" LAB – PAN–CITY PROPOSALActivity – A26 – Satna Synergy Lab – Central Command & Control Center (C&CC)Activity – A26.1 – Furnishing for Operations Room and Work StationsActivity – A26.2 – City data centres & Control/Monitoring  HardwareActivity – A26.2 – City Dash Board Application (Software)Activity – A27 – Multi-purpose dedicated Backbone OFC (optical fibre cables) Communication Network integrated with Low Power Wide Area Wireless Sensor Network (LPWAN)
	IndicatorDFG: A26 - Availability of such facilityA27 - Availability of such facility
	Bas eline aJFA: A26 - only a partially furnished police control room under safe city Dial100 initiativeA27 - Not Available
	TargeGA: A26 - 1 equipped Central Command & Control CenterA26 - OFC plus  wireless last mile connectivity based on Low Power Wide Area Wireless Sensor Network (LPWAN) with 15Km reach for Satna City
	Re sour cesHA: 1. Financial Resources (Rs)A26 - 20.00 Crs,A27 - 20.00 Crs,ConvergenceA26-27 - Digital India - e-Gov, e-Kranti, NOFN, SWAN & Meghraj CloudIntegration with - e-Nagarpalika, Safe cities/Dial100 2 Human resourcesA26-27 - SPV/Tech  partner for operation, capacity building & training
	Like ly date GHA: A26 Starts - Year 2 ends - Year 3A27 Start - Year 1 ends - Year 2A26 will be operational by 2019-20 with deployed modules& A27 will be operational by 2018-19 for deployed module through interim C&CC
	HJD: Activity – A28 – Utilities and Environment ManagementActivity – A28.1 – Automation in Water ManagementGIS Mapping of AssetSCADA System Sensors and ControlsWater & Water quality Management & Control SoftwareActivity – A28.2 – Automation in Solid Waste ManagementGIS based asset management, Geo-fencing of assets, vehicle tracking sensors, VTMS & Supervision/monitoring SoftwareActivity – A28.3 – Automation in Air Quality ManagementEnvironmental SensorsWeather & Pollution Monitoring Software
	IndicatorHSA: A28 - Availability of SCADA system for water management A28 - Availability of Automation in waste managementA28 - No of Environmental Sensors
	Bas eGASA: A28 - Not availableA28 - Not availableA28 - 2 mpccp station with manual sampling
	TargHG: A28 - 125 nos of  various SCADA enabled sensors & controls with GIS based Asset mapping & centralised controlA28 - complete automation with geo-fensing of assets, RFID tagging, Vehicle location tracking etc A28 - 60 smart environment sensors of various usage
	Re sGFA: 1. Financial Resources (Rs)A28 - 31.01 Crs,ConvergenceA28.1 - AMRUTA28.2 - SBM 2 Human resourcesA28 - SPV/Tech  partner for operation, capacity building & training
	Like ly date ofGA: A28 Starts - Year 1 ends - Year 3A28 All Modules will be  operational by 2019-20 through C&CC
	ActivitycoGAS: Activity – A29 – Safety & Security ManagementActivity – A29.1 – Security/Traffic SurveillanceCamera & Sensors for security/traffic surveillance and incident detection for major roads & public open spacesActivity – A29.2 – Safety ManagementEmergency response & incident CAD & AVL System for police & emergency vehicles Fire Fighting and Disaster Management systemActivity – A29.3 – Street LightingLED street lighting with ambient light sensors & smart controllersSolar PV panels for street lights
	FDFFA: A29 - No of security/traffic surveillance camera'sA29 - Energy Efficient Street Light CoverageA29 - Solar powered Street Light CoverageA29 - Reduction in power consumption on street lighting due to solar power
	Bas eline as oFA: A29 - 33 NosA29 - Negligible A29 - NilA29 - Not applicable
	Targe FA: A29 - 962 Nos sensor camera'sA29 - 100%(17500 smart poles/fixtures)A29 - N100%(17500 PV panels)A29 - 65%
	Re sour ces re qDA: 1. Financial Resources (Rs)A29 - 102.18 Crs,ConvergenceA29 - CIDFIntegration with -  Safe cities/Dial100 & MP Police2 Human resourcesA29 - SPV/Tech  partner for operation, capacity building & trainingMP Police in operation
	Like ly date of coDFA: A29 Starts - Year 3 ends - Year 5A29 All Modules will be  operational by 2021-22 through C&CC
	Like ly daten4_3: A30 Starts - Year 3 ends - Year 4A30 All Modules will be operational by 2020-21 through C&CC
	Like ly dF5_3: A31 Starts - Year 1 ends - Year 2A31 All initiatives will be  operational by 2018-19
	Like ly datetion61: A32 Starts - Year 1 ends - Year 5A31 All sub-activities based on deployed ICT/ Automation Modules will be  operational in  phases by 2021-22
	cha rts: Scenario's have been developed considering longer time period required for realization of outcomes under a green-field ABD, which has been envisaged to be developed through incremental investment in 15  years horizon. The PULSE – ABD & Satna SYNERGY Lab Pan-city proposal will be implemented in 5 years (2017-18 to 2021-22). These activities have been packaged, phased & scheduled after consultation with all stakeholders especially municipal officials, para-statal agencies & domain experts. Phasing of has been done based on the convergence, precedence mapping, physical sequencing, time period required for implementation & revenue potential, which could be ploughed back as the project investments & payback debt. Following are the projection of events as short (after 2 years), medium (after 5 years) & long-term (beyond 10 years) scenario.  ►   SHORT-TERM SCENARIO (after YEAR 2 - 2018-19)☼   Phase - 1 of the Industrial park has been completed & established industries have started, generating jobs for workforce being developed under learning & skilling initiatives. Early bird projects in mixed use TOD have been partially completed & have started delivering affordable housing & creating jobs in retail, trade, service, IT/ITES & hospitality assets in operation.☼   Laying of trunk infrastructure under project nerves have been fully completed in 30% of the net plotted area in core & base precinct. ☼   Learning & skill management initiatives like training institutes, incubation centers, skill development centers etc are operational & have started upgrading skills of the workforce & incubating budding entrepreneurs to meet the employment opportunities created. ☼   Backbone communication network has been laid, command & control center has started functioning in a makeshift arrangement with commercially available cloud services, integrating already deployed/functional ICT modules, deployment of entire automation activities under water supply, waste management & environment monitoring along with related information dissemination modules. ►   MEDIUM-TERM SCENARIO (after YEAR 5 - 2021-22)☼   Art & craft center, fitness & wellness center, lake side recreational activities & canal front development have been developed & started attracting regional tourists, while furnishing recreational needs of the ABD as well as Satna city. ☼   All the early bird projects (along with local area public open spaces, education, health & socio-cultural amenities) in the core, base & senses precincts have been completed & have achieved the desired interim targets (2021-22) of housing supply & employment generation. ABD has provided impetus needed for development & started attracting pvt investment in the balance 70% of the net plotted area in core, base & senses precinct. ☼   Project Nerves has been fully implemented with 24X7 SCADA enabled water & power supply with smart metering, wastewater treatment & reuse, safety & security features, solid waste management to all households & entities in early bird projects. ☼   Project Spine comprising high capacity bus system connected to satna railway station, major ABD area roads, local area roads in early bird projects, have been developed with full cross section including intersections, pedestrian & NMV facilities with traffic flow monitoring & automated signals. The operational PBS schemes & E-rickshaw 
	d o wn: ►   The itemized cost of SCP, comprising PULSE – ABD proposal & Satna SYNERGY Lab (SSL) - Pan-city proposal have been estimated after thorough site & city profile analysis on principles doing more with less approach.►   The total capital cost of Satna SCP is estimated to be Rs 1,530.74 Crs, which includes cost of Rs 1,171.41 Crs for PULSE-ABD, Rs 285.64 Crs for SSL – Pan-city proposal, Rs 50.0 Crs for Admin. & other Exp. and Rs 23.69 Crs for Interest during construction on debt availed.►   The Activity/Component wise cost of the PULSE – ABD proposal is:☼   "Core Precinct" –Mixed-use TOD (A1-A3)..........................................– Rs 207.64 Crs☼   "Base Precinct" – Multi-product Industrial Park (A4-A5).....................– Rs   16.76 Crs☼   "Senses Precinct" – Med-density Residential N'hoods (A6-A8)..........– Rs 174.53 Crs☼   "Soul Precinct" – Recreational Green Networks (A9-A12)..................– Rs   88.53 Crs☼   "Life Cells Precinct" – Econ., Inst. & Soc. Infrastructure (A13-A15)....– Rs 148.78 Crs☼   Project "Spine" – Transit Corridor & Facilities (A16-A17)....................– Rs 116.93 Crs☼   Project "Nerves" – Smart Physical Infrastructure (A18-A25)...............– Rs 418.24 Crs►   The Activity/Component wise cost of SSL Pan-city proposal is:☼   A26-A27 – C & CC & Multi-purpose Backbone Comm. Network.........– Rs  40.00 Crs☼   A28 – Utilities & Environment Management.........................................– Rs  31.01 Crs☼   A29 – Safety & Security Management.................................................– Rs 102.18 Crs☼   A30 – Traffic Management...................................................................– Rs   36.50 Crs☼   A31 – Learning  & Skill Management...................................................– Rs   25.56 Crs☼   A32 – Information Dissemination & Universal Payment Card..............– Rs   50.39 Crs►   Administration & other expenses have been assumed as 5% of the SCM financing.►   Interest during construction (IDC) period of 5 years id Rs 23.69 Crs (based on debt requirement of Rs 110.01 Crs & its disbursement) will be capitalized with an assumption of Rs 0.0 Crs (in Year 1-2), Rs 0.13 Crs (Y 3), Rs 3.93 Crs (Y 4) & Rs 19.63 Crs (Y 5)►   The Financial summary & statements have been provided in Annexure 3.17-3.19, the Detailed cost estimates & Financial model have been presented in Annexure 4.6
	0 0 wo rds: ►   The financial resources planning has been done considering, use of GoI & GoMP assistance as a seed capital & the same shall be recovered through diversified financing options, responsible monetization of assets & efficient management of revenue streams. ►   The revenue surplus from SCP as free cash-flow for equity from year 6 onwards will be used to replenish CIDF created for capital expenses on core infrastructure project of Satna & SCDF created for capital expenses for future replicable models of ABD & Pan-city proposals.A –    FINANCING SOURCES OF SCP►   The total capital cost of Satna SCP (PULSE-ABD proposal and SSL Pan-city proposal) of Rs 1,530.74 Crs, will be funded through following financing sources:☼   SCM funding (GoI tied grant/SMC Equity in SPV).........................– Rs 488.00 Crs☼   SCM funding (GoMP matching Grant/Equity in SPV) ...................– Rs 488.00 Crs☼   Convergence Grant (GoI & GoMP)................................................– Rs 170.13 Crs☼   Funding from other Sources..........................................................– Rs    84.47 Crs☼   DEBT from Multi-lateral Agencies (at present value).....................– Rs   73.20 Crs☼   Balance funding from Internal Accrual...........................................– Rs 226.94 CrsB –    CONVERGENCE PLAN ►   It is proposed to leverage convergence grant funding (based on eligibility of SPV for grant from Central/State govt schemes) of Rs 170.13 Crs (Rs 149.56 Crs from GoI & Rs 20.57 Crs from GoMP) to be received under following missions/programmes/ schemes:☼   Pradhaan mantri awas yojana (PMAY) under housing for all (HFA) mission: Grants of Rs 19.60 Crs for EWS units in Core & Senses Precinct at the rate of Rs 1.5 Lakhs per dwelling unit each from GoI & GoMP (Rs 3.0 Lakhs per dwelling unit);☼   Integrated power development scheme (IDPS) & National smart grid mission (NSGM) : under these schemes of Ministry of power, GoI, the SPV will receive a grant funding of Rs 49.09 Crs for 24X7 power supply and smart grid components;☼   National solar mission (NSM): under this mission of Ministry of new and renewable energy, GoI, funding of Rs 36.20 Crs will be availed for the grid connected roof top solar PV panel plants in early bird project buildings & grid connected canal top solar PV panel plants under 24X7 power supply activity;☼   City Gas Distribution (CGD) Scheme of MoPNG, GoI; funding of Rs 19.51 Crs is being availed for the city gas distribution network;☼   Digital India: Rs 13.32 Crs is proposed to be received as grants for admissible ICT components of SSL Pan-city proposal & PULSE-ABD proposal under various schemes of Digital India Mission;☼   Start-up India – Atal Innovation Mission (AIM) & National urban livelihood mission (NULM); It is proposed to avail Rs 5.81 Crs as grants from AIM for Incubation Centers, Tinkering Labs for schools in  PULSE-ABD & City livelihood center in of SSL Pan-city proposal ☼   Modified industrial infrastructure development scheme (MIIUS) & MP industrial investment promotion policy 2014; Rs 13.38 Crs is proposed to be received as grants for
	ex ure 3: ►   The life of the infrastructure to be developed under SCP is estimated to be 15 years, after which the same may require major preventive maintenance. Thus 15 years life has been considered to estimate the lifetime cost for ABD & Pan-City Proposal. ►   The lifetime cost for the first fifteen years for Capital & O&M cost (at present value) of the Project has been estimated at Rs 1,906.4 Crs with a following break up:☼   Satna PULSE – ABD proposal.........................................................– Rs 1,171.4 Crs☼   Satna SSL – Pan-city proposal.........................................................– Rs    285.6 Crs☼   Administration & Other Expenses.....................................................– Rs      50.0 Crs          ☼   Interest During Construction.............................................................– Rs      23.7 Crs☼   Operation & Maintenance Cost.........................................................– Rs    375.7 Crs►   It is assumed that all cost will escalate at a CAGR of 6.7% (basis for cost escalation rate is last 10 years’ average WPI).►   SATNA PULSE – ABD PROPOSAL☼   It is assumed that SPV would be able to complete the implementation of ABD in a span of five years of mission period, ☼   The development of early bird projects through SPV investments & PPP Mode could be achieved over a period of 5 years (30% of the net plotted area). The development of remaining 70% of the net plotted area will be achieved from 5th to 15th year. This strategy should help SPV to manage the flow of the developed area in a market, thereby maintaining the judicious returns on investment. ☼   It is estimated that the lifetime ABD cost would be the largest component at 61.4% of the lifetime capital cost of the SCP.►   SATNA SSL - PAN-CITY PROPOSAL☼   The SSL - Pan-city proposal will be executed in a span of first five years, with all works will be completed by fifth year. ☼   The lifetime SSL - Pan-city proposal cost of the SCP is 15.0% of the lifetime cost of the SCP.►   OPERATION AND MAINTENANCE COST OF THE SCP☼   It is assumed that the O&M cost of the entire SCP (including both PULSE – ABD and SSL – PAN-CITY Proposals) would be borne by SPV, excluding the cost of components that are being proposed to be developed on PPP mode. 
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	organization: 1. SPV2. PPP Partner/ Concessionaire3. Resident Welfare Associations (RWAs)/ Commercial Condominiums
	responsibility: 1. Planning & Project Development, Supervision & Monitoring, O&M of public facilities & utilities of A1, A2 & A3 including Project Funding & Project Implementation of A12. Project Funding, Project Implementation, Operation & Maintenance up to inception of RWAs/ Commercial Condominiums for A2 & A3 3. Operation & Maintenance – Buildings & Site Infrastructure for A1, A2 & A3
	Acti vity Component2: B   "BASE PRECINCT" – MULTI-PRODUCT INDUSTRIAL PARKActivity – A4 – Multi-product industrial park for small & medium-scale (MSI & SSI) non-polluting industries through SPV investmentsActivity – A5 – Multi-product industrial park for small & medium-scale (MSI & SSI) non-polluting industries on PPP Mode - Gross Plotted Area basis(refer Annexure 4-19 & 4.31 for MoU and 4.11 for industrial investment promotion policy 2014)
	organization2: 1. SPV2. MPAKVN3. PPP Partner/ Concessionaire4. Private Entrepreneurs 
	responsibility2: 1. Planning & Project Development of A4 & A5 including Project Funding & Project Implementation of A42. Supervision & Monitoring of implementation and O&M of shared facilities & utilities for A4 & A53. Project Funding, Project Implementation, Operation & Maintenance up to handing over to MPAKVN for A54. Investments in establishment of Industrial Units in A4 & A5
	Acti vity Component3: C   "SENSES PRECINCT" – MEDIUM DENSITY RESIDENTIAL NEIGHBORHOODS Activity – A6 – Medium density, walkable Residential Neighborhoods in Transition  Zone through SPV investmentsActivity – A7 – Medium density, walkable Residential Neighborhoods in Transition  Zone on PPP Mode - Net Built-up Area basisActivity – A8 – Medium density, walkable Residential Neighborhoods in Transition  Zone on PPP Mode & by Pvt Land Owners - Gross Plotted Area basis
	organization3: 1. SPV2. PPP Partner/ Concessionaire/Private Land Owners3. RWAs/Commercial Condominiums 
	responsibility3: 1. Planning & Project Development, Supervision & Monitoring, O&M of public facilities & utilities of A6, A7 & A8 including Project Funding & Project Implementation of A62. Project Funding, Project Implementation, O&M up to inception of RWAs/Commercial Condominiums for A7 & A83. Operation & Maintenance – Buildings & Site Infrastructure for A6, A7 & A8
	Acti vity Component1: A   "CORE PRECINCT" – MIXED-USE TRANSIT ORIENTED DEVELOPMENTActivity – A1 – Mixed-use TOD Community along "The Spine" through SPV investmentsActivity – A2 – Mixed-use TOD Community along "The Spine" on PPP Mode - Net Built-up Area basisActivity – A3 – Mixed-use TOD Community along "The Spine" on PPP Mode - Gross Plotted Area basis(Refer Annexure 4.8 for TOD policy & 4.18 for MoUs)
	Text1: ►   STRUCTURE OF SPVThe SPV for Satna Smart City will be established as a public limited company under the Indian Companies Act 2013, with initial paid up capital in the ratio of 50:50 from Madhya Pradesh Urban Development Company Ltd. (MPUDC) & Satna Municipal Corporation (SMC). SMC will use INR 194 Cr tied grant from MoUD, Govt of India as its share with a matching equity contribution by MPUDC. MPUDC is a fully Govt of Madhya Pradesh (GoMP) owned urban infrastructure development and financing intermediary established under the Indian Companies Act 2013, which will represent GoMP in the proposed SPV. MPUDC board is headed by Hon Chief Minister as Chairman with representation from Urban Development Minister, Chief Secretary, Principal Secretaries of all relevant Departments of GoMP & Commissioner DoUAD as the Managing Director. The paid-up capital of SPV will be enhanced in the later years based on project requirements through inviting equity stakes from private sector or financial institutions, but such enhancement will maintain the shareholding pattern of 50:50 of the MPUDC & SMC, while MPUDC & SMC together maintain majority shareholding & control of the SPV.►   COMPOSITION OF SPV BOARDThe SPV board will comprise of (a) Collector (Chairman of the Board); (b) Municipal Commissioner (Executive Director); (c) Mayors Nominee; (d) Executive Engineer from MPPWD; (e) Executive Engineer from PHED; (f) Executive Engineer from Electricity DISCOM; (g) Regional Transport Officer; (h) Joint Director – T&CP; (i) 2 MPUDC representatives nominated by MD, MPUDC; (j) Govt of India representative nominated by MoUD & (k) 3 Independent directors from various sectors. The proposed board composition will provide greater convening powers to the SPV at the city-level & state level through MPUDC board.►   ROLE OF SPVThe SPV will be operationally & functionally autonomous for the purpose of SCP implementation. The SPV will derive their functional & operational powers from SMC & GoMP separately & directly through relevant Executive Order(s) & will operate within the over-reaching legal provisions under the Madhya Pradesh Municipal Corporation Act 1956, which enables the SMC to delegate their powers in an accountable manner.The functional mandate of the SPV includes:1. Project Development & Financing: Detailed design, planning & structuring of smart city project as well as facilitating inter-departmental coordination. This would include procurement of services from various consultants & advisors for project development & financing. 2. Project Implementation & O&M Monitoring: Engage the private partner for implementation of ABD & Pan-city proposal under SCP, procure services of developer &/or appoint concessionaire for implementation of the project, support them by establishing project specific SPVs as JVs between SPV & private partner, facilitate government approvals, statutory clearances & sanctions, citizen engagement, timely disbursement of public investments committed to the projects & implementation monitoring throughout the implementation & O&M period. ►   ORGANIZATIONAL STRUCTURE OF THE SPVThe Organizational Structure of the SPV has been structured as three divisions for Project Development & Finance and Project Implementation. (Refer Annexure 3.16 & 4.3 for details)
	ensity or  spac e: ►   Optimum densities with ample public open spaces ☼   Limiting net plotted area (NPA) to 37.54%, yet maintaining net residential density of 244 units per ha for ABD & 340 units per ha for (TOD - Core precinct), provides for higher share of public open spaces with innovative use (33.60% of the ABD area)►   Place making & structured public open spaces with innovative uses☼   ABD makes every development parcel a place especially; the core precinct with focus on active frontage to create 'eye on street', round the clock activities, accessibility features, shaded walkways, vending areas, use wise lateral zoning of streets.☼   City level recreational green network (20.42% of the ABD) interconnected with sector/ local area open spaces (19.07% of the gross plotted area) piercing through all ABD precincts house innovative uses like art & craft center, wellness center, sports complex, botanical garden, urban forest, canal front & lake front promenade, avenues & plazas.►   Interactive & engaging urban form☼   The spine with vital activity nodes & visual focal points in the urban fabric, houses built-to-edge high-density mixed-use units, beyond that in the transition zone medium-density residential neighborhoods & low-rise amenity areas have been planned. these varied building typologies with distance from the spine create synergy & ensures legible & sustainable urban environment.


