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National Competitive Bidding 
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A. GENERAL  

1. Scope of Bid 

 
1.1. The Employer (named in Appendix to ITB) invites bids for the Upgradation of 

KalyanMurbad Road from KDMT Bus Depotto Karnik road as pedestrian friendly smart 
road (as defined in these documents and referred to as "the works") detailed in the table 
given in IFB. The bidders may submit bids for any or all of the works detailed in the 
table given in IFB.  

1.2. The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data.  

1.3. Throughout these bidding documents, the terms `bid' and `tender' and theirderivatives 
(bidder/ tenderer, bid/ tender, bidding! tendering, etc.) are synonymous.  

 

2. Source of Funds 
 
2.1. The expenditure on this project will be met from the budget of Smart KalyanDombivli 

Corporation Limited. 

 

3. Eligible Bidders 
 
3.1. Bidders that are Government-owned enterprises or institutions in the India may 

participate only if they can establish that they 

a. are legally and financially autonomous   

b. operate under commercial law, and   

c. Are not dependent agencies of the Employer to be eligible, a government-owned 
enterprise or institution shall establish to the Employer‟s satisfaction, through all 
relevant documents, including its Charter and other information the Employer may 
request, that it: (i) is a legal entity separate from the government (ii) does not 
currently receive substantial subsidies or budget support; (iii) operates like any 
commercial enterprise, and, inter alia, is not obliged to pass on its surplus to the 
government (GoI or State Govt.(s)), can acquire rights and liabilities, borrow funds 
and be liable for repayment of its debts, and can be declared bankrupt; and (iv) is not 
bidding for a contract to be awarded by the department or agency of the 
government(GoI or State Govt.) which under their applicable laws or regulations is 
the reporting or supervisory authority of the enterprise or has the abilityto exercise 
influence or control over the enterprise or institution.  

3.2. All bidders shall provide in Section 2, Forms of Bidand QualificationInformation, a 
statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the Consultant or any other entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid.  
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4. Qualification of the Bidder 

4.1. All bidders shall provide in Section 2, Forms of Bid and QualificationInformation, a 
preliminary description of the proposed work method and schedule, including drawings 
and charts, as necessary. The proposed methodology should include program of 
construction backed with equipment planning and deployment duly supported with 
broad calculations and quality assurance procedures proposed to be adopted justifying 
their capability of execution and completion of work as per technical specifications, 
within stipulated period of completion.  

4.2. Deleted 

4.3. Allbidders shall include the following information and documents with their bids in 
Section 2:  

a) copies of original documents defining the constitution or legal status, place of 
registration, and principal place of business; written power of attorney of the 
signatory of the Bid to commit the Bidder;  

b) experience in works of a similar nature and size fo r each of the last fiveyears, and 
details of works underway or contractually committed; and  

c) reports on the financial standing of the Bidder, such as profit and lossstatements and 
auditor's reports for the past five years;  

d) Undertaking that the bidder will be able to invest a minimum cash upto25% of 
contract value of work, during implementation of work.  

e) information regarding any litigation, current or during the last five years,in which the 
Bidder is involved, the parties concerned, and disputedamount; 

f) the proposed methodology and program of construction, backed withequipment 
planning and deployment, duly supported with broad calculations and quality control 
procedures proposed to be adopted, justifying their capability of execution and 
completion of the work as per technical specifications within the stipulated period of 
completion as per milestones.  

4.4. Bidsfrom Joint ventures or consortium are not acceptable.  

4.5. A. To qualify for award of the contract, each bidderin its name should have in the last 
five years as referred to in Appendix. 

a) achieved a minimum annual financial turnover from civilengineering construction 
works only for an amount indicated in Appendix in any one year;  

b) Satisfactorily completed, as a prime contractor minimum 2 completed projects of 
roadworks along with construction of footpaths of at least 500 m length.  

B.delete 

C. delete 

4.6. delete 

4.7. delete 
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4.8. Even though the bidders meet the above qualifying criteria, they are subject tobe 
disqualified if they have: 

a) made misleading or false representations in the forms, statements and attachments 
submitted in proof of the qualification requirements; and/or  

b) record of poor performance such as abandoning the works, not properly completing 
the contract, inordinate delays in completion, litigation history, or financial failures 
etc.; and/or  

c) Participated in the previous bidding for the same work and had quoted unreasonably 
high bid prices and could not furnish rational justification to the employer.  

5. One Bid per Bidder 

5.1. Each bidder shall submit only one bid for one package. A bidder who submitsor 
participates in more than one Bid will cause all the proposals with the 
Bidder'sparticipation to be disqualified.  

6. Cost of Bidding 

6.1. The bidder shall bear all costs associated with the preparation and submission ofhis Bid, 
and the Employer will in no case be responsible and liable for those costs.  

7. Site Visit 

7.1. The Bidder, at the Bidder's own responsibility and risk is encouraged to visitand 
examine the Site of Works and its surroundings and obtain all information that may be 
necessary for preparing the Bid and entering into a contract for construction of the 
Works. The costs of visiting the Site shall be at the Bidder's own expense.  

B. BIDDING DOCUMENTS 
8. Content of Bidding Documents 

8.1. The set of bidding documents comprises the documents listed below and addendaissued 
in accordance with Clause 10: 

 
Section Particulars Volume No. 

 Invitation for Bids  (Tender Notice) 

I 

1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of bid 

III 7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 
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8.2. One copy of each of the volumes I, II, III and IV will be issued to the bidder.Documents 
to be furnished by the bidder in compliance to section 2 will be prepared by him and 
furnished as Volume-V in two parts (refer clause 12).  

8.3. The bidder is expected to examine carefully all instructions, conditions of contract, 
contract data, forms, terms, technical specifications, bill of quantities, forms, Annexes 
and drawings in the Bid Document. Failure to comply with the requirements of Bid 
Documents shall beat the bidder's own risk. Pursuant to clause 26 hereof, bids which are 
not substantially responsive to the requirements of the Bid Documents shall be rejected.  

9. Clarification of Bidding Documents 

9.1. A prospective bidder requiring any clarification of the bidding documents maynotify the 
Employer in writing or by email at the Employer's address and mail id indicated in the 
invitation to bid. The Employer will respond to any request for clarification which he 
received earlier than 7 days prior to the deadline for submission of bids. Copies of the 
Employer's response will be forwarded to all purchasers of the bidding documents, 
including a description of the enquiry but without identifying its source.  

9.2. Deleted 

 

10. Amendment of Bidding Documents  

10.1. Before the deadline for submission of bids, the Employer may modify the 
biddingdocuments by issuing addenda.  

10.2. Any addendum thus issued shall be part of the bidding documents and shall 
becommunicated in writing or by cable to all the purchasers of the bidding documents. 
Prospective bidders shall acknowledge receipt of each addendum in writing or by 
cable to the Employer. The Employer will assume no responsibility for postal delays.  

10.3. To give prospective bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at his discretion, extend as 
necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 
below.  
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C. PREPARATION OF BIDS  
11. Language of the Bid 

11.1. All documents relating to the bid shall be in the English language.  

 

12. Documents Comprising the Bid 

12.1. The bid to be submitted by the bidder as Volume V of the bid document (referClause 
8.1) shall be in two separate parts: 

 

Part I shall be named "Technical Bid" and shall comprise  

a) Bid Security in the form specified in Section 8 
b) Qualification Information and supporting documents as specified 

inSection 2 
c) Certificates, undertakings, affidavits as specified in Section 2  
d) Any other information pursuant to Clause 4.2 of these instructions 
e) Undertaking that the bid shall remain valid for the period specified 

inClause 15.1 
f) Acceptance/ non-acceptance of Dispute Review Expert proposed in 

Clause 36.1 

Part II shall be named “Financial Bid" and shall comprise  

a) Form of Bid as specified in Section 6 
b) Priced Bill of Quantities for items specified in Section 7  

The Technical and the Financial Bid shall be uploaded on www.mahatenders.gov.in as per 
Instructions in Clause 19. 

12.2.  Delete. 

12.3. Following documents, which are not submitted with the bid, will be deemed tobe part 
of the bid. 

 
Section Particulars Volume No. 

 Invitation for Bids 

I 
1 Instructions to Bidders 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

9 Drawings IV 

 

  

http://www.mahatenders.gov.in/
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13. Bid Prices 

13.1. The contract shall be for the whole works as described in Sub-Clause 1.1, basedon the 
priced Bill of Quantities submitted by the Bidder.  

13.2. The bidder shall fill in rates and prices and line item total (both in figures and words) 
for all items of the Works described in the Bill of Quantities alongwith total bid price 
(both in figures and words). Items for which no rate or price is entered by the bidder 
will not be paid for by the Employer when executed and shall be deemed covered by 
the other rates and prices in the Bill of Quantities. Corrections, if any, shall be made 
by crossing out, initialing, dating and rewriting.  

13.3. All duties, taxes, and other levies payable by the contractor under the contract, or for 
any other cause shall be included in the rates, prices and total Bid Price submitted by 
the Bidder.  

13.4. The rates and prices quoted by the bidder shall be fixed for the d uration of the 
Contract and shall not be subject to adjustment on any account.  

 
14. Currencies of Bid and Payment 

14.1. The unit rates and the prices shall be quoted by the bidder entirely in IndianRupees. 
All payments shall be made in Indian Rupees.  

 

15. Bid Validity 

15.1. Bids shall remain valid for a period not less than 120days after the deadlinedate for bid 
submission specified in Clause 20. A bid valid for a shorter period shall re jected by the 
Employer as non-responsive. In case of discrepancy in bid validity period between that 
given in the undertaking pursuant to Clause 12.1 (v) and the Form of Bid submitted by 
the bidder, the latter shall be deemed to stand corrected in accordance with the former 
and the bidder has to provide for any additional security that is required.  

15.2. In exceptional circumstances, prior to expiry of the original time limit, the Employer 
may request that the bidders may extend the period of validity for a specified 
additional period. The request and the bidders' responses shall be made in writing or 
by cable. A bidder may refuse the request without forfeiting his bid security. A bidder 
agreeing to the request will not be required or permitted to modify his bid except as 
provided in 15.3 hereinafter, but will be required to extend the validity of his bid 
security for a period of the extension, and in compliance with Clause 16 in all respects.  

15.3. In the case of contracts in which the Contract Price is fixed, in the event that the 
Employer requests and the Bidder agrees to an extension of the validity period, the 
contract price, if the Bidder is selected for award shall be the bid price corrected as 
follows :  

The price shall be increased by the factor of 0.2% for each week or part of a week that 
has elapsed from the expiration of the initial bid validity to the date of issue of letter of 
acceptance to the successful Bidder.  
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15.4. Bid evaluation will be based on the bid prices without taking into considerationthe 
above correction. 

16. Bid Security 

16.1. The Bidder shall furnish, as part of his Bid, a Bid security in the amount asshown in 
table of IFB for this particular work. This bid security shall be infavor of Employer as 
named in Appendix and be in the following form: 

a) Online through net banking facility  

16.2. Bank guarantees (and other instruments having fixed validity) issued as surety for the 
bid shall be valid for 45 days beyond the validity of the bid.  

16.3. Any bid not accompanied by an acceptable Bid Security and not secured asindicated in 
Sub-Clauses 16.1and 16.2 above shall be rejected by the Employer as non-responsive. 

16.4. The Bid Security of unsuccessful bidders will be returned within 28 days of theend of 
the bid validity period specified in Sub-Clause 15.1. 

16.5. The Bid Security of the successful bidder will be discharged when the bidderhas 
signed the Agreement and furnished the required Performance Security.  

16.6. The Bid Security may be forfeited 

a) if the Bidder withdraws the Bid after Bid opening during the period ofBid validity;  
b) if the Bidder does not accept the correction of the Bid Price, pursuant to 
c) in the case of a successful Bidder, if the Bidder fails within the specifiedtime limit 

to: 
i. sign the Agreement; or 

ii. Furnish the required Performance Security.  
 

17. Alternative Proposals by Bidders 

17.1. Bidders shall submit offers that fully comply with the requirements of the 
biddingdocuments, including the conditions of contract, basic technical design as 
indicated in the drawing and specifications. Conditional offer or alternative offers will 
not be considered further in the process of tender evaluation.  

18. Format and Signing of Bid 

18.1. The bidder shall prepare the documents as per the formats provided in the Section II.  

18.2. The bid document shall be typed or written in indelible ink andshall be signed by a 
person or persons duly authorized to sign on behalf of the Bidder,pursuant to Sub-
Clauses 4.3. All pages of the bid where entries or amendments have beenmade shall be 
initialed by the person or persons signing the bid. 

18.3. The Bid shall contain no alterations or additions, except those to comply 
withinstructions issued by the Employer, or as necessary to correct errors made by the 
bidder, inwhich case such corrections shall be initialed by the person or persons 
signing the bid.  
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D. SUBMISSION OF BIDS 

 
19. Online Submission through e-tendering  

19.1. The blank tender forms are available at www.mahatenders.gov.in. The procedure for 
purchasing the blank tender form is as follows.  

a) Applicant who wish to participate in the bidding process must register on the 
website http://mahatenders.gov.in/nicgep/app. Applicants, whose registration is 
valid, may please ignore this step. At the time of enrollment, the information 
required for enrollment should be filled. After enrollment the bidder will get his 
user name and password to his Mail Id. All the contractors registered in 
appropriate class and willing to participate in e-tendering process shall enroll their 
name/ Firm on the e- tendering portal for download of tender documents etc. ; 

b) To participate in the online Tendering process, the Applicants must procure Digital 
Signature Certificates (DSC: class II or class III) obtained from any Certifying 
Authorities in accordance with the IT Act 2000. Applicants who already have a 
valid DSC need not procure a new DSC. In case of requirement of DSC, interested 
Applicants should go to http://mahatenders.gov.in and follow the procedure 
mentioned in the document 'Procedure for application of Digital Certificate'; 

c) A digital signature is required for purchasing and submission of Tender form. 
Queries regarding digital signature can be solved through help mode, bidder can 
contact Help Line No. 1800 233 7315; 

d) Tender form, conditions of contract, specifications can be downloaded from the e-
Tendering portal of Government of Maharashtra i.e. „ http://mahatenders.gov.in ‟; 

e) The bidder has to submit Earnest Money Deposit and Tender form fee (Non 
Refundable) for this work by making payment online as per the IFB; 

f) The Bidder shall submit the offer in Electronic formats both for technical and 
commercial proposals; 

g) The bidder has to submit the technical and commercial bid online only; 
h) Tender is to be submitted as per enclosed "Financial Form format" only; 
i) Attach the certificates, brochures & other documents asked for in the tender. The 

Contractors may obtain the necessary information on the process of enrolment and 
empanelment either from Helpdesk Support Team or may visit the information 
published under the link Enroll under the section E-Tendering Toolkit for 
Applicants on the Home Page of the Electronic Tendering System; 

j) For any other queries, bidder can contact Help Line No. 1800 233 7315; 
k) Further information regarding the work can be obtained from the Executive 

Engineer‟s office, KDMC; 
l) The procedure for application of a Digital Signature Certificate will remain the 

same for the new Authorized Certificate. The same procedure holds true for the 
Authorized Users in a Private / Public Limited Company. In this case, the 
Authorization Certificate will have to be signed by the Director of the Company or 
the Reporting Authority of the Applicant. To operate on the Electronic Tendering 
System of Maharashtra, the Computer System of the Contractors is required be set 
up. The Contractors are required to install Utilities available under the section 
Mandatory Installation Components on the Home Page of the System. The Utilities 
are available for download freely from the above mentioned section. The 
Contractors are requested to refer to the E-Tendering Toolkit for Applicants 

http://mahatenders.gov.in/nicgep/app
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available online on the Home Page to understand the process of setting up the 
System, or alternatively, contact the Helpdesk Support Team on information / 
guidance on the process of setting up the System. The Bidders are advised to have 
adequate time buffer to upload the documents online to avoid technical difficulties. 

 

20. Deadline for Submission of the Bids 

20.1. Complete Bids (including Technical and Financial) must be uploaded on 
www.mahatenders.gov.in not later than the date indicated in appendix. Inthe event of 
the specified date for the submission of bids declared a holiday for the Employer,the 
Bids will be received upto the appointed time on the next working day.  

20.2. The Employer may extend the deadline for submission of bids by issuing 
anamendment in accordance with Clause 10, in which case all rights and obligations of 
theEmployer and the bidders previously subject to the original deadline will then be 
subject tothe new deadline. 

21. Delete 

 

22. Delete 
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E. BID OPENING AND EVALUATION  

 
23. Bid Opening 

23.1. The Employer will open all the Bids received (except those received late),in the 
presence of the Bidders or their representatives who choose to attend at time, date and 
the place specified in Appendix in the manner specified in Clause 20 and 23.3. In the 
event of the specified date of Bid opening being declared a holiday for the Employer, 
the Bids will be opened at the appointed time and location on the next working day.  

a) Subject to confirmation of the bid security by the issuing Bank, the bids 
accompanied with valid bid security will be taken up for evaluation with respect to 
the Qualification Information and other information furnished in Part I of the bid 
pursuant to Clause 12.1.  

b) After receipt of confirmation of the bid security, the bidder will be asked  
c) In writing (usually within 10 days of opening of the Technical Bid) to clarify or 

modify his technical bid, if necessary, with respect to any rectifiable defects.  
d) The bidders will respond in not more than 7 days of issue of the clarification letter, 

which will also indicate the date, time and venue of opening of the Financial Bid 
(usually on the 21st day of opening of the Technical Bid)  

e) Immediately (usually within 3 or 4 days), on receipt of these clarifications the 
Evaluation Committee will finalize the list of responsive bidders whose financial 
bids are eligible for consideration.  

23.2. Delete.  

23.3. Delete.  

 

  

23.4. delete  

23.5. At the time of opening of "Financial Bid", the names of the bidders were found 
responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 
these bidders will be opened. The remaining bids will be returned to the bidders 
unopened. The responsive Bidders' names, the Bid prices, the total amount of each bid, 
any discounts, Bid Modifications and withdrawals, and such other details as the 
Employer may consider appropriate, will be announced by the Employer at the 
opening. .  

23.6. In case bids are invited in more than one package, the order for opening of the 
"'Financial Bid" shall be that in which they appear in the "Invitation For Bid".  

23.7. The Employer shall prepare minutes of the Bid opening, including theinformation 
disclosed to those present in accordance with Sub-Clause 23.6. 

 
24. Process to be Confidential 



15 
 

24.1. Information relating to the examination, clarification, evaluation, and comparisonof 
Bids and recommendations for the award of a contract shall not be disclosed to 
Biddersor any other persons not officially concerned with such process until the award 
to the successful Bidder has been announced. Any effort by a Bidder to influence the 
Employer's processing of Bids or award decisions may result in the rejection of his 
Bid.  

 
25. Clarification of Financial Bids 

25.1. To assist in the examination, evaluation, and comparison of Bids, the Employermay, at 
his discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit 
rates. The request for clarification and the response shall be in writing or by cable, but 
no change in the price or substance of the Bid shall be sought, offered, or permitted 
except as required to confirm the correction of arithmetic errors discovered by the 
Employer in theevaluation of the Bids in accordance with Clause   

25.2. Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter 
relating to his bid from the time of the bid opening to the time the contract is awarded. 
If the Bidder wishes to bring additional information to the notice of the Employer, it 
should do so in writing.  

25.3. Any effort by the Bidder to influence the Employer in the Employer's bidevaluation, 
bid comparison or contract award decisions may result in the rejection of theBidders' 
bid. 

 
26. Examination of Bids and Determination of Responsiveness 

26.1. During the detailed evaluation of "Technical Bids", the Employer will 
determinewhether each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; 
(b) has been properly signed; (c) is accompanied by the required securities and; (d) is 
substantially responsive to the requirements of the Bidding documents. During the 
detailed evaluation of the "Financial Bid", the responsiveness of the bids will be 
further determined with respect to the remaining bid conditions, i.e., priced bill of 
quantities, technical specifications, and drawings.  

26.2. A substantially responsive "Financial Bid" is one which conforms to all the terms, 
conditions, and specifications of the Bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer's rights or 
the Bidder's obligations under the Contract; or (c) whose rectification would affect 
unfairly the competitive position of other Bidders presenting substantially responsive 
Bids.  

26.3. If a "Financial Bid" is not substantially responsive, it will be rejected by theEmployer, 
and may not subsequently be made responsive by correction or withdrawal ofthe non-
conforming deviation or reservation. 

27. Correction of Errors 
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27.1. "Financial Bids" determined to be substantially responsive will be checked bythe 
Employer for any arithmetic errors. Errors will be corrected by the Emplo yer as 
follows: 

a) where there is a discrepancy between the rates in figures and in words,the rate in 
words will govern; and 

b) Where there is a discrepancy between the unit rate and the line item totalresulting 
from multiplying the unit rate by the quantity, the unit rate as quoted will govern.  

27.2. The amount stated in the "Financial Bid" will be corrected by the Employer in 
accordance with the above procedure and the bid amount adjusted with the 
concurrence of the Bidder in the following manner: 

a) If the Bid price increases as a result of these corrections, the amount asstated in the 
bid will be the `bid price' and the increase will be treated asrebate; 

b) If the bid price decreases as a result of the corrections, the decreasedamount will 
be treated as the `bid price'Such adjusted bid price shall be considered as binding 
upon the Bidder. If the Bidder does not accept the corrected amount the Bid will be 
rejected, and the Bid security may be forfeitedin accordance with Sub-Clause 16.6 
(b). 
 

28. Deleted 

29. Evaluation and Comparison of Financial Bids  

29.1. The Employer will evaluate and compare only the Bids determined to besubstantially 
responsive in accordance with Sub-Clause 26.2. 

29.2. In evaluating the Bids, the Employer will determine for each Bid the evaluatedBid 
Price by adjusting the Bid Price as follows: 

a) making any correction for errors pursuant to Clause 27; or 
b) making an appropriate adjustments for any other acceptable variations,deviations; 

and  
c) making appropriate adjustments to reflect discounts or other price modifications  

offered in accordance with Sub-Clause 23.6.  

29.3. The Employer reserves the right to accept or reject any variation or deviation. 
Variations and deviations and other factors, which are in excess of the requirements of 
the Bidding documents or otherwise result in unsolicited benefits for the Employer 
shall not be taken into account in Bid evaluation.  

29.4. The estimated effect of the price adjustment conditions under Clause 47 of the 
Conditions of Contract, during the period of implementation of the Contract, will not 
be taken into account in Bid evaluation.  

29.5. If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer's 
estimate of the cost of work to be performed under the contract, the Employer may 
require the Bidder to produce detailed price analyses for any or all items of the Bill of 
Quantities, to demonstrate the internal consistency of those prices with the 
construction methods and schedule proposed. After evaluation of the price analyses, 
the Employer may require that the amount of the performance security set forth in 
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Clause 34 be increased at the expense of the successful Bidder to a level sufficient to 
protect the Employer against financial loss in the event of default of the successful 
Bidder under the Contract.  

29.6. A bid which contains several items in the Bill of Quantities which are unrealistically 
priced low and which cannot be substantiated satisfactorily by the bidder, may be 
rejected as non-responsive. 

 
30. Deleted 
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F. AWARD OF CONTRACT 
31. Award Criteria 

31.1. Subject to Clause 32, the Employer will award the Contract to the Bidder whoseBid 
has been determined 

a) to be substantially responsive to the Bidding documents and who hasoffered the 
lowest evaluated Bid Price; and 

31.2. In no case, the contract shall be awarded to any bidder whose ava ilable bid capacity is 
less than the evaluated bid price, even if the said bid is the lowest evaluated bid. The 
contract will in such cases be awarded to the next lowest bidder at his evaluated bid 
price.  

32. Employer's Right to Accept any Bid and to Reject any or all Bids 

32.1. Notwithstanding Clause 31, the Employer reserves the right to accept or rejectany Bid, 
and to cancel the Bidding process and reject all Bids, at any time prior to the awardof 
Contract, without thereby incurring any liability to the affected Bidder or Bidders or 
anyobligation to inform the affected Bidder or Bidders of the grounds for the 
Employer's action. 

 

33. Notification of Award and Signing of Agreement 

33.1. The Bidder whose Bid has been accepted will be notified of the award by theEmployer 
prior to expiration of the Bid validity period by mail or facsimile byregistered letter. 
This letter (hereinafter and in the Conditions of Contract called the"Letter of 
Acceptance") will state the sum that the Employer will pay the Contractor in s 
consideration of the execution, completion, and maintenance of the Works by the 
Contractoras prescribed by the Contract (hereinafter and in the Contract called the 
"Contract Price").  

33.2. The notification of award will constitute the formation of the Contract, subject only to 
the furnishing of a performance security in accordance with the provisions of Clause 
34. 

33.3. The Agreement will incorporate all agreements between the Employer and 
thesuccessful Bidder. It will be signed by the Employer and sent to the successful 
Bidder, within 28 days following the notification of award along with the Letter of 
Acceptance. Within 21 days of receipt, the successful Bidder will sign the Agreement 
and deliver it to the Employer.  

33.4. Upon the furnishing by the successful Bidder of the Performance Security, 
theEmployer will promptly notify the other Bidders that their Bids have been 
unsuccessful. 

 
34. Performance Security 
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34.1. Within 21days of receipt of the Letter of Acceptance, the successful Biddershall 
deliver to the Employer a Performance Security in any of the forms given below for an 
amount equivalent to 5% of the Contract price plus additional security for unbalanced 
Bids in accordance with Clause 29.5 of ITB and Clause 52 of Conditions of Contract:  

a) Bank guarantee in the form given in Section 8; or  
b) Certified Cheque / Bank Draft as indicated in Appendix.  

34.2. If the performance security is provided by the successful Bidder in the form of aBank 
Guarantee, it shall be issued either (a) at the Bidder's option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to theEmployer .  

34.3. Failure of the successful Bidder to comply with the requirements of Sub-Clause34.1 
shall constitute sufficient grounds for cancellation of the award and forfeiture of 
theBid Security. 

 
35. Advance Payment and Security 

35.1. The Employer shall not provide any Advance Payment. 

 
36. Dispute Review Expert 

36.1. The Employer proposes that [name of proposed Dispute Review Expert asindicated in 
Appendix] be appointed as Dispute Review Expert under the Contract. If the Bidder 
disagrees with this proposal, the Bidder should so state in the Bid. If in the Letter of 
Acceptance, the Employer has not agreed on the appointment of the Dispute Review 
Expert, the Dispute Review Expert shall be appointed by the Council of Indian Roads 
Congress at the request of either party.  

 
37. Corrupt or Fraudulent Practices 

37.1. The Employer will reject a proposal for award if it determines that the 
Bidderrecommended for award has engaged in corrupt or fraudulent practices in 
competing for the contract in question and will declare the firm ineligible, either 
indefinitely or for a stated period of time, to be awarded a contract with National 
Highways Authority of India I State PWD and any other agencies, if it at any time 
determines that the firm has engaged in corrupt or fraudulent practices in competing 
for the contractor, or in execution.  

37.2. Furthermore, Bidders shall be aware of the provision stated in Sub-Clause 23.2and 
Sub-Clause 59.2 of the Conditions of Contract. 
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Appendix to ITB 

 

 

Reference clause 
to section I 

 

1.1 Name of the Employer is: Smart KalyanDombivli Corporation Limited 

4.5 A 
To qualify for award of the contract, each bidder in its name should 
have in the last five years i.e. from 1st June 2012 onwards.   

4.5 A(a) Minimum annual financial turn over amount is: INR 2 Cr.   

9.1 
Email id: smartkalyandevcorp@gmail.com 

Address: As mentioned in Tender Notice  

4.5(a) Address of the Employer:  As mentioned in Tender Notice  

20.1 (A) The bid should be uploaded by lated: As mentioned in Tender Notice 

 The bid will be opened at: As mentioned in Tender Notice 

34.1 The Bank Draft in favour of SmatKalyanDombivli Corporation Limited 
payable at Kalyan 

36.1 The name of Dispute Review Expert is CEO, Smart 
KalyanDombivli Corporation Limited 
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SECTION 2 

QUALIFICATION INFORMATION  
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QUALIFICATION INFORMATION 

 

The information to be filled in by the Bidder in the following pages will be used forpurposesof 

post qualification as provided for in Clause 4 of the Instructions to Bidders. This 
information will not be incorporated in the Contract.  

1. For Individual Bidders  
1.1 Constitution or Legal status of Bidder (Attach copy) 

Place of registration: ________________ 
1.1.1 Principal place of business: _________________ 
1.1.2 Power of attorney of signatory of Bid (Attach) 

 
1.2 TotalvalueofCivilEngineering construction work performed in the last five years (Attach 

certificates from chartered accountant)  
1.2.1 2011-12 ______________ 
1.2.2 2012-13______________ 
1.2.3 2013-14______________ 
1.2.4 2014-15______________ 
1.2.5 2015-16______________ 

 
1.3  
1.3.1 Work performed as prime contractor, work performed in the past as a 

nominatedsubcontractor will also be considered provided the sub-contract involved 
execution of all main items of work described in the bid document, provided further 
that all other qualification criteria are satisfied (in the same name) on works of a 
similar nature over the last five years.  

 

Projec

t 
Name 

Name of 

the 
employe

r 

Descriptio

n of work 

Contac

t No 

Value 

of 
contrac

t (Rs 
crore) 

Date 

of 
issue 

of 
work 
orde
r 

Stipulated 

period o f 
completio

n 

Actual 

date of 
completio

n 

Remarks 

explainin
g reasons 

for delay 
and work 
complete
d 
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The contractor shall attach the comple tion certificates, or re lated certificate  from 

the engineer in charge  

 

1.4 Financial reports for the last five years: balance sheets, profit and loss statements, auditors' 
reports (in case of companies/corporation), etc. List them below and attach copies.  

1.5 Evidence of access to financial resources to meet the qualification requirements: cash in 
hand, lines of credit. etc. List them below and attach copies of support documents.  

1.6 Name, address, and telephone, telex, and fax numbers of the Bidders' bankers who may 
provide references if contacted by the Employer.  

1.7 Information on litigation history in which the Bidder is involved.  
 

Other party(ies) Employer Case of disputes Amount 

involved 

Remarks 

showing present 
status 

     

 

1.8 Statement of compliance under the requirements of Sub Clause 3.2 of the instructions to 
Bidders. (Name of Consultant engaged for project preparation is ______________ [Name 
of Consultant] 

1.9 Proposed work method and schedule. The Bidder should attach descriptions, drawings and 
charts as necessary to comply with the requirements of the Bidding documents. [Refer 
ITB Clause 4.1 & 4.3 (1)]. 

1.10 Programme 
1.11 Quality Assurance Programme 
1.12 Bidders should provide any additional information required to fulfill 

the requirements of clause 4 of the Instructions to the Bidders  
1.12.1 Affidavit  
1.12.2 Undertaking  

 

 

 

AFFIDAVIT 

 
I, the undersigned, do hereby certify that all the statements made in the required attachments are true 

and correct. 

The   undersigned   also   hereby   certifies   that   neither   our   firm M/s _______________ have 
abandoned any work on National Highways in India nor any contract awarded to us for such works 
have been rescinded, during last five years prior to the date of this bid.  

The undersigned hereby authorise(s) and request(s) any bank, person, firm or corporation to furnish 
pertinent information deemed necessary and requested by the Department to verify this statement or 
regarding my (our) competence and general reputation.  
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The undersigned understand and agrees that further qualifying information may be requested, and 
agrees to furnish any such information at the request of the Department/Project implementing 
agency.  

 

 

 

 

 

(Signed by an Authorised Officer of the Firm) 

 

 

___________ 

Title of Officer  

 

 

______________ 

Name of the firm 

 

______________ 

Date 

 

 

 

 

 

 

 

 

 

UNDERTAKING 

 

 

 

 

I, the undersigned do hereby undertake that our firm M/s _______________ would invest a 
minimum cash up to 25% o f the va lue o f the work  during imp lementation of the 
Contract.  
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(Signed by an Authorised Officer of the Firm) 

 

 

___________ 

Title of Officer  

 

 

______________ 

Name of the firm 

 

______________ 

Date 
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SECTION 3 

CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 

 

GENERAL 

 

1. Definitions 

1.1. Terms which are defined in the Contract Data are not also defined in the Conditions 

of Contract but keep their defined meanings. Capital initials are used to identify defined terms.  

a) The Adjudicator (synonymous with Dispute Review Expert) is the person appointed 

jointly by the Employer and the Contractor to resolve disputes in the first instance, as 

provided for in Clauses 24 and 25. The name of the Adjudicator is defined in the Contract 

Data.  

b) Bill of Quantities means the priced and completed Bill of Quantities forming part of the 

Bid.  

c) Compensation Events are those defined in Clause 44 hereunder.  

d) The Completion Date is the date of completion of the Works as certified by the Engineer 

in accordance with Sub Clause 55.1.  

e) The Contract is the contract between the Employer and the Contractor to execute, 

complete and maintain the Works. It consists of the documents listed in Clause 2.3 

below.  

f) The Contract Data defines the documents and other information which comprise the 

Contract.  

g) The Contractor is a person or corporate body whose Bid to carry out the Works has been 

accepted by the Employer.  

h) The Contractor's Bid is the completed Bidding document submitted by the Contractor 

to the Employer and includes Technical and Financial bids.  

i) The Contract Price is the price stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the provisions of the Contract.  

j) Days are calendar days; months are calendar months.  

k) A Defect is any part of the Works not completed in accordance with the Contract.  The 

Defects Liability Period is the period named in the Contract Data and calculated from 

the Completion Date.  

l) The Employer is the party who will employ the Contractor to carry out the Works. 

m)  The Engineer is the person named in the Contract Data (or any other competent 

person appointed and notified to the contractor to act in replacement of the 

Engineer) who is responsible for supervising the Contractor, administering the 

Contract, certifying payments due to the Contractor, issuing and valuing Variations 

to the Contract, recommend ing extensions of time, and valuing the Compensation 

Events.  
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n) Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 

construct the Works.  

o) The Initial Contract Price is the Contract Price listed in the Employer's Letter of 

Acceptance.  

p) The Intended Complet ion Da te is the date on which it is intended that the  

Contractor sha ll complete the Works. The Intended Complet ion Date is specified 

in the Contract Data. The Intended Complet ion Date may be revised only by the  

Engineer incharge after getting approva l from competent author ity.  

q) Materials are all supplies, including consumables, used by the contractor for 

incorporation in the Works.  

r) Plant is any integral part of the Works which is to have a mechanical, electrical, electronic 

or chemical or biological function.  

s) The Site is the area defined as such in the Contract Data.  

t) Site Investigat ion Reports are those which were inc luded in the Bidding documents 

and are factual interpretative reports about the surface and sub-surface conditions at the 

site.  

u) Specification means the Specification of the Works included in the Contract and any 

modification or addition made or approved by the Engineer.  

v) The Start Date is given in the Contract Data. It is the date when the Contractor shall 

commence execution of the works. It does not necessarily coincide with any of the Site 

Possession Dates.  

w) A Subcontractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the work in the Contract which includes work on the Site.  

x) Temporary Works are works designed, constructed, installed, and removed by the 

Contractor which are needed for construction or installation of the Works.  

y) A Variation is an instruction given by the Engineer, which varies the Works.  

z) The Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the Contract Data.  

2. Interpretation 

2.1. In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around. Headings have no significance. 

Words have the ir normal meaning under the language of the Contract unless specifica lly 

defined. The Engineer will provide instructions clarifying queries about the Conditions of 

Contract.  

2.2.  If sect iona l complet ion is spec ified in the Contrac t Data, re ferences in the  

Cond itions of Contract to the Works, the Completion Date, and the Intended Completion  

Date apply to any Section of the Works (other than references to the Completion Date and 

Intended Completion date for the whole of the Works).  

2.3. The documents forming the Contract shall be interpreted in the following order of 

priority: 
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(1) Agreement 

(2) Letter of Acceptance, notice to proceed with the works 

(3) Contractor's Bid  

(4) Contract Data 

(5) Conditions of Contract including Special Conditions of Contract 

(6) Specifications 

(7) Drawings 

(8) Bill of quantities and 

(9) any other document listed in the Contract Data as forming part of 

the Contract. 

3. Language and Law 

3.1. The language of the Contract and the law governing the Contract are stated in the 

Contract Data. 

4. Engineer's Decis ions  

4.1. Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the Employer. 

5. Delegation 

5.1. The Engineer may delegate any of his duties and responsibilities to other people except 

to the Adjudicator after notifying the Contractor and may cancel any delegationafter notifying 

the Contractor. 

6. Communications  

6.1. Communicat ions between parties which are referred to in the cond it ions are 

effect ive only when in writ ing. A notice sha ll be effect ive only when it is delivered  

(interms of Indian Contract Act).  

7. Sub-contracting 

7.1. The Contractor shall not be allowed to sub-contract any of the services.  

8. Other Contractors  

8.1. The Contractor shall cooperate and share the Site with other contractors, public 

author it ies, utilit ies, and the Employer between the dates given in the Schedule of other 

Contractors. The Contractor shall as referred to in the Contract Data, also provide facilities 

and services for them as described in the Schedule. The employer may modify the schedule 

of other contractors and shall notify the contractor of any such modification.  



30 
 

9. Delete  

10. Employer's and Contractor's Risks 

10.1. The Employer carries the risks which this Contract states are Employer's risks, and 

the Contractor carries the risks which this Contract states are Contractor's risks.  

11. Employer's Risks  

11.1. The Employer is responsible for the excepted risks which are (a) in so far as they 

directly affect the execution of the Works in India, the risks of war, hostilities, invasion, act of foreign 

enemies, rebellion, revolution, insurrection or military or usurped power, civil war, not 

commotion or disorder (unless restricted to the Contractor's employees), and 

contamination from any nuc lear fue l or nuclear waste or radioactive toxic explosive, or (b) 

a cause due solely to the design of the Works, other than the Contractor's design.  

12. Contractor's Risks 

12.1. All risks of loss of or damage to phys ica l property and of personal injury and 

death which arise during and in consequence of the performance of the Contract other than 

the excepted risks are the responsibility of the Contractor.  

13. Insurance 

13.1. The Contractor sha ll provide, in the joint na mes of the Employer and the  

Contractor, insurance cover from the Start Date to the end of the Defects Liability Period, 

inthe amounts and deductibles stated in the Contract Data for the following events which 

are due to the Contractor's risks: 

(a) Loss of or damage to the Works, Plant and Materials; 

(b) Loss of or damage to Equipment; 

(c) Loss of or damage of property (except the Works, Plant, Materials and 

Equipment) in connection with the Contract; and  

(d) Personal injury or death. 

13.2. Policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer's approval before the Start Date. All such insurance shall pro vide 

for compensat ion to be payab le in the types and proportions of currenc ies required to 

rectify the loss or damage incurred.  

13.3.  If the Contractor does not provide any of the policies and certifica tes required, the 

Employer may Effect the insurance which the Contractor should have provided and 

recover the premiums the Employer has paid from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due.  

13.4. Alterations to the terms of an insurance shall not be made without the approval of 

the Engineer. 

13.5. Both parties shall comply with any conditions of the insurance polic ies.  
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14. Site Investigation Reports  

14.1. The Contractor, in preparing the Bid, shall rely on any site Investigation Reports 

referred to in the Contract Data, supplemented by any information available to the Bidder. 

15. Queries about the Contract Data 

15.1. The Engineer will clarify queries on the Contract Data.  

16. Contractor to Construct the Works  

16.1. The Contractor shall construct and install the Works in accordance with the 

Specification and Drawings. 

17. The Works to be completed by the Intended Comple tion Date  

17.1. The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the programme submitted by the Contractor, as updated with the 

approval of the Engineer, and complete them by the Intended Completion Date. 

18. Approval by the Engineer 

18.1. The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with the 

Specifications and Drawings.  

18.2. The Contractor shall be responsible for design of Temporary Works.  

18.3. The Engineer's approval shall not alter the Contractor's responsibility for design of 

the Temporary Works. 

18.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works where required.  

18.5. All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use.  

19. Safety 

19.1. The Contractor shall be responsible for the safety of all activit ies on the Site.  

20. Discoveries 

20.1. Anything of histor ica l or other interest or of significant va lue unexpectedly 

discovered on the Site is the property of the Employer. The Contractor is to notify the  

Engineer of such discover ies and carry out the Engineer's instruct ions for dealing with 

them. 

21. Possess ion of the  Site  

21.1. The Employer shall give possession of all parts of the Site to the Contractor. If 

possession of a part is not given by the date stated in the Contract Data the Employer is deemed 

to have delayed the start of the relevant activities and this will be Compensation Event. 
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22. Access to the Site 

22.1. The Contractor sha ll allow the Engineer and any person author ized by the  

Engineer access to the Site, to any place where work in connection with the Contract is  

being carried out or is intended to be carried out and to any place where materia ls or plant 

are being manufactured / fabricated / assembled for the works.  

23. Instructions  

23.1. The Contractor shall carry out all instructions of the Engineer pertaining to works which 

comply with the applicable laws where the Site is located. 

23.2. The Contractor shall permit the Employer to inspect the Contractor's accounts and  

records relat ing to the performance of the Contractor and to have them aud ited by 

auditors appointed by the Employer, if so required by the Employer.  

24. Disputes 

24.1. If the Contractor believes that a decision taken by the Engineer was either outside the 

authority given to the Engineer by the Contract or that the decision was wrongly taken, the decision 

shall be referred to the Dispute Review Expert within 14 days of the notification of the Engineer's 

decision. 

25. Procedure for Disputes 

25.1. The Dispute Review Expert shall give a decision in writing within 28 days of 

receipt of a notification of a dispute.  

25.2.  The Dispute Review Expert shall be paid daily at the rate specified in the Contract 

Data together with reimbursable expenses of the types specified in the Contract  

Whatever decision is reached by the Dispute Review Expert. Either party may give notice to the 

other to refer a decision of the Dispute Review Expert to an Arbitrator within 28 days of the 

Dispute Review Expert's written decision. If neither party refers the dispute to arbitration within 

the next 28 days, the Dispute Review Expert's decision will be final and binding.  

25.3. The arbitration shall be conducted in accordance with the arbitration procedure 

stated in the Special Conditions of Contract.  

26. Replacement of Dispute Review Expert 

26.1. Should the Dispute Review Expert resign or die, or should the Employer and the 

Contractor agree that the Dispute Review Expert is not fulfilling his functions in accordance with 

the provisions of the Contract, a new Dispute Review Expert will be jointly appointed by the 

Employer and the Contractor. In case of disagreement between the Employer and the Contractor, 

within 30 days, the Dispute Review Expert shall be designated by the Appointing Authority 

designated in the Contract Data at the request of either party, within 14 days of receipt of such 

request.  
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B. TIME CONTROL 

27. Programme  

27.1. Within the time stated in the Contract Data the Contractor shall submit to the 

Engineer for approva l a Programme showing the general methods, arrangements, order, 

and timing for all the activities in the Works along with monthly cash flow forecast.  

27.2.  An update of the Programme shall be a programme showing the actual progress achieved 

on each activity and the effect of the progress achieved on the timing of the remaining work 

including any changes to the sequence of the activities.  

27.3.  The Contractor shall submit to the Engineer, for approval, an updated Programmeat intervals 

no longer than the period stated in the Contract Data. If the Contractor does not submit an updated 

Programme within this period, the Engineer may withhold the amount stated in the Contract Data 

from the next payment certificate and continue to withhold this amount until the next payment after 

the date on which the overdue Programme has been submitted.  

27.4. The Engineer's approval of the Programme shall not alter the Contractor's obligations. 

The Contractor may revise the Programme and submit it to the Engineer again at any time. A 

revised Programme is to show the effect of Variations and Compensation Events. 

28. Extens ion of the Intended Comple tion Date  

28.1. The Engineer sha ll extend the Intended Complet ion Date if a Compensat ion 

Event occurs or a Variation is issued which makes it impossible for Completion to be achieved 

by the Intended Complet ion Date without the Contractor taking steps to accelerate the  

remaining work and which would cause the Contractor to incur additional cost.  

28.2.  The Engineer shall decide whether and by how much to extend the Intended Completion 

Date within 35 days of the Contractor asking the Engineer for a decision upon the effect of a 

Compensation Event or Variation and submitting full supporting information. If the Contractor has 

failed to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay 

by this failure shall not be considered in assessing the new Intended Completion Date.  

28.3.  The Engineer sha ll within 14 days of rece iving full just ificat ion fro m the  

contractor for extension of Intended Completion Date refer to the Employer his decision.  

The Employer shall in not more than 21 days communicate to the Engineer the acceptance 

or otherwise of the Engineer's decis ion. If the Employer fa ils to give his acceptance, the 

Engineer shall not grant the extension and the contractor may refer the matter to the Dispute 

Review Expert under Clause 24.1.  

29. Deleted 

30. Delays Ordered by the Engineer 

30.1. The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the Works. 
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31. Management Meetings  

31.1. Either the Engineer or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the plans for 

remaining work and to deal with matters raised in accordance with the early warning 

procedure.  

31.2.  The Engineer shall record the business of management meetings and is to provide copies of his 

record to those attending the meeting and to the Employer. The responsibility of the parties for 

actions to be taken is to be decided by the Engineer either at the management meeting or after the 

management meeting and stated in writing to all who attended the meeting.  

32. Early Warning  

32.1. The Contractor is to warn the Engineer at the earliest opportunity of specific  

likely future events or circumstances that may adversely affect the quality of the work, increase 

the Contract Price or delay the execution of works. The Engineer may require the Contractor to 

provide an estimate of the expected effect of the future event or circumstance on the Contract Price 

and Completion Date. The estimate is to be provided by the Contractor as soon as reasonably 

possible.  

32.2.  The Contractor shall cooperate with the Engineer in making and considering proposals for 

how the effect of such an event or circumstance can be avoided or reduced by anyone involved in 

the work and in carrying out any result ing instruction of the Engineer.  
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C. QUALITY CONTROL 

33. Identifying Defects 

33.1. The Engineer sha ll check the Contractor's work and notify the Contractor of any 

Defects that are found. Such checking shall not affect the Contractor's responsibilities. The 

Engineer may instruct the Contractor to search for a Defect and to uncover and test any work that 

the Engineer considers may have a Defect 

34. Tests 

34.1. If the Engineer instructs the Contractor to carry out a test not specified in the 

Specificat ion to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples. If there is no Defect the test shall be a 

Compensation Event. 

35. Correction of Defects 

35.1. The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion and is defined in the Contract Data. 

The Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

35.2. Every time notice of a Defect is given, the Contractor shall correct the notified Defect 

within the length of time specified by the Engineer's notice. 

36. Uncorrected Defects 

36.1. If the Contractor has not corrected a Defect within the time specified in the Engineer's 

notice, the Engineer will assess the cost of having the Defect corrected, and the Contractor will 

pay this amount. 
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D. COST CONTROL 

37. Bill of Quantities 

37.1. The Bill of Quantities shall contain items for the construction, installation, testing, and 

commissioning work to be done by the Contractor. 

37.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for 

the quantity of the work done at the rate in the Bill of Quantit ies for each item.  

38. Changes in the Quantities 

38.1. If the final quantity of the work done differs from the quantity in the Bill of Quantities 

for the particular item by more than 25 per cent provided the change exceeds 1% of initia l 

Contract Price, the Engineer sha ll adjust the rate to allow for the change , duly 

considering,  

(a)  justification for rate adjustment as furnished by the contractor,  

(b) economies resulting from increase in quantities by way of reduced plant, equipment, and 

overhead costs, 

(c) entitlement of the contractor to compensation events where such events are caused by 

any additiona l work 

38.2. The Engineer sha ll not adjust rates from changes in quantit ies if thereby the  

Init ial Contract Price is exceeded by more than 15 per cent, except with the Prior approval 

of the Employer. 

38.3. If requested by the Engineer, the Contractor shall provide the Engineer with a detailed cost 

breakdown of any rate in the Bill of Quantities.  

39. Delete 

40. Delete 

41. Cash Flow Forecasts  

41.1. When the Programme is updated, the contractor is to provide the Engineer with an 

updated cash flow forecast.  

42. Payment Certificates 

42.1. The Contractor shall submit to the Engineer monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously.  

42.2. The Engineer shall check the Contractor's monthly statement within 14 days and certify 

the amount to be paid to the Contractor after taking into account any credit or debit for the month 

in question in respect of materials for the works in the relevant amounts and under conditions set 

forth in sub-clause 51(3) of the Contract Data (Secured Advance).  

42.3. The value of work executed shall be determined by the Engineer.  

42.4. The value of work executed shall comprise the value of the quantities of the items in the 

Bill of Quantities completed.  
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42.5. The va lue of work executed sha ll inc lude the va luat ion of Var iat ions and  

Compensation Events. 

42.6. The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

43. Payments 

43.1. Payments shall be adjusted for deductions for advance payments, retention, other 

recoveries in terms of the contract and taxes at source, as applicable under the law. The Employer 

shall pay the Contractor the amounts certified by the Engineer within 28 days of the date of each 

certificate. If the Employer makes a late payment, the Contractor shall be paid interest on the late 

payment in the next payment. Interest shall be calculated from the date by which the payment 

should have been made upto the date when the late payment is made at 12% per annum.  

43.2.  If an amount certified is increased in a later certificate as a result of an award by the 

Adjudicator or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated from the date upon which the increased amount 

would have been certified in the absence of dispute.  

43.3. Items of the Works for which no rate or price has been entered in will not be paid for by the 

Employer and shall be deemed covered by other rates and prices in the Contract.  

44. Compensation Events 

44.1. The following are Compensation Events unless they are caused by the Contractor.  

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in 

the Contract Data.  

(b)  The Employer modifies the schedule of other contractors in a way which affects the work of 

the contractor under the contract.  

(c)  The Engineer orders a delay or does not issue drawings, specifications or instructions 

required for execution of works on time.  

(d)  The Engineer instructs the Contractor to uncover or to carry out additional tests upon work 

which is then found to have no Defects.  

{f}  Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of Letter of Acceptance from the information issued to Bidders 

(including the Site Investigation Reports), from information available publicly and from a 

visual inspection of the site.  

(g)  The Engineer gives an instruct ion for dealing with an unforeseen condition, 

caused by the Employer, or additional work required for safety or other reasons.  

(h) Other contractors, public authorit ies, utilities or the Employer does not work within 

the dates and other constraints stated in the Contract, and they cause delay or extra cost to the 

Contractor. 
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 (j) The effect on the Contractor of any of the Employer's Risks.  

 (1) Other Compensation Events listed in the Contract Data or mentioned in the Contract.  

44.2.  If a Compensation Event would cause additional cost or would prevent the work being 

completed before the Intended Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date is extended. The Engineer shall decide whether and by how much 

the Contract Price shall be increased and whether and by how much the Intended Completion 

Date shall be extended.  

44.3.  As soon as information demonstrating the effect of each Compensation Event upon the 

Contractor's forecas; cost has been provided by the Contractor, it is to be assessed by the Engineer 

and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed 

unreasonable, the Engineer shall adjust the Contract Price based on Engineer's own forecast. The 

Engineer will assume that the Contractor will react competently and promptly to the event.  

44.4. The Contractor shall not be entitled to compensation to the extent that the Employer's 

interests are adversely affected by the Contractor not having given early warning or not 

having cooperated with the Engineer.  

45. Tax 

45.1. The rates quoted by the Contractor shall be deemed to be inclusive of the sales and 

other taxes that the Contractor will have to pay for the performance of this Contract. The 

Employer will perform such duties in regard to the deduction of such taxes at source as per 

applicable law. 

46. Currencies 

46.1. All payments shall be made in Indian Rupees. 

47. Delete 

48. Retention 

48.1. The Employer shall retain from each payment due to the Contractor the proportion stated 

in the Contract Data until Completion of the whole of the Works.  

48.2.  On Completion of the whole of the Works half the total amount retained is repaid to the 

Contractor and half when the Defects Liability Period has passed and the Engineer has 

certified that all Defects notified by the Engineer to the Contractor before the end of this period have 

been corrected.  

48.3. On completion of the whole works, the contractor may substitute retention money with 

an "on demand" Bank guarantee.  

49. Liquidated Damages 

49.1. The Contractor shall pay liquidated damages to the Employer at the rate per day 

stated in the Contract Data for each day that the Completion Date is later than the Intended 

Completion Date (for the whole of the works or the milestone as stated in the contract data). 

The total amount of liquidated damages shall not exceed the amount defined in the Contract 
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Data. The Employer may deduct liquidated damages from payments due to the Contractor. 

Payment of liquidated damages does not affect the Contractor's liabilities.  

49.2.  If the Intended Completion Date is extended after liquidated damages have been paid, 

the Engineer shall correct any overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate. The Contractor shall be paid interest on the over payment 

calculated from the date of payment to the date of repayment at the rates specified in Sub Clause 

43.1.  

49.3.  If the contractor fails to comply with the time for completion as stipulated in the 

tender, then the contractor shall pay to the employer the relevant sum stated in the Contract Data 

as Liquidated damages for such default and not as penalty for everyday or part of day which shall 

elapse between relevant time for completion and the date stated in the taking over certificate of the 

whole of the works on the relevant section, subject to the limit stated in the contract data.  

The employer may, without prejudice to any other method of recovery deduct the amount of such 

damages from any monies due or to become due to the contractor. The payment or deduction of 

such damages shall not relieve the contractor from his obligation to complete the works on from 

any other of his obligations and liabilities under the contract.  

49.4.  If, before the Time for Completion of the whole of the Works or, if applicable, any Section, 

a Taking   Over Certificate has been issued for any part of the Works or of a Section, the 

liquidated damages for delay in completion of the remainder of the Works or of that Section shall, 

for any period of delay after the date stated in such Taking-Over Certificate, and in the absence of 

alternative provisions in the Contract, be reduced in the proportion which the va lue of the part 

so certified bears to the va lue of the who le of the Works or Section, as applicable. The 

provisions of this Sub-Clause shall only apply to the rate of liquidated damages and shall not 

affect the limit thereof.  

50. Delete 

51. delete 

52. Securities 

52.1. The Performance Security (including additional security for unbalanced bids) shall be 

provided to the Employer no later than the date specified in the Letter of Acceptance and shall be issued 

in an amount and form and by a bank or surety acceptable to the Employer, and denominated in Indian 

Rupees. The Performance Security shall be valid until a date 28 days from the date of exp iry of 

Defects Liab ility Period and the addit iona l security for unbalanced bids shall be valid until 

a date 28 days from the date of issue of the certificate of completion.  

53. Deleted 

54. Cost of Repairs  

54.1. Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the Contractor 

at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.  
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E. FINISHING THE CONTRACT 

55. Completion 

55.1. The Contractor shall request the Engineer to issue a Certificate of Completion of the 

Works and the Engineer will do so upon deciding that the Work is completed.  

56. Taking Over 

56.1. The Employer sldeehall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion.  

57. Final Account 

57.1. The Contractor shall supply to the Engineer a detailed account of the total amount that 

the Contractor considers payable under the Contract before the end of the Defects Liability 

Period. The Engineer shall issue a Defect Liability Certificate and certify any final payment that 

is due to the Contractor within 56 days of receiving the Contractor's account if it is correct 

and complete. If it is not, the Engineer shall issue within 56 days a schedule that states the 

scope of the corrections or additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Engineer shall decide on the amount 

payable to the Contractor and issue a payment certificate, within 56 days of receiving the 

Contractor's revised account.  

58. Operating and Maintenance Manuals 

58.1. If "as built" Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract Data.  

58.2. If the Contractor does not supp ly the Drawings and/or manua ls by the dates 

stated in the Contract Data, or they do not receive the Engineer's approval, the Engineer 

shall withhold the amount stated in the Contract Data from payments due to the Contractor.  

59. Termination 

59.1. The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract. 

59.2. Fundamental breaches of Contract include, but shall not be limited to the following: 

(a)  the Contractor stops work for 28 days when no stoppage of work is shown on the current 

Programme and the stoppage has not been authorized by the Engineer;  

(b)  the Engineer instructs the Contractor to delay the progress of the Works and the instruction 

is not withdrawn within 28 days;  

(c) the Employer or the Contractor is made bankrupt or goes into liquidation other than for a 

reconstruction or amalgamation; 



41 
 

(d) a payment certified by the Engineer is not paid by the Employer to the Contractor within 56 

days of the date of the Engineer's certificate; 

(e) the Engineer gives Notice that failure to correct a particular Defect is a fundamental breach 

of Contract and the Contractor fails to correct it within a reasonable period of time determined 

by the Engineer; 

(f) the Contractor does not maintain a security which is required;  

(g) the Contractor has delayed the completion of works by the number of days for 

which the maximum amount of liquidated damages can be paid as defined in the Contract 

data; and  

(h)  if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent 

practices in competing for or in executing the Contract.  

For the purpose of this paragraph : "corrupt practice" means the offering, giving, receiving or 

soliciting of anything of value to influence the action of a public official in the procurement 

process or in contract execution. "Fraudulent pract ice" means a misrepresentation of 

facts in order to influence a procurement process or the execution of a contract to the detriment 

of the Borrower, and inc ludes collusive practice among Bidders (prior to or after bid 

submission) designed to establish bid prices at artificial non-competitive levels and to deprive 

the Borrower of the benefits of free and open competition."  

59.3.  When either party to the Contract gives notice of a breach of contract to the Engineer 

for a cause other than those listed under Sub Clause 59.2 above, the Engineer shall decide 

whether the breach is fundamental or not.  

59.4. Notwithstanding the above, the Employer may terminate the Contract for convenience. 

59.5. If the Contract is terminated the Contractor shall stop work immediately, make the Site 

safe and secure and leave the Site as soon as reasonably possible.  

60. Payment upon Termination 

60.1. If the-Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Engineer shall issue a certificate for the value of the work done less advance 

payments received up to the date of the issue of the certificate, less other recoveries due in 

terms of the contract, less taxes due to be deducted at source as per applicable law and less the 

percentage to apply to the work not completed as indicated in the Contract Data. Additional 

Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any 

payment due to the Contractor the difference shall be a debt payable to the Employer.  

60.2.  If the Contract is terminated at the Employer's convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a certificate for the 

value of the work done, the cost of balance material brought by the contractor and available at 

site, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed 

solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance 
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payments received up to the date of the certificate, less other recoveries due in terms of the 

contract and less taxes due to be deducted at source as per applicable law.  

61. Property 

61.1. All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed  

to be the property of the Employer, if the Contract is terminated because o f a 

Contractor's default. 

62. Re lease  from Pe rformance  

62.1. If the Contract is frustrated by the outbreak of war or by any other event 

entirelyoutside the control of either the Employer or the Contractor the Engineer shall certify 

that the Contract has been frustrated. The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall be paid for all work carried 

out before receiving it and for any work carried out afterwards to which commitment was made.  
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SECTION VIII: SPECIAL CONDITIONS OF CONTRACT 

 

1. LABOUR: 

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for 

the engagement of all staff and labour, local or other, and for their payment, housing, feeding 

and transport. The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed by the Contractor on the Site and 

such other information as the Engineer may require.  

2. COMPLIANCE WITH LABOUR REGULATIONS: 

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by 

all existing labour enactments and rules made thereunder, regulations, notifications and bye laws of 

the State or Central Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notification that may be issued under any labour 

law in future either by the State or the Central Government or the local authority. Salient 

features of some of the major labour laws that are applicable to construction industry are given 

below. The Contractor shall keep the Employer indemnified in case any action is taken against 

the Employer by the competent authority on account of contravention of any of the provisions of 

any Act or rules made thereunder, regulations or notifications including amendments. If the 

Employer is caused to pay or reimburse, such amounts as may be necessary to cause or 

observe, or for non-observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the Contractor, the 

Engineer/Employer shall have the right to deduct any money due to the Contractor including his 

amount of performance security. The Employer/Engineer shall also have right to recover from the 

Contractor any sum required or estimated to be required for making good the loss or damage 

suffered by the Employer.  

The emp loyees of the Contractor and the Sub-Contractor in no case sha ll be treated as the 

employees of the Employer at any point of time.  
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3. SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION 

WORK.  

a) Workmen Compensation Act 192 :- The Act provides for compensation in case of 

injury by accident ar is ing out of and dur ing the course of employment.  

b)  Payment of G atuit Act 1972 :- Gratuity is payab le to an emp loyee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 years‟ 

service or more on death, the rate of 15 days wages for every completed year of service. The 

Act is applicable to all establishments employing 10 or more employees.  

c)  Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by 

the employer plus workers @ 10% or 8.33%. The benefits payable under the Act are : 

(i) Pens ion or family pension on retirement or death, as the case may be.  

(ii) Deposit linked insurance on the death in harness of the worker.  

(iii) Payment of P.F. accumulation on retirement/death etc.  

d)  Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc.  

e)  !Contract Labour (Regulation  Abolition) Act 197 0 :- The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by Law. The 

Princ ipal Employer is required to take Certificate of Registration and the Contractor is required to 

take licence from the designated Officer. The Act is applicable to the establishments or 

Contractor of Principal Employer, if they employ 20 or more contract labour.  

f)  Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the  

Minimum Wages fixed by appropr iate Government as per provisions of the Act, if the 

employment is a scheduled employment. Construction of Buildings, Roads, Runways are 

scheduled employments.  

g)  Payment of Wages Act 1936 :-  It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers.  

h) E   l Remuneration Act 1979 The Act provides for payment of equal wages for work of 

equal nature to Male and Female workers and for not mak ing discr imination aga inst  

Female emp loyees in the matters o f transfers, training and promotions etc.  

Payment of Bonus A t 1965:- The Act is applicable to all establishments emp loying 20 or 

more employees. The Act provides for payments of annual bonus subject to a minimum of 

8.33% of wages and maximum of 20% of wages to employees drawing Rs.3500/-per month or 

less. The bonus to be paid to employees getting Rs.25001- per month or above upto Rs.3500/- per 

month shall be worked out by taking wages as Rs.2500/  
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-per month only. The Act does not apply to certain establishments. The newly set-up 

establishments are exempted for five years in certain circumstances. Some of the State 

Governments have reduced the employment size from 20 to 10 for the purpose of 

applicability of this Act.  

j)  Industrial Disputes Act 1947 :- The Act lays down the machinery and  procedure for 

resolution of Industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment.  

k)  Industrial Employment (Standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by some of the 

States and Central Government to 50). The Act provides for laying down rules governing the 

conditions of employment by the Employer on matters provided in the Act and get the same certified 

by the designated Authority.  

1)  Trade Unions Act 1926 :- The Act lays down the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities.  

m)  Child Labour (Prohib ition& Regulat ion) Act 1986:- The Act prohib its 

employment of children below 14 years of age in certain occupations and processes and 

provides for regulation of employment of children in all other occupations and processes. 

Employment of Child Labour is prohibited in Building and Construction Industry.  

n)  Inter-State Migrant workmen's (Regulation of Employment & Conditions of Service) Act 

1979 :- The Act is applicable to an establishment which employs 5 or more inter-state migrant 

workmen through an intermediary (who has recruited workmen in one state for employment in 

the establishment situated in another state). The Inter-State migrant workmen, in an 

establishment to which this Act becomes applicable, are required to be provided certain 

facilities such as housing, medical aid, travelling expenses from home upto the establishment 

and back, etc.  

o)  The Building and Other Construction workers (Regulation of Employment 

and Conditions of Service) Act 1996 and theCess Act of 1996 :- All the establishments  

who carry on any build ing or other construction work and employs 10 or more workers 

are covered under this Act. All such establishments are required to pay cess at the rate not 

exceeding 2% of the cost of construct ion as may be mod ified by the Government. The 

Employer of the establishment is required to provide safety measures at the Building or 

construction work and other welfare measures, such as Canteens, First-Aid facilit ies, 

Ambulance, Housing accommodations for workers near the work place etc. The Employer 

to whom the Act applies has to obtain a registration certificate from the Registering 

Officer appointed by the Government.  

p)  Factories Act 1948 :- The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provis ions, welfare provisions, working hours, 
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annual earned leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities.  It is applicable to premises emp loying 10 persons or more with aid 

of  power or 20 or more persons without the aid of power engaged in manufacturing 

process.  
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4.  ARBITRATION (GCC Clause 25.3) 

The procedure for arbitration will be as follows:  

25.3 (a) In case of Dispute or difference aris ing between the Employer and a domestic 

contractor relating to any matter arising out of or connected with this agreement, such disputes or 

difference shall he settled in accordance with the Arbitration and Conciliation Act, 1996. The 

parties shall make efforts to agree on a sole arbitrator and only if such an attempt does not 

succeed and the Arbitral Tribunal consisting of 3 arbitrators one each to be appointed by the 

Employer and the Contractor and the third Arbitrator to be chosen by the two Arbitrators so 

appointed by the Parties to act as Presiding Arbitrator shall be considered. In case of failure of 

the two arbitrators appointed by the parties to reach upon a consensus within a period of 30 

days from the appointment of the arbitrator appointed subsequently, the Presiding Arbitrator 

shall be appointed by the * Council, Indian Roads Congress.  

(b)  The Arbitral Tribunal shall consist of three Arbitrators one each to be appointed by the 

Employer and the Contractor. The third Arbitrator shall be chosen by the two Arbitrators so 

appointed by the Parties, and shall act a presiding arbitrator. In case of failure of the two 

arbitrators appointed by the parties to reach upon a consensus within a period of 30 days from the 

appointment of the arbitrator appointed subsequently, the Presiding arbitrator shall be appointed by 

the * Council, Indian Roads Congress.  

(c)  If one of the parties fails to appoint its arbitrator in pursuance of sub -clause (a) 

and (b) above within 30 days after receipt of the notice of the appointment of its arbitrator 

by the other party, then the * Council, Indian Roads Congress shall appoint the arbitrator. A 

certified copy of the order of the Counc il, Ind ian Roads Congress, taking such an 

appointment shall be furnished to each of the parties.  

(d)  Arbitration proceedings sha ll be held in India, and the language of the arbitration 

proceedings and that of all documents and communications between the parties shall be English.  

(e)  The decis ion of the major ity of arbitrators shall be fina l and bind ing upon both 

parties. The cost and expenses of Arb itration proceedings will be paid as determined by 

the arbitral tribunal. However, the expenses incurred by each party in connection with the 

preparation, presentation, etc. of its proceedings as also the fees and expenses paid to the 

arbitrator appointed by such party or on its behalf sha ll be borne by each party itself.  

{f)  Performance under the contract sha ll continue dur ing the arbitrat ion proceedings 

and payments due to the contractor by the owners shall not be withheld, unless they are 

the subject matter of the arbitration proceedings.  
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CONTRACT DATA 

 

Clause 1.1 1. The Employer is 
 

Name: Smart KalyanDombivliDevelopment Corporation Limited 
 

Address: Kalyan-Dombivli Municipal Corporation Building, near 
ShivajiChowk, Kalyan-West, Kalyan 

Clause 1.1 The Engineer is:_________ 

 

Name of Authorized Representative:_________ 
 

Clause 1.1 The Dispute Review Expert appointed jointly by the Employer and 
contractor is:  

*Name:CEO-SKDCL 

*Address : Chamber of Commissioner, Kalyan-Dombivli Municipal 
Corporation building, ShivajiChowk, Kalyna-West 

Clause 1.1 and 35 The Defects Liability Period is 365 days from the date of completion.  
 

Clause 1.1 The Start Date shall be 7 days for the date of issue of the Notice to 
proceed with the work. 

 
Clause 2.2 and 49.1 The Intended Completion Date for the whole of the Works is 18 

months 

months after start of work with the following milestones: 

Physical works to be completed Period from the start date 
Milestone 1: Submission and 
approval of 
surveys/investigations /designs 
and good for construction                   

drawings                                                                                 

30 days 

Milestone 2: Completion of 50% 
of the works 

130 days 

Milestone 3: Completion of 
100% works                                   

180 days 

Milestone 4: 1st quarterly report 
for defects liability period 

275 days 

Milestone 5: 2nd quarterly report 
for defects liability period                          

360 days 

Milestone 6: 3rd quarterly report 
for defects liability period                       
 

455 days 
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Milestone 7: 4th quarterly report 
for defects liability period                       
 

545 days 

 

Clause 1.1 The Site is located at KalyanMurbad road                                                          

Clause 1.1 The name and identification number of the Contract is: 
 
Tender No:_________ 
 
Name of the tender As mentioned in Tender notice 

Clause 1.1 The works consist of: 
 
Preparation of Good for construction drawings, Laying of footpaths, 
landscaping and street-scaping works, installation of signage, laying 
of optical fibres, providing infrastructure for movement of 
handicapped through the provisions of ramps, tactile blocks, 
pedestrian refuge islands, all aspects of quality assurance of various 
components of the works, rectifications of the defects in the 
completed works during the Defects Liability Period; submission of 
“As Built” drawings and any other related documents; and other item 
of work as may be required to be carried out for completing the 
works in accordance with the drawings and provisions in contract to 
ensure safety. 
 

Clause 2.3 (9) The following documents also form part of the Contract: 
 Contract Data 
 Scope of work 
 Technical Specifications 
 Drawings 
 Form of Bid 
 Securities and other forms 
 Bill of quantity 

 

Clause 3.1 The law which applies to the Contract is the law of Union of India 

Clause 3.1 The language of the Contract documents is English  

Clause 7.1 No works shall be sub-contracting 

Clause 13 The minimum insurance cover for physical property, injury and death 
is Rs.5 lakhs per occurrence with the number of occurrences limited 
to four. After each occurrence, contractor will pay additional 
premium necessary to make insurance valid for four occurrences 
always. 

Clause 14 Site investigation report 

Clause 21 The Site Possession Dates shall be: will inform by officer appointed 
by authority.   

Clause 26 Appointing Authority for the Dispute Review Expert - Council, 
Indian 

Roads Congress, New Delhi.  
Clause 27.1 The period for submission of the program for approval of Engineer 
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shall be 21 days from the issue of Letter of Acceptance.  
Clause 27.3 The period between program updates shall be 30 days days. 

Clause 27.3 The amount to be withheld for late submission of an updated program 
shall be 1%  

Clause 44 The following events shall also be Compensation Events:  
i.  Substantially adverse ground conditions encountered during 

the course of execution of work not provided for in the 
bidding document 

ii. Removal of underground utilit ies detected subsequently  

iii. Significant change in classification of soil requiring 

additional mobilisation by the contractor, e.g. ordinary soil to 
rock excavation,  

iv.  Removal of unsuitable material like marsh, debris dumps, etc 
not caused by the contractor  

v.      Artesian condition   
vi.     Seepage, erosion, landslide  

vii.    River training requiring protection of permanent work  
viii.   Presence of historical, archeological or religious structures,     

monuments interfering with the works  

ix.     Restriction of access to ground imposed by civil, judicial, or 

military authority  
Clause 46 The currency of the Contract is Indian Rupees.  

Clause 48 The proportion of payments retained (retention money) shall be 5% 
from each bill subject to a maximum of 10% of final contract price.  

Clause 49 Amount of liquidated damages for delay in completion of works: 
For Whole- of work (1/2000)th of the Initial Contract Price, rounded 
off  to  the  nearest Thousand, per day.  

For sectional completion (wherever specified. in item 6 of Contract 

Data) (1/200)th of initial contract price for 5 km section, rounded off 

to the nearest thousand per day.  

Clause 49 Maximum limit of liquidated damages for delay in completion of 
work: 10 per cent of the Initial Contract Price rounded off to the 
nearest thousand. 

Clause 52 The Securities shall be for the following minimum amounts 
equivalent as a percentage of the Contract Price:  

Performance Security for 5 per cent of contract price plus Rs. (to 

be decided after evaluation of the bid) as additiona l security in 
terms of ITB Clause 29.5.  

The standard form of Performance Security acceptable to the 

Employer shall be an unconditional Bank Guarantee of the type as 
presented in Section 8 of the Bidding Documents.  

 
Clause 58 The date by which "as-built" drawings (in scale as directed) in 2 

sets are required is within 28 days of issue of certificate of 
completion of whole or section of the work, as the case may be. 
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Clause 58 The amount to be withheld for failing to supply "as built" drawings 

by the date required is 2%.of the contract value.  

 
Clause 59.2 

The following events shall also be fundamental breach of contract:  
"The Contractor has contravened Sub-clause 7.1 of GCC."  

 
Clause 60 The percentage to apply to the value of the work not completed 

representing the Employer's additional cost for completing the Works 
shall be 20 per cent. 
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SCOPE OF WORK 
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Scope of Work  

BACKGROUND  

Smart Kalyan-Dombivli Development Corporation Limited (SKDCL) has been incorporated on 

1st September 2016 to implement the projects / interventions under the smart city proposal of 

Kalyan-Dombivli city as approved by Ministry of Urban Development, GOI. In line with the 

Central Government‟s guidelines, the smart city proposal includes an „area based development‟ 

and „pan city solution‟. 

Under the project, development of complete street network for ABD, 83 km of streets were 

identified by the corporation, which would require retrofitting in terms of provisions for 

continuous footpaths as per the surrounding land use and the road character, providing universal 

accessibility, signage, landscaping, and street furniture. The basic objective of the project was to 

ensure that the implementation of the project will result in the development of pedestrian friendly 

streets which would be well connected with different land uses and shall have suitable provisions  

for universal accessibility.  

Towards the implementation of the network of complete streets project, development of 

KalyanMurbad Road as Smart Street has been taken up as phase-I of the project, considering that 

the concretization of the road has been undertaken, and that all the utilities are in place.  

This RFP has been issued by SKDCL for the appointment of an agency for the development of 

the Kalyan-Murbad Road as smart street, as part of the complete streets network of the smart city 

proposal of Kalyan-Dombivli city. The salient features of Kalyan-Murbad road is as given 

below. 

Length of the Road (Kalyan-Murbad road 

from KDMT Bus Depot to Karnik Road T 

Junction)  

1.09 km (Approx) 

No. of lanes and carriageway available 4 lanes throughout the road. 

Width of the road varies from 24 mt to 30 mt. 

(Annexure I) 

Pedestrian footpath available 2 meter footpath available 

Parking The street is a commercial street. On street parking 

observed on entire length of the street 

Bus stops 5 bus stops  

Street lights Street lights installed 

Median Median at entire length of the road (No demolition of 

median) 
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1. Objective 

The objective of the assignment is to provide direct assistance to SKDCL to ensure the effective 

implementation of the identified projects. The agency shall be responsible for the execution and 

implementation of the project and shall include tasks of carrying out the necessary surveys, 

preparing good for execution drawings as per the designs provided in Annexure-I, procurement 

of equipment and goods,  and construction and commissioning of the project.  

2. Scope of work  

Scope of work to achieve the objectives is divided into 3 phases  

1. Pre Construction Phase – 1 month 

2. Construction Phase – 5 Months  

3. Post Construction Phase – 12 Months (Defect liability period or DLP)  

The works under Contract comprises the construction of proposed improvement of main road 

in city area as per the RFP standards, Junction, footpaths, development of parking areas & 

bus bays, landscaping, etc. and all other structures required for the completion of the Works.  

• Contractors  are  requested  to  visit  the  site  prior  to  fill/submit  the  tender  andcheck  

all  the necessary attributes/matters related for completion of this project.  

• All the activities required to be carried out for successful and timely completion ofthis 

project shall be carried out by the successful contractor.  

The  works  under  Contract  comprises  the  construction  of  proposed  improvement  of    

roads  , Junction,  foot  path,  development  of  parking  areas  &  bus  bays,  Street 

landscaping,  Street  Furniture,  Traffic  Signage‟s,  Bus  Shelters,   Miscellaneous works and 

post construction works for Period of one year.  

Details  and    drawings  given  in  document  is  for  information  purpose  only  and  

successful bidder shall undertake confirmatory survey for accuracy and completeness of 

data.  The drawings provided with this document are also available in Autocad and Bidders 

can collect the same, (if required) from Employer. It is in scope of successful  Bidder  to  

undertake  all  Site  surveys,  obtaining  all  required  approvals  from the relevant  

authorities, prepare good for construction drawings for  all  the  components  of  the  work  

as  per Employers requirement and   submit the same to client for review and approval,  

submit  maintenance   manual   to   client   for   approval   before   start   of post construction 

period.   

The  successful  bidder  shall  have  to  prepare  and  submit  both ‘Good for Construction 

Drawings’ before execution and ‘As  Built  Drawings’  after execution depicting  the  exact 

construction carried out on site, in soft and hard copy format.  Statutory and other charges 
for getting various required approvals shall be in scope of Successful bidder.  
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2.1 Pre-Construction Phase (good for construction drawings)  

This phase starts from the date of signing of the Agreement to the date of approval of GFC. 

The total timeline for this phase is 20 days w.e.f. from the date of signing of Agreement. The 

components identified for the development of the street as smart street are as follows: 

1. Development of footpath with uniform footpath widths and universal access: The 

contractor shall develop footpath with clear walkway of atleast 2mt with suitable 

provision for movement of the differently abled, like laying of tactile cues, provisions for 

ramps wherever possible etc. The contractor shall also refer to MoUD guidelines to 

provide additional facilities for the movement of the disabled. As per the right of way 

available, the contractor shall propose for the width of the footpath.  Currently, 2 mt wide 

footpaths are provided for the given stretch. The contractor shall widen the footpath as 

required as per the GFC drawings. It should be noted that the appointed contractor shall 

coordinate with the existing contractor and procure and lay the paver blocks of the 

specifications which are already laid.  

 

 
2. Beautification and Landscaping of the footpath and central median: To provide a 

separation between the carriageway and the footpath, we have proposed for construction 

of tree planters along the footpaths, as per the proposed cross section of the street, 

wherever possible. The contractor shall include the tree planters along the footpath as per 

the right of way available. The planters shall be provided with suitable flower bed, shrubs 

etc. 
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3. Provision of street furniture (Signage‟s, benches, dust bins, lamp post): To facilitate the 

movement of the people, way finding, proper illumination at newspaper readings spots, 

we have proposed for installation of  signage, benches, lamp posts and dust bins. The 

contractor shall refer to suitable guidelines such as URDPFI guidelines, and assess the 

requirements of the street to come up with the distances between the benches, garbage 

bins, signage requirement etc. 

4. Road markings: The contractor appointed by KDMC is to provide road markings. In case 

of any demolition works, the contractor appointed by SKDCL shall provide suitable road 

markings. 

 
5. Standard advertisement boards: KDMC has provided advertisement boards on the street 

lights at 30 metre interval. Standard hoardings as per the design provided in the technical 

specifications shall be procured and installed at the allocated locations.  

6. Raised table top crossings to ensure safe crossing of pedestrians: To ensure the safety of 

the pedestrians crossing the roads, table top crossings shall be provided at the locations 

marked in the drawings provided in section 9 as per the technical specification provided. 

The contractor may make necessary modifications to the designs as per the site situation.  
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7. Designated parking and hawking zones: Designated hawking and parking zones will be 

provided with pavered blocks as per the existing land use along the stretch. Suitable 

flexible paver blocks and signage shall be provide for the same.  

8. Vending kiosks: We propose for standard vending kiosks at the designated hawking zone, 

where the vendors/hawkers can set up and sell various items. This will improve the 

aesthetics of the street.  

9. E-toilets: Area dedicated for e-toilets shall be identified, and shall be marked. The 

procurement and installation of the e-toilets shall be undertaken at a later stage on PPP 

mode. 

10. Pedestrian refuge islands at junctions: For safe crossing of the pedestrians along the 

junctions, pedestrian refuse islands shall be provided at the major junctions. The 

contractor shall remove the kerbs and soil as required.  

 
 

11. Kerb ramps at junctions to ensure safe movement of people using wheelchairs: Kerbed 

ramps at the junctions and crossings with a minimum gradient of 1:12. The kerbed ramps 

will facilitate the movement of the people using wheelchairs, aged and differently abled. 

The contractor shall remove the paver blocks, sub grade and PCC as required for 

construction of the kerb ramps. 
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12. Shaded bus stops with LED displays and solar panels: All the existing bus stops along the 

stretch shall be replaced with shaded bus stops with solar panels.  

Kalyan-Dombivli Municipal Corporation had appointed a contractor for the concretization of 

the Kalyan-Murbad road. The scope of work of the contractor included concretization of 

roads, laying of kerbs on the median, laying of footpath, laying of kerbs for the footpath, road 

markings, road studs, laying of shrubs for the median. The contractor appointed for the given 

RFP shall ensure that minimum demolition of the existing work be done, and that the 

components damaged shall be re- laid.   

Considering the existing infrastructure of the street, proposed components, the 

drawings/designs provided in section 9, objectives, expected outputs, and the existing traffic 

situation, the contractors shall create a Good for construction (GFC) drawings package, 

which on approval, shall be followed by on-site implementation. The GFC drawings shall be 

created for sections of 400 meters for the entire stretch of 1.9 km. During this process, the 

contractor shall review the designs and plans provided for betterments or improvements 

which may be incorporated to better achieve the Employer‟s goals and objectives. These 

betterments, if any, shall be submitted by the contractor to the Client representative/PMC for 

review and for the approval before the closure of the Good for construction drawings stage.  

 Key tasks/deliverables by the contractor during Good for Construction Stage will include:   

a) The contractor shall prepare GFC for section of 400 metres for the works included in 

the RFP in accordance with the designs developed by Employer.  

b) The contractor should submit a complete timeline for scope of work to be carried out.   

c) The Client Representative/PMC will supervise and monitor the progress of this phase 

and contractor shall provide necessary coordination.  

d) Based on the revised cross section, traffic and other relevant parameters, contractor 

will have to design the geometry of road and pavement etc.and get it vetted and 

approved by „Engineer‟.  

e) Preparation and Submission of Complete Bill of Materials (BoM) along with detailed 

technical specifications, manufacturer‟s details and delivery schedule at the sites. 

Shall also provide the codification for all the items delivered.  
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f) Preparation and submission of the details of the man power deployment for the 

project.  

g) Dispatch of materials as per the implementation accepted timelines  

h) Preparation and submission of monthly progress report for all the stages.  

i) Employer will provide all the available information pertaining to these roads to the 

successful bidder. However contractor has to validate the information provided by 

carrying of field/site surveys/other relevant surveys as deemed necessary 

independently. The contractor shall conduct site survey and investigation of the road 

where design has to be implemented and prepare survey report highlighting the site 

feasibility, GFC drawings, and site specific requirements / dependencies for 

successful implementation.   

 

Landscape and Hardscape Works  

 

a) The various components included (but not limited to) in this are – wide footpaths, 

landscape corridor with trees, pedestrian street lighting, bus bays, on-street parking, 

road markings, median, hawker zone, improved junctions, table tops, universal 

accessible design by introduction of ramps, benches and planting beds, provision for 

future bus stops. 

b) Design and Construction of bus stops, public toilets and ATMs is not part of the 

contractor scope of work. Although the contractor is required to ensure site 

coordination and construction activity alignments when these works are being 

undertaken by other contractors.    

c) General Arrangement Plans (Surface Finishes Layouts) including Materials, Site 

Furniture, cycle tracks etc.  

d) Levels and Grading Layouts; Material/Lighting/Furniture Schedules; Hardscape 

Details (including ramps, bus bays, on-street parking and benches); pedestrian 

Lighting details; planting schedule; planting and soil details  

e) Design and preparation of GFC for items listed in Employers BoQ 

f) Hard Landscape Specification including all details in Employers Bill of 

Quantities (BoQ) and Technical Specs   

g) Softscape Specifications including all details in Employers BoQ and 

Technical Specs  

h) Final Setting-Out Plan for hardscape, softscape, ; furniture, cycle tracks, footpaths,  

lighting etc 

i) All detail construction drawings suitable for construction works to be undertaken by 

contractor and vetted by concerned field experts   

j) All necessary coordinated services drawings (including but not limited to location of 

light fixtures, cycle tracks, footpaths, existing site services and any new added 

services etc.)  
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k) Shop drawings for all proprietary items/vendor items  

The contractor must be aware of general and specific site conditions, topography and any 

existing landscape prior to commencement of any landscape works on site.   

General Conditions of Work:   

Prior to starting the works on site Appointed Contractor shall submit the following 

documentation for approvals:  

Detailed Programme of Work for all Works:   

a) Prepare a detailed programme showing the stages, sequence and timing of all parts of 

work in MS Project (including subcontractors involvement/items and itemised items 

from Outline Programme of Work); It should include the resources, men, material, 

equipment required with clear critical path to execute the work as per agreed 

implementation schedules by employer.  

b) Timelines should be clearly defined. They should include estimated completion date 

and number of working days;  

c) Programme should include detailed information on resources (manpower, equipment 

etc.), works by subcontractors etc.;  

d) Schedules are to be coordinated with the main contractor‟s program and subject to 

Client‟s approval;  

e) Method statement for all works, including transport & delivery of materials, site 

works including earth works, hardworks installation, plant protection, temporary 

storage etc. should be clearly defined;  

Procurement Plan:  

Submit a Procurement Plan based on Client Representative‟s comments regarding 

theProcurement Schedule (as submitted with the tender document). The submitted Procurement 

Plan shall provide clear information on the following;  

a) Procurement schedule for all materials (including landscape elements, site 

furnishings, lighting, bus stops etc..);  

b) Information of Supplier‟s  

c) Existing and future availability of materials;  

d) Information of Supplier‟s and/or Contractor‟s Off- site;  

e) Existing and future availability of materials.  

Material/Product samples:   

a) All samples for material are to be submitted as required;  

b) Product certificates for manufactured products should be submitted;  

c) Type and number of samples as specified in relevant sections of this document;  
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d) All samples need to be approved by Employer & PMC prior to commencement of     

works on site.  

e) For material, re-submit list with source and quantity available for each           

representative materials.   

f) Landscape species should include tree, palm, shrub, climber, bamboo and ground 

cover species indicating height, spread, calliper and root ball size, for final approval 

by Client‟s Representative &PMC. Any agreed substitutions to plants species or 

specifications should be included here.   

g) Contractor to arrange for visit by Client‟s Representative and PMC staff to supplier or 

manufactures site location for a eye witness and material testing to approve selected 

materials prior to procurement at this own cost (including 

travel/perdiems/accommodation etc..to the employers representative and PMC staff).  

Site Management Plan  

Measures to be taken before commencement of works as well as during the works and 

maintenance period,  

a) Site arrangement layout for temporary structures, storage, water and electricity 

supply etc.;  

b) PHASING Plan to be submitted for approval to Employer/PMC prior to 

commencement of site work. Contractor has to ensure that there is little or no 

disturbance to the traffic, while planning the implementation phasing. Commuters 

shall be provided with proper signages, warnings, alternative routing etc… after 

discussions and approvals of Employer/ Engineer. It is to be ensured that at no time 

during the construction phase, the functioning of  each of the roads is to be disturbed 

or stopped. Consultation will  be required with the relevant authorities for 

construction phasing;  

c) Contractor has to show existing conditions of adjoining construction and site 

improvements, including finish surfaces that might be misconstrued as damage caused 

by earthwork operations. Submit before earth work begins.  

Health and Safety Plan  

a) Prior to commencing site works the following will be provided to the Client‟s 

representative: 

b) Method statements on how risks from hazards will be addressed;  

c) Details of management structure and responsibilities;  

d) Arrangements for issuing health and safety directions;  

e) Procedures for informing other contractors and employees of health and safety 

hazards;  

f) Procedures for communications between the project team, other contractors and site 

operatives;  
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g) Arrangements for coordination and cooperation between contractors;  

h)  Procedures for carrying out risk assessments and for managing and controlling the 

risks;  

i) Emergency procedures including those for fire prevention and escape;  

j) Arrangements for ensuring that all accidents, illness and dangerous occurrences are 

recorded;  

k) Arrangements for welfare facilities;  

l) Procedures for ensuring that all persons on site have received relevant health and 

safety information and training; 

m) Arrangements for consulting and taking the views of people on site;  

n) Arrangements for preparing site rules and drawing them to the attention of those 

affected and ensuring their  compliance; 

o) Monitoring procedures to ensure compliance with site rules, selection of management 

procedures, health and safety standards and statutory requirements;  

Site Waste Management Plan  

a) Plan should include details on type and quantities of the waste generated – including 

demolition waste, day to day generated waste, disposal of the same safely considering 

the environmental and social consideration etc.;  

b) Detail description of the waste management methods and actions to 

minimise/reuse/recycle waste,  

c) Recourses required and detail plan of work for waste management team;  

d) Record keeping procedures;  

e) Auditing protocols;  

f) All of the above should be approved by the Client/Client‟s representative prior to 

commencement of works on site. No works shall be executed without above 

mentioned approvals.   

CONSTRUCTION PHASE  

This phase starts from the date of approved good for construction drawings (GFC). Thetotal 

timeline for this phase is 2 months w.e.f the date of approved GFC by client/PMC.   

This  contract  involves  the  construction and completion of the following based on the design 

developed by the Employer and Contractor‟s good for construction drawings and handing over 

of the same in full accordance with the Employer‟s requirements. Key tasks include:  

a) Site   clearance,   demolition   works,   earthworks,   temporary   works,   Traffic 

diversion,  Barricading  the  construction  site,  and  all  ancillary works as shown on 

the Drawings and deemed necessary for the carrying out of temporary and permanent 

construction works;  

b) Contractor has to ensure the safety and security of existing buildings adjacent to 

roads.  
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c) Trees cutting (if any) as indicated in the Drawings;   

d) Supply and installation of new smart polesas shown in the  

e)   Drawings;  

f) Temporary  and  permanent  diversion  and  restoration  of  footpath,  drains,  roads 

and street furniture including the supply and painting of road/lane markings for all  

temporary  and  permanent  carriageway  in  accordance  with  the  Employer„s 

requirements and to the satisfaction of the Engineer;  

g) The contractor should submit a complete implementation timeline   

h) The Client Representative/PMC will supervise and monitor the progress     of the 

implementation and contractor shall provide necessary coordination.  

i) Technical Specifications for Various Civil Works to be followed in the project 

duration including works under post construction period, by the Selected  Bidder  

Material/Product samples:  

a) All materials/samples to be submitted to the Client representative & PMC for 

comments and approval prior to commencement of works;  

b) Type and number of samples as specified in relevant sections of this document 

Contractor shall arrange factory inspection to the client representative & PMC staff at 

his own cost for various equipment/ material that is being used by contractor 

Sample panels:  

a) Mock-ups All sample panel/mock-up to be presented to the Client/Client‟s 

Representative for comments and approval prior to commencement of works;  

b) Type and number of sample panels as specified in relevant sections of this document.  

c) Operations & Maintenance Manual:   

d) This should include schedule and instructions for all activities to be undertaken for 

operations and maintenance of established works.  

e) As-built drawings:  

f) The Contractor shall prepare As-Built drawings and certify on these drawings that the 

drawings reflect the actual works executed / installed.   

g) Three sets of these drawings (A1 hardcopy, printed to scale and softcopy in AutoCAD 

/GIS and also in PDF on a CD/harddisc) shall be submitted to the client post approval 

and record.  

h) The contractor shall ensure that this submission of As-Built drawings will not delay 

subsequent inspections and tests by the relevant authorities; otherwise he shall be fully 

responsible for any consequence due to his delay.  

 

POST CONSTRUCTION  

Post construction activities shall include Defect Liability (works specified under this RFP) 

and also maintenance of roads, landscape and also the utilities laid by the contractor in the 

smart roads. Any faults, repair and general maintenance, watering of landscape etc. shall start 

from the date of practical completion for a period of 12 months and contractor shall 
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undertake all responsibility for defects of the equipment and landscape materials during this 

period.  

GENERAL SCOPE  

a) The work in this RFP involves  the  design  (wherever  required,  including  

submission  and  obtaining  of  all necessary approvals from the relevant authorities), 

supply, installation, construction and completion of all road works, utility works, 

landscape works and allied civil and services work. The Contractor shall furnish all 

labour, material, tools and equipment necessary to complete the works as indicated on 

the drawings. Any item not specifically shown in the drawings or specified but 

normally required to conform to such intent, should be considered part of the work 

unless raised by the Contractor prior to commencement of works. Contractor shall 

include and price for such item in the BOQ accordingly;  

b) All works indicated in the Drawings by notes are to be provided for, whether or not 

mentioned in this specification. Any item not specified nor specifically shown in the 

drawings, but are normally required to conform to such intent, are considered part of 

the work and deemed to be included in this contract and their execution shall be 

covered by the contract price, in the same manner as if they have been expressly 

shown on the drawings and described in the specifications.  

c) Contractor shall provide necessary office space at site with all required amenities to 

the employers representative and PMC staff during the construction and supervision 

of works.  

d) The works shall be completed within the scheduled time and shall be certified by the  

e) Client‟s Representative in consultation with the PMC upon Practical Completion;   

f) The landscape planting shall be provided in the areas shown in the Drawings with 

plants in a healthy and vigorous growing condition.    

g) The Contractor shall submit for approval, his proposed Work Programme based on 

the criteria of the overall programme showing the intended sequences, stages and 

order of proceeding with the works together with the period of time he has estimated 

for each and every stage of the progress upon notification of his successful tender 

price for the project;  

a) Adjustments To Scope  

a) Client‟s Representative/PMC reserves the right to make field adjustments and 

reasonable substitutions to ensure implementation of the design concept in relation to 

field conditions.  

b) If any material or installation specified is not available or achievable, the Contractor 

shall submit a written proposal to the client within two (2) weeks of award of the 

contract. This request may present an alternative material or process which fulfils the 

same design intent, with the proposed adjustment to the contract price for each item 

due to the change.  
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c) Substitution of materials is not permitted unless authorised in writing by the 

Client. 

 Timelines  

d) The Contractor shall complete the works within or by the date of completion as 

set forth in the Contract.  

Discrepancies   

The Contractor to study the drawings at the time of the tender and notify Client‟s Representative 

of any discrepancy at the time of the tender submission.  

Error And Omission  

a) The general description of the works mentioned above is only for the guidance of the 

Contractor and any error or omission shall not constitute ground for claim by the 

Contractor. The onus for investigating and ensuring the actual extent and nature of the 

works comprised in this Contract prior to the submission of the quotation is solely 

with the Contractor. Any doubts should be clarified with the Client‟s Representative 

before the quotation is submitted. No claim arising out of lack of clarity or 

availability of information will be entertained post Contract award. Allowance for any 

or all of these provisions shall be made in the tender BOQ.  

b) Contractor shall maintain skeleton staff for the works under post construction period 

and also maintenance   

List Of Relevant Documents To Be Referred  

This specification to be read in conjunction with:  

c) Concept Design Intent Drawing Package (roadworks, underground / over ground 

utilities, landscape with allied services, junction design etc) included in Section 9 or 

most up to date revision issued thereafter;  

d) Bills of Quantities (BoQ) : Indicative list of BoQ, is included in the bid and  most up 

to date revision issued thereafter;  

e) Note: If work item is not included in Indian Standards, appointed contractor 

should refer to relevant international standard (BS or equivalent). This should be 

approved by Client‟s representative prior to commencing any works on site;    

f) Other documents – any documents not included above but relevant to the tender 

process. These should be provided/made available to Contractor by the Client/Client‟s 

representative if applicable.  

Services to be provided by the Contractor  

 The Contractor shall be responsible for all the testing and inspection to be conducted as 

specified.  

1. Supply, erection as per manufacturers recommendations, inspection, testing, start 

up and running of the equipment during trial run / performance guarantee period at 

rated capacity and speed.  
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2. Furnishing all erection and commissioning supervision service. The Contractor 

shall also arrange for maintenance of equipment during performance guarantee 

and commissioning period.  

3. The Contractor after complete erection and testing shall do application of the final 

paints of approved colour.  

4. The Contractor shall arrange for onsite supervision of technical experts, of 

equipment‟s from proprietary supplier as and when necessary until the 

commissioning and guarantee-run of the plant are completed.  

Contractor’s Obligations  

The Contractor should ensure technical feasibility of their tender offer, after inspecting the site. It 

must be understood that it is a turnkey project and the firm shall be required to execute every 

such items of work, which are considered necessary for satisfactory completion, even though 

such items are not specified in the tender documents.  

All the works under the scope are to be designed and executed as per the technical specifications 

and requirements.  

The Contractor can take up the works of site clearance and grading and other mobilisation works 

with the permission of the Engineer after the award of the Contract. However, before taking up 

the construction work, the Contractor shall be responsible for preparing and submitting for 

checking and approval of the following:  

i.  Good for construction drawings shall be prepared and shall be submitted for 

approval and execution process.  

ii. Schedule for designs, drawings & execution, Bar Charts-CPM / PERT charts hall 

be prepared in Ms Project.  

Special conditions to be fulfilled by the Contractor  

The Contractor is advised to note that the following special conditions are part of the Contract 

and he will not have any right to claim at any time for delays or for expenditure incurred by him 

caused by the following special conditions.  

DESIGN DRAWINGS  

The drawings issued with these Tender Documents are Design Drawings. These drawings if 

stands finalized at the time of executing the agreement, together with additional drawings and / 

or modified drawings, signed and made part of the contract will be called contract drawings. 

Tender Drawings are prepared in such detail as are necessary to give a comprehensive idea of the 

works. Any questions or alterations affecting the requirements or information on the Contract 

Drawings shall be submitted in writing to the Engineer and shall be reviewed by the Engineer.  

The lines indicated on the Contract Drawings denoting locations of the structures are 

approximate locations.  The Contractor is not to assume that they are exact.  He has to confirm 

the exact location of the utilities in consultation with the relevant authorities.  
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WORKING DRAWINGS  

The Design Drawings shall be supplemented by working drawings or shop drawings prepared by 

the Contractor which are required for the execution of the works. These working drawings shall 

include, electrical single line drawings, mechanical drawings, piping drawings setting out 

construction details, layouts, utility relocation and protection, and any other detail the Engineer 

may ask during construction.  

All drawings shall be computerized and shall be submitted both in hard copy as well as digital 

data.  

Existing ground levels shall be taken at intervals not exceeding 25m. Information related to all 

existing structures, obstructions and services should be located in the survey drawing.  

Approval by the Engineer of the Contractor‟s working drawings shall not relieve the Contractor 

from responsibility for the accuracy of dimensions and details, nor shall such mutual agreement 

and compliance to his working drawings constitute an acceptance by the Employer of the 

correctness and adequacy of the drawings.  

Working drawings as required or as directed by the Engineer shall be prepared and submitted by 

the Contractor sufficiently in advance. All working drawings sha ll be checked by the Engineer 

and work can commence only upon getting approval of the working drawing.  

Delays to work by reason of lack of approvals of working drawings and shop drawings are 

deemed to be a risk the Contractor is taking with full knowledge and no compensation shall be 

claimed by the Contractor or none given by the Employer, on account of such delay.  

The costs of furnishing working drawings shall be included in the rates for various paying items 

given in the Bill of Quantities.  

In this respect the Contractor shall employ his Engineers and AutoCAD Draughtsmen 

specifically for planning and preparation of working drawings.  

ADDITIONAL WORK  

Any additional works, instructed during the Contract Period and within the Contract Amount, 

will be paid as per Bill of Quantity rates and it shall not be considered as a cause for the 

Contractor to claim for delay, incurred overhead, mobilization etc.  

PROTECTION OF THE WORKS DURING CONTRACT PERIOD  

It is clearly understood that any damage occurring to the Works (done or under execution) is the 

Contractors responsibility and no claims will be entertained by the Employer since the matter 

shall be covered by the relevant Insurances.  

DISCREPANCIES IN ALIGNMENT  

The Contractor at his own cost shall rectify discrepancies in alignment and levels etc., noticed 

during construction and/or on completion, Engineer‟s approval does not relieve the Contractor of 

his responsibilities.  



68 
 

Temporary Water Supply  

All costs, both for temporary installations and water required for testing of pipelines and tanks, 

shall be borne by the Contractor.  

Performance Bond and Insurances  

Payments for Performance Bond (Security Deposit) and for the Insurances shall not be made 

directly but their costs shall be considered included in the various pay items of the Bill of 

Quantities.  

CONTRACTOR’S FACILITIES  

Site offices of the contractor  

The successful tenderer is to provide and maintain site office(s) in Project Area as directed by the 

Engineer.  

The Contractor shall submit to the Engineer his proposed layout of the site office for approval. 

The site office must be ready for use within 15 days from the date of work order or delivery of 

materials at site, which ever is earlier.  

The contractor shall provide updated progress information at site office/s on a computer for the 

review of the Engineer.  

Throughout the whole period as specified below during which the site office is being occupied 

and used by the contractor, he shall provide, pay for all charges and maintain at his own expense 

electricity, water and telephone facilities for the site office.   

The Contractor shall provide sufficient water tanks to ensure constant supply of potable water for 

the site office at all times.  

The Contractor shall provide acceptable bio digestible septic tank for the staff / workers etc..so 

that the project area is free from any contamination. This shall be at a distance of more than 10m 

from any building.  

The Contractor shall keep the site office clean and tidy.  

The site office with all those provisions mentioned above shall be provided and maintained by 

the Contractor throughout the whole construction period until three months after the issuance of 

the Preliminary Handing Over Certificate or until all the work required under the Contract are in 

the opinion of the Engineer 100% (one hundred percent) completed, which ever period is the 

later one.  

The office and its facilities will not, however, be removed from the site without prior written 

approval of the Engineer  

Surveying equipment   

The Contractor shall provide, at his own expense one approved set of surveying and measuring 

equipment for the sole use of the Engineer‟s Representative. The set shall consist of  (i) One 
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Total Station, (ii) One pogo with reflector, (iii) One big tripod and (iv) One small tripod (v) Two 

fiber glass tape (cased 30 m ) (vi) Four steel pocket tape 3 m long (vii) Two surveying umbrellas 

(viii) Ten ranging rods 2.5 m long (ix) Required numbers of level books and field books.   

All accessories and assistance required for setting out, measuring etc. shall be supplied as and 

when required by the Engineer / Engineer‟s representative.  

The contractor shall be solely responsible for the maintenance of all such instruments and 

equipment‟s and shall ensure that they are at all times in good condition.  

All the surveying equipment‟s shall remain the property of the Contractor at the end of the 

Contract. The Contractor is obliged to replace any instrument or part thereof damaged during the 

Contract Period.  

There will be no direct payment for surveying equipment. It is deemed to be included in the 

various paying items in the Bill of Quantities.  

Progress photographs and reports  

Contractor shall submit monthly 6 progress Photographs 12” x 8” size in five copies as part of 

his monthly progress report.  

Each photograph shall be mounted on A4 size chart paper on which the following information 

shall be written:  

Name of the project  

Location  

Type of Work  

Serial Number of the Photographs  

Date of photographs  

At the end of the Project the Contractor shall deliver to the Handing over Committee two albums 

having the most significant Photographs taken during the Contract Period.  The cost of 

photographs and album are deemed to be included in various items of the bill of quantities.  

Safety on site  

Measures to ensure safety of workers and plant at site shall be taken by the contractor. 

Excavations shall be protected by barriers and lighting shall be provided at night to warn 

pedestrians and vehicles. Traffic diversions shall be arranged as per the Traffic management 

plans which will be issued before commencement of works. The Contractor shall designate a 

Safety Officer who will be in charge of all Safety Measures. The cost of all safety equipment‟s 

and the cost of providing a safety officer at site would be deemed to be included in various Items 

of the Bill of quantities.   
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As built drawings  

The Contractor shall prepare As Built Drawings both in hard copy and in digital format.   

The drawings shall be prepared for any given section of the work as soon as the work for that 

particular section is completed.  Preparation of As built drawings shall keep pace with the work 

and shall not be left over towards the end of the project. 3 hard copies and one soft copy of all 

drawings shall be submitted.  

No separate payment will be made for the preparation of As-Built Drawings; Cost of preparation 

of As Built Drawing is deemed to be included in all other priced bill items.   
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TECHNICAL SPECIFICATIONS 
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TECHNICAL SPECIFICATIONS 

The contractor shall refer to the following technical specifications issued by CPWD for 

construction works 

1 CEMENT PLASTER 

The cement plaster shall be 12 mm, 15 mm or 20 mm thick as specified in the item.  

1.1 Preparation of Surface 

The joints shall be raked out properly. Dust and loose mortar shall be brushed out. Efflorescence 

if any shall be removed by brushing and scrapping. The surface shall then be thoroughly washed 

with water, cleaned and kept wet before plastering is commenced. In case of concrete surface if a 

chemical retarder has been applied to the form work, the surface shall be roughened by wire 

brushing and all the resulting dust and loose particles cleaned off and care shall be taken that 

none of the retarders is left on the surface.  

1.2 Mortar 

The mortar of the specified mix using the type of sand described in the item shall be used. It shall 

be as specified in Subhead 3.0. For external work and under coat work, the fine aggregate shall 

conform to grading IV. For finishing coat work the fine aggregate conforming to grading zone V 

shall be used.  

1.3 Application of Plaster  

1.3.1 Ceiling plaster shall be completed before commencement of wall plaster.  

1.3.2 Plastering shall be started from the top and worked down towards the floor. All putlog 

holes shall be properly filled in advance of the plastering as the scaffolding is being taken down. 

To ensure even thickness and a true surface, plaster about 15 × 15 cm shall be first applied, 

horizontally and vertically, at not more than 2 metres intervals over the entire surface to serve as 

gauges. The surfaces of these gauged areas shall be truly in the plane of the finished plaster 

surface. The mortar shall then be laid on the wall, between the gauges with trowel. The mortar 

shall be applied in a uniform surface slightly more than the specified thickness. This shall be 

brought to a true surface, by working a wooden straight edge reaching across the gauges, with 

small upward and side ways movements at a time. Finally the surface shall be finished off true 

with trowel or wooden float according as a smooth or a sandy granular texture is required. 

Excessive troweling or over working the float shall be avoided.  

1.3.3 All corners, arrises, angles and junctions shall be truly vertical or horizontal as the case 

may be and shall be carefully finished. Rounding or chamfering corners, arrises, provision of 

grooves at junctions etc. where required shall be done without any extra payment. Such 

rounding, chamfering or grooving shall be carried out with proper templates or battens to the 

sizes required. 

1.3.4 When suspending work at the end of the day, the plaster shall be left, cut clean to line both 

horizontally and vertically. When recommencing the plastering, the edge of the old work shall be 
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scrapped cleaned and wetted with cement slurry before plaster is applied to the adjacent areas, to 

enable the two to properly join together. Plastering work shall be closed at the end of the day on 

the body of wall and not nearer than 15 cm to any corners or arrises. It shall not be closed on the 

body of the features such as plasters, bands and cornices, nor at the corners of arrises. Horizontal 

joints in plaster work shall not also occur on parapet tops and copings as these invariably lead to 

leakages. The plastering and finishing shall be completed within half an hour of adding water to 

the dry mortar. No portion of the surface shall be left out initially to be patched up later on. The 

plastering and finishing shall be completed within half an hour of adding water to the dry mortar.  

1.4 Thickness 

Where the thickness required as per description of the item is 20 mm the average thickness of the 

plaster shall not be less than 20 mm whether the wall treated is of brick or stone. In the case of 

brick work, the minimum thickness over any portion of the surface shall be not less than 15 mm 

while in case of stone work the minimum thickness over the bushings shall be not less than 12 

mm.  

1.5 Curing 

Curing shall be started as soon as the plaster has hardened sufficiently not to be damaged when 

watered. The plaster shall be kept wet for a period of at least 7 days. During this period, it shall 

be suitably protected from all damages at the contractor‟s expense by such means as the 

Engineer- in-Charge may approve. The dates on which the plastering is done shall be legibly 

marked on the various sections plastered so that curing for the specified period thereafter can be 

watched.  

1.6 Finish 

The plaster shall be finished to a true and plumb surface and to the proper degree of smoothness 

as required. The work shall be tested frequently as the work proceeds with a true straight edge 

not less than 2.5 m long and with plumb bobs. All horizontal lines and surfaces shall be tested 

with a level and all jambs and corners with a plumb bob as the work proceeds.  

1.7 Precaution 

Any cracks which appear in the surface and all portions which sound hollow when tapped, or are 

found to be soft or otherwise defective, shall be cut out in rectangular shape and redone as 

directed by the Engineer- in-Charge. (i) When ceiling plaster is done, it shall be finished to 

chamfered edge at an angle at its junction with a suitable tool when plaster is being done. 

Similarly when the wall plaster is being done, it shall be kept separate from the ceiling plaster by 

a thin straight groove not deeper than 6 mm drawn with any suitable method with the wall while 

the plaster is green. (ii) To prevent surface cracks appearing between junctions of column/beam 

and walls, 150 mm wide chicken wire mesh should be fixed with U nails 150 mm centre to 

centre before plastering the junction. The plastering of walls and beam/column in one vertical 

plane should be carried out in one go. For providing and fixing chicken wire mesh with U nails 

payment shall be made separately.  
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1.8 Measurements  

1.8.1 Length and breadth shall be measured correct to a cm and its area shall be calculated in 

square metres correct to two places of decimal.  

1.8.2Thickness of the plaster shall be exclusive of the thickness of the key i.e. grooves, or open 

joints in brick work.  

1.8.3 The measurement of wall plaster shall be taken between the walls or partitions (the 

dimensions before the plaster shall be taken) for the length and from the top of the floor or 

skirting to the ceiling for the height. Depth of coves or cornices if any shall be deducted.  

1.8.4 The following shall be measured separately from wall plaster. (a) Plaster bands 30 cm wide 

and under (b) Cornice beadings and architraves or architraves moulded wholly in plaster. (c) 

Circular work not exceeding 6 m in radius.  

1.8.5 Plaster over masonry pilasters will be measured and paid for as plaster only.  

1.8.6  A coefficient of 1.63 shall be adopted for the measurement of one side plastering on honey 

comb work having 6 x 10 cm. opening. 13.1.9.7 Moulded cornices and coves. (a) Length shall be 

measured at the centre of the girth. (b) Moulded cornices and coves shall be given in square 

metres the area being arrived at by multiplying length by the girth. (c) Flat or weathered top to 

cornices when exceeding 15 cm in width shall not be included in the girth but measured with the 

general plaster work. (d) Cornices which are curved in their length shall be measured separately.  

1.8.7 Exterior plastering at a height greater than 10 m from average ground level shall be 

measured separately in each storey height. Patch plastering (in repairs) shall be measured as 

plastering new work, where the patch exceed 2.5 sqm. extra payment being made for prep aring 

old wall, such as dismantling old plaster, raking out the joints and cleaning the surface. Where 

the patch does not exceed 2.5 sqm in area it shall be measured under the appropriate item under 

sub head „Repairs to Buildings.‟  

1.8.8 Deductions in measurements, for opening etc. will be regulated as follows:  

(a) No deduction will be made for openings or ends of joists, beams, posts, girders, steps etc. 

upto 0.5 sqm in area and no additions shall be made either, for the jambs, soffits and sills of such 

openings. The above procedure will apply to both faces of wall.  

(b) Deduction for opening exceeding 0.5 sqm but not exceeding 3 sqm each shall be made for 

reveals, jambs, soffits sills, sills, etc. of these openings.  

(i) When both faces of walls are plastered with same plaster, deductions shall be made for 

one face only.  

(ii) When two faces of walls are plastered with different types of plaster or if one face is 

plastered and other is pointed or one face is plastered and other is unplastered, deduction 

shall be made from the plaster or pointing on the side of the frame for the doors, windows 

etc. on which width of reveals is less than that on the other side but no deduction shall be 

made on the other side. Where width of reveals on both faces of wall are equal, deduction 
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of 50% of area of opening on each face shall be made from area of plaster and/or pointing 

as the case may be.  

(iii) For opening having door frame equal to or projecting beyond thickness of wall, full 

deduction for opening shall be made from each plastered face of wall.  

(c) For opening exceeding 3 sqm in area, deduction will be made in the measurements for the full 

opening of the wall treatment on both faces, while at the same time, jambs, sills and soffits will 

be measured for payment. 

In measuring jambs, sills and soffits, deduction shall not be made for the area in contact with the 

frame of doors, windows etc.  

1.8.9 Rate The rate shall include the cost of all labour and materials involved in all the operations 

described above. 

3 POINTING ON BRICK WORK, TILE WORK AND STONE WORK 

3.1 Pointing shall be of the type shown in figure below:  

 

3.2 Scaffolding For all exposed brick work, tile work or stone work independent double 

scaffolding having two sets of vertical supports shall be provided. The supports shall be sound 

and strong tied together with horizontal pieces over which scaffolding planks shall be fixed. For 

all other work in building, single scaffolding shall be permitted. In such cases, the inner end of 

the horizontal scaffolding pole shall rest in a hole provided only in the header course for the 

purpose. Only one header for each pole shall be left out. Such holes for scaffolding shall, 

however, not be allowed in pillars/columns less than one metre in width, or immediately near the 

skew backs of arches. The holes left in masonry works for scaffolding purposes shall be filled 

and made good before plastering. 



76 
 

 Note: In case of special type of work, scaffolding shall be got approved from Engineer- in-

Charge in advance. 

3.3 Preparation of surface: The joints shall be raked out properly. Dust and loose mortar shall be 

brushed out. Efflorescence if any shall be removed by brushing and scraping. The surface shall 

then be thoroughly washed with water, cleaned and kept wet before pointing is commenced. In 

case of concrete surface if a chemical retarder has been applied to the form work, the surface 

shall be roughened by wire brushing and all the resulting dust and loose particles cleaned off and 

care shall be taken that none of the retarders is left on the surface. The joints shall be raked to 

such a depth that the minimum depth of the new mortar measured from either the sunk surface of 

the finished pointing or from the edge of the brick shall not be less than 12 mm.  

3.4 Mortar 

Mortar of specified mix shall be used. It shall be as specified under Chapter 3.0.  

3.5 Application and Finishing  

3.6 The mortar shall be pressed into the raked out joints, with a pointing trowel, either flush, 

sunk or raised, according to the type of pointing required. The mortar shall not spread over the 

corner, edges or surface of the masonry. The pointing shall then be finished with the proper tool, 

in the manner described below:  

3.6.1 Flush Pointing : The mortar shall be pressed into the joints and shall be finished off flush 

and level with the edges of the bricks, tiles or stones so as to give a smooth appearance. The 

edges shall be neatly trimmed with a trowel and straight edge.  

3.6.2 Ruled Pointing : The joints shall be initially formed as for flush pointing and then while 

the mortar is still green, a groove of shape and size as shown in drawings or as instructed, shall 

be formed by running a forming tool, straight along the centre line of the joints. This operation 

shall be continued till a smooth and hard surface is obtained. The vertical joints shall also be 

finished in a similar way. The vertical lines shall make true right angles at their junctions with 

the horizontal lines and shall not project beyond the same.  

3.6.3 Cut or Weather Struck Pointing : The mortar shall first be pressed into the joints. The 

top of the horizontal joints shall then be neatly pressed back about 3 mm or as directed, with the 

pointing tool so that the joints are sloping from top to bottom. The vertical joints shall be at true 

right angles. 

3.6.4 Raised and Cut Pointing : Raised and cut pointing shall project from the wall facing with 
its edges cut parallel so as to have a uniformly raised band about 6 mm raised and width 10 mm 
more as directed. 

 
3.6.5 The superfluous mortar shall then be cut off from the edges of the lines and the surface of 

the masonry shall also be cleaned off all mortar. The finish shall be such that the pointing is to 
the exact size and shape required and the edges are straight, neat and clean.  
 

3.6.7 Curing  
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The pointing shall be kept wet for seven days. During this period it shall be suitably protected 
from alldamages. The pointing lines shall be truly horizontal and vertical except where the joints 

are slanting as in rubble random masonry. Lines of joints from different directions should meet 
neatly at the junctions instead of crossing beyond.  

 
3.7 Measurements 

 

3.7.1 Length and breadth shall be measured correct to a cm and its area shall be calculated in 
squaremetresupto two places of decimal.  

 
3.7.2 The various types of pointing for example, struck, keyed, flush, tuck, etc. shall each be  
measured separately. 

 
3.7.3 Pointing on different types of walls, floors, roofs etc. shall each be measured separately. 

The type and material of the surface to be pointed shall be described. 
 
3.7.4 Pointing in a single detached joint as for flashing shall be given in running metres.  

 
3.7.5 For jambs, soffits, sills etc. for opening not exceeding 0.5 sqm each in area, ends of joists, 

beams, posts, girders, steps etc. not exceeding 0.5 sqm each in area and opening not exceeding 3 
sqm each deductions and additions shall be made in the following way, in case of pointing on 
external face only. 

 
(a) No deduction shall be made for ends of joists, beams, posts etc. and openings not exceeding 

0.5sqm each, and no addition shall be made for reveals, jambs, soffits, sills, etc. of these 
openings. 
 

(b) Deductions for openings exceeding 0.5 sqm but not exceeding 3 sqm each shall be made as  
follows and no additions shall be made for reveals, jambs, soffits, sills, etc. for these openings. 

 
(c) When both the faces of the wall are pointed with the same pointing deduction shall be made 
forone face only. 

 
(d) When two faces of wall are pointed with different pointings or if one face is plastered and 

other ispointed or plastered, deduction shall be made from the plaster or pointing on the side of 
frames 
for doors, windows, etc. on which the width of the reveal is less than that on the other side, but  

no deduction shall be made from the other side.  
 

(e) Where width of reveals on both faces of wall are equal, deduction of 50% of area of opening 
oneach face shall be made from area of pointing or plaster as the case may be.  
 

(f) For opening having door frame equal to or projecting beyond thickness of wall, full deduction 
foropening shall be made from each pointed face of wall.  
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3.7.6 In case of openings of area above 3 sqm each, deduction shall be made for the openings, 
but jambs, soffits and sills shall be measured.  

 
3.7.7 The following shall be measured separately. 

 
(a) Raking out joints for old work only shall be measured and given in square metres.  
(b)  Raking out joints of old work built in mud mortar, lime mortar and cement mortar shall 

each be measured separately. 
(c) Raking out joints of different types of old walls, floors etc. shall each be measured 

separately. 
(d) Raking single detached joints as for flashing old work shall be given in running metres.  

 

3.8 Rate 

The rate shall include the cost of all materials and labour involved in all the operations described 

above.  
 
4 SUB-GRADE : PREPARATION AND CONSOLIDATION  

 

4.1 In sub-grade composed of clay, fine sand or other soils that may be forced up into the coarse  

aggregate during rolling operation, an insulation layer of suitable thickness of granular materials 
or over size brick aggregate not less than 10 cm thick shall be provided for blanketting the sub-
grade, which shall be paid for separately, unless otherwise specified. In slushy soils or in areas 

that are water logged, special arrangements shall be made to improve the sub-grade and the total 
pavement thickness shall be designed after testing the properties of the subgrade soil. Necessary 

provision for the special treatment required shall be made in the project and paid for separately.  
 
4.2 Preparation of Sub-Grade 

The surface of the formation for a width of sub-base, which shall be 15 cm more on either side of 
base course, shall first be cut to a depth equal to the combined depth of sub-base and surface 

courses below the proposed finished level (due allowance being made for consolidation). It shall 
then be cleaned of all foreign substances. Any ruts or soft yielding patches that appear due to 
improper drainage conditions, traffic hauling or from any other cause, shall be corrected and the 

sub-grade dressed off parallel to the finished profile. 
 

4.3 Consolidation 

The sub-grade shall be consolidated with a power road roller of 8 to 12 tonnes. The roller shall 
run 

over the sub grade till the soil is evenly and densely consolidated and behaves as an elastic mass 
(the roller shall pass a minimum of 5 runs on the sub grade). All undulations in the surface that 

develop due to rolling shall be made good with material or quarry spoils as the cases may be and 
the sub-grade is rerolled. 
 

4.4 Surface Regularity 

The finished surface shall be uniform and conform to the lines, grades and typical cross section 

shown in the drawings, when tested with the template and straight edge, the variation shall be 
within the tolerances specified in Table 16.11.  
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TABLE 16.11 

Permissible Tolerances of Surface Evenness of Sub Grade 

 
Where the surface irregularity of the sub grade falls outside the specified tolerances, the 
contractor 
shall be liable to rectify these with fresh material or quarry spoils as the case may be, and the 

sub-grade rerolled to the satisfaction of Engineer- in-Charge. 
 

4.5 Measurements 

The lengh and width shall be measured correct to a cm. The area shall be worked out in square 
metre, correct to two places of decimal.  

 
4.6 Rate 

The rate for preparation and consolidation of sub grade shall include the cost of materials and 
labour 
involved for all the operations mentioned in above unless otherwise specified.  

 
 

6 BOUNDARY STONES (HARD STONE)  
 

6.1 Boundary stones shall be as described in 16.1.21 or of size otherwise specified or directed by 

the Engineer- in-Charge. 
 

6.2 Spacing and Fixing 

The boundary stones shall be fixed as directed by Engineer- in-Charge at intervals of 200 m or 
less, 

where the boundary is in a curve or the land is costly and is likely to be encroached upon, and (ii) 
at all angular points of the road boundary. The boundary stones shall be firmly fixed in ground to 

a depth of 60 cm and the side filling shall be thoroughly watered and consolidated. The lower 60 
cm portion of the boundary stones shall be encased on all sides by at least 15 cm of foundation  
concrete 1:5:10 (1 cement : 5 fine sand : 10 graded stone aggregate 40 mm nominal size) in case 

(a) where wet cultivation abuts the road land and boundary stones are likely to be displaced 
during 

agricultural operations (b) where the road runs in built up area, and (c) where the boundary 
stones are intended to serve as permanent land marks.  
 

6.3 Measurements & Rate 

Boundary stone shall be enumerated. The rate shall include the cost of materials and labour 

involved in all the operations described above.  
 
7 RETRO REFLECTIVE SIGN BOARD 
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7.0 General 

The colour, configuration, size and location of all the traffic signs for highways other than 

Express 
ways shall be in accordance with the code of practice for road signs, IRC:67 or as shown on the  

drawings. For expressways, the size of the signage, letters and their placement shall be as 
specified in the contract drawings and relevant specifications or as directed by the Engineer- in-
Charge. 

 
7.1 Materials 

 

7.1 Retro-Reflective Sheeting (High Intensity Grade Sheeting of Encapsulated Lens Type): 

The sheeting to be white or coloured having a smooth outer surface having the property of 

retroreflection over its entire surface shall be weather-resistant and show colour fastness. It shall 
be new and unused and shall show no evidence of cracking, scaling, pitting, blistering, edge 

lighters curling and shall have negligible shrinkage or expansions.  
 
A certificate of having tested the sheeting for these properties in an unprotected outdoor 

exposure 
facing the sun for two years and its having passed these tests shall be obtained from a reputed  

laboratory by the manufacture of the sheeting. 
 
This sheeting consists of spherical glass lens, elements adhered to a synthetic resin and  

encapsulated by a flexible, transparent, water proof plastic having a smooth surface.  
 

The retro-reflecting surface after cleaning with soap and water and in dry condition shall have 
minimum co-efficient of retro reflection (Conforming to ASTM standard E: 810).  
 

When totally wet, the sheeting shall not show less than 90 per cent of the values of retro-
reflection. 

At the end of 7 years, the sheeting shall return at least 75 per cent of its original retro-reflectance. 
 
7.1.2 Adhesives :The sheeting shall be tack free adhesive activated by heat, applied in a heat  

vacuum applicator, in a manner recommended by the sheeting manufacturer and approved by 
Engineerin- Charge. The adhesive shall be protected by an easily removable liner (removable by 

peeling without soaking in water or other solvent) and shall be suitable for the type of material of 
the base plate used for sign. Adhesive shall form a durable bond to smooth, corrosion and 
weather resistant surface of the base plate such that it shall not be possible to remove the 

sheeting from the sign base in one piece by use of sharp instrument.  
 

7.2 Installation 

 

7.2.1 Surface to be reflectorised shall be effectively prepared to receive the retro-reflective 

sheeting. The aluminium sheeting shall be de-greased either by acid or hot alkaline etching and 
all scale/dust removed to obtain a smooth plain surface before the application of retro-reflective 

sheeting. Complete sheet of the material shall be used on the signs except where it is 
unavoidable. Sheeting with heatactivated adhesives may be spliced with an overlap not less than 
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5 mm or butted with a gap not exceeding 0.75 mm. The material shall cover the sign surface 
evenly and shall be free from twists, cracks and folds.  

 
7.2.2 Sign posts, their foundations and sign mountings shall be so constructed as to hold these in 

a proper and permanent position against the normal storm wind load or displacement by 
vandalism. Normally, sign with an area upto 0.9 sq.m shall be mounted on a single post and for 
greater area two or more supports shall be provided. Sign supports shall be as specified in item or 

as per directions of Engineer- in-Charge. The work of foundation shall conform to relevant 
specification as specified. 

 
7.2.3 Backside of aluminium sheet portion shall be painted with two coats of epoxy paint. Any 
part and support frame with two or more coats of synthetic enamel paint.  

 
7.3 Warranty and Durability 

The Contractor shall obtain from the manufacturer a seven-year warranty for satisfactory 
performance including stipulated retro-reflectance of the retro-reflective sheeting and submit the 
same to the Engineer- in-Charge. Processed and applied in accordance with recommended 

procedures, the reflective material shall be weather resistant and following cleaning, shall show 
no appreciable discolouration, cracking, blistering or dimensional change and shall not have less 

than 50 percent of the specified minimum reflective intensity values when subjected to 
accelerated weathering of 1000 hours, using type E or EH Weatherometer (AASHTO 
Designation M 268). 

 
7.4 Measurement 

These shall be measured in square meters upto two place of decimal.  
 
7.5 Rate 

The rate includes the cost of materials, labour and equipments involved in all the operations  
described above. 

 
8 RETRO REFLECTIVE OVERHEAD SIGNAGE 

 

8.0 General 

Overhead signs may be used in lieu of, or as an adjunct to, ground signs where the situation so  

warrants for proper information and guidance of the road user. The support system should be 
properly designed based on sound engineering principles, to safety sustain the dead load, live 
load and wind load on the completed sign system. For this purpose, the overhead signs shall be 

designed to withstand a wind loading of 150 kg/m2 normal to the face o f the sign and 30 kg/m2 
transverse to the face of the sign. In addition to the dead load of the structure, walkway loading 

of 250kg concentrated live load shall also be considered for the design of the overhead sign 
structure. 
 

8.1 Height 

Overhead signs shall provide a vertical clearance of not less than 5.5 m over the entire width of 

the 
pavement and shoulders except where a lesser vertical clearance is used for the design of other  
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structures. The vertical clearance to overhead sign structures or supports need not to be greater 
than 300 mm in excess of the minimum design clearance of other structures.  

 
8.2 Lateral Clearance 

8.2.1 The minimum clearance outside the usable roadway shoulder for expressway sign mounted 
at the road side or for overhead sign supports either to the right or left side of the roadways shall 
be 1.80 m. This minimum clearance of 1.80 m shall also apply outside  of an unmountablekerb. 

Where practicable, a sign should not be less than 3 m from the edge of the nearest traffic lane.  
 

8.2.2 Where a median is 3.6 m or less in width, consideration should be given to spanning over 
both roadways without a central support. Where overhead sign supports cannot be placed at a 
safe distance away from the line of traffic or in an otherwise protected site, they should either be 

so designed as to minimise the impact forces or protect motorists adequately by a physical 
barrier or guard rail of suitable design. 

 
8.3 Number of Signs at an Overhead Installation 

In no case should there be more than three signs displayed at any one location, including 

regulatory 
or warning signs, either on the overhead structure or on its support.  

 
8.4 Materials for Overhead Sign and Support Structures 

8.4.1 Aluminium alloy or galvanized steel to be used as truss design supports shall conform to  

relevant IS. These shall be of sections and type as per structural design requirements as shown on 
the plans. 

 
8.4.2 Plates and support sections for sign posts shall conform to IS 226 and IS 2062.  
 

8.4.3 The overhead signs shall be reflectorised with high intensity retro-reflective sheeting of 
encapsulated lens type. 

 
8.5 Size, Locations, etc of Signs  

 

8.5.1 The size of the signs, letter and their placement shall be as specified in the Contract 
drawings and specifications as per direction of Engineer-in-Charge. 

 
8.6 Installation 

 

8.6.1 The supporting structure and signs shall be fabricated and erected as per details given in the 
plans. 

8.6.2 Sign posts, their foundations and sign mountings shall be so constructed as to hold sign in a 
proper and permanent position to adequately resist swaying in the wind or displacement by 
vandalism. 

 
8.6.3 The work of construction of foundation for sign supports including excavation and backfill,  

forms, steel reinforcement, concrete and its placement shall conform to the relevant 
specifications given in this specification.  
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8.6.4 The structures shall be erected with the specified camber and in such a manner as to 

prevent excessive stresses, injury and defacement.  
 

8.6.5 Brackets shall be provided for mounting signs of the type to be supported by the structure. 
For better visibility, they shall be adjustable to permit mounting the s ign faces at any angle 
between a truly vertical position and three degree from vertical. This angle shall be obtained by 

rotating the front lower edge of the sign forward. All brackets shall be of a length equal to the 
heights of the signs being supported. 

 
8.6.6 Before erecting support structures, the bottom of each base plate shall be protected with an 
approved material which will adequately prevent any harmful reaction between the plate and the  

concrete. 
 

8.6.7 The end supports shall be plumbed by the use of levelling nuts and the space between the 
foundation and base plate shall be completely filled with an anti-shrink grout. 
 

8.6.8 Anchor bolts for sign supports shall be set to proper locations and elevation with templates  
and carefully checked after construction of the sign foundation and before the concrete has set.  

 
8.6.9 All nuts on aluminium trusses, except those used on the flanges, shall be tightened only 
until they are snug. This includes the nuts on the anchor bolts. A thread lubricant shall be used 

with each aluminium nut. 
 

8.6.10 All nuts on galvanized steel trusses, with the exception of high strength bolt connections,  
shall be tightened only to a snug condition.  
 

8.6.11 Field welding shall not be permitted.  
 

8.6.12 After installation of signs is completed, the sign shall be inspected by the Engineer. If  
specular reflection is apparent on any sign, its positioning shall be adjusted by the Contractor to  
eliminate or minimize this condition. 

 
8.7 Measurement 

These shall be measured in sqmetereupto two place of decimal.  
 
8.8 Rate 

The rate includes the cost of materials, labour and equipments involved in all the operations 
described above. 

 
9 KERB CHANNEL OF CEMENT CONCRETE 

 

Base: The base of the channel to be of the 75 mm compacted thick dry brick ballast 40 
mmnominal size well rammed and consolidated and grouted with fine sand.  
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Kerb channel shall be provided in cement concrete of specified grade. These shall be cast in-situ 
ofspecified size as given in the item. Top surface of channel to be finished smooth. 

 
Measurements: Cement concrete channel shall be measured in metre of length of the completed  

channel correct upto two places of decimal.  
 
Rate: The rate includes the cost of all the materials, labours and tools required in all the 

operations 
described above. 

 
10 FACTORY MADE CEMENT CONCRETE INTERLOCKING PAVER BLOCK 

 

10.1 Base 

Interlocking paver block to be fixed on the bed 50 mm or specified otherwise thick of coarse 

sand of 
approved specification and filling the joints with the sand of approved type and quality or as 
specified 

and as directed by Engineer- in-charge. 
 

10.2 Interlocking Paver Block 

Factory made precast paver block of M-30 or otherwise specified grade to be used. Paver blocks 
to 

be of approved brand and manufacturer and of approved quality. Minimum strength as 
prescribed by 

manufacturer and as per direction of Engineer- in-Charge for the grade specified to be tested as 
per 
method mentioned in specification of subhead cement concrete of CPWD Specification 2009 

Vol. I. 
 

10.3 Measurement & Rates 

Area provided with paver block to be measured in sqm. correctupto two places of decimal. The 
rate 

include the cost of the material, labour, tools etc. required in all the operations described above.  
 

11 KERB STONE (PRECAST) 

 

11.1 Laying 

 

11.1.1 Trenches shall first be made along the edge of the wearing course of the road to receive 

the kerb stones of cement concrete of specified grade. The bed of the trenches shall be 
compacted 
manually with steel rammers to a firm and even surface and then the stones shall be set in cement 

mortar of specified proportion. 
 

11.1.2 The kerb stones with top 20 cm. wide shall be laid with their length running parallel to the 
road edge, true in line and gradient at a distance of 30 cm. from the road edge to allow for the 



85 
 

channel and shall project about 12.5 cm. above the latter. The channel stones with top 30 cm. 
wide shall be laid in position in chamber with finished road surface and with sufficient slope 

towards the road gully chamber. The joints of kerb and channel stones shall be staggered and 
shall be not more than 10 mm. Wherever specified all joints shall be filled with mortar 1:3 (1 

cement : 3 coarse sand) and pointed with mortar 1:2 (1 cement: 2 fine sand) which shall be cured 
for 7 days. 
 

11.1.3 The necessary drainage openings of specified sizes shall be made through the kerb as per  
drawings or as directed by the Engineer- in-Charge for connecting to storm water drains.  

 
11.2 Finishing 

Berms and road edges shall be restored and all surplus earth including rubbish etc. disposed off 

as 
directed by the Engineer- in-charge. Nothing extra shall be paid for this.  

 
11.3 Measurements 

It shall be measured in cubic meters with Length of the finished work (for specified width and 

height 
of stone) shall be measured in running metre along the edge of the road correct to a cm.  

 
11.4 Rate 

The rate shall include the cost of all the materials and labour involved in all the operations 

described 
above. 
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12 HORTICULTURE AND LAND SCAPING 

 

12.0 HORTICULTURE WORK 

Horticultural operations shall be started on ground previously levelled and dressed to required  

formation levels and slopes. In case where unsuitable soil is met with, it shall be either removed 
or, replaced or it shall be covered over to a thickness decided by the Engineer- in-charge with 

good earth. In the course of excavation or trenching during horticultural operations, any walls, 
foundations, etc. met with shall not be dismantled without pre-measurement and prior to the 
written permission of the Engineer- in-charge. 

 
12.1 TRENCHING IN ORDINARY SOIL 
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12.1.0 Trenching is done in order to loosen the soil, turn over the top layer containing weeds etc. 
and to bring up the lower layer of good earth to form a proper medium for grassing, regrassing, 

hedging and shrubbery. 
Trenching shall be done to the depth ordered by the Engineer- in-charge. The depth is generally 

30 
cm for grassing and 60 cm for regrassing in good soil.  
 

12.1.1 The trenched ground shall, after rough dress, be flooded with water by making small 
kiaries toenable the soil to settle down. Any local depression unevenness etc. shall be made good 

bydressing and/or filling with good soil.  
 
12.1.2 Weeds or other vegetation which appear on the ground are then uprooted and removed 

anddisposed off and paid. 
 

12.1.3 Trenching 

Trenching shall consist of the following operations: 
1. The whole plot shall be divided into narrow rectangular strips of about 1.5 m width or as 

directedby the Engineer- in-Charge. 
2. These strips shall be sub-divided lengthwise into about 1 m long sections. Such sections 

shallbe excavated serially and excavated soil deposited in the adjacent section preceding it.  
3. In excavating and depositing care shall be taken that the top soil with all previous plant 
growthincluding roots, get buried in the bottom layer of trenched area, the dead plants so 

buriedincidentally being formed into humus.  
4. The excavated soil shall be straight away dumped into the adjoining sections so that 

doublehandling otherwise involved in dumping the excavated stuff outside and in back filling in 
thetrenches with leads is practically eliminated.  
 

12.1.4 Measurements 

Length and breadth of the plot shall be taken correct to 0.1 m and depths correct to cm. 

Cubicalcontents shall be calculated in cubic meters, correct to two places of decimal. No 
deduction shall bemade nor extra paid for removing stones, brick bats and other foreign matter 
met with during excavation upto initial lead of 50 m and stacking the same.  

 
12.1.5 Rate 

The rate shall include the cost of all labour and material involved in the operations described 
above,including cost of all precautionary measures to be taken for protections and supporting all 
services etc. met with during trenching. It does not include the cost of mixing of earth, 

sludge/manure. 
 

13 GOOD EARTH 

 

13.1 The earth shall be stacked at site in stacks not less than 50 cm high and of volume not less 

than 3.0 cum. 
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13.2 Measurements: Length, breadth and height of stacks shall be measured correct to a cm. 
Thevolume of the stacks shall be reduced by 20% for voids before payment, unless otherwise 

described. 
 

13.3 Rate: The rate shall include the cost of excavating the earth from areas lying at distance 
notexceeding one km. from the site, transporting the same at site breaking of clods and stacking 
at places indicated. The rate shall also include royalty if payable.  

 
14 UPROOTING WEEDS FROM TRENCHED AREAS 

 

14.1 After 10 days and within 15 days of flooding the rough dressed trenched ground with water, 
the weeds appearing on the ground shall be rooted out carefully and the rubbish disposed off as 

directed by the Engineer- in-charge. 
 

14.2 Measurements 

Length, breadth of superficial area shall be measured correct to 0.1 meters. Superficial area of 
theweeded ground shall be measured for purpose of payments.  

 
14.3 Rate 

The rate shall include the cost of all the labour and material involved in all the operations 
describedabove. 
 

15 FINE DRESSING THE GROUND 

15.1 Slight unevenness, ups, and downs and shallow depressions resulting from the settlement of 

the flooded ground, in drying and from the subsequent weeding operations, shall be removed by 
fine 
dressing the surface to the formation levels of the adjoining land as directed by the Engineer- in-

charge, and by adding suitable quantities of good earth brought from outside, if necessary. 
 

15.2 Measurements 

Length, breadth and depth of stacks shall be measured correct to a cm. The area shall be 
calculatedin sqm. correct to two places of decimal.  

 
15.3 Rate 

The rate shall include the cost of all the labour and materia l involved in all the operations 
describedabove. 
 

16. SPREADING GOOD EARTH 

 

16.1 Good earth shall be removed from stacks by head load and spread evenly over the surface to 
the thickness ordered by the Engineer- in-charge. It shall be spread with a twisting motion to 
avoidsegregation and to ensure that spreading is uniform over the entire area.  

 
16.2 Measurements: The quantity of good earth spread shall be determined by the difference in 

the volume of good earth in stacks before and after spreading duly reduced for looseness in 
stacking by 20% of good earth. 
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16.3 Rate: The rate shall include of all the labour and material involved in all the operations 

described above, but does not include the cost of the good earth which shall be paid for 
separately unless specifically described in the item. 

 
17.A SPREADING SLUDGE/MANURE 

 

23.8.A.1Good earth shall be thoroughly mixed with sludge or manure in specified proportion 
asdescribed in the item or as directed by the Engineer- in-Charge. The mixing shall be spread as 

described in 23.9.1 to the thickness ordered by the Engineer-in-Charge. 
 
17.A.2 Measurements 

The quantity of good earth and sludge or manure mixed shall be determined by the difference in 
thevolume of good earth and sludge or manure in stack, before and after spreading duly 

accounted forvoids and looseness in stack.  
 
18.A.3 Rate 

The rate shall include of all the labour and material involved in all the operations described 
above, but does not include the cost of good earth sludge or manure which shall be paid for 

separately, unless otherwise described in the item.  
 
19 MIXING OF GOOD EARTH AND SLUDGE/MANURE 

 

19.1 The stacked earth shall, before mixing be broken down top particle of sizes not exceeding 6 

mm in any direction. Good earth shall be thoroughly mixed with sludge or manure in specified 
proportion as described in the item or as directed by the Engineer- in-charge. 
 

19.2 Measurements 

The quantity of good earth and sludge or manure mixed shall be determined by the difference in 

thevolume of good earth, sludge or manure in stack, before and after spreading duly accounted 
for voids and looseness in stack. 
 

19.3 Rate 

The rate shall include the cost of all labour and materials involved in all the operations 

describedabove, but does not include the cost of good earth sludge or manure which shall be paid 
for  separately, unless otherwise described in the item. 
 

20 GRASSING WITH SELECT GRASS NO. 1 

20.0 The area from where the grass roots are to be obtained shall be specified by the Engineer- in- 

Charge at the time of execution of the work and no royalty shall be charged on this account from 
the contractor.  
 

Grass is to be arranged by contractor (cost of grass to be paid separately).  

 

20.1 The soil shall be suitably moistened and then the operation of planting grass shall 
becommenced. The grass shall be dibbled at 10 cm, 7.5 cm, 5 cm apart in any direction or other 
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spacing as described in the item. Dead grass and weeded shall not be planted. The contractor 
shall be responsible for watering and maintenance of levels and the lawn for 30 days or till the 

grass forms a thick lawn free from weeded and fit for moving whichever is later. Generally 
planting in other direction at 15 cm, 10 cm, spacing is done in the case of large open spaces, at 

7.5 cm spacing in residential lawn and at 5cm spacing for Tennis Court and sports ground lawn. 
Rates are including cost of labour and material (grass shall be paid separately.) 

 

20.2 During the maintenance period, any irregularities arising in ground levels due to watering or 
due to trampling by labour, or due to cattle straying thereon, shall be cons tantly made up to the 

proper levels with earth as available or brought from outside as necessary, Constant watch shall 
be maintained to ensure that dead patches are replanted and weeds are removed.  
 

20.3 Measurements 

Length, breadth of the lawn grassed shall be measured correct to 0.1 meter and the area shall 

becalculated in sqm. correct to two places of decimal.  
 
20.4 Rate 

The rate shall include of all the labour and material involved in all the operations described 
above,excluding supply of the requisite quantity of good earth and grass so needed for properly 

maintaining the levels of the lawns. (payment of grass to be paid separately).  

 

21 RENOVATION OF LAWNS 

 

21.1 The area shall be first weeded out of all undesirable growth. The entire grass shall be 

scrapped (cheeled) without damaging roots and level of the grounds. Slight irregularities in 
surface shall be levelled off and the area shall then be forked so as to aerate the roots of the grass 
without, however uprooting them. 

 
Specified quantity of sludge or manure shall than be spread uniformly with wooden straight 

edge(phatti) as directed by the Engineer- in-charge. The area shall then be slightly sprinkled with 
water so as to facilitate proper integration of the manure or sludge with the soil and later flooded. 
The contractor shall be responsible for watering, proper maintenance and tending of the lawn for 

30 days or till the grass forms a lawn fit for mowing, whichever is later.  
 

During the above operations, all undesirable growths shall be constantly weeded out and all 
rubbishremoved and disposed off as directed by the Engineer- in-Charge. 
 

21.2 Measurements 

Length, breadth of the lawn renovated shall be measured correct to 0.1 meter and the area shall 

becalculated in sqm. correct to two places of decimal.  
 
21.3 Rate 

The rate shall include of all the labour and T&P (excluding RH pipe/grass) involved in all 
theoperations described above, excluding the supply of the requisite quantity of good earth if so 

needed for proper maintenance of the levels of the lawns. The cost of the sludge or manure shall 
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be measured and paid for separately, unless its supply is specifically included in the description 
of the item. 
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22. Walkways with provision of movement of differently abled 

To accommodate the handicapped and elderly people each building and its site should be 
planned and designed as an integral unit from the very beginning of the design process.  

 
WALKS AND PATHS 

 Walks should be smooth, hard level surface suitable for walking and wheeling. Irregular 

surfaces as cobble stones, coarsely exposed aggregate concrete, bricks etc. often cause 
bumpy rides. 

 The minimum walk way width would be 1200 mm and for moderate two way traffic it 
should be 1650 .mm - 1800 mm. 

 Longitudinal walk gradient should be 3 to 5% (30 mm - 50 mm in 1 meter) 

 When walks exceed 60 Meter in length it is desirable to provide rest area adjacent to the 

walk at convenient intervals with space for bench seats. For comfort the seat should be 
between 350 mm - 425 mm high but not over 450 mm. 

 Texture change in walk ways adjacent to seating will be desirable for blind persons.  

 Avoid grates and manholes in walks. If grates cannot be avoided then bearing bar should 

be perpendicular to the travel path and no opening between bearing bars greater than 12 
mm in width. 

 
Details of grating 

LEVELS AND GROOVES 

 (Passing over different levels and grooves) 

 The casters on a wheelchair are about 180 mm in diameter. Therefore, a wheelchair can 
only get over a small level difference.  

 Use a method that can reduce the height of the level difference, in addition to the 
methods shown here. 

 

                                               Difference in level     Shape of level 
difference 
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 It can be difficult to move a wheelchair if a caster is caught in a groove. 

 It is desirable that there is no difference in level. (If a difference is unavoidable, limit it to 

20 mm or less.) 

 Round off or bevel the edge. 

 To prevent a wheelchair from getting its casters caught in a drainage ditch or other cover.  

 Install grating with narrow slots in the direction of movement.  

 Treat the grating with a non-slip finish. 

 Reduce the gap between an elevator floor and the landing.  

 

 
 

Note : 

 Walkway should be constructed with a non-slip material & different from rest of the area. 

 The walkway should not cross vehicular traffic.  

 The manhole, tree or any other obstructions in the walkway should be avoided.  

 Guiding block at the starting of walkway & finishing of the walkway should be provided.  

 Guiding block-can be of red chequered tile, smooth rubble finish, prima regina,  

 Naveen tiles or any other material with a different texture as compared to the rest of the 
area. 
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Tactile Cue Blocks\Guiding blocks 

 

 
 
PLACES TO INSTALL GUIDING BLOCKS FOR PERSONS WITH IMPAIRED  

VISION 

 Immediately in front of a location where there is a vehicular traffic.  

 Immediately in front of an entrance/exit to and from a staircase or multilevel crossing 
facility. 

 Entrance/exit to and from public transportation terminals, or at boarding areas.  

 Sidewalk section of a guiding or approaching road to the building.  

 Path from a public facility which is frequently visited by persons with impaired vision 
(e.g. a city hall or library) to the nearest railroad station (to be installed at intervals)  

 Other places where installation of a guiding block for persons with impaired vision is 
considered effective (e.g. locations abruptly changing i n level or ramp).  
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Road Crossing 

 

 
 
Bus Stops 

 Two rows of guiding blocks for persons with impaired vision should be provided 300  
mm. away from the bus stop pole on the sidewalk.  

 The bus stop pole should be clearly visible after dark.  

 The bus stop area should be equipped with a roof and bench.  
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  
Information on the names of all stops along a bus route should be indicated inside the b us 
by displaying text in a suitable position. Preferably, this information should also be 

announced verbally. 

 Information on a route and its final destination should be displayed outside the bus in 

large text, especially on its front and side. This information should be illuminated by an 
internal light to make it readable in the dark.  
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SECTION 6 

FORM OF BID 
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FORM OF BID 

 

 

 

Description of the Works: Appointment of contractor for development of KalyanMurbad Road from 

KDMT Bus Depot to Karnik Road as smart street under the network of complete street project under 
the smart city proposal of Kalyan-Dombivli city 

 

 

BID  

To : 
 
 

Address  

 
 

We offer to execute the Works described above and remedy any defects therein in conformity with 
the conditions of Contract, specification, drawings, Bill of Quantities and Addenda for the sum(s) of  

__________________________________________________________________________________
__________________________________________________________________________________

__________________________________________________________________________________ 
 

We undertake, if our Bid is accepted, to commence the Works as soon as is reasonably possible 
after the receipt of the Engineer's notice to commence, and to complete the whole of the Works 

comprised in the Contract within the time stated in the document.  
 

We agree to abide by this Bid for the period of  _______________days from the date fixed for 
receiving the same, and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period.  

Unless and until a formal Agreement is prepared and executed this Bid, together with your 

written acceptance thereof, shall constitute a binding contract between us.  
 

We understand that you are not bound to accept the lowest or any tender you may receive. 

 

We accept the appointment of Shri _____________ as the Dispute Review Expert.  

 

(OR) 
 

We do not accept the appointment of Shri______________ as the Dispute Review Expert 
and propose instead that Shri be appointed as Dispute Review Expert, whose BIO-DATA is 
attached.  
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Dated this ________________ day of  ____________  

 
Signature ___________________ in the capacity of _____________duly authorized to sign bids for 
and on behalf of  __________________________ 

 

 

(in block capitals or typed)  

 

 

Address  

 

 

 

Witness  

 

 

 

 

Address  

 

 

 

 

Occupation  
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SECTION 7 

BILL OF QUANTITIES 
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BILL OF QUANTITY 

 

Preamble 

1. The Bill of Quantities shall be read in conjunction with the instructions to bidders, 
conditions of Contract, Technical Specifications and Drawings.  

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are given 

to provide a common basis for bidding. The basis of payment will be the actual 
quantities of work ordered and carried out, as measured by the Contractor and verified by 
the Engineer and valued at the rates and prices tendered in the priced Bill of Quantities, 

where applicable, and otherwise at such rates and prices as the Engineer may fix within 
the terms of the Contract.  

 

3. The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 

otherwise provided under the Contract, include all constructional plant, labour, supervision, 
materials, erection,- maintenance, insurance, profit, taxes and duties, together with all 

general risks, liabilities and obligations set out or implied in the Contract.  
 

4. The rates and prices shall be quoted entirely in Indian Currency. 
 

5. A rate or price shall be entered against each item in the Bill of Quantities, whether 
quantities are stated or not. The cost of Items against which the Contractor has failed to 

enter a rate or price shall be deemed to be covered by other rates and prices entered in the Bill 
of Quantities.  

 

6. The whole cost of complying with the provisions of the Contract shall be included in the 
items provided in the priced Bill of Quantities, and where no Items are pro vided the cost 

shall be deemed to be distributed among the rates and prices entered for the related Items of 
Work.  

 

7. General directions and descriptions of work and materials are not necessarily repeated or 
summarized in the Bill of Quantities. References to the relevant sections of the contract 

documentation shall be made before entering rates or prices against each item in the Bill of 
Quantities.  

8. The method of measurement of completed work for payment shall be in accordance with 

the specification for Road and Bridge Works published by the Ministry of Surface 

Transport (edition).  

 

9. Errors will be corrected by the Employer for any arithmetic errors pursuant to Clause 29 of 
the Instructions to Bidders. 

10. Rock is defined as all materials which, in the opinion of the Engineer, require blast ing, or 
the use of metal wedges and sledgehammers, or the use of compressed air drilling for its 

removal, and which cannot be extracted by ripping with a tractor of at least 150 kw with a 

single rear mounted heavy duty ripper.  
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BILL OF QUANTITIES 

 
 

Sr. 

No 
Description Unit Qty. 

Rate 

(INR) in 

figures 

Rate (INR) in 

words 

1 

Providing and fixing retro-reflectorized cautionary, 

mandatory and informatory sign made of 1.5mm thick 
Aluminum Sheet/3mm Aluminum Composite Material, 

face to be fully covered with Class B Type-IV High 
Intensity Micro Prismatic Grade Sheeting as defined in 
IRC: 67-2010 having approved messages e.g. letter, 

numerals, symbols/legend/arrow etc. in Regional and/or 
Hindi and /or English as per drawing and Technical 

Specifications for Road and Bridge works (Fourth 
Revision). The sign plate will be fixed with minimum 6 
mm dia aluminum rivets back supported on a mild steel 

angle iron frame 35x35x5 mm and one vertical Mild 
Steel post of NB65 Dia Pipe (height from crown level of 

the road and bottom of the sign board shall not be less 
than 2.10 m.) firmly fixed to the ground by means of 
properly designed foundation with M - 15 grade cement 

concrete 45 cm x 45 cm x 60 cm, 60 cm below ground 
level as per approved drawing including painting of 

vertical post as per specification. 

    

  

a. Facility information 650 mm X 900 mm Nos. 8 
  

b. Route marker sign 450mm x 600 mm Nos. 6 
  

c. Triangular 900 mm side Nos. 4 
  

2 

Providing and laying in situ cement concrete of 

specified grade of trap / granite /quartzite/ gneiss metal 
for R.C.C. work for raft, strip foundations, grillage and 
footings of R.C.C. columns and steel stanchions etc. 

including bailing out water, formwork, cover blocks 
compaction and curing etc. (Excluding reinforcement 

and structural steel) complete, of M30 grade 

Cumt 64 

  

3 

Providing and installation of stainless steel bollards of 
100 mm dia at the pedestrian refuge islands and 
pedestrian crossing with excavation, footing. The 

spacing between the bollards shall be as directed by the 
Engineer in charge.  

Nos 79 
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4 

Providing and laying Tactile Block of yellow color 
conforming to IS 13801:1993 (Reaffirmed 1998) of size 
250 x 250 x 65 mm on pedestrian pathway as shown in 

drawing and directed by Eng in charge. The tile should 
be subjected to a pressure of not less than 14N/sq.mm. 

Sample must be approved complete as per Additional 
Technical Specification 10. 

Sqmt 132 

  

5 

Providing and fixing heavy duty inter locking concrete 

Gray / Colour antiskid paving blocks of 80 mm 
thickness of having a strength of 400 kg/Sq.cm. of 
approved quality and shape on a bed of crushed sand of 

25 to 40 mm thick including compacting 
cleaning etc. complete. (prior approval of SE is 

essential) The contractor suitable provisions for ramps 
with maximum gradient of 8.33% of at all the 
junctions/crossings to facilitate the movement of 

differently abled, aged and children.(as shown below) ; 
and also provide for suitable turning radius as per the 

proposed layout showed in section 9. 
Spec. No.: A directed by Engineer in charge 

Sqmt 283 

  

6 

Providing and laying in situ Dry lean cement concrete 

sub-base of trap metal of specified gradation using 
,mixing as per approved design mix, compacting with 

vibratory roller of minimum 80-100KN static weight to 
give desired compacted density, providing construction 
joints, and curing with liquid curing compound and 

sprinkling water, and covering with moist hessian or 
ponding of water for 7days including all 

materials,labour,machinery with all leads and lifts, 
bailing out water manually, and formwork etc. 
complete.. 

Cum 27 

  

  Add for fanning   1.4   

7 

Providing Burnt Brick-on-edge in half brick thick wall 
masonry with second class bricks of conventional type 

bricks in cement mortar 1:3 including mild steel 
longitudinal reinforcement of 2 

bars of 6mm diameter / one strips of hoop iron 25 mm X 
1.6 mm placed at every third course, properly bent and 
bonded at ends, scaffolding, raking out joints and 

watering complete. 

Sqmt 397 

  

8 

Providing and laying Rough Shahabad Stone Flooring 
25-30 mm thick and of required width in plain/ diamond 

pattern on a bed of 1:6 C.M. including cement float, 
striking joints, pointing in cement mortar 1:3 curing and 
cleaning etc. complete. 

Sqmt 53 
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9 

Filling fresh garden soil & manure in excavated area in 
3:1 proportion to a required height of 30 cms, mixing 
garden soil & manure thoroughly well, leveling, 

watering on previous night. Planting seeding of required 
annuals 25 cms apart maintaining till well established by 

watering, weeding, stirring replacing of casualities, etc. 
complete 

Cumt 119 

  

10 

Planting of plants/tress as may be decided by the 

engineer in charge of polybag size 16 X 16 & height of 
6-8 feet 

No 26 

  

11 

Procurement and installation of Bus- Q-Shelters of 
Stainless Steel Confirming to SS 304 Grade , of Span ( 

6.00 X 1.5 M) with SS Vertical Column & Roof Pipe of 
219 MM Diameter , Back Rest Pipe & Seating Pipe is of 

101 MM Diameter , Add panel of 4.75 X1.5 MTR with 
clear polycarbonate of 5 MM thick , Roof truss 8 MM 
thick with multiwall Polycarbonate sheet 10 MM thick ( 

Grey), with proper lighting as specified by the engineer 
in charge and solar panels.  

The bus stop shall have LED display boards, fixed or 
scrolling on the side and the back, wifi connected 
display for status of the bus of size 1100X400 mm on 

both sides  
The contractor shall provide maintenance, including 

washing and period servicing for a period of 12 months.  
  

No 5 

  

12 

Procurement and installation of galvanized steel, with 
polyester coating, dual bin system of 70 litres capacity, 

with sizes as per manufacturer, and recommendations of 
the engineer in charge.  

The bins should be openable completely for easy 
emptying and cleaning, and should have snap locking 
system. The contractor shall also provide for foundation 

for the bins of M25 grade concrete.  
The manufacture should comply with ISO 

requirements.  

Nos 5 

  

13 

Providing & laying in situ RCC including form work 
Using concrete Mixer of M20 Grade, of trap stone metal 
for R.C.C. works in cut off walls/curtain walls including 

necessary scaffolding, centering compacting by vibrator 
and 

finishing curing complete. 
Spec. No.: As directed by Engineer in charge.  

Cumt 27 

  

14 
Providing and fixing in position TMT- Fe 500/Fe-415 
bar reinforcement of of TATA TISCON /SAILl /JSW 
/ESSAR or equivalent make (condirming to IS code) of 

MT 0.5 
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various diameters for R.C.C. pile caps, footings, 
foundations, slabs, beams columns, canopies, staircase, 
newels, chajjas, lintels pardis, copings, fins,  

arches etc. as per detailed designs, drawings and 
schedules. including cutting, bending, hooking the bars, 

binding with wires or tack welding and supporting as 
required including cover block etc. complete.  

15 

Providing second class Burnt Brick masonry with 

conventional/ I.S. type bricks in cement mortar 1:6 in 
superstructure including striking joints, racking out 
joints, watering and scaffolding Complete.  

Cumt 53 

  

16 

Providing internal cement plaster 25mm thick in two 

coats in cement mortar 1:4 without neeru finish, to 
concrete, brick or stone surfaces, in all positions 

including scaffolding and curing complete.  

Sqmt 106 

  

17 

Providing railing of mild steel post 2 Meter center to 
center of section 75mm x 75mm x 10mm or equivalent 
channel section of height 1.05 m above ground surface 

with minimum anchor length of 30 cm including hold 
fast of 25 mm diams bar welded at the bottom and 

concerting of 1:3:6 of size 30 x30 cm with three rows of 
40 mm 'B" class G.I. pipes provided at 30 cm centre to 
centre and including scaffolding and with two coats of 

anticorrosive paint. etc. complete.  

Rmt 265 

  

18 

Providing and laying of hot applied White thermoplastic 
compound 2.5mm thick, traffic lane edge/centre lines 

strips 10cm. wide, including reflectorising glass beads 
@250 gms.persqm area, thickness of 2.5mm is 
exclusive of surface applied glass beads as per IRC:35. 

The finished surface to be level, uniform and free from 
streaks and holes etc.complete with 3 years guarantee 

Sqmt 106 

  

19 

Providing and laying of hot applied Yellow 

thermoplastic  compound 2.5mm thick, traffic lane 
edge/centre lines strips 10cm. wide, including 

reflectorising glass beads @250 gms.persqm area, 
thickness of 2.5mm is exclusive of surface applied glass 
beads as per IRC:35. The finished surface to be level, 

uniform and free from streaks and holes etc.complete 
with 3 years guarantee. 

Sqmt 106 

  

20 

Providing and painting Zebra painting of pedestrian 

crossing on the New carriageway with approved road 
marking paint in two coats etc. complete.(over 
10cm.wide patta) 

Sqmt 318 

  

21 

Dismantling carefully the structure plain cement 

concrete, sorting out serviceable materials and stacking, 
disposing off unserviceable material, up to lead of 50m 

Cumt 40 
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etc. Complete 

22 

Dismantling carefully the existing structure of Brick 

masonry, in cement mortar or lime mortar, including 
sorting out serviceable materials & stacking dismantled 

materials neatly within 50 Meter lead as directed etc. 
complete. 

Cumt 50 

  

23 

Dismantling carefully reinforced cement concrete 
including breaking concrete by chiseling wedging, etc. 

including cutting reinforcement steel bars, sorting out 
serviceable materials and stacking, disposing off 

unserviceable material, up to lead of 50m and spreading 
as directed. etc. Complete. 

Cumt 106 

  

24 

Dismantling of flexible pavements and disposal of 
dismantled materials up to a lead of 1000 Meters, 

stacking serviceable and unserviceable materials 
separately with Manual means 

Cumt 159 

  

25 

Excavation for the roadway in Earth soil of all sorts 

sand, gravel or soft murum using manual means 
including dressing section to the required grade, camber, 

side slopes and loading in a truck and carrying of cut 
earth to embankment site with all lifts and lead up to 
1000 Meter and spreading for embankment or stacking, 

disposing as directed by Engineer incharge.  

Cumt 53 

  

26 

Debris generated due to dismantling of existing 
pavement /structures shall be suitably reused in 

proposed construction. Un-utilizable debris shall be 
suitably disposed at the site identified by the KDMC. 
Good disposal practices recommended by various 

agencies/authorities shall be followed.  

Cumt 53 

  

27 

Providing & fixing of Cement Concrete Kerb Stone of 
various grades of size 600 mm width X 325 mm height 

X 150 mm thick (half batter, bull nose/full batter) 
manufactured in wet press vacuum dewatering 
technology plant/ equivalent with face pimple finish for 

high visibility with excellent quality and finish and 
edges perfect and sharp grade M-25 including 

excavation and any soil except rock, laying a leveling 
course of M-15 grade RMC 100 mm thick to required 
slope (Inclusive of formwork) jointing in C.M. 1:2 

proportion flush to concrete surface painting exposed 
surface with one coat of primer and 2 coats of first grade 

road marking paint in the yellow/white/black or any 
shade as directed (Kerb Stone shall be procured from 
KDMC registered agencies and decision of 

Engineer in charge will be final) 

Rmt 636 
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28 

Providing & fixing 0.91 m X 0.61 m Composite rasin 
Manhole cover with frame 
(For Footpath) with top coat of decorative granite finish 

of approved color confirming to relevant grade 
designation D-2.5 as per IS 1726-1991 and frame shall 

have rectangular slot for additional grip in concrete with 
stainless steel wire rope locking arrangement, etc 
complete, as specified and as directed. (Inspection shall 

be as per guidelines of IS specifications) 

Nos. 8 

  

29 

Supply and installation of Bench With FRP Sitting Slaps 
of Size Approx 1500L Frame to Frame Side frame is of 

Cast Iron. Seat & back-rest 1800 long total 10 nos. is of 
FRP Slap (Rust Proof) of size 65 x 25mm x 1mm thick 

& it contain inside m.s rectangular tube 50 x 15mm to 
give it strength including fixing on ground, MS framing, 
complete with Priming & Synthetic Enamale paint over 

metalic surfaces in multi colors including cost of all 
materials, all taxed conveyence to the work site etc. 

complete. 

Nos. 9 

  

30 

Providing and fixing Advertisement board including 
LED lights inside of the board & all other fixtures in 
lightning condition without advertisement. 

Spec. No.: As directed by Engineer in charge as per site 
condition 

Sqmt 41 

  

 

Note: 

1. Item for which no rate or price has been entered in will not be paid for by 

theEmployer when executed and shall be deemed covered by the other rates and prices in 

the bill of quantities (Refer : ITB Clause 13.2 and GCC Clause 43.3).  
2. Unit rates and prices shall be quoted by the bidder in Indian rupee [ITB Clause 14.11.] 
3. Where there is a discrepancy between the rate in figures and words, the rates in words 

will govern.[ITB Clause 27.1(a)].  
4. Where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by quantity, the unit rate quoted shall govern [ITB Clause 
27.1(b)].  
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SECTION 8  
SECURITIES AND OTHER FORMS 
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PERFORMANCE BANK GUARENTEE 

 

To, 

______________________________ [Name of Employer] 

______________________________[address of Employer]  

______________________________ 

 
 

WHEREAS ________________________ [name and address of Contractor] (hereafter called "the 
Contractor") has undertaken, in pursuance of Contract No. _________ dated _____  to execute [name 
of Contract and brief description of Works] (hereinafter called "the Contract").  

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance 

with his obligation in accordance with the Contract;  

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee : 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of 
the Contractor, up to a total of ____________ [amount of guarantee]

1
 (in words), such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, and we  
undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums 
within the limits of ____________[amount of guarantee] as aforesaid without your needing to prove or to 
show grounds or reasons for your demand for the sum specified therein.  

We hereby waive the necessity of your demanding the said debt from the contractor  before 
presenting us with the demand.  

We further agree that no change or addition to or other modification of the terms of the Contract or of the 

Works to be performed thereunder or of any of the Contract documents which may be made between 

your and the Contractor shall in any way release us from any liability under this guarantee, and we 

hereby waive notice of any such change, addition or modification.  

This guarantee shall be valid until 28 days from the date of expiry of the Defect Liability Period.  
 

Signature and seal of guarantor_______________ 

Name of the bank_______________ 

Address_______________ 

Date________________ 

 
  

                                                                 

1
An amount shall be insert ed by the Guarantor, representing the percentage the Contract Price specified in the Contract 

including additional security for unbalanced Bids, if any and denominated in Indian Rupees.  
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LETTER OF ACCEPTANCE 

 

 

[ on letterhead paper of the Employer]  

 

. . . . . . . [date]. . . . . . .  

 

To: . . . . . . . . . .[name and address of the Implementing Agency] . . . . . . . . . .  

 

 Subject:  . . . . . . . . . .[Notification of Award Contract No].  . . . . . . . . . .     

 

 

This is to notify you that your RfP/Bid dated . . . .[insert date] . . . .  for execution of the . .  

. . . . . . . .[insert name of the contract and identification number, as given in the PCC]. . . . 

. . . . . . for the Accepted Contract Amount of . . . . . . . . .[insertamount in numbers and 

words and name of currency], as corrected and modified in accordance with the 

Instructions to Bidders is hereby accepted by our Agency.  

 

You are requested to furnish the Performance Security for an amount equivalent to Rs 

_______within 21(twenty one) days of the receipt of this letter of acceptance valid upto 

28 days from the expiry of defects Liability Period, i.eupto _____________ and sign the 

contract failing which action action as stated Para 34.3 of ITB will be taken.  

 

 

 

Authorized Signature:   ................................................................................................................... 

 

 

Name and Title of Signatory:   ........................................................................................................ 

 

 

Name of Agency:   .......................................................................................................................... 

 

Attachment:  Contract Agreement  
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Issue of notice to proceed with the work 

(Letterhead of Employer) 

 

 

______________Date 
 

To  

 

_______________(Name and address of the Contractor)  

_______________ 

_______________ 

 

 

 

Dear Sirs,  

 

Pursuant to your furnishing the requisite security as stipulated in ITB Clause 34.1 and signing 

of the Contract for the construction of 

__________________________________________________________________________

______________ at a Bid Price of Rs. ______________________ 

 

You are hereby instructed to proceed with the execution of the said works in accordance with 

the contract documents.  

 

 

Yours faithfully,  

 

 

 

(Signature, name and title of signatory authorized to sign on behalf of Employer)  
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Contract Agreement  
 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . 

. . . [name of the Implementing Agency]. . . . .(hereinafter “the Implementing Agency”), 

of the other part:  

 

WHEREAS the Employer desires that the Works known as . . . . .[name of the Contract]. 

. . . .should be executed by the Implementing Agency, and has accepted a Bid by the 

Implementing Agency for the execution and completion of these Works and the 

remedying of any defects therein,   

 

The Employer and the Implementing Agency agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as 

part of this Agreement. This Agreement shall prevail over all other Contract documents.   

(i) the Letter of Acceptance  

(ii) the Letter of Bid   

(iii) the addenda Nos ________(if any)  

(iv) the Particular Conditions   

(v) the General Conditions of Contract, including appendix;  

(vi) the Specification  

(vii) the Drawings   

(viii) Activity Schedule and  

(ix) any other document listed in the PCC as forming part of the Contract,   

3. In consideration of the payments to be made by the Employer to the Implementing 

Agency as specified in this Agreement, the Implementing Agency hereby covenants with 

the Employer to execute the Works and to remedy defects therein in conformity in all 

respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Implementing Agency in consideration 

of the execution and completion of the Works and the remedying of defects therein, the 

Contract Price or such other sum as may become payable under the provisions of the 

Contract at the times and in the manner prescribed by the Contract.  
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IN WITNESS whereof the parties hereto have caused this Agreement to be 

executed in accordance with the laws of . . . . . [name of the borrowing country]. . 

. . .on the day, month and year specified above.  

 

 

 

Signed by:   Signed by: 

 
 for and on behalf of the Employer  for and on behalf the Implementing Agency  

in the   in the presence of: presence of: 

 
Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date  
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UNDERTAKING 

 

 

I, the undersigned   do   hereby   undertake   that   our   firm 

M/s____________agree to abide by this bid for a period days for the date fixed  

for receiving the same and it sha ll be bind ing on us and may be accepted at any time 

before the expiration of that period.  

 
 

 

 

 

(Signed by an Authorised Officer 
of the Firm)  

 
 

 
Title of Officer 
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SECTION 9 

DRAWINGS 
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